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WEST OAHU
PROJECT UPDATES

Land Development Division
Item E-1 Workshop

Monday, December 16, 2019



Former Voice of America Property, Mā‘ili

• Ulu Ke Kukui
One offer received in response to 

Request for Proposals to renovate 
and manage.  

Chair approved recommendation to 
accept offer.  

Negotiating development agreement.
Developer recommended one-year 

extension to General Lease to 
Hawaii Public Housing Authority. 



Former Voice of America Property, Mā‘ili

• Ulu Ke Kukui
• Ho‘omalu O Nā Kamali‘i

General Lease to Department of 
Human Services expires in 2028



Former Voice of America Property, Mā‘ili

• Ulu Ke Kukui
• Ho‘omalu O Nā Kamali‘i
• Kamehameha Schools Community 

Learning Center
General Lease issued in 2012
Negotiating land exchange



Former Voice of America Property, Mā‘ili

• Ulu Ke Kukui
• Ho‘omalu O Nā Kamali‘i
• Kamehameha Schools Community 

Learning Center
• USCG Clean-up

5-acre site
GSA preparing conveyance document



Former Voice of America Property, Mā‘ili

• Ulu Ke Kukui
• Ho‘omalu O Nā Kamali‘i
• Kamehameha Schools Community 

Learning Center
• USCG Clean-up
• DHHL Residential Community

Approximately 40 acres
Legislative Appropriations -

$800,000
Next step: Beneficiary Consultation 

and Environmental Assessment
Approximately 250 units



NANAKULI DRAINAGE CHANNEL 
IMPROVEMENTS

Nanakuli Drainage 
Channel 

PHASE 1
• Scope:        Reline channel walls
• Cost:           $1,300,000.00
• Schedule:   Fall 2020

ADDITIONAL PHASES
• Scope:         Additional repairs
• Cost:           $2.2 Million required
• Schedule:   Subject to funding



NANAKULI SECURITY FENCE
• Installation of  Security 

Fence on the east side of 
the channel from Farrington 
Hwy to Lepeka Ave.

• 1,000 linear feet of fence

• Cost Estimate:$125,000

• Schedule:  Mid-2020         

Proposed 
Security Fence 



NANAKULI TRAFFIC CALMING
Legislative Appropriation:   $1,000,000

Procure traffic engineering consultant to 
determine best means of traffic calming, to 
include speed humps and tables, crosswalk 
signals, striping and signage.

Locations to include, but not limited to: 
1. Nanakuli Ave & Pua Ave
2. Haleakala Ave & Mano Ave
3. Nanakuli Ave & Pililaau Ave.
4. Nanakuli Ave & Ilimapapa Ave.
5. Haleakala Ave. &  Opuhe St.
6. Haleakala Ave. & Mokiawe St.
7. Haleakala Ave. & Pililaau St.
8. Mano Ave fronting Nanaikapono 

Elementary School
9. Nanakuli Ave. outside Nanakuli 

High School
10. Nanakuli Ave. & Lepeka Ave.
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NANAKULI CEMETERY REPAIRS

Nanakuli 
Cemetery

PROPOSED REPAIRS

• Fencing 
installation: 1,000 
linear feet

• Wall Repair:
700 linear feet

• Remove excess 
excavated soil

• Repair water line



Waianae Valley, Increment 4

Freitas Dairy Residential Lots

Kaupuni
Neighborhood 

Park

Waianae Residence Lots
Freitas Dairy Agricultural Lots

• 8 Lots.
• Lots range from 7,071 square feet to 9,274 square feet.
• Project Construction Cost: $1.275M (Close Construction, Inc.) 
• Estimated Project Schedule:

o Start Construction: December 9, 2019
o Estimated Duration: 270 calendar days
o Estimated completion:   September 4, 2020



West Oahu Sewer System Assessment
PURPOSE:  
Improve existing sewer collector lines to City and County standards

LOCATIONS:
DHHL Sewerlines in Waianae, Princess Kahanu Estates, and Nanakuli.

SCOPE OF WORK:
• Replacing sewer lines, manholes and cleanouts
• Reconnecting laterals
• Resurface paving, and performing traffic control.

STATUS:
• Video-camera inspection, smoke testing and cleanout survey 

completed.
• Initiate budget request for Design funding in FY 2021.



Estimated Costs of Construction:
Waianae Sewer System:

$4.3 million



Estimated Costs of 
Construction:
PKE System: $14.3 million



Estimated Costs of Construction:
Nanakuli Sewers: $38.3 million



Waianae Coast Emergency Access Road
Waianae Coast Emergency Access Road 
• Reassess routes, conduct research, 

analyze alternatives.
• DHHL is coordinating our research 

with the State of Hawaii, Department 
of Transportation (HDOT).

• Total funding: $3,000,000
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