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Hawaii Laiopua Village 2 (Includes N. 
Kona Water Development KS 
Well 2 and 2A

200 Land 4,000,000$        4,000,000$       ‐$   ‐$   Continuing negotiations with Kamehameha 
Schools and County of Hawaii Department of 
Water Supply. Conducting survey and appraisal of 
proposed site.

Andrew

Hawaii North Kona Water Development
GIANULIAS SITE

Land  Letter of intent from Owners for $9,260,000.    
Potential use of Leg CIP, Act 88, not Act 279 
General Funds.

Andrew

Lanai Lanai Residence Lots Offsite 
Infrastructure

75 Design 2,000,000$        2,000,000$       Consultant selected; negotiating scope of work 
and fees.  Coordination with Pulama Lanai on 
offsite infrastructure capacity. Contract being 
formulated. Encumber in FY24.

Robert

Maui Pu'unani Homestead Subdivision 161 Construction 17,500,000$      17,500,000$     17,500,000$           17,171,944$        Construction Contract Awarded to Maui Kupono 
Builders; $17,171,944; construction 
commencement estimated Spring 2023. 
Construction contract executed. Development 
agreement includes developer construction of 
137 turnkey homes and 24 improved vacant lots.   
Groundbreaking ceremony on May 24, 2023.

Robert

Maui Pu'unani Homestead Subdivision 
(Offsite Water Tank)

Design/  
Construction

‐$   5,509,000$             5,509,000$          Part of Pu'unani Homestead Subdivision offsite 
storage tank requirement. Developer continuing 
to work with County on construction plan 
approval. Target Summer 2023 for construction 
bidding. 

Robert

Maui  Leialii 1B Offsite Water Construction 15,000,000$      13,533,000 ‐$   Final EA and FONSI approval planned for July 
2023. DHHL proposes to prepare RFP/RFQ to 
wrap around Leialii Offsite water, highway 
improvements and Leialii 1B subdivision.

Neil

Maui Honokowai Subsistence Ag Ph. 1 50 Design 1,467,000$       1,470,000$             1,470,000$          Design contract encumbered $1,470,000.  
Coordination with County of Maui and Pulelehua 
private developer for installation of R‐1 waterline 
for irrigation purposes.  Survey and design in 
process.

Neil

Oahu Kaupea, Phase 2 Land 8,250,000$        8,250,000$       8,250,000$             8,250,000$          8,250,000$             Transfer Agreement Executed; funds transfered 
to HHFDC.$8.25M Encumbered December 2022; 
funds transferred shortly thereafter.  Acquistion 
completed.

Darrell

Kaupea, Phase 2 60 Dev Agree 0 Development Agreement RFP.  Approximate 
budget is $15,000,000. Three (3) Proposals 
received on 4/28/23. RFP review in process. 
Addendum to include LIHTC.

Darrell
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Oahu East Kapolei II Backbone 
Infrastructure

Design 3,000,000$        3,000,000$       33,080$   33,080$                33,080$                  Design funds encumbered with HHL Trust Fund. 
Subdivision map/Construction plans in progress. 
Requisition for sewer fees for backbone‐‐3 lots. 
Chair directs RFQ incorporating backbone 
infrastructure, East Kapolei II D, IIE, and IIF; prep 
for Summer 2023 issuance.

Darrell

Oahu  East Kapolei IIA 300 Dev Agree 14,000,000$      14,000,000$     ‐$   RFP/RFQ scheduled for Fall 2023 for multifamily 
rental development. Shift funding to FY24.  HHC 
Budget Amendment planned for June 2023.

Darrell

Oahu East Kapolei IIE 142 Dev Agree 21,000,000$      21,000,000$     ‐$   RFQ scheduled for Summer 2023. Shift funding to 
FY24. HHC Budget Amendment planned for June 
2023. Chair directs RFQ incorporating backbone 
infrastructure, East Kapolei II D, IIE, and IIF.

Darrell

Kauai Hanapepe Residence Lots, Phase 
2

82 Construction 23,000,000$      23,000,000$     18,800,126$           17,800,126$        Construction contract awarded to Hawaiian 
Dredging. Follow up with County of Kauai for title 
sheet approvals.  Plan for groundbreaking in 
Summer 2023.

Neil

Statewide Land/Project Acquisition Professional 
Services

1,500,000$        1,500,000$       1,500,000$             $1,500,000 $26,000 Bowers + Kubota Consulting providing project 
management support, including feasibility 
studies, survey and appraisal for Act 279 projects.

Darrell/ 
Stewart

Land/Project Acquisition Dev Agree 33,500,000$      33,500,000$     RFP let in November  2022; 7 Offers submitted. Darrell

Oahu Proposal "A"
Ewa Villages (Haseko)

142 Proposal Acceptable                               Acquistion: 
$17,646,772      Source: NAHASDA
Development:   $20,239,443   Source: Act 279  
Proposal Accepted; acquisition and development 
agreement in process.

RFP Team

Maui Proposal "B"
Wailuku (DDC2 LLC)

207 43,445,272$           43,445,272$          Proposal Acceptable
Acquistion: $5,200,000
Development:   $38,245,272
Total Acq + Dev =   $43,445,272
Proposal Accepted; Development Agreement in 
execution stage.  Encumber by June 30, 2023.         

RFP Team

Hawaii Proposal "C"
Kaumana (Avalon Development)

168 2,000,000$             2,000,000$          2,000,000$             Proposal Acceptable for Acquisition Only
Acquistion: $2,000,000     Source: Act 279
Development:  $ 40,836,000   Not acceptable  
Sale closed 3/31/23.  Currently land bank; Honolu 
is priority area.

RFP Team
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Maui Proposal "D"
Waiehu (DDC3 LLC)

366 95,129,572$           95,129,572$          Proposal Acceptable
Acquistion: $12,240,000     Source: Act 279              
Development:  $82,889,572   Source: Act 279  
Proposal Accepted; draft Development 
Agreement in review. Potentially encumber by 
June 30, 2023.  Request for Allotment of $21M to 
B&F and Gov on 6/13/23.

RFP Team

Statewide Project Financing/Partnerships Dev Agree 30,000,000$      30,000,000$     RFQ in Summer 2023. Propose budget 
amendment to shift funding to FY24. 

Darrell

Total 1953 172,750,000$    172,750,000$   193,637,050$         138,574,844$        53,734,150.00$  10,309,080.00$     11/17/22 $172.75M ALLOTMENT released by 
Governor.
1/26/23 $172.75M ALLOTMENT ADJUSTMENTS 
FOR 2ND AND 3RD Q APPROVED. Adjustments 
for 4th Quarter approved.
Prepare Allotment request for $32,384,050.      
Anticipated Encumbrance  of $205,134,050 by 
June 30, 2023 minus FY23 Allotment of 
$172,750,000 = $32,384,050.  Round to 
$33,000,000.  However, B&F directs DHHL to seek 
allotment of remaining Act 279 funds in FY24.

ADDITIONAL 
ALLOTMENT 
REQUIRED, 
SUBJECT TO  
CONTRACT 
NEGOTIATIONS

 ENCUMBRANCE 
IN PROCESS 

ENCUMBERED $52.85M limit 
on expenditure 
per MOE

$  20,887,050

Requires additonal allotment of 
$20,887,050, say $21,000,000, in 
order to encumber projects listed 
above.
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