

January 2024	Project MCH-CRP: Phase I - Start	PAU
May 13, 2024	Meeting #1: E Hele Mai! INTRODUCTION TO PLAN & PROJECT	
June 12	Kapa'akea Homestead Association Meeting	
June 19	Kalama'ula Homestead Association Meeting	
June 20, 2024	Meeting #2: <i>What are the problems & opportunities? What are the priority sites?</i> Identify hazards & vulnerabilities. Rank priorities.	
SUMMER 2024	Ahupua'a Huaka'i	
Aug 2024	Meeting #3: <i>What are the options?</i> What are some adaptation strategies? Meeting #4: <i>What can be done?</i> What are possible implementation options?	
Sep - Oct 2024	G70 Work on Preliminary Draft	
Nov 2024	DHHL Review Revised Preliminary Draft	
Dec '24 - Jan '25	Meeting #5: <i>Beneficiary Review Preliminary Draft</i>	
Mar 2025	Project MCH-CRP: Phase I - TO BE PAU	
April 2025	Hawaiian Homes Commission Meeting on Molokai	