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NOTICE TO BIDDERS
Department of Hawaiian Home L ands
L and Development Division
IFB NO.: IFB-12-HHL-008

SEALED BIDS for IFB No.: IFB-12-HHL-008, PART I, LALAMILO HOUSING PHASE 2A,
INCREMENT 1, Waimea, South Kohala, Island of Hawaii, State of Hawaii (TMK 3-6-6-
01:10&77); and PART IlI, LALAMILO HOUSING PHASE 2A, KAWAIHAE ROAD
IMPROVEMENTS AT SOUTH KOHALA DISTRIBUTION ROAD, Waimea, South Kohala,
Island of Hawaii, State of Hawaii, respectively, will be received by the Department of Hawaiian
Home Lands (DHHL), Land Development Division, at Hale Kaanianaole, 91-5420 Kapolei
Parkway, Kapolei, Hawaii 96707 until 2:00 p.m., Hawaii Standard Time (H.S.T.), March 26,
2012, at which time al bids will be publicly opened and read aloud. Bids received after the time
fixed for opening or delivered elsewhere other than specified herein, will not be considered.

Part |:

The Lalamilo Housing Phase 2A, Increment 1 project will construct a new 83 residential lot
development. The project consists of mass grading 39.5 acres within the Lalamilo Phase 2A,
Increment 1 project site to accommodate construction of roadways and appurtenant utility
improvements (i.e. drainage, water, power, and communications). The work includes furnishing
all labor, materials, equipment and other incidental s necessary for the completion of the project.

Part |1:

The Lalamilo Housing Phase 2A, Kawaihae Road Improvements at South Kohala Distribution
Road project will channelize and widen the existing Kawaihae Road at the Kawaihae
Road/South Kohala Distribution Road intersection. The new section of Kawaihae Road will
contain 3 new auxiliary lanes. The middle lane in the Kawaihae bound direction, entering the
intersection, will be designated as an exclusive left-turn only lane (onto South Kohaa
Distribution Road) into the proposed Department of Hawaiian Home Lands (DHHL) Lalamilo
2A Subdivision. The middie lane in the Kawaihae bound direction, exiting the intersection, will
be designated as a merge lane, in which drivers will enter Kawaihae Road from the South Kohala
Distribution Road. The right lane in the Waimea (Kamuela) bound direction will be designated
as an exclusive right turn lane onto South Kohala Distribution Road. The project consists of
widening the existing roadway, restriping the new widened roadway and relocating affected
traffic signs and utilities. The work includes furnishing all labor, materias, equipment and other
incidentals necessary for the completion of the project.

To be €eligible to submit a bid, the Bidder and/or his subcontractors must possess all required
valid State of Hawaii licenses and specialty licenses needed to perform the work for this project.
A surety bid bond will be required for this IFB.

This project is subject to Section 103D, Hawaii Revised Statutes, to the requirements for Equal
Employment Opportunity, and to the payment of not less than the prevailing salaries and wages
promulgated by the State of Hawaii, Department of Labor and Industrial Relations.



Bid documents may be examined at or obtained from DHHL at the Department of Hawaiian
Home Lands Website: http://www.hawaiianhomel ands.org/?page id=623

There is no fee assessment to download the IFB documents from the DHHL Web site. It isthe
responsibility of the Interested Bidders to check the Website for any addenda issued by
DHHL.

A mandatory PRE-BID CONFERENCE will be held at 11:00 am., H.S.T., on February 28,
2012, at the West Hawaii District Office at 64-756 Mamalahoa Highway, Kamuela, Hawaii,
96743, to answer any questions regarding the IFB requirements. A JOB-SITE VISIT will be
held immediately following the pre-bid informational meeting. All potential interested bidders,
offerors, subcontractors and union representatives are invited to attend. Attendance by potential
interested bidders is mandatory. Persons needing special accommodations due to a disability may
contact Jeffrey Fujimoto viafacsimile at (808) 620-9299.

Written NOTICE OF INTENT TO BID is required and must be received by the DHHL, Land
Development Division at 91-5420 Kapolei Parkway, Kapolei, Hawaii 96707, no later than 4:00
p.m., H.S.T, March 14, 2012. Submittal of Notice of Intent to Bid by facsimile at (808) 620-
9299 is acceptable.

A properly executed and notarized STANDARD OF QUALIFICATION QUESTIONNAIRE
FOR OFFERORS SPO-21 form ("Questionnaire"), must be submitted to the DHHL for
evaluation no later than two (2) working days prior to the date advertised for the opening of bids,
unless the bidder has previously filed a Questionnaire with the DHHL within the previous two
years. The Questionnaire can be downloaded at the State Procurement Office website:
http://hawaii.gov/spo/natices, under Forms for Vendors/Contractors.

Bids must comply with the requirements of the IFB. Bids that do not comply with the IFB may
be subject to disqualification. DHHL reserves the right to amend the IFB by written addenda, to
reject any and all bids or to waive any defects in said bids where DHHL deemsiit is in the best
interest of the State.

Questions regarding this project may be directed in writing to Mr. Jeffrey Fujimoto, DHHL Land

Development Division, P. O. Box 1879, Honolulu, HI 96805, via fax at (808) 620-9299, or by
e-malil to Jeffrey.Y .Fujimoto@hawaii.gov.

DEPARTMENT OF HAWAIIAN HOME LANDS

Albert “Alapaki” Nahale-A, Chairman
Hawaiian Homes Commission

Posted on the internet at: http://hawaii.gov/spo/notices
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NOTICE OF INTENT TO BID

Date:

Mr. Albert “Alapaki” Nahale-A, Chairman
Hawaiian Homes Commission

DEPARTMENT OF HAWAIIAN HOME LANDS
Hale Kalanianaole

91-5420 Kapolei Parkway

Kapolei, Hawaii 96707

Attention: Mr. Jeffrey Fujimoto, Land Development Division

Gentlemen:

In accordance with the provisions of Section 103D-310, Hawaii Revised Statutes and Hawaii
Administrative Rules 3-122-111, it is the intent of the undersigned to bid on IFB-12-HHL-008, PART I,
LALAMILO HOUSING PHASE 2A, INCREMENT 1,Waimea, South Kohala, Island of Hawaii, Hawaii
and PART Il, LALAMILO HOUSING PHASE 2A, KAWAIHAE ROAD IMPROVEMENTS AT
SOUTH KOHALA DISTRIBUTION ROAD, Waimea, South Kohala, Island of Hawaii, Hawaii, for
which bids will be opened on Monday, March 26, 2012.

Name of Firm Contractor's License No.
Address Hawaii General Excise Tax No.
City, State and Zip Code Telephone No. / Facsimile No.

E-mail Address

Respectfully submitted,

Signature

Print Name and Title
Standard of Qualification Questionnaire for Offerors SPO-21 (check one):
(1  will be submitted under separate cover.
[0 had been previously submitted to DHHL for (project name).

Date:

Gentlemen:

The Department of Hawaiian Home Lands acknowledges your Notice of Intent to Bid on IFB-11-
HHL-005 this date.

Albert “Alapaki” Nahale-A, Chairman
Hawaiian Homes Commission

LALAMILO HOUSING PHASE 2A 1 NOTICE OF INTENT TO BID
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GENERAL CONDITIONS

1. Coordination of Services by the STATE. The head of the purchasing agency (“HOPA”) (which term includes
the designee of the HOPA) shall coordinate the services to be provided by the CONTRACTOR in order to
complete the performance required in the Contract. The CONTRACTOR shall maintain communications with
HOPA at all stages of the CONTRACTOR'S work, and submit to HOPA for resolution any questions which
may arise as to the performance of this Contract. "Purchasing agency" as used in these General Conditions
means and includes any governmental body which is authorized under chapter 103D, HRS, or its implementing
rules and procedures, or by way of delegation, to enter into contracts for the procurement of goods or services
or both.

2. Relationship of Parties: Independent Contractor Status and Responsibilities, Including Tax Responsibilities.

a. In the performance of services required under this Contract, the CONTRACTOR is an "independent
contractor,” with the authority and responsibility to control and direct the performance and details of
the work and services required under this Contract; however, the STATE shall have a general right to
inspect work in progress to determine whether, in the STATE'S opinion, the services are being
performed by the CONTRACTOR in compliance with this Contract. Unless otherwise provided by
special condition, it is understood that the STATE does not agree to use the CONTRACTOR
exclusively, and that the CONTRACTOR is free to contract to provide services to other individuals or
entities while under contract with the STATE.

b. The CONTRACTOR and the CONTRACTOR'S employees and agents are not by reason of this
Contract, agents or employees of the State for any purpose, and the CONTRACTOR and the
CONTRACTOR'S employees and agents shall not be entitled to claim or receive from the State any
vacation, sick leave, retirement, workers' compensation, unemployment insurance, or other benefits
provided to state employees.

C. The CONTRACTOR shall be responsible for the accuracy, completeness, and adequacy of the
CONTRACTOR'S performance under this Contract. Furthermore, the CONTRACTOR intentionally,
voluntarily, and knowingly assumes the sole and entire liability to the CONTRACTOR'S employees
and agents, and to any individual not a party to this Contract, for all loss, damage, or injury caused by
the CONTRACTOR, or the CONTRACTOR'S employees or agents in the course of their
employment.

d. The CONTRACTOR shall be responsible for payment of all applicable federal, state, and county taxes
and fees which may become due and owing by the CONTRACTOR by reason of this Contract,
including but not limited to (i) income taxes, (ii) employment related fees, assessments, and taxes, and
(iii) general excise taxes. The CONTRACTOR also is responsible for obtaining all licenses, permits,
and certificates that may be required in order to perform this Contract.

e. The CONTRACTOR shall obtain a general excise tax license from the Department of Taxation, State
of Hawaii, in accordance with section 237-9, HRS, and shall comply with all requirements thereof.
The CONTRACTOR shall obtain a tax clearance certificate from the Director of Taxation, State of
Hawaii, and the Internal Revenue Service, U.S. Department of the Treasury, showing that all
delinquent taxes, if any, levied or accrued under state law and the Internal Revenue Code of 1986, as
amended, against the CONTRACTOR have been paid and submit the same to the STATE prior to
commencing any performance under this Contract. The CONTRACTOR shall also be solely
responsible for meeting all requirements necessary to obtain the tax clearance certificate required for
final payment under sections 103-53 and 103D-328, HRS, and paragraph 17 of these General
Conditions.

f. The CONTRACTOR is responsible for securing all employee-related insurance coverage for the
CONTRACTOR and the CONTRACTOR'S employees and agents that is or may be required by law,
and for payment of all premiums, costs, and other liabilities associated with securing the insurance
coverage.

AG-008 Rev. 4/15/2009 2



g. The CONTRACTOR shall obtain a certificate of compliance issued by the Department of Labor and
Industrial Relations, State of Hawaii, in accordance with section103D-310, HRS, and section 3-122-
112, HAR, that is current within six months of the date of issuance.

h. The CONTRACTOR shall obtain a certificate of good standing issued by the Department of
Commerce and Consumer Affairs, State of Hawaii, in accordance with section 103D-310, HRS, and
section 3-122-112, HAR, that is current within six months of the date of issuance.

i. In lieu of the above certificates from the Department of Taxation, Labor and Industrial Relations, and
Commerce and Consumer Affairs, the CONTRACTOR may submit proof of compliance through the
State Procurement Office’s designated certification process.

3. Personnel Requirements.

a. The CONTRACTOR shall secure, at the CONTRACTOR'S own expense, all personnel required to
perform this Contract.

b. The CONTRACTOR shall ensure that the CONTRACTOR'S employees or agents are experienced
and fully qualified to engage in the activities and perform the services required under this Contract,
and that all applicable licensing and operating requirements imposed or required under federal, state,
or county law, and all applicable accreditation and other standards of quality generally accepted in the
field of the activities of such employees and agents are complied with and satisfied.

4, Nondiscrimination. No person performing work under this Contract, including any subcontractor, employee,
or agent of the CONTRACTOR, shall engage in any discrimination that is prohibited by any applicable
federal, state, or county law.

5. Conflicts of Interest. The CONTRACTOR represents that neither the CONTRACTOR, nor any employee or
agent of the CONTRACTOR, presently has any interest, and promises that no such interest, direct or indirect,
shall be acquired, that would or might conflict in any manner or degree with the CONTRACTOR'S
performance under this Contract.

6. Subcontracts and Assignments. The CONTRACTOR shall not assign or subcontract any of the
CONTRACTOR'S duties, obligations, or interests under this Contract and no such assignment or subcontract
shall be effective unless (i) the CONTRACTOR obtains the prior written consent of the STATE, and (ii) the
CONTRACTOR'S assignee or subcontractor submits to the STATE a tax clearance certificate from the
Director of Taxation, State of Hawaii, and the Internal Revenue Service, U.S. Department of Treasury,
showing that all delinquent taxes, if any, levied or accrued under state law and the Internal Revenue Code of
1986, as amended, against the CONTRACTOR'S assignee or subcontractor have been paid. Additionally, no
assignment by the CONTRACTOR of the CONTRACTOR'S right to compensation under this Contract shall
be effective unless and until the assignment is approved by the Comptroller of the State of Hawaii, as provided
in section 40-58, HRS.

a. Recoqgnition of a successor in interest. When in the best interest of the State, a successor in interest
may be recognized in an assignment contract in which the STATE, the CONTRACTOR and the
assignee or transferee (hereinafter referred to as the "Assignee™) agree that:

(@) The Assignee assumes all of the CONTRACTOR'S obligations;

2 The CONTRACTOR remains liable for all obligations under this Contract but waives all
rights under this Contract as against the STATE; and

3) The CONTRACTOR shall continue to furnish, and the Assignee shall also furnish, all
required bonds.

b. Change of name. When the CONTRACTOR asks to change the name in which it holds this Contract
with the STATE, the procurement officer of the purchasing agency (hereinafter referred to as the
"Agency procurement officer") shall, upon receipt of a document acceptable or satisfactory to the
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Agency procurement officer indicating such change of name (for example, an amendment to the
CONTRACTOR'S articles of incorporation), enter into an amendment to this Contract with the
CONTRACTOR to effect such a change of name. The amendment to this Contract changing the
CONTRACTOR'S name shall specifically indicate that no other terms and conditions of this Contract
are thereby changed.

C. Reports. All assignment contracts and amendments to this Contract effecting changes of the
CONTRACTOR'S name or novations hereunder shall be reported to the chief procurement officer
(CPO) as defined in section 103D-203(a), HRS, within thirty days of the date that the assignment
contract or amendment becomes effective.

d. Actions affecting more than one purchasing agency. Notwithstanding the provisions of subparagraphs
6a through 6¢ herein, when the CONTRACTOR holds contracts with more than one purchasing
agency of the State, the assignment contracts and the novation and change of name amendments herein
authorized shall be processed only through the CPO's office.

7. Indemnification and Defense. The CONTRACTOR shall defend, indemnify, and hold harmless the State of
Hawaii, the contracting agency, and their officers, employees, and agents from and against all liability, loss,
damage, cost, and expense, including all attorneys' fees, and all claims, suits, and demands therefore, arising
out of or resulting from the acts or omissions of the CONTRACTOR or the CONTRACTOR'S employees,
officers, agents, or subcontractors under this Contract. The provisions of this paragraph shall remain in full
force and effect notwithstanding the expiration or early termination of this Contract.

8. Cost of Litigation. In case the STATE shall, without any fault on its part, be made a party to any litigation
commenced by or against the CONTRACTOR in connection with this Contract, the CONTRACTOR shall pay
all costs and expenses incurred by or imposed on the STATE, including attorneys' fees.

9. Liquidated Damages. When the CONTRACTOR is given notice of delay or nonperformance as specified in
paragraph 13 (Termination for Default) and fails to cure in the time specified, it is agreed the CONTRACTOR
shall pay to the STATE the amount, if any, set forth in this Contract per calendar day from the date set for cure
until either (i) the STATE reasonably obtains similar goods or services, or both, if the CONTRACTOR is
terminated for default, or (ii) until the CONTRACTOR provides the goods or services, or both, if the
CONTRACTOR is not terminated for default. To the extent that the CONTRACTOR'S delay or
nonperformance is excused under paragraph 13d (Excuse for Nonperformance or Delay Performance),
liquidated damages shall not be assessable against the CONTRACTOR. The CONTRACTOR remains liable
for damages caused other than by delay.

10. STATE'S Right of Offset. The STATE may offset against any monies or other obligations the STATE owes to
the CONTRACTOR under this Contract, any amounts owed to the State of Hawaii by the CONTRACTOR
under this Contract or any other contracts, or pursuant to any law or other obligation owed to the State of
Hawaii by the CONTRACTOR, including, without limitation, the payment of any taxes or levies of any kind or
nature. The STATE will notify the CONTRACTOR in writing of any offset and the nature of such offset. For
purposes of this paragraph, amounts owed to the State of Hawaii shall not include debts or obligations which
have been liquidated, agreed to by the CONTRACTOR, and are covered by an installment payment or other
settlement plan approved by the State of Hawaii, provided, however, that the CONTRACTOR shall be entitled
to such exclusion only to the extent that the CONTRACTOR is current with, and not delinquent on, any
payments or obligations owed to the State of Hawaii under such payment or other settlement plan.

11. Disputes. Disputes shall be resolved in accordance with section 103D-703, HRS, and chapter 3-126, Hawaii
Administrative Rules ("HAR"), as the same may be amended from time to time.

12. Suspension of Contract. The STATE reserves the right at any time and for any reason to suspend this Contract
for any reasonable period, upon written notice to the CONTRACTOR in accordance with the provisions
herein.

a. Order to stop performance. The Agency procurement officer may, by written order to the
CONTRACTOR, at any time, and without notice to any surety, require the CONTRACTOR to stop all
or any part of the performance called for by this Contract. This order shall be for a specified period
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not exceeding sixty (60) days after the order is delivered to the CONTRACTOR, unless the parties
agree to any further period. Any such order shall be identified specifically as a stop performance order
issued pursuant to this section. Stop performance orders shall include, as appropriate: (1) A clear
description of the work to be suspended; (2) Instructions as to the issuance of further orders by the
CONTRACTOR for material or services; (3) Guidance as to action to be taken on subcontracts; and
(4) Other instructions and suggestions to the CONTRACTOR for minimizing costs. Upon receipt of
such an order, the CONTRACTOR shall forthwith comply with its terms and suspend all performance
under this Contract at the time stated, provided, however, the CONTRACTOR shall take all
reasonable steps to minimize the occurrence of costs allocable to the performance covered by the order
during the period of performance stoppage. Before the stop performance order expires, or within any
further period to which the parties shall have agreed, the Agency procurement officer shall either:

(1) Cancel the stop performance order; or

) Terminate the performance covered by such order as provided in the termination for default
provision or the termination for convenience provision of this Contract.

b. Cancellation or expiration of the order. If a stop performance order issued under this section is
cancelled at any time during the period specified in the order, or if the period of the order or any
extension thereof expires, the CONTRACTOR shall have the right to resume performance. An
appropriate adjustment shall be made in the delivery schedule or contract price, or both, and the
Contract shall be modified in writing accordingly, if:

1) The stop performance order results in an increase in the time required for, or in the
CONTRACTOR'S cost properly allocable to, the performance of any part of this Contract;
and

) The CONTRACTOR asserts a claim for such an adjustment within thirty (30) days after the
end of the period of performance stoppage; provided that, if the Agency procurement officer
decides that the facts justify such action, any such claim asserted may be received and acted
upon at any time prior to final payment under this Contract.

C. Termination of stopped performance. If a stop performance order is not cancelled and the
performance covered by such order is terminated for default or convenience, the reasonable costs
resulting from the stop performance order shall be allowable by adjustment or otherwise.

d. Adjustment of price. Any adjustment in contract price made pursuant to this paragraph shall be
determined in accordance with the price adjustment provision of this Contract.

13. Termination for Default.

a. Default. If the CONTRACTOR refuses or fails to perform any of the provisions of this Contract with
such diligence as will ensure its completion within the time specified in this Contract, or any extension
thereof, otherwise fails to timely satisfy the Contract provisions, or commits any other substantial
breach of this Contract, the Agency procurement officer may notify the CONTRACTOR in writing of
the delay or non-performance and if not cured in ten (10) days or any longer time specified in writing
by the Agency procurement officer, such officer may terminate the CONTRACTOR'S right to proceed
with the Contract or such part of the Contract as to which there has been delay or a failure to properly
perform. In the event of termination in whole or in part, the Agency procurement officer may procure
similar goods or services in a manner and upon the terms deemed appropriate by the Agency
procurement officer. The CONTRACTOR shall continue performance of the Contract to the extent it
is not terminated and shall be liable for excess costs incurred in procuring similar goods or services.

b. CONTRACTOR'S duties. Notwithstanding termination of the Contract and subject to any directions
from the Agency procurement officer, the CONTRACTOR shall take timely, reasonable, and
necessary action to protect and preserve property in the possession of the CONTRACTOR in which
the STATE has an interest.
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C. Compensation. Payment for completed goods and services delivered and accepted by the STATE
shall be at the price set forth in the Contract. Payment for the protection and preservation of property
shall be in an amount agreed upon by the CONTRACTOR and the Agency procurement officer. If the
parties fail to agree, the Agency procurement officer shall set an amount subject to the
CONTRACTOR'S rights under chapter 3-126, HAR. The STATE may withhold from amounts due
the CONTRACTOR such sums as the Agency procurement officer deems to be necessary to protect
the STATE against loss because of outstanding liens or claims and to reimburse the STATE for the
excess costs expected to be incurred by the STATE in procuring similar goods and services.

d. Excuse for nonperformance or delayed performance. The CONTRACTOR shall not be in default by
reason of any failure in performance of this Contract in accordance with its terms, including any
failure by the CONTRACTOR to make progress in the prosecution of the performance hereunder
which endangers such performance, if the CONTRACTOR has notified the Agency procurement
officer within fifteen (15) days after the cause of the delay and the failure arises out of causes such as:
acts of God; acts of a public enemy; acts of the State and any other governmental body in its
sovereign or contractual capacity; fires; floods; epidemics; quarantine restrictions; strikes or other
labor disputes; freight embargoes; or unusually severe weather. If the failure to perform is caused by
the failure of a subcontractor to perform or to make progress, and if such failure arises out of causes
similar to those set forth above, the CONTRACTOR shall not be deemed to be in default, unless the
goods and services to be furnished by the subcontractor were reasonably obtainable from other sources
in sufficient time to permit the CONTRACTOR to meet the requirements of the Contract. Upon
request of the CONTRACTOR, the Agency procurement officer shall ascertain the facts and extent of
such failure, and, if such officer determines that any failure to perform was occasioned by any one or
more of the excusable causes, and that, but for the excusable cause, the CONTRACTOR'S progress
and performance would have met the terms of the Contract, the delivery schedule shall be revised
accordingly, subject to the rights of the STATE under this Contract. As used in this paragraph, the
term "subcontractor” means subcontractor at any tier.

e. Erroneous termination for default. If, after notice of termination of the CONTRACTOR'S right to
proceed under this paragraph, it is determined for any reason that the CONTRACTOR was not in
default under this paragraph, or that the delay was excusable under the provisions of subparagraph
13d, "Excuse for nonperformance or delayed performance,” the rights and obligations of the parties
shall be the same as if the notice of termination had been issued pursuant to paragraph 14.

f. Additional rights and remedies. The rights and remedies provided in this paragraph are in addition to
any other rights and remedies provided by law or under this Contract.

14. Termination for Convenience.

a. Termination. The Agency procurement officer may, when the interests of the STATE so require,
terminate this Contract in whole or in part, for the convenience of the STATE. The Agency
procurement officer shall give written notice of the termination to the CONTRACTOR specifying the
part of the Contract terminated and when termination becomes effective.

b. CONTRACTOR'S obligations. The CONTRACTOR shall incur no further obligations in connection
with the terminated performance and on the date(s) set in the notice of termination the
CONTRACTOR will stop performance to the extent specified. The CONTRACTOR shall also
terminate outstanding orders and subcontracts as they relate to the terminated performance. The
CONTRACTOR shall settle the liabilities and claims arising out of the termination of subcontracts
and orders connected with the terminated performance subject to the STATE'S approval. The Agency
procurement officer may direct the CONTRACTOR to assign the CONTRACTOR'S right, title, and
interest under terminated orders or subcontracts to the STATE. The CONTRACTOR must still
complete the performance not terminated by the notice of termination and may incur obligations as
necessary to do so.

C. Right to goods and work product. The Agency procurement officer may require the CONTRACTOR
to transfer title and deliver to the STATE in the manner and to the extent directed by the Agency
procurement officer:
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@ Any completed goods or work product; and

2 The partially completed goods and materials, parts, tools, dies, jigs, fixtures, plans, drawings,
information, and contract rights (hereinafter called "manufacturing material™) as the
CONTRACTOR has specifically produced or specially acquired for the performance of the
terminated part of this Contract.

The CONTRACTOR shall, upon direction of the Agency procurement officer, protect and preserve
property in the possession of the CONTRACTOR in which the STATE has an interest. If the Agency
procurement officer does not exercise this right, the CONTRACTOR shall use best efforts to sell such
goods and manufacturing materials. Use of this paragraph in no way implies that the STATE has
breached the Contract by exercise of the termination for convenience provision.

d. Compensation.

@ The CONTRACTOR shall submit a termination claim specifying the amounts due because of
the termination for convenience together with the cost or pricing data, submitted to the extent
required by chapter 3-122, HAR, bearing on such claim. If the CONTRACTOR failsto filea
termination claim within one year from the effective date of termination, the Agency
procurement officer may pay the CONTRACTOR, if at all, an amount set in accordance with
subparagraph 14d(3) below.

) The Agency procurement officer and the CONTRACTOR may agree to a settlement provided
the CONTRACTOR has filed a termination claim supported by cost or pricing data submitted
as required and that the settlement does not exceed the total Contract price plus settlement
costs reduced by payments previously made by the STATE, the proceeds of any sales of
goods and manufacturing materials under subparagraph 14c, and the Contract price of the
performance not terminated.

3) Absent complete agreement under subparagraph 14d(2) the Agency procurement officer shall
pay the CONTRACTOR the following amounts, provided payments agreed to under
subparagraph 14d(2) shall not duplicate payments under this subparagraph for the following:

(A) Contract prices for goods or services accepted under the Contract;

(B) Costs incurred in preparing to perform and performing the terminated portion of the
performance plus a fair and reasonable profit on such portion of the performance,
such profit shall not include anticipatory profit or consequential damages, less
amounts paid or to be paid for accepted goods or services; provided, however, that if
it appears that the CONTRACTOR would have sustained a loss if the entire Contract
would have been completed, no profit shall be allowed or included and the amount of
compensation shall be reduced to reflect the anticipated rate of loss;

©) Costs of settling and paying claims arising out of the termination of subcontracts or
orders pursuant to subparagraph 14b. These costs must not include costs paid in
accordance with subparagraph 14d(3)(B);

(D) The reasonable settlement costs of the CONTRACTOR, including accounting, legal,
clerical, and other expenses reasonably necessary for the preparation of settlement
claims and supporting data with respect to the terminated portion of the Contract and
for the termination of subcontracts thereunder, together with reasonable storage,
transportation, and other costs incurred in connection with the protection or
disposition of property allocable to the terminated portion of this Contract. The total
sum to be paid the CONTRACTOR under this subparagraph shall not exceed the
total Contract price plus the reasonable settlement costs of the CONTRACTOR
reduced by the amount of payments otherwise made, the proceeds of any sales of
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15.

16.

supplies and manufacturing materials under subparagraph 14d(2), and the contract
price of performance not terminated.

(@) Costs claimed, agreed to, or established under subparagraphs 14d(2) and 14d(3) shall be in
accordance with Chapter 3-123 (Cost Principles) of the Procurement Rules.

Claims Based on the Agency Procurement Officer's Actions or Omissions.

a.

Changes in scope. If any action or omission on the part of the Agency procurement officer (which
term includes the designee of such officer for purposes of this paragraph 15) requiring performance
changes within the scope of the Contract constitutes the basis for a claim by the CONTRACTOR for
additional compensation, damages, or an extension of time for completion, the CONTRACTOR shall
continue with performance of the Contract in compliance with the directions or orders of such
officials, but by so doing, the CONTRACTOR shall not be deemed to have prejudiced any claim for
additional compensation, damages, or an extension of time for completion; provided:

@ Written notice required. The CONTRACTOR shall give written notice to the Agency
procurement officer:

(A) Prior to the commencement of the performance involved, if at that time the
CONTRACTOR knows of the occurrence of such action or omission;

(B) Within thirty (30) days after the CONTRACTOR knows of the occurrence of such
action or omission, if the CONTRACTOR did not have such knowledge prior to the
commencement of the performance; or

©) Within such further time as may be allowed by the Agency procurement officer in
writing.

2 Notice content. This notice shall state that the CONTRACTOR regards the act or omission as
a reason which may entitle the CONTRACTOR to additional compensation, damages, or an
extension of time. The Agency procurement officer, upon receipt of such notice, may rescind
such action, remedy such omission, or take such other steps as may be deemed advisable in
the discretion of the Agency procurement officer;

3 Basis must be explained. The notice required by subparagraph 15a(1) describes as clearly as
practicable at the time the reasons why the CONTRACTOR believes that additional
compensation, damages, or an extension of time may be remedies to which the
CONTRACTOR is entitled; and

(@) Claim must be justified. The CONTRACTOR must maintain and, upon request, make
available to the Agency procurement officer within a reasonable time, detailed records to the
extent practicable, and other documentation and evidence satisfactory to the STATE,
justifying the claimed additional costs or an extension of time in connection with such
changes.

CONTRACTOR not excused. Nothing herein contained, however, shall excuse the CONTRACTOR
from compliance with any rules or laws precluding any state officers and CONTRACTOR from acting
in collusion or bad faith in issuing or performing change orders which are clearly not within the scope
of the Contract.

Price adjustment. Any adjustment in the price made pursuant to this paragraph shall be determined in
accordance with the price adjustment provision of this Contract.

Costs and Expenses. Any reimbursement due the CONTRACTOR for per diem and transportation expenses

under this Contract shall be subject to chapter 3-123 (Cost Principles), HAR, and the following guidelines:

a.

Reimbursement for air transportation shall be for actual cost or coach class air fare, whichever is less.
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b. Reimbursement for ground transportation costs shall not exceed the actual cost of renting an
intermediate-sized vehicle.

C. Unless prior written approval of the HOPA is obtained, reimbursement for subsistence allowance (i.e.,
hotel and meals, etc.) shall not exceed the applicable daily authorized rates for inter-island or
out-of-state travel that are set forth in the current Governor's Executive Order authorizing adjustments
in salaries and benefits for state officers and employees in the executive branch who are excluded from
collective bargaining coverage.

17. Payment Procedures; Final Payment; Tax Clearance.

a. Original invoices required. All payments under this Contract shall be made only upon submission by
the CONTRACTOR of original invoices specifying the amount due and certifying that services
requested under the Contract have been performed by the CONTRACTOR according to the Contract.

b. Subject to available funds. Such payments are subject to availability of funds and allotment by the
Director of Finance in accordance with chapter 37, HRS. Further, all payments shall be made in
accordance with and subject to chapter 40, HRS.

C. Prompt payment.

@ Any money, other than retainage, paid to the CONTRACTOR shall be disbursed to
subcontractors within ten (10) days after receipt of the money in accordance with the
terms of the subcontract; provided that the subcontractor has met all the terms and
conditions of the subcontract and there are no bona fide disputes; and

(2 Upon final payment to the CONTRACTOR, full payment to the subcontractor,
including retainage, shall be made within ten (10) days after receipt of the money;
provided that there are no bona fide disputes over the subcontractor's performance
under the subcontract.

d. Final payment. Final payment under this Contract shall be subject to sections 103-53 and 103D-328,
HRS, which require a tax clearance from the Director of Taxation, State of Hawaii, and the Internal
Revenue Service, U.S. Department of Treasury, showing that all delinquent taxes, if any, levied or
accrued under state law and the Internal Revenue Code of 1986, as amended, against the
CONTRACTOR have been paid. Further, in accordance with section 3-122-112, HAR,
CONTRACTOR shall provide a certificate affirming that the CONTRACTOR has remained in
compliance with all applicable laws as required by this section.

18. Federal Funds. If this Contract is payable in whole or in part from federal funds, CONTRACTOR agrees that,
as to the portion of the compensation under this Contract to be payable from federal funds, the
CONTRACTOR shall be paid only from such funds received from the federal government, and shall not be
paid from any other funds. Failure of the STATE to receive anticipated federal funds shall not be considered a
breach by the STATE or an excuse for nonperformance by the CONTRACTOR.

19. Modifications of Contract.

a. In writing. Any modification, alteration, amendment, change, or extension of any term, provision, or
condition of this Contract permitted by this Contract shall be made by written amendment to this
Contract, signed by the CONTRACTOR and the STATE, provided that change orders shall be made
in accordance with paragraph 20 herein.

b. No oral modification. No oral modification, alteration, amendment, change, or extension of any term,
provision, or condition of this Contract shall be permitted.

C. Agency procurement officer. By written order, at any time, and without notice to any surety, the
Agency procurement officer may unilaterally order of the CONTRACTOR:
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20.

(A) Changes in the work within the scope of the Contract; and

(B) Changes in the time of performance of the Contract that do not alter the scope of the Contract
work.

Adjustments of price or time for performance. If any modification increases or decreases the
CONTRACTOR'S cost of, or the time required for, performance of any part of the work under this
Contract, an adjustment shall be made and this Contract modified in writing accordingly. Any
adjustment in contract price made pursuant to this clause shall be determined, where applicable, in
accordance with the price adjustment clause of this Contract or as negotiated.

Claim barred after final payment. No claim by the CONTRACTOR for an adjustment hereunder shall
be allowed if written modification of the Contract is not made prior to final payment under this
Contract.

Claims not barred. In the absence of a written contract modification, nothing in this clause shall be
deemed to restrict the CONTRACTOR'S right to pursue a claim under this Contract or for a breach of
contract.

CPO approval. If this is a professional services contract awarded pursuant to section 103D-303 or
103D-304, HRS, any modification, alteration, amendment, change, or extension of any term,
provision, or condition of this Contract which increases the amount payable to the CONTRACTOR by
at least $25,000.00 or ten per cent (10%) of the initial contract price, whichever increase is higher,
must receive the prior approval of the CPO.

Tax clearance. The STATE may, at its discretion, require the CONTRACTOR to submit to the
STATE, prior to the STATE'S approval of any modification, alteration, amendment, change, or
extension of any term, provision, or condition of this Contract, a tax clearance from the Director of
Taxation, State of Hawaii, and the Internal Revenue Service, U.S. Department of Treasury, showing
that all delinquent taxes, if any, levied or accrued under state law and the Internal Revenue Code of
1986, as amended, against the CONTRACTOR have been paid.

Sole source contracts. Amendments to sole source contracts that would change the original scope of
the Contract may only be made with the approval of the CPO. Annual renewal of a sole source
contract for services should not be submitted as an amendment.

Change Order. The Agency procurement officer may, by a written order signed only by the STATE, at any
time, and without notice to any surety, and subject to all appropriate adjustments, make changes within the
general scope of this Contract in any one or more of the following:

(@) Drawings, designs, or specifications, if the goods or services to be furnished are to be
specially provided to the STATE in accordance therewith;

) Method of delivery; or
3) Place of delivery.

Adjustments of price or time for performance. If any change order increases or decreases the
CONTRACTOR'S cost of, or the time required for, performance of any part of the work under this
Contract, whether or not changed by the order, an adjustment shall be made and the Contract modified
in writing accordingly. Any adjustment in the Contract price made pursuant to this provision shall be
determined in accordance with the price adjustment provision of this Contract. Failure of the parties
to agree to an adjustment shall not excuse the CONTRACTOR from proceeding with the Contract as
changed, provided that the Agency procurement officer promptly and duly makes the provisional
adjustments in payment or time for performance as may be reasonable. By proceeding with the work,
the CONTRACTOR shall not be deemed to have prejudiced any claim for additional compensation, or
any extension of time for completion.
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b. Time period for claim. Within ten (10) days after receipt of a written change order under
subparagraph 20a, unless the period is extended by the Agency procurement officer in writing, the
CONTRACTOR shall respond with a claim for an adjustment. The requirement for a timely written
response by CONTRACTOR cannot be waived and shall be a condition precedent to the assertion of a

claim.

C. Claim barred after final payment. No claim by the CONTRACTOR for an adjustment hereunder shall
be allowed if a written response is not given prior to final payment under this Contract.

d. Other claims not barred. In the absence of a change order, nothing in this paragraph 20 shall be
deemed to restrict the CONTRACTOR'S right to pursue a claim under the Contract or for breach of
contract.

21. Price Adjustment.

a. Price adjustment. Any adjustment in the contract price pursuant to a provision in this Contract shall
be made in one or more of the following ways:

(@) By agreement on a fixed price adjustment before commencement of the pertinent performance
or as soon thereafter as practicable;

) By unit prices specified in the Contract or subsequently agreed upon;

3) By the costs attributable to the event or situation covered by the provision, plus appropriate
profit or fee, all as specified in the Contract or subsequently agreed upon;

4) In such other manner as the parties may mutually agree; or

(5) In the absence of agreement between the parties, by a unilateral determination by the Agency
procurement officer of the costs attributable to the event or situation covered by the provision,
plus appropriate profit or fee, all as computed by the Agency procurement officer in
accordance with generally accepted accounting principles and applicable sections of chapters
3-123 and 3-126, HAR.

b. Submission of cost or pricing data. The CONTRACTOR shall provide cost or pricing data for any
price adjustments subject to the provisions of chapter 3-122, HAR.

22. Variation in Quantity for Definite Quantity Contracts. Upon the agreement of the STATE and the
CONTRACTOR, the quantity of goods or services, or both, if a definite quantity is specified in this Contract,
may be increased by a maximum of ten per cent (10%); provided the unit prices will remain the same except
for any price adjustments otherwise applicable; and the Agency procurement officer makes a written
determination that such an increase will either be more economical than awarding another contract or that it
would not be practical to award another contract.

23. Changes in Cost-Reimbursement Contract. If this Contract is a cost-reimbursement contract, the following
provisions shall apply:

a. The Agency procurement officer may at any time by written order, and without notice to the sureties,
if any, make changes within the general scope of the Contract in any one or more of the following:

(1) Description of performance (Attachment 1);
) Time of performance (i.e., hours of the day, days of the week, etc.);

3) Place of performance of services;
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24.

25.

26.

27.

28.

(@) Drawings, designs, or specifications when the supplies to be furnished are to be specially
manufactured for the STATE in accordance with the drawings, designs, or specifications;

(5) Method of shipment or packing of supplies; or
(6) Place of delivery.

b. If any change causes an increase or decrease in the estimated cost of, or the time required for
performance of, any part of the performance under this Contract, whether or not changed by the order,
or otherwise affects any other terms and conditions of this Contract, the Agency procurement officer
shall make an equitable adjustment in the (1) estimated cost, delivery or completion schedule, or both;
(2) amount of any fixed fee; and (3) other affected terms and shall modify the Contract accordingly.

C. The CONTRACTOR must assert the CONTRACTOR'S rights to an adjustment under this provision
within thirty (30) days from the day of receipt of the written order. However, if the Agency
procurement officer decides that the facts justify it, the Agency procurement officer may receive and
act upon a proposal submitted before final payment under the Contract.

d. Failure to agree to any adjustment shall be a dispute under paragraph 11 of this Contract. However,
nothing in this provision shall excuse the CONTRACTOR from proceeding with the Contract as
changed.

e. Notwithstanding the terms and conditions of subparagraphs 23a and 23b, the estimated cost of this

Contract and, if this Contract is incrementally funded, the funds allotted for the performance of this
Contract, shall not be increased or considered to be increased except by specific written modification
of the Contract indicating the new contract estimated cost and, if this contract is incrementally funded,
the new amount allotted to the contract.

Confidentiality of Material.

a. All material given to or made available to the CONTRACTOR by virtue of this Contract, which is
identified as proprietary or confidential information, will be safeguarded by the CONTRACTOR and
shall not be disclosed to any individual or organization without the prior written approval of the
STATE.

b. All information, data, or other material provided by the CONTRACTOR to the STATE shall be
subject to the Uniform Information Practices Act, chapter 92F, HRS.

Publicity. The CONTRACTOR shall not refer to the STATE, or any office, agency, or officer thereof, or any
state employee, including the HOPA, the CPO, the Agency procurement officer, or to the services or goods, or
both, provided under this Contract, in any of the CONTRACTOR'S brochures, advertisements, or other
publicity of the CONTRACTOR. All media contacts with the CONTRACTOR about the subject matter of this
Contract shall be referred to the Agency procurement officer.

Ownership Rights and Copyright. The STATE shall have complete ownership of all material, both finished
and unfinished, which is developed, prepared, assembled, or conceived by the CONTRACTOR pursuant to
this Contract, and all such material shall be considered "works made for hire." All such material shall be
delivered to the STATE upon expiration or termination of this Contract. The STATE, in its sole discretion,
shall have the exclusive right to copyright any product, concept, or material developed, prepared, assembled, or
conceived by the CONTRACTOR pursuant to this Contract.

Liens and Warranties. Goods provided under this Contract shall be provided free of all liens and provided
together with all applicable warranties, or with the warranties described in the Contract documents, whichever
are greater.

Audit of Books and Records of the CONTRACTOR. The STATE may, at reasonable times and places, audit
the books and records of the CONTRACTOR, prospective contractor, subcontractor, or prospective
subcontractor which are related to:
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29.

30.

31.

32.

33.

34.

a. The cost or pricing data, and
b. A state contract, including subcontracts, other than a firm fixed-price contract.

Cost or Pricing Data. Cost or pricing data must be submitted to the Agency procurement officer and timely
certified as accurate for contracts over $100,000 unless the contract is for a multiple-term or as otherwise
specified by the Agency procurement officer. Unless otherwise required by the Agency procurement officer,
cost or pricing data submission is not required for contracts awarded pursuant to competitive sealed bid
procedures.

If certified cost or pricing data are subsequently found to have been inaccurate, incomplete, or noncurrent as of
the date stated in the certificate, the STATE is entitled to an adjustment of the contract price, including profit
or fee, to exclude any significant sum by which the price, including profit or fee, was increased because of the
defective data. It is presumed that overstated cost or pricing data increased the contract price in the amount of
the defect plus related overhead and profit or fee. Therefore, unless there is a clear indication that the defective
data was not used or relied upon, the price will be reduced in such amount.

Audit of Cost or Pricing Data. When cost or pricing principles are applicable, the STATE may require an audit
of cost or pricing data.

Records Retention.

1) Upon any termination of this Contract or as otherwise required by applicable law,
CONTRACTOR shall, pursuant to chapter 487R, HRS, destroy all copies (paper or electronic
form) of personal information received from the STATE.

(2 The CONTRACTOR and any subcontractors shall maintain the files, books, and records that relate to
the Contract, including any personal information created or received by the CONTRACTOR on behalf
of the STATE, and any cost or pricing data, for at least three (3) years after the date of final payment
under the Contract. The personal information shall continue to be confidential and shall only be
disclosed as permitted or required by law. After the three (3) year, or longer retention period as
required by law has ended, the files, books, and records that contain personal information shall be
destroyed pursuant to chapter 487R, HRS or returned to the STATE at the request of the STATE.

Antitrust Claims. The STATE and the CONTRACTOR recognize that in actual economic practice,
overcharges resulting from antitrust violations are in fact usually borne by the purchaser. Therefore, the
CONTRACTOR hereby assigns to STATE any and all claims for overcharges as to goods and materials
purchased in connection with this Contract, except as to overcharges which result from violations commencing
after the price is established under this Contract and which are not passed on to the STATE under an escalation
clause.

Patented Articles. The CONTRACTOR shall defend, indemnify, and hold harmless the STATE, and its
officers, employees, and agents from and against all liability, loss, damage, cost, and expense, including all
attorneys fees, and all claims, suits, and demands arising out of or resulting from any claims, demands, or
actions by the patent holder for infringement or other improper or unauthorized use of any patented article,
patented process, or patented appliance in connection with this Contract. The CONTRACTOR shall be solely
responsible for correcting or curing to the satisfaction of the STATE any such infringement or improper or
unauthorized use, including, without limitation: (a) furnishing at no cost to the STATE a substitute article,
process, or appliance acceptable to the STATE, (b) paying royalties or other required payments to the patent
holder, (c) obtaining proper authorizations or releases from the patent holder, and (d) furnishing such security
to or making such arrangements with the patent holder as may be necessary to correct or cure any such
infringement or improper or unauthorized use.

Governing Law. The validity of this Contract and any of its terms or provisions, as well as the rights and
duties of the parties to this Contract, shall be governed by the laws of the State of Hawaii. Any action at law or
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35.

36.

37.

38.

39.

40.

41.

42.

in equity to enforce or interpret the provisions of this Contract shall be brought in a state court of competent
jurisdiction in Honolulu, Hawaii.

Compliance with Laws. The CONTRACTOR shall comply with all federal, state, and county laws,
ordinances, codes, rules, and regulations, as the same may be amended from time to time, that in any way
affect the CONTRACTOR'S performance of this Contract.

Conflict Between General Conditions and Procurement Rules. In the event of a conflict between the General
Conditions and the procurement rules, the procurement rules in effect on the date this Contract became
effective shall control and are hereby incorporated by reference.

Entire Contract. This Contract sets forth all of the agreements, conditions, understandings, promises,
warranties, and representations between the STATE and the CONTRACTOR relative to this Contract. This
Contract supersedes all prior agreements, conditions, understandings, promises, warranties, and
representations, which shall have no further force or effect. There are no agreements, conditions,
understandings, promises, warranties, or representations, oral or written, express or implied, between the
STATE and the CONTRACTOR other than as set forth or as referred to herein.

Severability. In the event that any provision of this Contract is declared invalid or unenforceable by a court,
such invalidity or unenforceability shall not affect the validity or enforceability of the remaining terms of this
Contract.

Waiver. The failure of the STATE to insist upon the strict compliance with any term, provision, or condition
of this Contract shall not constitute or be deemed to constitute a waiver or relinquishment of the STATE'S right
to enforce the same in accordance with this Contract. The fact that the STATE specifically refers to one
provision of the procurement rules or one section of the Hawaii Revised Statutes, and does not include other
provisions or statutory sections in this Contract shall not constitute a waiver or relinquishment of the STATE'S
rights or the CONTRACTOR'S obligations under the procurement rules or statutes.

Pollution Control. If during the performance of this Contract, the CONTRACTOR encounters a "release" or
a "threatened release” of a reportable quantity of a "hazardous substance," "pollutant,” or "contaminant” as
those terms are defined in section 128D-1, HRS, the CONTRACTOR shall immediately notify the STATE and
all other appropriate state, county, or federal agencies as required by law. The Contractor shall take all
necessary actions, including stopping work, to avoid causing, contributing to, or making worse a release of a
hazardous substance, pollutant, or contaminant, and shall promptly obey any orders the Environmental
Protection Agency or the state Department of Health issues in response to the release. In the event there is an
ensuing cease-work period, and the STATE determines that this Contract requires an adjustment of the time for
performance, the Contract shall be modified in writing accordingly.

Campaign Contributions. The CONTRACTOR is hereby notified of the applicability of 11-205.5, HRS,
which states that campaign contributions are prohibited from specified state or county government contractors
during the terms of their contracts if the contractors are paid with funds appropriated by a legislative body.

Confidentiality of Personal Information.

a. Definitions.
"Personal information" means an individual's first name or first initial and last name in
combination with any one or more of the following data elements, when either name or data
elements are not encrypted:
Q) Social security number;

(2 Driver's license number or Hawaii identification card number; or

3 Account number, credit or debit card number, access code, or password that would permit
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access to an individual's financial information.

Personal information does not include publicly available information that is lawfully made
available to the general public from federal, state, or local government records.

"Technological safeguards" means the technology and the policy and procedures for use of the
technology to protect and control access to personal information.

b. Confidentiality of Material.

(1)

(2)

3)

(4)

)

(6)

All material given to or made available to the CONTRACTOR by the STATE by virtue of
this Contract which is identified as personal information, shall be safeguarded by the
CONTRACTOR and shall not be disclosed without the prior written approval of the
STATE.

CONTRACTOR agrees not to retain, use, or disclose personal information for any
purpose other than as permitted or required by this Contract.

CONTRACTOR agrees to implement appropriate "technological safeguards™ that are
acceptable to the STATE to reduce the risk of unauthorized access to personal
information.

CONTRACTOR shall report to the STATE in a prompt and complete manner any security
breaches involving personal information.

CONTRACTOR agrees to mitigate, to the extent practicable, any harmful effect that is
known to CONTRACTOR because of a use or disclosure of personal information by
CONTRACTOR in violation of the requirements of this paragraph.

CONTRACTOR shall complete and retain a log of all disclosures made of personal
information received from the STATE, or personal information created or received by
CONTRACTOR on behalf of the STATE.

C. Security Awareness Training and Confidentiality Agreements.

1)

(2)

CONTRACTOR certifies that all of its employees who will have access to the personal
information have completed training on security awareness topics relating to protecting
personal information.

CONTRACTOR certifies that confidentiality agreements have been signed by all of its
employees who will have access to the personal information acknowledging that:

(A) The personal information collected, used, or maintained by the CONTRACTOR
will be treated as confidential;

(B) Access to the personal information will be allowed only as necessary to perform
the Contract; and

©) Use of the personal information will be restricted to uses consistent with the
services subject to this Contract.

d. Termination for Cause. In addition to any other remedies provided for by this Contract, if the

STATE learns of a material breach by CONTRACTOR of this paragraph by CONTRACTOR, the
STATE may at its sole discretion:
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1) Provide an opportunity for the CONTRACTOR to cure the breach or end the violation; or
(2 Immediately terminate this Contract.

In either instance, the CONTRACTOR and the STATE shall follow chapter 487N, HRS, with
respect to notification of a security breach of personal information.

e. Records Retention.

1) Upon any termination of this Contract or as otherwise required by applicable law,
CONTRACTOR shall, pursuant to chapter 487R, HRS, destroy all copies (paper or
electronic form) of personal information received from the STATE.

2 The CONTRACTOR and any subcontractors shall maintain the files, books, and records
that relate to the Contract, including any personal information created or received by the
CONTRACTOR on behalf of the STATE, and any cost or pricing data, for at least three
(3) years after the date of final payment under the Contract. The personal information
shall continue to be confidential and shall only be disclosed as permitted or required by
law. After the three (3) year, or longer retention period as required by law has ended, the
files, books, and records that contain personal information shall be destroyed pursuant to
chapter 487R, HRS or returned to the STATE at the request of the STATE.
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ARTICLE 1: DEFINITIONSAND ABBREVIATIONS

11

DEFINITIONS. Whenever the following terms or pronouns are used in these Bidding and Execution of
Contract Requirements, and General Conditions, or in any contract documents or instruments where these
Bidding and Execution of Contract Requirements, and General Conditions govern, the intent and meaning
shall be interpreted as follows:

ADDENDUM (plural - Addenda). A written or graphic document, including Drawings and
Specifications, issued by the Chairman during the bidding period which modifies or interprets the bidding
documents, by additions, deletions, clarifications or corrections, which shall be considered and made a
part of the bid proposal and the contract.

ADDITION (to the contract sum). Amount added to the contract sum by Change Order.

ADMINISTRATIVE RULES. Hawaii Administrative Rules for Chapter 103-D of the Hawaii Revised
Statutes.

ADVERTISEMENT. A public announcement inviting bids for work to be performed or materials to be
furnished.

BAD WEATHER DAY. When weather or other conditions prevent a minimum of four hours of work
with the Contractor’s normal work force on controlling items of work at the site. (See excess bad weather

day.)

BENEFICIAL OCCUPANCY. The point of project completion when the Department can use the
constructed facility in whole or in part for its intended purpose even though substantial completion may
not be achieved.

BID. See PROPOSAL.

BID SECURITY. The security furnished by the Bidder from which the Department may recover its
damages in the event the Bidder breaches its promise to enter into a contract with the Department and
fails to execute the required bonds covering the work contemplated, if its proposal is accepted.

BIDDER. Any individual, partnership, firm, corporation, joint venture, or other legal entity submitting,
directly or through a duly authorized representative or agent, a proposal for the work contemplated.

BIDDING DOCUMENTS. The advertisement “Notice to Contractors”, or invitation to bid, instructions
to Bidders, proposal requirements, the bid form and the proposed Contract Documents including all
addenda issued prior to receipt of Bids.

BULLETIN. A written notice to the Contractor requesting a price and / or time proposal for
contemplated changes preparatory to the issuance of a field order or change order.

BY OR TO THE PROJECT MANAGER. To avoid cumbersome and confusing repetition of expressions
in these General Conditions, it is provided that whenever the following words or words of like import are
used, they shall be understood as if they were followed by the words “by the Project Manager” or “to the
Project Manager”, unless the context clearly indicates another meaning: contemplated, required,
determined, directed, specified, authorized, ordered, given, designated, indicated, considered necessary,
deemed necessary, permitted, reserved, suspended, established, approval, approved, disapproved,
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acceptable, unacceptable, suitable, accepted, satisfactory, unsatisfactory, sufficient, insufficient, rejected
or condemned.

CALENDAR DAY. Any day shown on the calendar beginning at midnight and ending at midnight the
following day. If no designation of calendar or working day is made, “day” shall mean calendar day.

CHANGE ORDER. A written order signed by the Chairman that establishes the full payment and final
settlement of all claims for direct, indirect and consequential costs, including costs of delays, and
establishes any adjustments to contract time related to the work covered and affected by one or more field
orders, or for change work done or agreed to be done without issuance of a separate field order. A change
order signed by all the parties to the contract constitutes a supplemental agreement.

COMPLETION. See SUBSTANTIAL COMPLETION and FINAL COMPLETION.

CONSULTANT. A person, firm or corporation having a contract with the Department to furnish services
with respect to the project.

CONTRACT. The written agreement between the Contractor and the Department by its Chairman, by
which the Contractor is bound to furnish all labor, equipment, and materials and to perform the specified
work within the contract time stipulated, and by which DHHL is obligated to compensate the Contractor
therefor at the prices set forth therein. The contract shall include the Contract Documents, also any and all
amendments, and change orders, which are required to complete the construction in an acceptable
manner.

CONTRACT COMPLETION DATE. The calendar day on which all work on the project, required by
the contract, must be completed. See CONTRACT TIME and FINAL COMPLETION.

CONTRACT DOCUMENTS. The Contract, Addenda (which pertain to the Contract Documents,
Contractor’s Proposal (including Wage Schedule, List of Subcontractors and other documentation
accompanying the Bid and any post bid documentation submitted prior to the Notice of Award) when
attached as an exhibit to the contract, the Notice to Proceed, the Bonds, these General Conditions, the
SPECIAL CONDITIONS, the Specifications and the Drawings as the same are more specifically
identified in the contract together with all written Amendments, Change Orders, Field Orders, any written
order for minor changes in the work and Project Manager’s written interpretations and clarifications
issued on or after the effective date of the contract.

CONTRACT PRICE. The amount designated on the face of the contract for the performance of work
including allowances, if any.

CONTRACT TIME. The number of working or calendar days provided in the contract for completion of
the contract, exclusive of authorized time extensions. The number of days shall begin running on the
effective date in the Notice to Proceed. If in lieu of providing a number of working or calendar days, the
contract requires completion by a certain date, the work shall be completed by that date.

CONTRACTOR. Any individual, partnership, firm, corporation, joint venture, or other legal entity
undertaking the execution of the work under the terms of the contract with the State of Hawaii, and acting
directly or through its agents, or employees.

DEPARTMENT. The Department of Hawaiian Home Lands (abbreviated DHHL).
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DRAWINGS (or Plans). The contract drawings in graphic or pictorial form, which show the design,
location, character, dimensions and details of the Work to be done and which shall be a part of the
Contract Documents.

EQUAL OR APPROVED EQUAL. Whenever this term is used in the drawings or specifications, it shall
be interpreted to mean a brand or article, prequalified in accordance with Section 6.3 SUBSTITUTION
OF MATERIALS AND EQUIPMENT AFTER BID OPENING, that may be used in place of the one
specified.

EXCESS BAD WEATHER DAY. A working day on which inclement weather prevents work on the
contract and is beyond the average weather for the location of the project and the time of the year.

CHAIRMAN. The Chairman of the Hawaiian Homes Commission, Department of Hawaiian Home
Lands.

FIELD ORDER. A written order issued by the Project Manager to the Contractor requiring the contract
work to be performed in accordance with a change or changes in the work. A field order may (1)
establish a price adjustment and/or time adjustment in an amount the Project Manager believes is
reasonable for the change; or (2) may declare that the Project Manager does not intend to adjust contract
time or price for the work; or (3) may request the Contractor to submit a proposal for an adjustment to the
contract time and/or price by a certain date.

FINAL COMPLETION. The date set by the Chairman that all work required by the contract and any
amendments or changes thereto is in full compliance with the contract.

FORCE ACCOUNT. Term used when Work is ordered to be done at the sole option of the Department
and is to be billed for at cost of labor, materials and equipment, insurance(s), taxes, etc., plus a percentage
for overhead and profit.

GUARANTEE. Legally enforceable assurance of the duration of satisfactory performance of quality of a
product or Work.

HAZARDOUS MATERIALS. Any and all radioactive materials, asbestos, polychlorinated biphenyls,
petroleum, crude oil, chemicals known to cause cancer or reproductive toxicity, pollutants, contaminants,
toxic substances or materials cited in Hazardous Material Laws. Abandoned motor vehicles or parts
thereof are not hazardous material.

DHHL. Department of Hawaiian Home Lands.

HOLIDAYS. The days of each year which are set apart and established as State holidays pursuant to
Chapter 8, Hawaii Revised Statutes.

INSPECTOR. The person assigned by the Department to make detailed inspections of contract
performance and materials supplied for the work.

LAWS. All Federal, State, City and County Laws, ordinances, rules and regulations, and standard
specifications, including any amendments thereto effective as of the date of the call for sealed bids.

LIQUIDATED DAMAGES. The amount prescribed in the Special Conditions, LIQUIDATED
DAMAGES to be paid to the Department or to be deducted from any payments due or to become due the
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Contractor for each working day or calendar day (as applicable) delay in completing the whole or any
specified portion of the work beyond the Contract Time.

LETTER OF AWARD. A written notice from the Chairman to the successful Bidder(s) stating that the
Department has accepted its proposal.

MAJOR UNIT PRICE ITEM. A unit price item which, when extended on its estimated quantities in the
proposal form, exceeds five percent (5%) of the total base bid proposal less any allowance and contingent
items included in the proposal.

NON-CONFORMING WORK. Work that does not meet the requirements of the Contract Documents.

NOTICE TO BIDDERS/CONTRACTORS. The advertisement for proposals for all work or materials on
which bids are required. Such advertisement will indicate the location of the work to be done or the
character of the material to be furnished and the time and place of the opening of proposals.

NOTICE TO PROCEED. A written notice from the Project Manager to the Contractor advising it of the
date on which it is to begin the prosecution of the Work, which date shall also be the beginning of
Contract Time.

POST CONTRACT DRAWINGS. Drawings issued after the award of the contract for the purpose of
clarification and / or changes to the work indicated in the original drawings and which may be made a
part of the contract.

PROJECT ACCEPTANCE DATE. The calendar day on which the Project Manager accepts the project
as sufficiently completed in compliance with the contract so that the Department can occupy or utilize the
Work for its intended use. See SUBSTANTIAL COMPLETION.

PROJECT CONTRACT LIMITS (or CONTRACT ZONE). The portion of the site as delineated on the
drawings which define the Contractor’s primary area of operation for the prosecution of the work. It does
not define the exact limits of all construction that may be required under the contract.

PROJECT MANAGER. The Department’s Contract Administrator as described in ARTICLE 5,
CONTROL OF WORK.

PROJECT GUARANTEE. A guarantee issued by the Contractor to the Department. See
GUARANTEE.

PROPOSAL (BID). The executed document submitted by a Bidder in the prescribed manner, in response
to a request for proposals or invitation to Bid, to perform at the prices quoted, for the work specified
under the contract, within the time prescribed for performance.

PROPOSAL FORM. The form prepared by the Department on which the written offer or formal bid for
the work to be done is submitted by the Bidder. By submitting a bid on the proposal form, a Bidder
adopts the language therein as its own.

PUNCHLIST. A list compiled by the Project Manager (or Contractor) stating work yet to be completed
or corrected by the Contractor in order to substantially complete or finally complete the contract
requirements.
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QUESTIONNAIRE. The specified forms on which the Bidder shall furnish required information as to its
ability to perform and finance the work.

SHOP DRAWINGS/SUBMITTALS. All drawings, diagrams illustrations, schedules and other data or
information which are prepared or assembled by the Contractor and submitted by Contractor to illustrate
some portion of the Work.

SPECIAL CONDITIONS. The specific clauses that supplements or modify the standard clauses of the
GENERAL CONDITIONS setting forth conditions or requirements peculiar to the individual project
under consideration, which are not thoroughly or satisfactorily covered, described or explained in these
GENERAL CONDITIONS.

SPECIFICATIONS. That portion of the Contract Documents consisting of written descriptions for
materials, equipment, construction systems, standards, workmanship, directions, provisions and
requirements that pertain to the method and manner of performing the work and certain administrative
requirements applicable thereto.

STATE. The State of Hawaii acting through its authorized representative.

SUBCONTRACT. Any written agreement between the Contractor and its subcontractors which contains
the conditions under which the subcontractor is to perform a portion of the work for the Contractor.

SUBCONTRACTOR. An individual, partnership, firm, corporation, joint venture or other legal entity, as
covered in Chapter 444, Hawaii Revised Statutes, which enters into an agreement with the Contractor to
perform a portion of the work for the Contractor.

SUBSTANTIAL COMPLETION. The status of the project when the Contractor has completed all the
work and (1) all utilities and services are connected and working; (2) all equipment is in acceptable
working condition; (3) additional activity by the Contractor to correct punchlist items as described herein
will not prevent or disrupt use of the work or the facility in which the work is located; and 4) the building,
structure, improvement or facility can be used for its intended purpose.

SUPERINTENDENT. The employee of the Contractor, authorized to receive and fulfill instructions
from the Project Manager, who is charged with the responsibility of all the Work.

SURETY. The qualified individual, firm or corporation other than the Contractor, which executes a bond
with and for the Contractor to ensure its acceptable performance of the contract.

UNUSUALLY SEVERE WEATHER. Uncommonly harsh weather including but not limited to
hurricanes, tornadoes, tropical storms and tropical depressions. (See General Conditions, Section
7.21.8.6).

WORK. The furnishing of all labor, materials, equipment, and other incidentals necessary or convenient
for the successful completion of the project and the execution of all the duties and obligations imposed by
the contract.

WORKING DAY. A calendar day, exclusive of Saturdays, Sundays and State-recognized legal holidays
for the month in question.
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1.2 ABBREVIATIONS
HAR Hawaii Administrative Rules
HRS Hawaii Revised Statutes
VECP Value Managering Cost Proposal
DOTAX  State Department of Taxation

IRS

Internal Revenue Service

~ END OF ARTICLE 1~

ARTICLE 22 PROPOSAL REQUIREMENTSAND CONDITIONS

2.1

2.1.1

2111

2112

2113

2114

2115

QUALIFICATION OF BIDDERS. Prospective Bidders must be capable of performing the work for
which bids are invited, and must be capable of entering into a public contract of $25,000 (twenty five
thousand dollars) or more.

NOTICE OF INTENTION TO BID

In accordance with Section 103D-310, Hawaii Revised Statutes, and Section 3-122-108, Hawaii
Administrative Rules, a written notice of intention to bid must be filed for the construction of any
public building or public work when the bid is $25,000 (twenty five thousand dollars) or more. A
written notice of intention to bid need not be filed for the mere furnishing and installing of furniture,
equipment, appliances, material and any combination of these items when a Contractor's license is not
required under Chapter 444 of the Hawaii Revised Statues, as amended, and the rules and regulations
of the Contractor's License Board.

The written notice must be addressed to the Chairman, who is the officer charged with letting the
contract. The words, “INTENTION TO BID” must be clearly written or typed on the face of the
envelope containing the written notice of intention to bid. The notice may be faxed, hand carried or
mailed to the office indicated in the Notice to Contractors.

The written notice must be received by the office indicated in the Notice to Contractors no later than
2:00 p.m. on the 10th calendar day prior to the day designated for opening bids. If the 10th calendar
day prior to the day designated for opening bids is a Saturday, Sunday, or legal State holiday, then the
written notice must be received by the Department no later than 2:00 p.m. on the last working day
immediately prior to said Saturday, Sunday, or legal State holiday. The written notice will be time
stamped when received by said office. The time designated by the time stamping device in said
office shall be official. If the written notice is hand carried, then the bearer is responsible to ensure
that the notice is time stamped by said office. If the notice is faxed, the time of receipt by the
Department fax machine shall be official.

It is the responsibility of the prospective Bidder to ensure that the written notice of intention to bid is
received in time and the Department assumes no responsibility for failure of timely delivery caused
by the prospective Bidder or by any method of conveyance chosen by the prospective Bidder.

If two (2) or more prospective Bidders desire to bid jointly as a joint venture on a single project, they
must file an affidavit of joint venture with their notice of intention to bid. Such affidavit of joint
venture will be valid only for the specific project for which it is filed. No further license is required
when all parties to the joint venture possess current and appropriate contractor’s licenses. Joint
ventures are required to be licensed in accordance with Chapter 444 of the Hawaii Revised Statutes,
as amended, and the rules and regulations of the Contractor’s License Board when any party to the
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joint venture agreement does not hold a current or appropriate contractor's license. The joint venture
must registered with the office of the Director of Commerce and Consumer Affairs in accordance
with Chapter 425 of the Hawaii Revised Statutes, as amended.

No persons, firm or corporation may bid where (1) the person, firm, or corporation, or (2) a
corporation owned substantially by the person, firm, or corporation, or (3) a substantial stockholder or
an officer of the corporation, or (4) a partner or substantial investor in the firm is in arrears in any
payment owed to the State of Hawaii or any of its political subdivisions or is in default of any
obligation to the State of Hawaii or to all or to any of its political subdivisions, including default as a
surety or failure to perform faithfully and diligently any previous contract with the Department.

The Chairman may, in accordance with Section 103D-310 Hawaii Revised Statutes, require the
prospective Bidder to submit answers to questions contained in the STANDARD QUALIFICATION
QUESTIONNAIRE FOR PROSPECTIVE BIDDERS ON PUBLIC WORKS CONTRACTS, on the
form provided by the Department, properly executed and notarized, setting forth a complete statement
of the experience of such prospective Bidder and its organization in performing similar work and a
statement of the equipment proposed to be used, together with adequate proof of the availability of
such equipment, at least two (2) working days prior to the time advertised for the opening of bids. If
the information in the questionnaire proves satisfactory, the Bidder’s proposal will be received. All
information contained in the answers to the questionnaire shall be kept confidential. The
questionnaire will be returned to the Bidder after it has served its purpose.

If upon review of the Questionnaire, or otherwise, the Bidder appears not fully qualified or able to
perform the intended work, the Chairman shall, after affording the Bidder an opportunity to be heard
and if still of the opinion that the Bidder is not fully qualified to perform the work, refuse to receive
or to consider any bid offered by the prospective Bidder.

Failure to complete and submit the prequalification questionnaire by the designated deadline will be
sufficient cause for the Department to disqualify a prospective Bidder.

TAX CLEARANCE (§103D-328 HRS)

Contractors are required to provide both state and federal tax clearances as a prerequisite to entering
into a public contract of $25,000 or more. To meet this requirement, all Bidders shall submit valid
tax clearances with their bid proposals when the bid is $25,000 or more. An additional tax clearance
will be required before final payment can be made.

Tax clearances may be obtained by completing the Tax Clearance Application (Form A-6) and
submitting it to the Hawaii State Department of Taxation (DOTAX) and the Internal Revenue Service
(IRS). The application may be obtained from the DOTAX, the IRS, or the Public Works Division,
Kalanimoku Building, Room 422, 1151 Punchbowl Street, Honolulu, Hawaii. The application may
be mailed in or walked in to either the DOTAX or the IRS. Both tax agencies encourage the use of
their mail-in process, which should be completed within twenty-one (21) calendar days. Tax
clearance certificates will be issued to the applicant upon determination that the applicant has filed all
tax returns due, and has paid all amounts owing on such returns, including penalty and interest.

Only original tax clearance certificates or certified copies will be accepted for this purpose. Failure to
submit the required tax clearance certificates may be sufficient grounds for the Department to refuse
to receive or consider the prospective Bidder's proposal.
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Tax clearance certificates are valid for six (6) months. The six-month period will begin with the later
approval date stamped on the tax clearance. An original copy of a tax clearance that bears an original
green certified copy stamp will be accepted by the Department for final payment. The period of
validity for final payment is forty-five (45) days.

The tax clearances submitted with the bid proposals must be valid on the solicitation’s first legal
advertisement date or any date thereafter up to the bid opening date. Valid tax clearances submitted
with the proposal will remain valid for the contract award and encumbrance.

Any person, firm or corporation that is not presently doing business in the State of Hawaii and
submits a Notice of Intention to Bid must submit along with said Notice of Intention to Bid a certified
letter stating that said person, firm or corporation is not doing business in the State of Hawaii and is
not in default of any obligations due to the State or any of its political subdivisions.

If a business cannot obtain a tax clearance certificate because of tax delinquencies, it may submit a
“special letter” from DOTAX and/or the IRS. The “special letter” may only be obtained if (1) the
business has an existing installment agreement with the tax agency, or (2) the delinquency is the
subject of an administrative or judicial appeal. The Bidder is cautioned that the “special letter” from
the IRS must be certified by DOTAX. All conditions applied to tax clearance certificates for this
purpose are applicable to these “special letters”. Instructions to obtain the “special letter” are
available from each respective tax agency.

Various combinations of tax clearance certificates and “special letters” are acceptable for this purpose
as follows:
@ Tax clearance certificate signed by both tax agencies;

(b) Individual tax clearance certificates from each tax agency, respectively;

(©) Tax clearance certificate from one tax agency and a “special letter” from the other tax
agency;

(d) “Special letters” from both tax agencies.

WRONGFUL REFUSAL TO ACCEPT A BID. In the event the Chairman, for any reason,
wrongfully refuses to accept what would otherwise be a responsive and responsible lowest bid, the
exclusive remedy for such lowest Bidder shall be the recovery of the reasonable actual costs of
preparing the bid. No other Bidder shall have any claim for damages. Refer to Section 2.14,
PROTESTS.

INTERPRETATION OF QUANTITIES IN BID SCHEDULE

When quantities for individual items of work are listed in the proposal form for which respective unit
prices are asked, said quantities are estimated or approximate and are to be used by the Department
only for the purpose of comparing on a uniform basis bids offered for the work. The Department
does not, expressly or by implication agrees that the actual quantity of work will correspond
therewith.

After determining the low Bidder by comparison of bids submitted in accordance with the proposal
form and Section 3.1, CONSIDERATION OF PROPOSALS; CANCELLATION in these Contract
Documents, the quantities of unit price items of work may increase or decrease.

On unit price bids, payment will be made only for the actual number of units incorporated into the
finished project at the unit price bid, subject to Section 4.7, VARIATIONS IN ESTIMATED
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QUANTITIES. It is understood and agreed that the Contractor shall make no claim for anticipated
profit, loss of profit or unabsorbed field, branch or home office overhead and impact losses due to the
exercise of the Departments right to eliminate entire portions of the work or to increase or decrease
any or all the quantities shown in the proposal form.

CONTENTS OF PROPOSAL FORMS

Prospective Bidders will be furnished with proposal forms giving the location, description, and the
contract time of the work contemplated for which a lump sum bid price is asked or containing a
schedule of items, together with estimated quantities of work to be performed and materials to be
furnished, for which unit bid prices and/or lump sum bid prices are asked.

All papers bound with or attached to the proposal form shall be considered a part thereof and shall not
be detached or altered when the proposal is submitted.

The drawings, specifications and other documents designated in the proposal form will also be
considered a part thereof whether attached or not.

By submitting a bid on the proposal form, a Bidder accepts the language therein as its own.

BIDDER’S RESPONSIBILITY FOR EXAMINATION OF CONTRACT DOCUMENTS, SITE OF
WORK, ETC.

The Bidder shall carefully examine the project site contemplated all Contract Documents and any
documents or items referenced therein and contract and bond forms therefore. The submission of a
bid shall be considered as a warranty that the Bidder has made such examination and is informed of
the conditions to be encountered in performing the Work and of the requirements of the Contract
Documents and any documents and items referenced therein, and contract and bonds.

UTILITIES AND SERVICES

Where its operations are next to or near properties of utility companies or other property, the
Contractor shall not start work until the Contractor makes arrangements necessary for the protection
of said property.

The Contractor shall cooperate, coordinate and schedule its work to suit the owners of underground or
overhead utility lines or other property in removing or altering such lines or providing new services in
order for the work to progress according to the contract. Cooperation includes rearranging the
Contractor’s operations and normal work schedules and realignment of work as approved by the
Department in order to accommodate the operations and work of the utilities and/or other property in
and around the work site at no additional cost to the Department.

The Contractor shall contact all the various utility companies before the start of the work to ascertain
any existing utilities and to develop a full understanding of the utility requirements with respect to
this project. The Contractor shall furnish the Project Manager with evidence that the Contractor has
contacted the utility companies.

If the Contractor discovers that the existence and location of utilities in the contract plans are not
correct, the Contractor shall not disturb the utilities and immediately notify the Project Manager. The
Project Manager will advise the Contractor regarding actions to take.
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The Contractor shall ascertain the exact location and depth of utilities within the project area. The
Contractor shall mark such locations to warn workers or equipment operators of their existence and
location. The Contractor shall be responsible to acquaint personnel working near utilities with the
type, size, location and depth of the utilities and the consequences that might result from disturbances.
The Contractor shall not start trenching or start similar operations until the Contractor has taken
reasonable and appropriate precautions to protect the utilities.

Any utilities or other property that the Contractor encounters during the progress of the work, such as
telephone ducts, electric ducts, water lines, sewer lines, electric lines and drainage pipes, whether
shown or not on the contract plans, shall not be disturbed or damaged unless otherwise instructed in
the plans and specifications.

In the event the utilities or other property are damaged or disturbed by the Contractor, the Contractor
shall be liable for all such damage where the utilities or other property are:

@) Shown on the plan in its actual or approximate location; or

(b) Exposed on the job as it progresses; or

(c) Pointed out to the Contractor in the field.

Such utilities or other property as described above shall be “known utilities or other property.” If the
Contractor encounters an unknown utility or other property, it shall not proceed until it has notified
the Project Manager and receives instructions. If the Project Manager directs additional work, it shall
be paid for under Section 4.2, CHANGES.

The Contractor shall repair and restore to pre-damaged condition any utilities or any other property it
may damage, and it shall be liable for any and all resulting damage at no cost to the Department, the
work or utility owner or property owner. Any damage claim due to the disruption of service caused
by the utilities being damaged shall be paid by the Contractor who shall defend, indemnify and hold
harmless the Department from all suits, actions or claims of any character brought on account of such
damages, whether or not the Department may have been partially at fault. Public liability and
property damage insurance to be obtained by the Contractor pursuant to ARTICLE 7,
PROSECUTION AND PROGRESS shall cover such risk of damage.

In the event the Contractor simultaneously with the discovery of an unknown utility or other property
damages that utility or other property, the Contractor shall not be held liable beyond the extent of the
Contractor’s liability insurance but shall immediately notify the Project Manager. Upon instruction
from the Project Manager, the Contractor shall repair all damages and execute a plan for dealing with
the damaged utility or other property. This repair work shall be considered additional work as
covered in Section 4.2, CHANGES.

ADDENDA AND BID CLARIFICATIONS

The terms and requirements of the bid documents (i.e. drawings, specifications and other bid and
contract documents) cannot be changed prior to the bid opening except by a duly issued addendum.

The Department may alter, increase or decrease the scope of the work or the contract time, provisions
and conditions by issuing a written addendum which sets forth such alterations, increase or decrease.
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If a Bidder discovers what it considers to be a discrepancy, ambiguity, omission or doubt as to the
meaning of drawings, specifications and any other bid or contract documents, the Bidder shall request
in writing an interpretation from the Chairman.

If the Department agrees that a discrepancy, ambiguity, omission or doubt exists, it shall issue a
written addendum to the bid documents to all prospective Bidders at the respective offices furnished
for such purposes eight (8) days before the bids are opened. The Department may extend the bid
opening to allow at least eight (8) days from the notification date of the addendum. Upon notification
by the Department, all Bidders/addressees shall be deemed to be on notice of the information therein
whether or not the addendum is actually received. All addenda so issued shall become part of the
contract documents.

No claim for additional compensation and/or time for performance will be allowed if the Contractor
discovered, or in the exercise of reasonable care, should have discovered a discrepancy, ambiguity,
omission or doubt for which an interpretation was not requested.

SUBSTITUTION OF MATERIALS AND EQUIPMENT BEFORE BID OPENING

Brand names of materials or equipment are specified or shown on the drawings to indicate a quality,
style, appearance or performance and not to limit competition. The Bidder shall base its bid on one of
the specified brand names unless alternate brands are qualified as equal or better in an addendum.
Qualifications of such proposed alternate brands shall be submitted in writing and addressed to the
Project Manager. The face of the envelope containing the request must be clearly marked
“SUBSTITUTION REQUEST”. The request may be hand carried or mailed to DHHL, Hale
Kalanianaole, 91-5420 Kapolei Parkway, Kapolei, Hawaii 96707. In either case, the written request
must be received by DHHL no later than fourteen (14) days before the bid opening date and time
specified in the Notice to Bidders. The written request will be time stamped by DHHL. For the
purpose of this section, the time designated by the time stamping device in DHHL shall be official. If
the written request is hand carried, the bearer is responsible to ensure that the request is time stamped
by DHHL.

Submit three (3) sets of the written request, technical brochures, and a statement of variances. Refer
to the Appendix for the Sample “Request for Substitution.”

STATEMENT OF VARIANCES. The statement of variances must list all features of the proposed
substitution which differ from the drawings, specifications and/or product(s) specified and must
further certify that the substitution has no other variant features. The brochure and information
submitted shall be clearly marked showing make, model, size, options, etc., and must include
sufficient evidence to evaluate each feature listed as a variance. A request will be denied if submitted
without sufficient evidence. If after installing the substituted product, an unlisted variance is
discovered, Contractor shall immediately replace the product with a specified product at no cost to the
Department.

SUBSTITUTION DENIAL - Any substitution request not complying with the above requirements
will be denied. Substitution requests sent to other agencies and received by Project Manager after the
deadline above will be denied.

An addendum shall be issued to inform all prospective Bidders of any accepted substitution in
accordance with Section 2.6, ADDENDA AND BID CLARIFICATIONS.
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For substitutions of materials and equipment after issuance of the Letter of Award, refer to Section
6.3, SUBSTITUTION OF MATERIALS AND EQUIPMENT AFTER BID OPENING.

PREPARATION OF PROPOSAL

The Bidder’s proposal must be submitted on the proposal form furnished by the Department. The
proposal must be prepared in full accordance with the instructions thereon. The Bidder must state,
both in words and numerals, the lump sum price or total sum bid at which the work contemplated is
proposed to be done. These prices must be written in ink or typed. In case of a discrepancy between
the prices written in words and those written in figures, the words shall govern over the figures. The
Bidder shall sign the proposal in the spaces provided with ink. By submitting a bid, the Bidder adopts
the language of the proposal as its own.

If the proposal is made by an individual, the person’s name and post office address must be shown in
the space provided. If made by a partnership the name and post office address of each member of the
partnership must be shown and the proposal signed by all partners or evidence in the form of a
partnership agreement must be submitted showing the authority of the partner to enter, on behalf of
said partnership, into contract with the Department. If made by a corporation the proposal must show
the name, title and business address of the president, secretary and treasurer and also evidence in the
form of a corporate resolution must be submitted showing the authority of the particular corporate
representative to enter on behalf of said corporation into contract with the Department. If made by a
joint-venture the name and post office address of each member of the individual firm, partnership or
corporation comprising the joint-venture must be shown with other pertinent information required of
individuals, partnerships or corporations as the case may be. The proposal must be signed by all
parties to the joint-venture or evidence in the form of a Joint-Venture Agreement must be submitted
showing the authority of the joint-venture’s representative to enter on behalf of said joint-venture into
contract with the Department.

Pursuant to the requirements of Section 103D-302, HRS, each Bidder shall include in its bid the name
of each person or firm to be engaged by the Bidder on the project as joint contractor or subcontractor
indicating also the nature and scope of work to be performed by such joint contractor and/or
subcontractor and their respective contractor’s license number. A joint contractor or subcontractor
performing less than or equal to one percent of the total bid amount is not required to be listed in the
proposal. The Bidder shall be solely responsible for verifying that their joint contractor or
subcontractor has the proper license at the time of the submitted bid.

BID SECURITY

Subject to the exceptions in Section 3-122-223(d) HAR, all lump sum bids of $25,000 (twenty five
thousand dollars) and higher, or lump sum base bids including alternates of $25,000 (twenty five
thousand dollars) and higher, that are not accompanied by bid security are non-responsive. Bid
security shall be one of the following: §3-122-222(a) HAR

Surety bid bond underwritten by a company licensed to issue bonds in this State which shall be
substantially in the form of the Surety Bid Bond form in the Appendix; or

Legal Tender; or

Certificate of Deposit; credit union share certificate; or cashier’s, treasurer’s, teller’s or official check
drawn by, or a certified check accepted by, and payable on demand to the State by a bank, a savings
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institution, or credit union insured by the Federal Deposit Insurance Corporation or the National
Credit Union Administration.

@) These instruments may be utilized only to a maximum of $100,000 (one hundred thousand
dollars).
(b) If the required security or bond amount totals over $100,000 (one hundred thousand dollars),

more than one instrument not exceeding $100,000 (one hundred thousand dollars) each and
issued by different financial institutions shall be accepted.

(©) CAUTION - Bidders are cautioned that certificates of deposit or share certificates with an
early withdrawal penalty must have a face value sufficient to cover the maximum penalty
amount in addition to the proposal guaranty requirement. If the certificate is made out to
two names, the certificate must be assigned unconditionally to the Chairman.

Unless otherwise stated, the bid security shall be in an amount equal to at least five percent (5%) of
the lump sum bid or lump sum base bid including all additive alternates or in an amount required by
the terms of the federal funding, where applicable.

If the Bidder is a corporation, evidence in the form of a corporate resolution, authorizing the
corporate representative to execute the bond must be submitted with the proposal. (See sample in
Appendix.) If the Bidder is a partnership, all partners must sign the bond or evidence in the form of a
partnership agreement must be submitted showing the authority of the partner.

If the Bidder is a joint-venture, all parties to the joint-venture must sign the bond; provided, that one
party to the joint-venture may sign on behalf of the joint-venture if evidence in the form of a joint-
venture agreement or power of attorney, is submitted showing the authority of the signatory to sign
the bond on behalf of the joint-venture.

In the case where the award will be made on a group or item basis, the amount of bid security shall be
based on the total bid for all groups or items submitted.

Bidders are cautioned that surety bid bonds which place a limit in value to the difference between the
bid amount and the next acceptable bid, such value not to exceed the purported amount of the bond,
are not acceptable. Also, surety bid bonds which place a time limit on the right of the State to make
claim other than allowed by statutes or these GENERAL CONDITIONS are not acceptable. Bidders
are hereby notified that a surety bid bond containing such limitation(s) is not acceptable and a bid
accompanied by such surety bid bond will be automatically rejected.

DELIVERY OF PROPOSALS. The entire proposal shall be placed together with the bid security, in
a sealed envelope no smaller than 9-1/2" x 12" so marked as to indicate the identity of the project, the
project number, the date of bid opening and the name and address of the Bidder and then delivered as
indicated in the Notice to Contractors. Bids which do not comply with this requirement may not be
considered. Proposals will be received up to the time fixed in the public notice for opening of bids
and must be in the hands of the official by the time indicated. The words “SEALED BID” must be
clearly written or typed on the face of the sealed envelope containing the proposal and bid security.

WITHDRAWAL OR REVISION OF PROPOSAL. Proposal may be modified prior to the deadline
to submit the proposal by any of the following documents:

Withdrawal of Proposals:

A signed, written notice received in the office designated in the solicitation; or
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A signed written notice faxed to the office designated in the solicitation.

Modification of Proposals:

A signed written notice received in the office designated in the solicitation, accompanied by a duly
executed certificate of resolution for corporations, partnerships and joint-ventures, stating that a

modification to the proposal is submitted; and

The actual modification sealed securely in a separate envelope or container, accompanying the
written notice.

PUBLIC OPENING OF PROPOSALS. Proposals will be opened and read publicly at the time and
place indicated in the Notice to Contractors. Bidders, their authorized agents and other interested
parties are invited to be present.

DISQUALIFICATION OF BIDDERS. Any one or more of the following causes will be considered
as sufficient for the disqualification of a Bidder and the rejection of its proposal or proposals:

Non-compliance with Section 2.1, QUALIFICATION OF BIDDERS;

Evidence of collusion among Bidders;

Lack of responsibility and cooperation as shown by past work such as failing to complete all of the
requirements to close the project within a reasonable time or engaging in a pattern of unreasonable or

frivolous claims for extra compensation;

Being in arrears on existing contracts with the State of Hawaii, or having defaulted on a previous
contract with the State of Hawaii;

Lack of proper equipment and/or sufficient experience to perform the work contemplated, as revealed
by the Standard Questionnaire and Financial Statement for Bidders;

No contractor’s license or a contractor’s license which does not cover type of work contemplated,

More than one proposal for the same work from an individual, firm, partnership, corporation or joint
venture under the same or different name;

Delivery of bids after the deadline specified in the advertisement calling for bids;

Failure to pay, or satisfactorily settle, all bills overdue for labor and materials of former contracts in
force at the time of issuance of proposal forms; and/or

Debarment or suspension pursuant to the provisions of Chapters 103D, 104 and 444, Hawaii Revised
Statutes, as amended.

PROTESTS

Protests shall be adjudicated in accordance with §103D-701, HRS and as amended.
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No Protest based upon the contents of the solicitation shall be considered unless it is submitted in
writing to the Chairman, prior to the date set for the receipt of proposals.

A protest of an award or proposed award pursuant to §103D-302 or 8103D-303, HRS, shall be
submitted in writing to the Chairman, within five (5) working days after the posting of the award of
the Contract.

When a protest is sustained and the protestor should have been awarded the contract under the
solicitation but is not, then the exclusive remedy for such protestor shall be the recovery of the
reasonable actual costs of preparing the bid, but not attorney’s fees.

~ END OF ARTICLE 2 ~

ARTICLE 3: AWARD AND EXECUTION OF CONTRACT

3.1

3.2

3.2.1

3.2.2

3.2.3

3.24

3.25

3.2.6

3.2.7

CONSIDERATION OF PROPOSALS; CANCELLATION. After the proposals are opened and read,
the figures will be extended and/or totaled in accordance with the bid prices of the acceptable
proposals and the totals will be compared and the results of such comparison shall be made public. In
the event of a tie bid, the low Bidder shall be determined by lot. In the comparison of bids, words
written in the proposals will govern over figures and unit prices will govern over totals. Until the
award of the contract, the Department may cancel the solicitation, reject any and all proposals in
whole or part and may waive any defects or technicalities whenever such action is deemed to be in
the best interest of the Department.

IRREGULAR PROPOSALS. Proposals will be considered irregular and may be rejected for the
following reasons:

If the proposal is unsigned.
If bid security is not in accordance with Section 2.9, BID SECURITY.

If proposal is on a form other than that furnished by the Department; or if the form is altered or any
part thereof detached.

If the proposal shows any non-compliance with applicable law, alteration of form, additions not
called for, conditional bids, incomplete bids, non-initialed erasures, other defects, or if the prices are
obviously unbalanced.

If the Bidder adds any provisions reserving the right to accept or reject an award.
If the Bidder adds any provisions reserving the right to enter into a contract pursuant to an award.

When a proposal is signed by an officer or officers of a corporation and a currently certified corporate
resolution authorizing such signer(s) to submit such proposal is not submitted with the proposal or
when the proposal is signed by an agent other than the officer or officers of a corporation or a
member of a partnership and a power of attorney is not submitted with the proposal.
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Where there is an incomplete or ambiguous listing of joint contractors and/or subcontractors the
proposal may be rejected. All work which is not listed as being performed by joint contractors and/or
subcontractors must be performed by the Bidder with its own employees. Additions to the list of joint
contractors or subcontractors will not be allowed. Whenever there is a doubt as to the completeness
of the list, the Bidder will be required to submit within five (5) working days, a written confirmation
that the work in question will be performed with its own work force. Whenever there is more than
one joint contractor and/or subcontractor listed for the same item of work, the Bidder will be required
to either confirm in writing within five (5) working days that all joint contractors or subcontractors
listed will actually be engaged on the project or obtain within five (5) working days written releases
from those joint contractors and/or subcontractors who will not be engaged.

If in the opinion of the Chairman, the Bidder and/or its listed subcontractors do not have the
contractor’s licenses or combination of contractor’s licenses necessary to complete all of the work.

CORRECTION OF BIDS AND WITHDRAWAL OF BIDS (83-122-31 HAR)

Corrections to bids after bid openings but prior to award may be made under the following
conditions:

If the mistake is attributable to an arithmetical error, the Chairman shall so correct the mistake. In
case of error in extension of bid price, the unit price shall govern.

If the mistake is a minor informality which shall not affect price, quantity, quality, delivery, or
contractual conditions, the Bidder shall request correction by submitting proof of evidentiary value
which demonstrates that a mistake was made. The Chairman shall prepare a written approval or
denial in response to this request. Examples of such mistakes include:

@) Typographical errors;

(b) Transposition errors;

(c) Failure of a Bidder to sign the bid, but only if the unsigned bid is accompanied by other

material indicating the Bidder’s intent to be bound.

For reasons not allowable under Subsections 3.3.1.1 and 3.3.1.2 when the Chairman determines that
the correction or waiver of an obvious mistake is in the best interest of the Department or is warranted
for the fair treatment of other Bidders.

Withdrawal of bids after bid opening but prior to award may be made when the bid contains a mistake
attributable to an obvious error which affects price, quantity, quality, delivery, or contractual
conditions, and the Bidder requests withdrawal by submitting proof of evidentiary value which
demonstrates that a mistake was made. The Chairman shall prepare a written approval or denial in
response to this request.

Correction or withdrawal of bids after award is not permissible except in response to a written
withdrawal or correction request by the Contractor, and the Chairman makes a written determination
that the Department’s procurement practices and policies would not be materially affected by such
correction or withdrawal.
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3.4

34.1

3.4.2

3.4.3

3.4.4

3.5

3.6

3.7

3.7.1

3.7.1.2

3.7.13

AWARD OF CONTRACT

The award of contract, if it be awarded, will be made within one hundred twenty (120) consecutive
calendar days after the opening of the proposals to the lowest responsible and responsive Bidder
(including the alternate or alternates which may be selected by the Chairman in the case of alternate
bids) whose proposal complies with all the requirements prescribed, but in no case will an award be
made until all necessary investigations are made. The successful Bidder will be notified, by letter
mailed to the address shown on the proposal, that its bid has been accepted and that it has been
awarded the contract.

If the contract is not awarded within the one hundred twenty (120) days noted in Subsection 3.4.1
above, the Department may request the successful Bidder to extend the time for the acceptance of its
bid. The Bidder may reject such a request without penalty; and in such case, the Department may at
its sole discretion make a similar offer to the next lowest responsive and responsible Bidder and so on
until a bid is duly accepted or until the Department elects to stop making such requests.

No contract will be awarded to any person or firm suspended or debarred under the provisions of
Chapters 103D, 104 and Chapter 444, Hawaii Revised Statutes as amended.

The contract will be drawn on the forms furnished by the Chairman. The contract will not be binding
on the Department until all required signatures have been affixed thereto and written certification that
funds are available for the work has been made.

CANCELLATION OF AWARD. The Department reserves the right to cancel the award of any
contract at any time before the execution of said contract by all parties. The exclusive remedy to the
awardee for such cancellation shall be payment of the reasonable bid preparation costs and the
reimbursement of any direct expenses incurred as directed in the Notice of Award. Such cancellation
will not incur any liability by the Department to any other Bidder.

RETURN OF BID SECURITY. All bid securities, except those of the four (4) lowest Bidders, will
be returned following the opening and checking of the proposals. The retained bid securities of the
four lowest Bidders will be returned within five (5) working days following the complete execution of
the contract.

REQUIREMENT OF PERFORMANCE AND PAYMENT BONDS

Performance and Payment Bonds shall be required for contracts $25,000 (twenty five thousand
dollars) and higher. At the time of the execution of the contract, the successful Bidder shall file good
and sufficient performance and payment bonds on the form furnished by the Department (see
Appendix), each in an amount equal to one hundred percent (100%) of the amount of the contract
price unless otherwise stated in the solicitation of bids. Acceptable performance and payment bonds
shall be limited to the following:

Surety bonds underwritten by a company licensed to issue bonds in this State; or

A certificate of deposit; credit union share certificate; or cashier’s, treasurer’s, teller’s or official
check drawn by, or a certified check accepted by, and payable on demand to the Department by a
bank, a savings institution, or credit union insured by the Federal Deposit Insurance Corporation or
the National Credit Union Administration.
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3.7.2

3.8

3.8.1

3.8.2

3.9

3.9.1

3.9.2

3.93

(@  These instruments may be utilized only a maximum of $100,000 (one hundred thousand
dollars).

(b)  If the required security or bond amount totals over $100,000 (one hundred thousand dollars),
more than one instrument not exceeding $100,000 (one hundred thousand dollars) each and
issued by different financial institutions shall be acceptable.

If the Contractor fails to deliver the required performance and payment bonds, the Contractor's award
shall be canceled, the Department shall have the remedies provided under Section 3.9, FAILURE TO
EXECUTE THE CONTRACT and award of the contract shall be made to the next lowest responsible
and responsive Bidder.

EXECUTION OF THE CONTRACT

The contract shall be signed by the successful Bidder and returned, together with satisfactory
performance and payment bonds, within ten (10) calendar days after the Bidder is awarded the
contract for execution or within such further time as the Chairman may allow. No proposal or
contract shall be considered binding upon the Department until the contract has been fully and
properly executed by all parties thereto. For projects funded with State Capital Improvement Project
(CIP) funds, the Chairman shall also endorse thereon its certificate, as required by Section 103D-309,
HRS, that there is an available unexpended appropriation or balance of an appropriation over and
above all outstanding contracts sufficient to cover the Department’s amount required by such
contract.

On any individual award totaling less than $25,000 (twenty five thousand dollars), the Department
reserves the right to execute the contract by the issuance of a Purchase Order. Issuance of a Purchase
Order shall result in a binding contract between the parties without further action by the Department.
The issuance of a Purchase Order shall not be deemed a waiver of these General Conditions, and
Contract Document requirements.

FAILURE TO EXECUTE THE CONTRACT

Before the Award - If a low Bidder without legal justification withdraws its bid after the opening of
bids but before the award of the contract, the Department shall be entitled to retain as damages the
amount established as bid security, and may take all appropriate actions to recover the damages sum
from the property or third-party obligations deposited as bid security.

After the Award. If the Bidder to which a contract is awarded shall fail or neglect to enter into the
contract and to furnish satisfactory security within ten (10) calendar days after such award or within
such further time as the Chairman may allow, the Department shall be entitled to recover from such
Bidder its actual damages, including but not limited to the difference between the bid and the next
lowest responsive bid, as well as personnel and administrative costs, consulting and legal fees and
other expenses incurred in arranging a contract with the next low responsible and responsive Bidder
or calling for new bids. The Department may apply all or part of the amount of the bid security to
reduce its damages. If upon determination by the Department that the bid security exceeds the amount
of its damages, it shall release or return the excess to the person who provided same.

Chairman’s Options. Upon a withdrawal of the lowest responsive bid, or upon a refusal or failure of
the lowest Bidder to execute the contract, the Chairman may thereupon award the contract to the next
lowest responsible and responsive Bidder or may call for new bids, whichever method the Chairman
may deem to be in the best interests of the Department.
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3.10

3.10.1

3.10.2

3.10.3

3.104

3.11

3.11.1

3.11.2

3.11.3

NOTICE TO PROCEED

After the contract is fully executed and signed by the Chairman, the Contractor will be sent a formal
Notice to Proceed letter advising the Contractor of the date on which it may proceed with the work.
The Contractor shall be allowed ten (10) consecutive working days from said date to begin its work.
In the event that the Contractor refuses or neglects to start the work, the Chairman may terminate the
contract in accordance with Section 7.27, TERMINATION OF CONTRACT FOR CAUSE.

The Contractor may commence its operations strictly at its own risk prior to receipt of the formal
notice to proceed, provided it makes a written request and has received approval from the Chairman
in writing. All work performed shall be conducted in accordance with Section 7.1, PROSECUTION
OF THE WORK.

In certain cases, the Department, with agreement of the Contractor, may issue a Notice to Proceed
before full execution of the contract by the Chairman and it may further issue a Notice to Proceed
concurrently with the Notice of Award.

In the event the Notice to Proceed is not issued within one hundred eighty (180) days after (1) the
date the contract is executed by all parties; or (2) for projects funded with State Capital Improvement
Project (CIP) funds, the date that the written certificate that funds are available is issued, whichever is
later, the Contractor may submit a claim for increased labor and material costs (but not overhead
costs) which are directly attributable to the delay beyond the first one hundred eighty (180) days.
Such claims shall be accompanied with the necessary documentation to justify the claim. No
payment will be made for assumed escalation costs.

RELATIONSHIP OF PARTIES. Independent Contractor Status and Responsibilities, including Tax
Responsibilities.

In the performance of services required under this Contract, the CONTRACTOR is an “independent
contractor,” with the authority and responsibility to control and direct the performance and details of
the work and services required under this Contract; however, the STATE shall have a general right to
inspect work in progress to determine whether, in the STATE’s opinion, the services are being
performed by the CONTRACTOR in compliance with this Contract. Unless otherwise provided by
special condition, it is understood that the STATE does not agree to use the CONTRACTOR
exclusively, and that the CONTRACTOR is free to contract to provide services to other individuals or
entities while under contract with the STATE.

The CONTRACTOR and the CONTRACTOR’s employees and agents are not by reason of this
Contract, agents or employees of the State for any purpose, and the CONTRACTOR and the
CONTRACTOR’s employees and agents shall not be entitled to claim or receive from the STATE
any vacation, sick leave, retirement, workers’ compensation, unemployment insurance, or other
benefits provided to state employees.

The CONTRACTOR shall be responsible for the accuracy, completeness, and adequacy of the
CONTRACTOR’s performance under this Contract. Furthermore, the CONTRACTOR intentionally,
voluntarily, and knowingly assumes the sole and entire liability to the CONTRACTOR’s employees
and agents, and to any individual not a party to this Contract, for all loss, damage, or injury caused by
the CONTRACTOR, or the CONTRACTOR’s employees or agents in the course of their
employment.

DHHL Interim General Conditions
August 16, 2005
Page 23 of 83



3.11.4

3.11.5

3.11.6

3.12

3.12.1

3.12.2

3.13

3.14

The CONTRACTOR shall be responsible for payment of all applicable federal, state, and county
taxes and fees which may become due and owing by the CONTRACTOR by reason of this Contract,
including but not limited to (i) income taxes, (ii) employment related fees, assessments, and taxes,
and (iii) general excise taxes. The CONTRACTOR also is responsible for obtaining all licenses,
permits, and certificates that may be required in order to perform this Contract.

The CONTRACTOR shall obtain a general excise tax license from the Department of Taxation, State
of Hawaii, in accordance with Section 237-9, HRS, and shall comply with all requirements thereof.
The CONTRACTOR shall obtain a tax clearance certificate from the of Taxation, State of Hawaii,
showing that all delinquent taxes, if any, levied or accrued under state law against the
CONTRACTOR have been paid and submit the same to the STATE prior to commencing any
performance under this Contract. The CONTRACTOR shall also be solely responsible for meeting
all requirements necessary to obtain the tax clearance certificate required for final payment under
Sections 103-53 and 237-45, HRS, and Section 8.8, FINAL PAYMENT of these General Conditions.

The CONTRACTOR is responsible for securing all employee-related insurance coverage for the
CONTRACTOR and the CONTRACTOR’s employees and agents that is or may be required by law,
and for payment of all premiums, costs, and other liabilities associated with securing the insurance
coverage.

PERSONNEL REQUIREMENTS:

The CONTRACTOR shall secure, at the CONTRACTOR’s own expense, all personnel required to
perform this Contract.

The CONTRACTOR shall ensure that the CONTRACTOR’s employees or agents are experienced
and fully qualified to engage in the activities and perform the services required under this Contract,
and that all applicable licensing and operating requirements imposed or required under federal, state,
or county law, and all applicable accreditation and other standards of quality generally accepted in the
field of the activities of such employees and agents are complied with and satisfied.

NONDISCRIMINATION. No person performing work under this Contract, including any
subcontractor, employee, or agent of the Contractor, shall engage in any discrimination that is
prohibited by any applicable federal, state, or county law.

CONFLICTS OF INTEREST - The CONTRACTOR represents that neither the CONTRACTOR, nor
any employee or agent of the CONTRACTOR, presently has any interest, and promises that no such
interest, direct or indirect, shall be acquired, that would or might conflict in any manner or degree
with the CONTRACTOR’s performance under this Contract.

~END OF ARTICLE 3~

ARTICLE 4. SCOPE OF WORK

4.1

INTENT OF CONTRACT, DUTY OF CONTRACTOR. The intent of the Contract is to provide for
the construction, complete in every detail, of the work described at the accepted bid price and within
the time established by the contract. The Contractor has the duty to furnish all labor, materials,
equipment, tools, transportation, incidentals and supplies and to determine the means, methods and
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411

4.2

421

422

4221

4222

4.2.3

schedules required to complete the work in accordance with the drawings, specifications and terms of
the contract.

ENTIRE CONTRACT. This Contract sets forth all of the Contract, conditions, understandings,
promises, warranties, and representations between the STATE and the CONTRACTOR relative to
this Contract. This Contract supersedes all prior Contracts, conditions, understandings, promises,
warranties and representations, which shall have no further force or effect. There are no Contracts,
conditions, understandings, promises, warranties, or representations, oral or written, express or
implied, between the STATE and the CONTRACTOR other than as set forth or as referred to herein.

CHANGES. The Project Manager may at any time, during the progress of the work, by written order,
and without notice to the sureties, make changes in the work as may be found to be necessary or
desirable. Such changes shall not invalidate the Contract nor release the Surety, and the Contractor
will perform the work as changed, as though it had been a part of the original Contract.

MINOR CHANGES. Minor changes in the work may be directed by the Project Manager with no
change in contract price or time of performance. Minor changes are consistent with the intent of the
Contract Documents and do not substantially alter the type of work to be performed or involve any
adjustment to the contract sum or extension of the contract time.

ORAL ORDERS

Any oral order, direction, instruction, interpretation or determination from the Chairman or any other
person which in the opinion of the Contractor causes any change, shall be considered as a change
only if the Contractor gives the Chairman written notice of its intent to treat such oral order, direction,
instruction, interpretation or determination as a change directive. Such written notice must be
delivered to both the Chairman and the Project Manager before the Contractor acts in conformity with
the oral order, direction, instruction, interpretation or determination, but not more than five (5) days
after delivery of the oral order to the Contractor. The written notice shall state the date,
circumstances, whether a time extension will be requested, and source of the order that the Contractor
regards as a change. Such written notice may not be waived and shall be a condition precedent to the
filing of any claim by the Contractor. Unless the Contractor acts in accordance with this procedure,
any such oral order shall not be treated as a change for which the Contractor may make a claim for an
increase in the contract time or contract price related to such work.

No more than five (5) days after receipt of the written notice from the Contractor, a Field Order shall
be issued for the subject work if the Department agrees that it constitutes a change. If no Field Order
is issued in the time established, it shall be deemed a rejection of Contractor’s claim for a change. If
the Contractor objects to the failure to issue a Field Order, it shall file a written protest with the
Chairman within thirty (30) days after delivery to the Chairman of the Contractor’s written notice of
its intention to treat the oral order as a change. In all cases, the Contractor shall proceed with the
work. The protest shall be determined as provided in Section 7.25, DISPUTES AND CLAIMS.

FIELD ORDERS. All changes will be set forth in a field order or change order. Upon receipt of a
field order, the Contractor shall proceed with the changes as ordered. If the Contractor does not agree
with any of the terms or conditions or in the adjustment or non-adjustment to the contract time and/or
contract price set forth therein, it shall file with the Chairman a written protest setting forth its reasons
in detail within thirty (30) days after receipt of the field order. In all cases, the Contractor shall
proceed with the work as changed. The protest shall be determined as provided in Section 7.25,
DISPUTES AND CLAIMS. Failure to file such a protest within the time specified shall constitute
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424

4241

4242

4.3

431

4.3.2

4.3.3

434

4.3.5

4.3.6

agreement on the part of the Contractor with the terms, conditions, amounts and adjustments or non-
adjustment to the contract price and/or contract time set forth in the field order.

CHANGE ORDERS

The Department will issue sequentially numbered change orders at times it deems appropriate during
the contract period. A change order may contain the adjustment in contract price and / or time for a
number of Field Orders. The change order will be issued in the format attached (refer to the
Appendix). No payment for any change will be made until the change order is issued.

The penal sum of the Surety Performance and Payment Bonds will be adjusted by the amount of each
and every change order.

DUTY OF CONTRACTOR TO PROVIDE PROPOSAL FOR CHANGES

A Field Order may request the Contractor to supply the Department with a proposal for an adjustment
to the contract time or contract price for the work described therein. Any such request for a proposal
shall not affect the duty of the Contractor to proceed as ordered with the work described in the Field
Order.

The Project Manager from time to time may issue a Bulletin to the Contractor requesting price and /
or time adjustment proposals for contemplated changes in the work. A Bulletin is not a directive for
the Contractor to perform the work described therein.

Within seven (7) days after receipt of a Bulletin or Field Order containing a request for proposal, the
Contractor shall submit to the Project Manager a detailed written statement in a format similar to the
one shown in the Appendix setting forth all charges the Contractor proposes for the change and the
proposed adjustment of the contract time, all properly itemized and supported by sufficient
substantiating data to permit evaluation. No time extension will be granted for delays caused by late
Contractor pricing of changes or proposed changes. If the project is delayed because Contractor failed
to submit the cost proposal within the seven (7) days, or longer as allowed by the Project Manager,
liquidated damages will be assessed in accordance with Section 7.26, FAILURE TO COMPLETE
THE WORK ON TIME.

No payment shall be allowed to the Contractor for pricing or negotiating proposed or actual changes.
No time extension will be granted for delay caused by late Contractor pricing of changes or proposed
changes.

The Chairman may accept the entire proposal, or any discreet cost item contained within the proposal
or the proposed adjustment to contract time by a notice in writing to the Contractor delivered to the
Contractor within thirty (30) days after receipt of the proposal. The written acceptance by the
Chairman of all or part of the Contractor’s proposal shall create a binding agreement between the
parties for that aspect of the change.

If the Department refuses to accept the Contractor’s entire proposal, the Chairman may issue a Field
Order for the work; or if a Field Order has already been issued, the Department may issue a
supplemental Field Order establishing the remaining adjustments to contract price and/or contract
time for the ordered changes. If the Contractor disagrees with any term, condition or adjustment
contained in such Field Order or supplemental Field Order, it shall follow the protest procedures set
forth in and be subject to the other terms of Subsection 4.2.3, FIELD ORDERS.
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441

4411

4412

4413

44.1.4

4415

44.1.6

45

451

4511

4512

4513

4514

PRICE ADJUSTMENT (83-125-13 HAR)

Any adjustment in the contract price pursuant to a change or claim in this contract shall be made in
one or more of the following ways:

By agreement on a fixed price adjustment before commencement of the pertinent performance or as
soon thereafter as practicable;

By unit prices specified in the contract or subsequently agreed upon;

Whenever there is a variation in quantity for any work covered by any line item in the schedule of
costs submitted as required by Section 7.2, COMMENCEMENT REQUIREMENTS, by the
Department at its discretion, adjusting the lump sum price proportionately;

In such other manner as the parties may mutually agree;

At the sole option of the Project Manager, by the costs attributable to the event or situation covered
by the change, plus appropriate profit or fee, all as specified in Section 4.5, ALLOWANCES FOR
OVERHEAD AND PROFIT and the force account provision of Section 8.3, PAYMENT FOR
ADDITIONAL WORK; or

In the absence of an agreement between the two parties, by a unilateral determination by the
Department of the reasonable and necessary costs attributable to the event or situation covered by the
change, plus appropriate profit or fee, all as computed in accordance with applicable Sections of
Chapters 3-123 and 3-126 of the Hawaii Administrative Rules and Regulations, and Section 4.5,
ALLOWANCES FOR OVERHEAD AND PROFIT.

ALLOWANCES FOR OVERHEAD AND PROFIT (§3-125-13 HAR)

In determining the cost or credit to the Department resulting from a change, the allowances for all
overhead, including, extended overhead resulting from adjustments to contract time (including home
office, branch office and field overhead, and related delay impact costs) and profit combined, shall
not exceed the percentages set forth below:

For the Contractor, for any work performed by its own labor forces, fifteen percent (15%) of the
direct cost;

For each subcontractor involved, for any work performed by its own forces, fifteen percent (15%) of
the direct cost;

For the Contractor or any subcontractor, for work performed by their subcontractors, seven percent
(7%) of the amount due the performing subcontractor.

Field overhead includes, but is not limited to all costs of supervision, Managering, clerical, layout,
temporary facilities, improvements and structures, all general condition expenditures, storage,
transport and travel, housing, small tools (as defined in 8.3.4.5(h), pickup trucks and automobiles.
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453

4.6

46.1

4.6.2

4.6.3

4.7

4.7.1

4.8

Not more than three markup allowance line item additions not exceeding the maximum percentage
shown above will be allowed for profit and overhead, regardless of the number of tier subcontractors.

The allowance percentages will be applied to all credits and to the net increase of direct costs where
work is added and deleted by the changes.

PAYMENT FOR DELETED MATERIAL

CANCELED ORDERS. If acceptable material was ordered by the Contractor for any item deleted by
an ordered change in the work prior to the date of notification of such deletion by the Project
Manager, the Contractor shall use its best efforts to cancel the order. The Department shall pay
reasonable cancellation charges required by the supplier excluding any markup for overhead and
profit to the Contractor.

RETURNED MATERIALS - If acceptable deleted material is in the possession of the Contractor or
is ultimately received by the Contractor, if such material is returnable to the supplier and the Project
Manager so directs, the material shall be returned and the Contractor will be paid for the reasonable
charges made by the supplier for the return of the material, excluding any markup for overhead and
profit to the Contractor. The cost to the Contractor for handling the returned material will be paid for
as provided in Section 4.4, PRICE ADJUSTMENT.

UNCANCELLED MATERIALS. If orders for acceptable deleted material cannot be canceled at a
reasonable cost, it will be paid for at the actual cost to the Contractor including an appropriate markup
for overhead and profit as set forth in Section 4.5, ALLOWANCES FOR OVERHEAD AND
PROFIT. In such case, the material paid for shall become the property of the Department and the cost
of further storage and handling shall be paid for as provided in Section 4.4, PRICE ADJUSTMENT.

VARIATIONS IN ESTIMATED QUANTITIES (83-125-10 HAR)

Where the quantity of a major unit price item in this contract is estimated on the proposal form and
where the actual quantity of such pay item varies more than fifteen percent (15%) above or below the
estimated quantity stated in this contract, an adjustment in the contract price shall be made upon
demand of either party. The adjustment shall be based upon any increase or decrease in costs due
solely to the variation above one hundred fifteen percent (115%) or below eighty-five percent (85%)
of the estimated quantity. The adjustment shall be subject to Section 4.4 PRICE ADJUSTMENT and
Section 4.5, ALLOWANCES FOR OVERHEAD AND PROFIT. If the quantity variation is such as
to cause an increase in the time necessary for completion, the Chairman shall, upon receipt of a
written request for an extension of time within thirty (30) days of the item's completion, ascertain the
facts and make such adjustment to the completion date as the Chairman finds justified.

VARIATIONS IN BOTTOM ELEVATIONS. The Contractor shall plan and construct to the bottom
elevations of footings, piles, drilled shafts, or cofferdams as shown on the drawings. When the bottom
of a footing, pile, drilled shaft, or cofferdam is shown as an estimated or approximate elevation, the
Contractor shall plan and construct to that elevation or to any deeper elevation required by the
drawings or direction of the Project Manager. In the event the bottom elevation is lowered, the
Contractor shall be entitled to additional payment in accordance with Sections 4.4 PRICE
ADJUSTMENT and 4.5 ALLOWANCES FOR OVERHEAD AND PROFIT. In the event the
bottom elevation is raised, the Department shall be entitled to a credit in accordance with Sections 4.2
CHANGES, 4.4, PRICE ADJUSTMENT and 4.5, ALLOWANCES FOR OVERHEAD AND
PROFIT.
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49.1.2

4.9.2

49.3

4.10

4.10.1

4.10.2

4.10.3

DIFFERING SITE CONDITIONS (83-125-11 HAR)

During the progress of the work, if the Contractor encounters conditions at the site differing
materially from those shown in the drawings and specifications, Contractor shall promptly, and before
any such conditions are disturbed or damaged (except in an emergency as required by Subsection
7.17.8. EMERGENCIES), notify the Project Manager in writing of:

Subsurface or latent physical conditions at the site differing materially from those indicated in the
contract; or

Unknown physical conditions at the site, of an unusual nature differing materially from those
ordinarily encountered and generally recognized as inherent in work of the character provided for in
this contract. Unclaimed motor vehicles or parts thereof and discarded materials or unclaimed items
are not unknown or unforeseen physical conditions. (See also Section 5.8, EXAMINATION OF
DRAWINGS, SPECIFICATIONS, PROJECT SITE).

After receipt of written notice, the Chairman shall promptly investigate the site, and if it is found that
such conditions do materially differ and cause an increase in the Contractor’s cost of, or the time
required to, perform any part of the Work, whether or not changed as a result of such conditions, an
adjustment shall be made and the contract modified accordingly. Any adjustment in contract price
made pursuant to this Section 4.9. DIFFERING SITE CONDITIONS (83-125-11 HAR) shall be
determined in accordance with Sections 4.4, PRICE ADJUSTMENT and 7.25, DISPUTES AND
CLAIMS.

Nothing contained in this Section 4.9, DIFFERING SITE CONDITONS shall be grounds for an
adjustment in compensation if the Contractor had actual knowledge or should have known of the
existence of such conditions prior to the submission of bids.

COSTS AND EXPENSES. Any reimbursement due the CONTRACTOR for per diem and
transportation expenses under this Contract shall be subject to Chapter 3-123 (Cost Principles) of the
Procurement Rules and the following guidelines:

Reimbursement for air transportation shall be actual cost or coach class air fare, whichever is less.

Reimbursement for ground transportation costs shall not exceed the actual cost of renting an
intermediate-sized vehicle.

Unless prior written approval of the CHAIRMAN is obtained, reimbursement for subsistence
allowance (i.e., hotel and meals, etc.) shall not exceed the applicable daily authorized rates for
interisland or out-of-state travel that are set forth in the current Governor’s Executive Order
authorizing adjustments in salaries and benefits for state officers and employees in the Chairman
branch who are excluded from collective bargaining coverage.

~END OF ARTICLE 4~
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ARTICLE 5. CONTROL OF WORK

5.1

5.2

5.3

5.3.1

5.3.2

5.3.3

5.4

5.5

5.5.1

AUTHORITY OF THE CHAIRMAN - The Chairman shall make final and conclusive decisions on
all questions which may arise relating to the quality and acceptability of the materials furnished and
work performed, the manner of performance and the rate of progress of the work, the interpretation of
the plans and specifications, the acceptable fulfillment of the contract on the part of the Contractor,
the compensation under the contract and the mutual rights of the parties to the contract. The
Chairman shall have the authority to enforce and make effective such decisions and orders at the
Contractor’s expense when the Contractor fails to carry such decisions and orders out promptly and
diligently. The Chairman shall have the authority to suspend the work wholly or in part as provided in
Section 7.24, SUSPENSION OF WORK.

AUTHORITY OF THE PROJECT MANAGER. The Project Manager has the authority to act on
behalf of the Department on all matters regarding the contract and the work that are not reserved for
the Chairman. The Project Manager’s authority is vested exclusively in the Project Manager except
when specific authority to act for the Project Manager has been delegated to a specific person or
persons. Such delegation of authority may be established by the Contract Documents; otherwise, it is
not effective or binding upon the Department until such written notification of the delegation is
received by the Contractor.

AUTHORITY OF THE INSPECTOR

The Inspector shall observe and inspect the contract performance and materials. The Inspector does
not have any authority vested in the Project Manager unless specifically delegated in writing.

The Inspector may offer advice and recommendations to the Contractor, but any such advice or
recommendations are not directives from the Project Manager.

The Inspector has no authority to allow deviations from the Contract Documents and may reject any
and all work that the Inspector deems is not in conformity with the contract requirements. Failure of
an Inspector at any time to reject non-conforming work shall not be considered a waiver of the
Department’s right to require work in strict conformity with the Contract Documents as a condition of
final acceptance.

AUTHORITY OF CONSULTANT(S). The Department may engage Consultant(s) for limited or full
observation to supplement the inspections performed by the Department and respective Counties.
Unless otherwise specified in writing to the Contractor, such retained Consultant(s) will have the
authority of an Inspector.

SHOP DRAWINGS AND OTHER SUBMITTALS. The following documents shall be submitted
where required by the Contract Documents:

SHOP DRAWING

(@)  The Contractor shall prepare, thoroughly check, and approve all shop drawings, including
those prepared by subcontractors or any other persons. The Contractor shall indicate its
approval by stamping and signing each drawing. Any shop drawing submitted without being
reviewed, stamped and signed will be considered as not having been submitted, and any delay
caused thereby shall be the Contractor’s responsibility.
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(b)

(©)

(d)

(€)

(f)

Shop drawings shall indicate in detail all parts of an item of work, including erection and
setting instructions and engagements with work of other trades or other separate contractors.
Shop drawings for structural steel, millwork and pre-cast concrete shall consist of calculations,
fabrication details, erection drawings and other working drawings to show the details,
dimensions, sizes of members, anchor bolt plans, insert locations and other information for the
complete fabrication and erection of the structure to be constructed.

The Contractor shall be responsible for the design of all structural curtain walls, all
connections and fasteners for structural steel and architectural and structural precast concrete.
Curtain walls, connections and fasteners shall be designed by a licensed professional Manager
to carry the indicated or necessary loads. The precast concrete pieces shall be designed to
withstand erection, transportation and final loading stresses. All calculations shall be
performed by a licensed professional Manager and submitted to the Project Manager for
review.

The cost of shop drawings or any other submittal shall not be a separate or individual pay
item. All costs of furnishing shop drawings required by the contract shall be included in the
price agreed to be paid for the various contract items of work, and no additional allowances
will be made therefor.

All shop drawings as required by the contract, or as determined by the Project Manager to be
necessary to illustrate details of the Work shall be submitted to the Project Manager with such
promptness as to cause no delay in the work or in that of any other Contractor. Delay caused
by the failure of the Contractor to submit shop drawings on a timely basis to allow for review,
possible resubmittal and acceptance will not be considered as a justifiable reason for a contract
time extension. Contractor, at its own risk, may proceed with the work affected by the shop
drawings before receiving acceptance; however the Department shall not be liable for any
costs or time required for the correction of work done without the benefit of accepted shop
drawings.

It is the Contractor’s obligation and responsibility to check all of its and its subcontractor’s
shop drawings and be fully responsible for them and for coordination with connecting and
other related work. The Contractor shall prepare, and submit to the Project Manager
coordination drawings showing the installation locations of all plumbing, piping, duct and
electrical work including equipment throughout the project. By approving and submitting
shop drawings, the Contractor thereby represents that it has determined and verified all field
measurements and field construction criteria, or will do so, and that it has checked and
coordinated each shop drawing with the requirements of the work and the contract documents.
When shop drawings are prepared and processed before field measurements and field
construction criteria can be or have been determined or verified, the Contractor shall make all
necessary adjustments in the work or resubmit further shop drawings, all at no change in
contract price or time.

SHOP DRAWING FORM. Each drawing and/or series of drawings submitted must be accompanied
by a letter of transmittal giving a list of the titles and number of the drawings. Each series shall be
numbered consecutively for ready reference and each drawing shall be marked with the following

information:

(@)  Date of Submission

(b)  Name of Project

(c)  Project Number

(d)  Location of Project

(e)  Name of submitting Contractor and Subcontractor

0] Revision Number

(g)  Specification and/or any drawing reference by article or sheet number.
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5.5.4

No shop drawing shall be smaller than 24” x 36” nor larger than 28” x 42”. At the determination of
the Project Manager, each sheet of drawings for the submittal shall consist of either (1) reproducible
transparency and three ozalid prints; or (2) six ozalid prints 5.5.1.3 The Department will not be
responsible for any cost of modifying/adjusting precast structures to fit the final as-built design, actual
field conditions and finished work. To this end, the Contractor shall follow the following procedures:

(@  Submit shop drawings for general design conformity for approval. Delay precasting
operations.

(b)  Start infrastructure work. Expose, check grade and install improvements requiring precast
structures. Resubmit shop drawings with schedule for all structures indicating required
deviations, correct and final inverts, depths, openings, special reinforcing and details,
alignments, correct configurations, tops, grating, etc. The Contractor shall submit a schedule
for the precasting work. Precast operations may commence based on approved shop drawings.
During precast operations, the Project Manager may inspect the operations at least once per
differing group of structures. The Contractor shall assume all risks and costs associated with
modifying/adjusting the precast structures due to incomplete field verification, premature
analysis and shop drawings.

DESCRIPTIVE SHEETS AND OTHER SUBMITTALS. When a submittal is required by the
contract, the Contractor shall submit to the Project Manager eight (8) complete sets of descriptive
sheets such as brochures, catalogs, illustrations, etc., which will completely describe the material,
product, equipment, furniture or appliances to be used in the project as shown in the drawings and
specifications. Prior to the submittal, the Contractor will review and check all descriptive sheets for
conformity to the contract requirements and indicate such conformity by marking or stamping and
signing each sheet. It is the responsibility of the Contractor to submit descriptive sheets for review
and acceptance by the Project Manager as required at the earliest possible date after the date of award
in order to meet the construction schedule. Delays caused by the failure of the Contractor to submit
descriptive sheets as required will not be considered as justifiable reasons for contract time extension.
The submittal shall list the seven (7) items of information as listed in Subsection 5.5.1, Shop
Drawing.

MATERIAL SAMPLES AND COLOR SAMPLES. Prior to their submittal, all color samples and
material shall be assembled and presented as required by the Department. When sample submittals
are required by the contract, the Contractor shall review, approve, indicate its approval and submit to
the Project Manager samples of the materials to be used in the project and color selection samples. It
is the responsibility of the Contractor to submit material and color samples for review as required at
the earliest possible date after the date of award in order to meet the construction schedule. Delays
caused by the failure of the Contractor to submit material and color samples will not be considered as
justifiable reasons for contract time extension. The submittal shall list the seven (7) items of
information as listed in Subsection 5.5.1, Shop Drawing.

SUBMITTAL VARIANCES. The Contractor shall include with the submittal, written notification
clearly identifying all deviations or variances from the contract drawings, specifications and other
Contract Documents. The notice shall be in a written form separate from the submittal. The
variances shall also be clearly indicated on the shop drawing, descriptive sheet, material sample or
color sample. Failure to so notify of and identify such variances shall be grounds for the subsequent
rejection of the related work or materials, notwithstanding that the submittal was accepted by the
Project Manager. If the variances are not acceptable to the Project Manager, the Contractor will be
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5.5.5.2

5.5.5.3

5.6

5.6.1

5.6.2

required to furnish the item as specified or indicated on the Contract Documents at no additional cost
or time.

REVIEW AND ACCEPTANCE PROCESS. The Project Manager shall check shop drawings and
within forty-five (45) days of receipt return them to the Contractor unless otherwise agreed between
the Contractor and the Department. Submittals required for work to be installed within the first sixty
days after the notice to proceed shall be returned by the Project Manager within twenty (20) days. If
the volume of shop drawings submitted at any time for review is unusually large, the Contractor may
inform the Project Manager of its preferred order for review and the Project Manager shall use
reasonable efforts to accommodate the Contractor’s priorities.

The acceptance by the Project Manager of the Contractor’s submittal relates only to their sufficiency
and compliance with the intention of the contract. Acceptance by the Project Manager of the
Contractor’s submittal does not relieve the Contractor of any responsibility for accuracy of
dimensions, details, and proper fit, and for agreement and conformity of submittal with the Contract
Drawings and Specifications. Nor will the Project Manager’s acceptance relieve the Contractor of
responsibility for variance from the Contract Documents unless the Contractor, at the time of
submittal, has provided notice and identification of such variances required by this section.
Acceptance of a variance shall not justify a contract price or time adjustment unless the Contractor
requests such an adjustment at the time of submittal and the adjustment are explicitly agreed to in
writing by the Department. Any such request shall include price details and proposed scheduling
modifications. Acceptance of a variance is subject to all contract terms, stipulations and covenants,
and is without prejudice to any and all rights under the surety bond.

If the Project Manager returns a submittal to the Contractor that has been rejected, the Contractor, so
as not to delay the work, shall promptly make a resubmittal conforming to the requirements of the
Contract Documents and indicating in writing on the transmittal and the subject submittal what
portions of the resubmittal has been altered in order to meet the acceptance of the Project Manager.
Any other differences between the resubmittal and the prior submittal shall also be specifically
described in the transmittal.

No mark or notation made by the Project Manager or Consultant(s) on or accompanying the return of
any submittal to the Contractor shall be considered a request or order for a change in work. If the
Contractor believes any such mark or notation constitutes a request for a change in the work for
which it is entitled to an adjustment in contract price and/or time, the Contractor must follow the
same procedures established in Section 4.2, CHANGES for oral orders, directions, instructions,
interpretations or determinations from the Project Manager or else lose its right to claim for an
adjustment.

COORDINATION OF CONTRACT DOCUMENTS. It is the intent of the Contract Documents to
describe a functionally complete Project (or part thereof) to be constructed in accordance with the
Contract Documents. The Contract Documents are complementary: any requirement occurring in one
document is as binding as though occurring in all. In the event of conflict or discrepancy the priorities
stated in the following Subsections shall govern:

Addenda shall govern over all other Contract Documents. Subsequent addenda issued shall govern
over prior addenda only to the extent specified.

Special Conditions and Proposal shall govern over the General Conditions and Specifications.
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5.6.4

56.4.1

5.6.5

5.6.5.1

5.6.5.2

5.6.5.3

5.6.5.4

5.6.5.5

5.6.5.6

5.6.5.7

5.6.5.8

5.6.5.9

Specifications shall govern over drawings.

Specification Error - Should an error or conflict appear within the specification, the Contractor shall
immediately notify the Project Manager. The Project Manager shall promptly issue instructions as to
procedure. Any requirement occurring in one or more parts of the specification is as binding as
though occurring in all applicable parts.

Should an error or conflict appear within a specification section, between a listed manufacturer /
product and the performance requirements of the specification section, the performance requirements
shall govern.

DRAWINGS
Schedules shall govern over all other notes and drawings.

Bottom elevations of footings shown on drawings shall govern over a general note such as: “All
footings shall rest on firm, undisturbed soil and extend a minimum of a certain number of feet into
natural or finish grade, whichever is lower.” In the event the footing must be lowered below the
bottom elevation shown, the Contractor shall be entitled to additional payment as provided in Section
4.2, CHANGES. In the event the footing is raised above the bottom elevation shown, the Department
shall be entitled to a credit as provided in Section 4.2, CHANGES.

When a bottom of pile, drilled shaft, piling or cofferdam is shown as an estimated or approximate
elevation, the Contractor shall plan and construct to that elevation or to any deeper elevation required
by the plans or the direction by the Project Manager. The Project Manager, at the Project Manager’s
sole discretion, may order in writing termination of all or part of the work above the estimated or
approximate elevation.

Except for drawing schedules and bottom elevations as noted above, general notes shall govern over
all other portions of the drawings:

Larger scale drawings shall govern over smaller scale drawings.

Figured or numerical dimensions shall govern over dimensions obtained by scaling. Measurements
from the drawings when scaled shall be subject to the approval of the Project Manager.

In cases of discrepancies in the figures or drawings, the discrepancies shall be immediately referred to
the Project Manager without whose decision said discrepancy shall not be corrected by the Contractor
save at its own risk and in the settlement of any complications arising from such adjustment without
the knowledge and consent of the Project Manager, the Contractor shall bear all extra expense
involved.

Items shown on the drawings that are completely void in terms of description, details, quality and / or
performance standards in both the Drawings and Specifications to make a price determination shall be
considered an omission and the Contractor shall immediately refer same to the Project Manager for a
decision.

Where there is a conflict between the architectural sheets and the civil or landscaping or electrical
sheets, etc., the conflict shall be considered a discrepancy and the Contractor shall immediately refer
same to the Project Manager for a decision.
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5.7

5.8

5.8.1

58.1.1

5.8.1.2

5.8.2

5.8.3

5.9

5.9.1

Any requirement occurring in one or more of the sheets is as binding as though occurring in all
applicable sheets.

INTERPRETATION OF DRAWINGS AND SPECIFICATIONS. The Contractor shall carefully
study and compare the Contract Documents with each other, with field conditions and with the
information furnished by the Department and shall at once report to the Project Manager errors,
conflicts, ambiguities, inconsistencies or omissions discovered. Should an item not be sufficiently
detailed or explained in the Contract Documents, Contractor shall report and request the Project
Manager’s clarification and interpretation. The Project Manager will issue a final clarification or
final interpretation.

EXAMINATION OF DRAWINGS, SPECIFICATIONS, PROJECT SITE

The Contractor shall examine carefully the Project Site to become familiar with the conditions to be
encountered in performing the Work and the requirements of the Contact Documents.

No extra compensation will be given by reason of the Contractor’s misunderstanding or lack of
knowledge of the requirements of the Work to be accomplished or the conditions to be encountered in
performing the project.

No extra compensation will be given by reason of the Contractor’s misunderstanding or lack of
knowledge when the existence of differing site, subsurface or physical conditions could have been
reasonably discovered or revealed as a result of any examination, investigation, exploration, test or
study of the site and contiguous areas required by the bidding requirements or contract documents to
be conducted by or for the Contractor.

When the contract drawings include a log of test borings showing a record of the data obtained by the
Department’s investigation of subsurface conditions, said log represents only the opinion of the
Department as to the character of material encountered in its test borings and at only the location of
each boring. The Contractor acknowledges that underground site conditions in Hawaii vary widely.
There is no warranty, either expressed or implied, that the conditions indicated are representative of
those existing throughout the work or any part of it, or that other conditions may not occur.

Reference is made to the Special Conditions for identification of subsurface investigations, reports,
explorations and tests utilized by the Department in preparation the Contract Documents. Such
reports, drawings, boring logs etc., if any, are not part of the Contract Documents.

COOPERATION BETWEEN THE CONTRACTOR AND THE DEPARTMENT

FURNISHING DRAWINGS AND SPECIFICATIONS. Contractor will be supplied copies of the
Contract Drawings and Specifications as specified in the General Requirements. Contractor shall have
and maintain at least one unmarked copy of the Contract Drawings and Specifications on the work
site, at all times. Contractor shall cooperate with the Project Manager, the Inspector(s), and other
contractors in every possible way.
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59.21

5.9.2.2

5.9.23

5.9.3

5.93.1

5.9.3.2

5933

5.9.34

SUPERINTENDENT. The Contractor shall have a competent superintendent on the work site as its
designated agent. The superintendent shall be able to read and understand the project plans and
specifications and shall be experienced in the type of project being undertaken and the work being
performed. The superintendent shall receive instructions from the Project Manager or its authorized
representative. The Contractor shall authorize the superintendent to (a) execute the orders and
directions of the Project Manager or its authorized representative without delay and (b) promptly
supply such materials, equipment, tools, labor and incidentals as may be required to complete the
project within the prescribed contract time. The Contractor shall furnish a superintendent regardless
of the amount of project work sublet.

If the superintendent or agent is not present at the work site, the Project Manager shall have the right
to suspend the work as described under Section 7.24, SUSPENSION OF WORK.

The Contractor shall file with the Project Manager a written statement giving the name of the
superintendent or agent assigned to the project. The Contractor shall be responsible for notifying the
Project Manager in writing of any change in the superintendent or agent.

The requirements of this Subsection 5.9.2, SUPERINTENDENT may be waived by the Project
Manager.

MANAGERING WORK. The Contractor shall properly and accurately lay out the work, perform all
Managering work, and furnish all Managering materials and equipment required to establish and
maintain all lines, grades, dimensions and elevations called for in the drawings or required in the
progress of construction, unless otherwise noted in the contract documents. The Contractor will be
held definitely and absolutely responsible for any errors in lines, grades, dimensions and elevations
and shall at once, on instruction from the Project Manager, correct and make good such errors or any
errors, or faults in the work resulting from errors in Managering performed under the requirements of
its contract to the entire satisfaction of the Project Manager. Full compensation for the work shall be
included in the prices paid for contract items of work. No additional allowance will be made for the
correction of incorrect Managering work.

The Project Manager shall furnish the requisite bench elevations.

The Contractor shall locate and verify all lines, grades, dimensions and elevations indicated on the
drawings before any excavation, or construction begins. Any discrepancy shall be immediately
brought to the attention of the Project Manager; any change shall be made in accordance with the
Project Manager’s instruction.

The Contractor shall verify all street survey monuments (horizontal and vertical alignment) prior to
final acceptance by the Project Manager in accordance with any governmental requirements.

The Contractor shall provide a surveyor or Civil Manager licensed in the State of Hawaii to verify
and establish all lines, grades, dimensions and elevations.
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5.94.2

5.94.3

5.10

5.10.1

5.10.2

USE OF STRUCTURE OR IMPROVEMENT. The Department shall have the right, at any time
during construction of the structure or improvements, to enter same for the purpose of installing by
government labor or by any other Contractor or utility any necessary work in connection with the
installation of facilities, it being mutually understood and agreed, however, that the Contractors,
utilities and the Department will, so far as possible work to the mutual advantage of all, where their
several works in the above mentioned or in unforeseen instances touch upon or interfere with each
other. As a convenience to those involved, the Project Manager shall allocate the work and designate
the sequence of construction in case of controversy between Contractors on separate projects under
Department jurisdiction.

The Department shall also have the right to use the structure, equipment, improvement or any part
thereof, at any time after it is considered by the Project Manager as available. In the event that the
structure, equipment or any part thereof is so used, the Department shall be responsible for all
expenses incidental to such use and any damages resulting from the Department's use.

Equipment warranty will commence to run before the work is complete when and if the Department
begins actual use of the equipment for the purpose for which the equipment was designed and
installed.

If the Department enters the structure for construction and/or occupancy and the Contractor is delayed
because of interference by the Department or by extra work resulting from damage which the
Contractor is not responsible for, or by extraordinary measures the Contractor must take to
accommodate the Department, the Contractor shall be granted an extension of time in accordance
with Section 7.21, CONTRACT TIME. However, if such use increases the cost or delays the
completion of the remaining portions of work, the Contractor shall be entitled to such extra
compensation or extension of time or both, as the Department may determine to be proper. Any
additional work necessary will be paid in accordance with Section 8.3, PAYMENT FOR
ADDITIONAL WORK.

INSPECTION. The Project Manager, the Department’s consultants, Inspectors employed by the
Department and other representatives duly authorized by the Department shall at all times have access
to the work during its construction and shall be furnished with every reasonable facility for
ascertaining at any time that the materials and the workmanship are in accordance with the
requirements and intentions of the contract. All work done and all materials furnished shall be
subject to inspection and acceptance.

Such inspection and approval may extend to all or part of the Work, and to the preparation,
fabrication or manufacture of the materials to be used. By entering into a contract for the supply of
materials, equipment or performance of labor in connection with the Work, such Material and
Equipment Supplier or Labor Contractor consents to and is subject to the terms of Section 5.9,
COOPERATION BETWEEN THE CONTRACTOR AND THE DEPARTMENT to the same extent
as the Contractor.

AUTHORITY TO SUSPEND OPERATIONS. The Project Manager shall have the authority to
suspend operations of any work being improperly performed by issuing a written order giving the
reason for shutting down the work. Should the Contractor disregard such written order, the work done
thereafter will not be accepted nor paid for.

DHHL Interim General Conditions
August 16, 2005
Page 37 of 83



5.10.3

5.10.4

5.11

5.11.1

5.11.2

5.11.3

5.12

5.12.1

5.12.2

5.122.1

5.12.2.2

51223

The inspection of the work shall not relieve the Contractor of any of its obligations to fulfill the
contract as prescribed. Notwithstanding prior payment and acceptance by the Project Manager, any
defective and nonconforming work shall be corrected to comply with the contract requirements.
Unsuitable, unspecified or unapproved materials may be rejected.

FEDERAL AGENCY INSPECTION. Projects financed in whole or in part with Federal funds shall
be subject to inspection and corrective requirements at all times by the Federal Agency involved at no
cost to the Department.

REMOVAL OF DEFECTIVE, NON-CONFORMING AND UNAUTHORIZED WORK

All work which has been rejected as not conforming to the requirements of the Contract shall be
remedied or removed and replaced by the Contractor in an acceptable manner and no compensation
will be allowed for such removal or replacement. Any work done beyond the work limits shown on
the drawings and specifications or established by the Project Manager or any additional work done
without written authority will be considered as unauthorized and will not be paid for. Work so done
may be ordered removed at the Contractor’s expense.

SCHEDULING CORRECTIVE WORK. The Contractor shall perform its corrective or remedial
work at the convenience of the Department and shall obtain the Project Manager’s approval of its
schedule.

FAILURE TO CORRECT WORK. Upon failure on the part of the Contractor to comply promptly
with any order of the Project Manager made under the provisions of Section 5.10, the Project
Manager shall have authority to cause defective work to be remedied or removed and replaced, and
unauthorized work to be removed, at the Contractor’s expense, and to deduct the costs from any
monies due or to become due the Contractor.

VALUE MANAGERING INCENTIVE (83-132 HAR amended by Act 149 SLH 1999). On projects
with contract amounts in excess of $250,000 (two hundred fifty thousand dollars), the following
Value Managering Incentive Clause shall apply to allow the Contractor to share in cost savings that
ensue from cost reduction proposals it submits.

The Value Managering Incentive Clause applies to all Value Managering Change Proposals (cost
reduction proposals, hereinafter referred to as (VECP) initiated and developed by the Contractor for
changing the drawings, designs, specifications or other requirements of this contract. This clause
does not however, apply to any VECP unless it is identified as such by the Contractor at the time of
its submission to the Project Manager.

VALUE MANAGERING CHANGE PROPOSAL (VECP). All VECP must:

Result in a savings to the Department of at least $4000 (four thousand dollars) by providing less
costly items and without impairing any essential functions and characteristics such as service life,
reliability, economy of operation, ease of maintenance and all necessary features of the completed
work;

Require, in order to be applied to this Contract, a change order to this Contract; and

Not adversely impact on the schedule of performance or the Contract completion date.
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5.12.3.2

5.12.33

5.12.3.4

5.12.35

5.12.4

5.12.5

51251

5.12.6

5.126.1

5.12.6.2

5.12.6.3

VECP REQUIRED INFORMATION. The VECP will be processed expeditiously and in the same
manner as prescribed for any other change order proposal. As a minimum, the following information
will be submitted by the Contractor with each proposal:

A description of the difference between the existing contract requirements and the VECP, and the
comparative advantages and disadvantages of each including durability, service life, reliability,
economy of operation, ease of maintenance, design safety standards, desired appearance, impacts due
to construction and other essential or desirable functions and characteristics as appropriate;

An itemization of the requirements of the contract which must be changed if the VECP is adopted and
a recommendation as to how to make each such change;

An estimate of the reduction in performance costs that will result from adoption of the VECP taking
into account the costs of implementation by the Contractor, including any amounts attributable to
subcontracts, and the basis for the estimate;

A prediction of any effects the VECP would have on other costs to the Department, such as
Department furnished property costs, costs of related items, and costs of maintenance and operation
over the anticipated life of the material, equipment, or facilities as appropriate; the construction
schedule, sequence and time; and bid item totals used for evaluation and payment purposes;

A statement of the time by which a change order adopting the VECP must be issued so as to obtain
the maximum cost reduction during the remainder of this contract noting any effect on the contract
time; and 5.12.3.6 The dates of any previous submissions of the VECP, the numbers of any
Government contracts under which submitted and the previous actions by the Government, if known.

REQUIRED USE OF LICENSED ARCHITECT OR MANAGER. When, in the judgment of the
Project Manager, a VECP alters the design prepared by a registered professional architect or
Manager, the Contractor shall ensure the changes to be prepared are by or under the supervision of a
licensed professional architect or Manager, and stamped and so certified.

Unless and until a change order applies a VECP to a contract, the Contractor shall remain obligated to
perform in accordance with the terms of the contract and the Department shall not be liable for delays
incurred by the Contractor resulting from the time required for the Department's determination of the
acceptability of the VECP.

The determination of the Project Manager as to the acceptance of any VECP under a contract shall be
final.

ACCEPTANCE OF VECP. The Project Manager may accept in whole or in part any VECP
submitted pursuant to this section by issuing a change order to the Contract. Prior to issuance of the
change order, the Contractor shall submit complete final contract documents similar to those of the
original Contract showing the accepted changes and the new design and features as well as the
following:

Design calculations;
The design criteria used; and

A detailed breakdown of costs and expenses to construct or implement such revisions.
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5.12.7

5.12.8

5.128.1

5.12.9

5.12.10

5.12.11

5.12.12

5.12.13

5.12.13.1

5.13

The change order will identify the final VECP on which it is based.

VECP PRICE ADJUSTMENTS. When a VECP is accepted under a contract, an adjustment in the
contract price shall be made in accordance with Section 4.4, PRICE ADJUSTMENT. The adjustment
shall first be established by determining the effect on the Contractor’s cost of implementing the
change, including any amount attributable to subcontractors and to the Department’s charges to the
Contractor for architectural, Managering, or other consultant services, and the staff time required to
examine and review the proposal. The contract price shall then be reduced by fifty percent (50%) of
the net estimated decrease in the cost of performance.

The Contractor may restrict the Department’s right to use the data or information or both, on any
sheet of a VECP or of the supporting data, submitted pursuant to this Subsection, if it is stated on that
sheet as follows:

“This data or information or both shall not be disclosed outside the Department or be duplicated,
used, or disclosed, in whole or in part, for any purpose other than to evaluate this VECP. This
restriction shall not limit the Department’s right to use this data or information or both if obtained
from another source, or is otherwise available, without limitations. If this VECP is accepted by the
Department by issuance of a change order after the use of this data or information or both in such an
evaluation, the Department shall have the right to duplicate, use and disclose any data or information
or both pertinent to the proposal as accepted in any manner and for any purpose whatsoever and have
others so do.”

In the event of acceptance of a VECP, the Department shall have all rights to use, duplicate or
disclose in whole or in part in any manner and for any purpose whatsoever, and to have or permit
others to do so, any data or information or both reasonably necessary to fully utilize such proposal.

The Contractor shall submit with each VECP all required information and provide all additional
information as may be required by the Project Manager to evaluate and implement the VECP. The
cost for preparing the VECP shall be the Contractor’s responsibility, and any part of the Contractor’s
cost for implementing the change shall be due only when the proposal is accepted and a change order
is issued.

If the service of the Department’s architect, Project Manager or consultant is necessary to review and
evaluate a VECP, the cost therefor shall be paid for by the Contractor.

Each VECP shall be evaluated as applicable to this contract, and past acceptance on another
Department project for a similar item shall not be automatic grounds for approval.

The method by which the Contractor will share a portion of the cost savings from an accepted VECP
shall be for this contract only, and no consideration shall be made for future acquisition, royalty type
payment or collateral savings.

The Department may accept the proposed VECP in whole or in part. The Chairman shall issue a
contract change order to identify and describe the accepted VECP.

SUBCONTRACTS. Nothing contained in the contract documents shall create a contractual
relationship between the Department and any subcontractor.
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5131

51311

5.13.1.2

5.13.1.3

5.13.14

5.13.1.5

5.13.2

5.13.3

5.134

5.13.5

5.13.6

SUBSTITUTING SUBCONTRACTORS. Contractors may enter into subcontracts only with
subcontractors listed in the proposal. No subcontractor may be added or deleted and substitutions
will be allowed only if the subcontractor:

Fails, refuses or is unable to enter into a subcontract; or
Becomes insolvent; or
Has its subcontractor's license suspended or revoked; or

Has defaulted or has otherwise breached the subcontract in connection with the subcontracted work;
or

Is unable to comply with other requirements of law applicable to contractors, subcontractors and
public works projects.

Requesting Approval to Substitute a Subcontractor. Requests to substitute a subcontractor shall be
submitted to the Project Manager for approval. Contractor agrees to hold the Department harmless
and indemnify the Department for all claims, liabilities, or damages whatsoever, including attorney’s
fees arising out of or related to the approval or disapproval of the substitution.

The Contractor shall cause appropriate provisions to be inserted in all subcontracts relative to the
work to bind subcontractors to the Contractor by the terms of the General Conditions and the other
contract documents insofar as applicable to the work of the subcontractor and to give the Contractor
the same rights regarding the termination of a subcontractor as the Department may exercise over the
Contractor.

The Contractor shall not sponsor any unliquidated subcontractor’s claim against the Department and
shall defend, indemnify and hold the Department harmless against any direct claims by its
subcontractors. Any claim for additional compensation by a subcontractor in connection with the
work shall be made only against the Contractor. The Contractor may not assert any such claim
against the Department until the liability of the Contractor has been unconditionally established by
negotiation, arbitration or litigation, and the amount due the subcontractor has been determined, save
for interest due.

Once a subcontractor’s claim is established, should the Contractor intend to make the claim against
the Department, it shall follow the procedure set forth under Section 7.25, DISPUTES AND
CLAIMS.

SUBCONTRACTING. Contractor shall perform with its own organization, work amounting to not
less than twenty percent (20%) of the total contract cost, exclusive of costs for materials and
equipment the Contractor purchases for installation by its subcontractors, except that any items
designated by the Department in the contract as “specialty items” may be performed by a
subcontractor and the cost of any such specialty items so performed by the subcontractor may be
deducted from the total contract cost before computing the amount of work required to be performed
by the Contractor with its own organization.

~END OF ARTICLE 5~
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ARTICLE 6: CONTROL OF MATERIALSAND EQUIPMENT

6.1

6.2

6.2.1

6.2.2

6.2.3

6.2.4

6.3

6.3.1

6.3.2

6.3.2.1

6.3.2.2

MATERIALS AND EQUIPMENT. Contractor shall furnish, pay for and install all material and
equipment as called for in the drawings and specifications. Materials and equipment shall be new and
the most suitable for the purpose intended unless otherwise specified. The Department does not
guarantee that the specified or pre-qualified product listed in the drawings and specifications are
available at the time of bid or during the contract period.

SOURCE OF SUPPLY AND QUALITY OF MATERIALS

Only materials conforming to the drawings and specifications and, when required by the contract
have been accepted by the Project Manager, shall be used. In order to expedite the inspection and
testing of materials, at the request of the Project Manager, the Contractor shall identify its proposed
sources of materials within ten (10) days after notification by the Project Manager.

At the option of the Project Manager, the materials may be accepted by the Project Manager at the
source of supply before delivery is started. Representative preliminary samples of the character and
quantity prescribed shall be submitted by the Contractor or producer for examination and tested in
accordance with the methods referred to under samples and tests.

PROJECT MANAGER’S AUTHORIZATION TO TEST MATERIALS. Materials proposed to be
used may be inspected and tested whenever the Project Manager deems necessary to determine
conformance to the specified requirements. The cost of testing shall be borne by the Contractor.
However, should test results show that the material(s) is in compliance with the specified
requirements; the cost of the testing will be borne by the Department.

UNACCEPTABLE MATERIALS. In the event material(s) are found to be unacceptable, the
Contractor shall cease their use, remove the unacceptable material(s) that have already been installed
or applied, and furnish acceptable materials all at no additional cost to the Department. No material
which is in any way unfit for use shall be used.

SUBSTITUTION OF MATERIALS AND EQUIPMENT AFTER BID OPENING

SUBSTITUTION OF MATERIALS AND EQUIPMENT BEFORE BID OPENING - Refer to
Section 2.7, SUBSTITUTION OF MATERIALS AND EQUIPMENT BEFORE BID OPENING.
For materials and equipment submitted in compliance with Section 2.7, SUBSTITUTION OF
MATERIALS AND EQUIPMENT BEFORE BID OPENING if after installing the substituted
product, an unlisted variance is discovered the Contractor shall immediately replace the product with
a specified product at no cost to the Department.

SUBSTITUTION AFTER CONTRACT AWARD. Subject to the Project Manager’s determination if
the material or equipment is equal to the one specified or prequalified, substitution of material or
equipment may be allowed after the Letter of Award is issued only:

If the specified or prequalified item is delayed by unforeseeable contingencies beyond the control of
the Contractor which would cause a delay in the project completion; or

If any specified or prequalified item is found to be unusable or unavailable due to a change by the
manufacturer or other circumstances; or
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6.3.2.3

6.3.2.4

6.3.3

6.4

6.5

6.5.1

6.5.2

6.5.3

6.6

6.6.1

If the Contractor desires to provide a more recently developed material, equipment, or manufactured
model from the same named manufacturer than the one specified or prequalified; or

If the specified material and / or equipment inadvertently lists only a single manufacturer.

A substitution request after the Contract is awarded shall be fully explained in writing. Contractor
shall provide brochures showing that the substitute material and / or equipment is equal or better in
essential features and also provide a matrix showing comparison of the essential features. Contractor
shall justify its request and include quantities and unit prices involved, respective supplier’s price
guotations and such other documents necessary to fully support the request. Any savings in cost will
be credited to the Department. Contractor shall absorb any additional cost for the substitute item(s) or
for its installation. Submitting a substitution request, does not imply that substitutions, for brand name
specified materials and equipment will be allowed. The Project Manager may reject and deny any
request deemed irregular or not in the best interest of the Department. A request for substitution shall
not in any way be grounds for an extension of contract time. At the discretion of the Project
Manager, a time extension may be granted for an approved substitution.

ASBESTOS CONTAINING MATERIALS. The use of materials or equipment containing asbestos
is prohibited under this contract. Contractor warrants that all materials and equipment incorporated in
the project are ashestos-free.

TEST SAMPLES

The Project Manager may require any or all materials to be tested by means of samples or otherwise.
Contractor shall collect and forward samples requested by the Project Manager. Contractor shall not
use or incorporate any material represented by the samples until all required tests have been made and
the material has been accepted. In all cases, the Contractor shall furnish the required samples without
charge. Where samples are required from the completed work, the Contractor shall cut and furnish
samples from the completed work. Samples so removed shall be replaced with identical material and
refinished. No additional compensation will be allowed for furnishing test samples and their
replacement with new materials.

Tests of the material samples will be made in accordance with the latest standards of the American
Society for Testing and Materials (ASTM), as amended prior to the contract date unless otherwise
provided. In cases where a particular test method is necessary or specifications and serial numbers are
stipulated, the test shall be made by the method stated in the above-mentioned publication. Where the
test reference is the American Association of State Highway and Transportation Officials
(AASHTO), it means the specifications and serial numbers of the latest edition and amendments prior
to the bid date.

The Project Manager may, at no extra cost to the Department retest any materials which have been
tested and accepted at the source of supply after the same has been delivered to the work site. The
Project Manager shall reject all materials which, when retested, do not meet the requirements of the
Contract.

MATERIAL SAMPLES

The Contractor shall furnish all samples required by the drawings and specifications or that may be
requested by the Project Manager of any and all materials or equipment it proposes to use. Unless
specifically required, samples are not to be submitted with the bid.
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6.6.2

6.6.3

6.6.4

6.7

6.8

6.9

6.10

6.11

No materials or equipment of which samples are required shall be used on the Work until the Project
Manager has received and accepted the samples. If the Contractor proceeds to use such materials
before the Project Manager accepts the samples, the Contractor shall bear the risk.

Contractor shall furnish two (2) copies of a transmittal letter with each shipment of samples. The
letter shall provide a list of the samples, the name of the building or work for which the materials are
intended and the brands of the materials and names of the manufacturers. Also, each sample
submitted shall have a label indicating the material represented, its place of origin, the names of the
producer, the Contractor and the building or work for which the material is intended. Samples of
finished materials shall be marked to indicate where the materials represented are required by the
drawings or specifications.

Acceptance of any sample(s) shall be only for the characteristics or for the uses named in such
acceptance and for no other purpose. Acceptance of samples shall not change or modify any contract
requirement. All samples will be provided by the Contractor at no extra cost to the Department. See
also Section 5.5, SHOP DRAWINGS AND OTHER SUBMITTALS.

NON-CONFORMING MATERIALS. All materials not conforming to the requirements of this
contract documents, whether in place or not, shall be rejected and removed immediately from the site
of work unless otherwise permitted by the Project Manager in writing. No rejected material which
has subsequently been made to conform shall be used unless and until written acceptance has been
given by the Project Manager. If the Contractor fails to comply forthwith with any order of the
Project Manager made under the provisions of this Section 6.7, NON-CONFORMING MATERIALS
the Project Manager shall have the authority to remove and replace non-conforming materials and
charge the cost of removal and replacement to the Contractor.

HANDLING MATERIALS. Contractor shall handle all materials to preserve their quality and fitness
for work. Transport aggregates from the source or storage site to the work in tight vehicles to prevent
loss or segregation of materials after loading and measuring.

STORAGE OF MATERIALS. Contractor shall store all materials to preserve their quality and
fitness for the work. Unless otherwise provided, any portion of the project site within the Project
Contract Limit not required for public travel may be used for storage purposes and for the
Contractor’s plant and equipment. Any additional space required shall be provided by the Contractor
at its expense subject to the Project Manager’s acceptance. Contractor shall store materials on
wooden platforms or other hard, clean surfaces and covered to protect it from the weather and
damage. Stored materials shall be located to allow prompt inspection.

PROPERTY RIGHTS IN MATERIALS. Nothing in the contract shall be construed to vest in the
Contractor any right to any materials and equipment after such materials and equipment have been
attached, affixed to, or placed in the work.

ANTITRUST CLAIMS. The STATE and the CONTRACTOR recognized that in actual economic
practice, overcharges resulting from antitrust violations are in fact usually borne by the purchaser.
Therefore, the CONTRACTOR hereby assigns to STATE any and all claims for overcharges as to
goods and material purchased in connection with this Contract, except as to overcharges which result
from violations commencing after the price is established under this Contract and which are not
passed on to the STATE under an escalation clause.

~END OF SECTION 6~
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ARTICLE 7: PROSECUTION AND PROGRESS (Including Legal Relations and Responsibility)

7.1

711

7.1.2

7.1.3

7.1.4

7141

7.14.2

7.14.3

7.15

7.2

7.2.1

7.2.2

PROSECUTION OF THE WORK

After approval of the Contract by the Chairman, a Notice to Proceed will be given to the Contractor
as described in Section 3.10, NOTICE TO PROCEED. The Notice to Proceed will indicate the date
the Contractor is expected to begin the construction and from which date contract time will be
charged.

The Contractor shall begin work no later than ten (10) working days from the date in the Notice to
Proceed and shall diligently prosecute the same to completion within the contract time allowed. The
Contractor shall notify the Project Manager at least three (3) working days before beginning work.

If any subsequent suspension and resumption of work occurs, the Contractor shall notify the Project
Manager at least twenty-four (24) hours before stopping or restarting actual field operations.

WORKING PRIOR TO NOTICE TO PROCEED. The Contractor shall not begin work before the
date in the Notice to Proceed. Should the Contractor begin work before receiving the Notice to
Proceed, any work performed in advance of the specified date will be considered as having been done
at the Contractor's risk and as a volunteer and subject to the following conditions:

Under no circumstances shall the Contractor commence work on site until it has notified the Project
Manager of its intentions and has been advised by the Project Manager in writing that the project site
is available to the Contractor. The project site will not be made available until the Contractor has
complied with commencement requirements under Section 7.2, COMMENCEMENT
REQUIREMENTS.

In the event the contract is not executed, the Contractor shall, at its own expense, do such work as is
necessary to leave the site in a neat condition to the satisfaction of the Project Manager. The
Contractor shall not be reimbursed for any work performed.

All work done prior to the Notice to Proceed shall be performed in accordance with the Contract
Documents, but will only be considered authorized work and be paid for as provided in the Contract
after the Notice to Proceed is issued.

For repairs and/or renovations of existing buildings, unless otherwise permitted by the Project
Manager, the Contractor shall not commence with the physical construction unless all or sufficient
amount of materials are available for either continuous construction or completion of a specified
portion of the work. When construction is started, the Contractor shall work expeditiously and pursue
the work diligently until it is complete. If only a portion of the work is to be done in stages, the
Contractor shall leave the area safe and usable for the user agency at the end of each stage.

COMMENCEMENT REQUIREMENTS. Prior to beginning work on site, the Contractor shall
submit the following to the Project Manager:

Identification of the Superintendent or authorized representative on the job site. Refer to Section 5.9,
COOPERATION BETWEEN THE CONTRACTOR AND THE DEPARTMENT;

Proposed Working Hours on the job. Refer to Section 7.5, NORMAL WORKING HOURS;
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7.2.3

724

7.24.1

7.25

7.2.6

7.3

7.3.1

7.3.2

Permits and Licenses. Refer to Section 7.4, PERMITS AND LICENSES;

Schedule of Prices to be accepted for the agreed Monthly Payment Application. Unless the proposal
provides unit price bids on all items in this project, the successful Bidder will be required, after the
award of contract, to submit a schedule of prices for the various items of construction included in the
contract. For projects involving more than a single building and / or facility, the breakdown cost shall
reflect a separate schedule of prices for the various items of work for each building and/or facility.
The sum of the prices submitted for the various items must equal the lump sum bid in the Bidder's
proposal. This schedule will be subject to acceptance by the Project Manager who may reject same
and require the Bidder to submit another or several other schedules if in the Project Manager's
opinion the prices are unbalanced or not sufficiently detailed. This schedule of prices shall be used
for the purpose of determining the value of monthly payments due the Contractor for work installed
complete in place; and may be used as the basis for determining cost and credit of added or deleted
items of work, respectively;

The Contractor shall estimate at the close of each month the percentage of work completed under
each of the various construction items during such month and submit the Monthly Payment
Application to the Project Manager for review and approval. The Contractor shall be paid the
approved percentage of the price established for each item less the retention provided in Section 8.4,
PROGRESS AND/OR PARTIAL PAYMENTS; and

PROOF OF INSURANCE COVERAGE. Certificate of Insurance or other documentary evidence
satisfactory to the Project Manager that the Contractor has in place all insurance coverage required by
the contract. Refer to Section 7.3, INSURANCE REQUIREMENTS.

Until such time as the above items are processed and approved, the Contractor shall not be allowed to
commence on any operations unless authorized by the Project Manager.

INSURANCE REQUIREMENTS

OBLIGATION OF CONTRACTOR. Contractor shall not commence any work until it obtains, at its
own expense, all required herein insurance. Such insurance shall be provided by an insurance
company authorized by the laws of the State to issue such insurance in the State of Hawaii. Coverage
by a “Non-Admitted” carrier is permissible provided the carrier has a Best’s Rating of “A-VII” or
better.

All insurance described herein will be maintained by the Contractor for the full period of the contract
and in no event will be terminated or otherwise allowed to lapse prior to written certification of final
acceptance of the work by the Department.
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7.3.3

7.3.4

7.3.5

7.3.6

7.3.7

7.3.7.1

7.3.7.2

Certificate(s) of Insurance acceptable to the Department shall be filed with the Project Manager prior
to commencement of the work. Certificates shall identify if the insurance company is a “captive”
insurance company or a “Non-Admitted” carrier to the State of Hawaii. The Best’s rating must be
stated for the “Non-Admitted” carrier. Certificates shall contain a provision that coverage(s) being
certified will not be cancelled or materially changed without giving the Project Manager at least thirty
(30) days prior written notice. The Department is to be named as Additional Insured on any of the
required insurance and it shall be so noted on the certificate. Should any policy be cancelled before
final acceptance of the work by the Department, and the Contractor fails to immediately procure
replacement insurance as specified, the Department, in addition to all other remedies it may have for
such breach, reserves the right to procure such insurance and deduct the cost thereof from any money
due to the Contractor.

Nothing contained in these insurance requirements is to be construed as limiting the extent of
Contractor’s responsibility for payment of damages resulting from its operations under this Contract,
including the Contractor’s obligation to pay liquidated damages, nor shall it affect the Contractor’s
separate and independent duty to defend, indemnify and hold the Department harmless pursuant to
other provisions of this Contract. In no instance will the Department’s exercise of an option to
occupy and use completed portions of the work relieve the Contractor of its obligation to maintain the
required insurance until the date of final acceptance of the work.

All insurance described herein shall be primary and cover the insured for all work to be performed
under the Contract, all work performed incidental thereto or directly or indirectly connected
therewith, including traffic detour work or other work performed outside the work area and all change
order work.

The Contractor shall, from time to time, furnish the Project Manager, when requested, satisfactory
proof of coverage of each type of insurance required covering the work. Failure to comply with the
Project Manager’s request may result in suspension of the work, and shall be sufficient grounds to
withhold future payments due the Contractor and to terminate the contract for Contractor’s default.

TYPES OF INSURANCE. Contractor shall purchase and maintain insurance described below which
shall provide coverage against claims arising out of the Contractor’s operations under the Contract,
whether such operations be by the Contractor itself or by any subcontractor or by anyone directly or
indirectly employed by any of them or by anyone for whose acts any of them may be liable.

WORKER’S COMPENSATION. The Contractor shall obtain worker’s compensation insurance for
all persons whom they employ in carrying out the work under this contract. This insurance shall be in
strict conformity with the requirements of the most current and applicable State of Hawaii Worker's
Compensation Insurance laws in effect on the date of the execution of this contract and as modified
during the duration of the contract.

COMMERCIAL GENERAL LIABILITY INSURANCE AND AUTOMOBILE INSURANCE.
Contractor’s commercial general liability insurance and automobile liability insurance shall both be
obtained in a combined, single limit of not less than $1,000,000 (one million dollars) unless otherwise
indicated in the Special Conditions per occurrence that shall include coverage for bodily injury,
sickness, disease or death of any person, arising directly or indirectly out of, in connection with, the
performance of work under this contract.
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7.3.7.3

7.3.74

7.3.75

7.4

74.1

7.4.2

7.4.3

7.5

7.6

The Contractor’s property damage liability insurance shall provide for a single combined limit of not
less than $1,000,000 (one million dollars) unless otherwise indicated in the Special Conditions for all
damages arising out of injury to or destruction of property of others including the Department’s,
arising directly or indirectly out of or in connection with the performance of the work under this
contract including explosion or collapse.

The Contractor shall either (a) Require each of its subcontractors to procure and to maintain during
the life of its subcontract, subcontractor’s comprehensive general liability, automobile liability and
property damage liability insurance of the type and in the same amounts specified herein; or (b)
Insure the activities of its subcontractors in its own policy.

BUILDERS RISK INSURANCE. Unless excluded by the Special Conditions of this contract, the
Contractor shall provide builder’s risk insurance during the progress of the work and until final
acceptance by the Department upon completion of the contract. It shall be “All Risk” (including but
not limited to earthquake, windstorm and flood damage) completed value insurance coverage on all
completed work and work in progress to the full replacement value thereof. Such insurance shall
include the Department as an additional named insured. The Contractor shall submit to the Project
Manager for its approval all items deemed to be uninsurable. The policy may provide for a
deductible in an amount of up to twenty five percent (25%) of the amount insured by the policy.
With respect to all losses up to any deductible amount, the relationship between the Contractor and
the Department shall be that of insurer and the additional insured respectively as if no deductible
existed. The Contractor is responsible for theft, if any item of the contract is stolen prior to, or after
installation, until the work is accepted by the Department. Progress payment does not constitute
acceptance.

PERMITS AND LICENSES

The Department or its representative may process Federal (e.g. Corps of Managers), State and county
permit applications. The Contractor shall pick up the preprocessed Permits at the appropriate
governmental agency and pay the required fees. Other permits necessary for the proper execution of
the work such as utility connection permits, elevator installation permits etc., unless processed by the
Department and paid for by the Contractor, shall be obtained and paid for by the Contractor.

Until such time as the above permits are approved, the Contractor shall not be allowed to commence
any operations without written approval of the Project Manager.

The Project Manager reserves the right to waive application and processing of the building permit.

NORMAL WORKING HOURS. Prior to beginning operations, unless otherwise established by the
Department, the Contractor shall notify the Project Manager in writing of the time in hours and
minutes, A.M. and P.M. respectively, at which it desires to begin and end the day’s work. If the
Contractor desires to change the working hours, it shall request the Project Manager’s approval three
(3) consecutive working days prior to the date of the change.

HOURS OF LABOR (§104-2 HRS)
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7.6.1

7.6.2

7.7

7.7.1

7.7.2

7.7.3

7.7.4

No laborer or mechanic employed on the job site of any public work of the Department or any
political sub-division thereof shall be permitted or required to work on Saturday, Sunday or a legal
holiday of the State or in excess of eight (8) hours on any other day unless the laborer or mechanic
receives overtime compensation for all hours worked on Saturday, Sunday and a legal holiday of the
State or in excess of eight (8) hours on any other day. For the purposes of determining overtime
compensation under this Section 7.6, HOURS OF LABOR (8104-2 HRS) the basic hourly rate of any
laborer or mechanic shall not be less than the basic hourly rate determined by the Department of
Labor and Industrial Relations to be the prevailing basic hourly rate for corresponding classes of
laborers and mechanics on projects of similar character in the Department.

Overtime compensation means compensation based on one and one-half times the laborers or
mechanics basic hourly rate of pay plus the cost to an employer of furnishing a laborer or mechanic
with fringe benefits.

PREVAILING WAGES (State §104-2 HRS & Federal Davis-Bacon)

The Contractor shall at all time observe and comply with all provisions of Chapter 104, HRS, the
significant requirements of which are emphasized in the Department of Labor and Industrial Relations
Publication No. H104-3 entitled “Requirements of Chapter 104, Hawaii Revised Statutes, Wages and
Hours of Employees on Public Works Law”. The Contractor must also comply with all provisions of
Federal Davis-Bacon Act (40 U.S.C. 276-276a-5 and Code of Federal Regulation (CFR) Title 29 and
related Acts.

WAGE RATE SCHEDULE. The wage rate schedule is not physically enclosed in the bid documents.
However, the wage rate schedule is incorporated herein by reference and made a part of the Bid and
Contract Documents. The bidder must obtain and use the latest minimum rates ten (10) days prior to
the date set for the bid opening of bids. The wage rate schedule may be obtained from the DHHL,
Labor Compliance Specialist, 1099 Alakea Street, Suite 2000, Honolulu, Hawaii or, State Department
of Labor and Industrial Relations web site: http://www.loihi@rs.dlir.state.hi.us or the Federal
Department of Labor (Davis- Bacon) wage rate schedule web site: http://www.wdol.gov.

The Contractor or its subcontractor(s) shall pay all laborers and mechanics employed on the job site,
unconditionally and not less often than once a week, and without deduction or rebate on any account
except as allowed by law, the full amounts of their wages including overtime, accrued to not more
than five (5) working days prior to the time of payment, at wage rates not less than those stated in the
contract, regardless of any contractual relationship which may be alleged to exist between the
Contractor and subcontractor and such laborers and mechanics. The wages stated in the contract shall
not be less than the minimum prevailing wages (basic hourly rate plus fringe benefits), as determined
by the Labor and Industrial Relations and published in wage rate schedules. Any increase in wage
rates, as determined by the Labor and Industrial Relations and issued in the wage rate schedule, shall
be applicable during the performance of the contract, in accordance with Section 104-2(a) and (b),
Hawaii Revised Statutes. Notwithstanding the provisions of the original contract, if the of Labor and
Industrial Relations determines that prevailing wages have increased during the performance of the
contract, the rate of pay of laborers and mechanics shall be raised accordingly.

The applicable wage rate schedule shall be physically included in the Contract Documents executed
by the successful Bidder.
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7.7.5

7.7.6

7.8

7.9

7.9.1

7.9.2

7.9.3

7.10

POSTING WAGE RATE SCHEDULE. The rates of wages to be paid shall be posted by the
Contractor in a prominent and easily accessible place at the job site and a copy of such wages
required to be posted shall be given to each laborer and mechanic employed under the contract by the
Contractor at the time the person is employed thereunder, provided that where there is a collective
bargaining agreement, the Contractor does not have to provide its employees the wage rate schedules.
Any revisions to the schedule of wages issued by the Labor and Industrial Relations during the course
of the Contract shall also be posted by the Contractor and a copy provided to each laborer and
mechanic employed under the Contract as required above.

The Chairman may withhold from the Contractor so much of the accrued payments as the Chairman
may consider necessary to pay to laborers and mechanics employed by the Contractor or any
subcontractor on the job site. The accrued payments withheld shall be the difference between the
wages required by this Contract and the wages actually received by such laborers or mechanics.

FAILURE TO PAY REQUIRED WAGES (8 104-4, HRS or Federal Davis-Bacon). If the
Department finds that any laborer or mechanic employed on the job site by the Contractor or any
subcontractor has been or is being paid wages at a rate less than the required rate by the Contract, or
has not received their full overtime compensation, the Department may, by written notice to the
Contractor, terminate its right, or the right of any subcontractor, to proceed with the work or with the
part of the work on which the required wages or overtime compensation have not been paid and may
complete such work or part by contract or otherwise, and the Contractor and its sureties shall be liable
to the Department for any excess costs occasioned thereby.

PAYROLLS AND PAYROLL RECORDS (8104-3 HRS)

A certified copy of each weekly payroll shall be submitted to the Chairman within seven (7) calendar
days after the end of each weekly payroll period. Failure to do so on a timely basis shall be cause for
withholding of payments, termination of the contract, and/or debarment. The Contractor shall be
responsible for the timely submission of certified copies of payrolls of all subcontractors. The
certification shall affirm that payrolls are correct and complete, that the wage rates contained therein
are not less than the applicable rates contained in the wage determination decision, any amendments
thereto during the period of the contract, and that the classifications set forth for each laborer and
mechanic conform with the work they performed.

Payroll records for all laborers and mechanics working at the site of the work shall be maintained by
the General Contractor and its subcontractors, if any, during the course of the work and preserved for
a period of four (4) years thereafter. Such records shall contain the name of each employee, their
address, their correct classification, rate of pay, daily and weekly number of hours worked, itemized
deductions made and actual wages paid. Such records shall be made available for inspection at a
place designated by the Chairman, the U.S. Department of Labor and any authorized persons who
may also interview employees during working hours on the job site.

Note that the falsification of certifications noted in this Section 7.9, PAYROLLS AND PAYROLL
RECORDS (8104-3 HRS) may subject the Contractor or subcontractor to penalties and debarment
under the laws referenced in Section 7.14, LAWS TO BE OBSERVED and / or criminal prosecution.

OVERTIME AND NIGHT WORK
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7.10.1

7.10.2

7.10.3

7.10.4

7.10.5

7.11

7.11.1

71111

71112

7.11.1.3

7.11.2

7.12

Overtime work shall be considered as work performed in excess of eight (8) hours in any one (1) day
or work performed on Saturday, Sunday or legal holiday of the State. Overtime and night work are
permissible when approved by the Project Manager in writing, or as called for elsewhere within these
Contract Documents.

OVERTIME NOTIFICATION. Contractor shall inform the Project Manager in writing at least two
(2) working days in advance as to exactly what specific work is to be done during any overtime and
night period to ensure that proper inspection will be available.

In the event that work other than that contained in the above notification is performed and for which
the Project Manager determines Department inspection services were necessary but not available
because of the lack of notification, the Contractor may be required to remove all such work and
perform the work over again in the presence of Department inspection personnel.

Any hours worked in excess of the normal eight (8) working hours per day or on Saturdays, Sundays
or legal State holidays will not be considered a working day.

The Department hereby reserves the right to cancel the overtime, night, Saturday, Sunday or legal
State holiday work when it is found that work during these periods is detrimental to the public welfare
or the user agency.

OVERTIME AND NIGHT PAYMENT FOR DEPARTMENT INSPECTION SERVICE

Whenever the Contractor’s operations require the Department’s inspection and staff personnel to
work overtime or at night, the Contractor shall reimburse the Department for the cost of such services
unless otherwise instructed in the Contract. The Project Manager will notify the Contractor of the
minimum number of required Department employees and other personnel engaged by the Department
prior to the start of any such work. The costs chargeable to the Contractor shall include but not be
limited to the following:

The cost of salaries which are determined by the Department and includes overtime and night time
differential for the Department’s staff and inspection personnel. In addition to the cost of the salaries,
the Contractor shall reimburse the Department’s share of contributions to the employee’s retirement,
medical plan, social security, vacation, sick leave, worker’s compensation funds, per diem, and other
applicable fringe benefits and overhead expenses;

The transportation cost incurred by the Department’s staff and inspection personnel which are based
on established rental rates or mileage allowance in use by the Department for the particular equipment
or vehicle; and/or

Fees and other costs billed the Department by Consultants engaged on the project for overtime and/or
night time work.

PAYMENT FOR INSPECTION SERVICES. The monies due the Department for staff and
inspection work and use of vehicles and equipment as determined in Subsection 7.11.1, OVERTIME
AND NIGHT PAYMENT FOR DEPARTMENT INSPECTION SERVICE shall be deducted from
the monies due or to become due the Contractor. In any and all events, the Contractor shall not pay
the Department’s employees directly.

LIMITATIONS OF OPERATIONS
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7.12.1

7.12.2

7.12.3

7.12.4

7.13

7.13.1

7.13.2

7.13.2.1

7.13.2.2

7.13.2.3

Contractor shall at all times conduct the work in such manner and in such sequence as will ensure the
least practicable interference with pedestrian and motor traffic passageways. The Contractor shall
furnish convenient detours and provide and plan other appropriate signs, flashers, personnel,
warnings, barricades and other devices for handling pedestrian and motor traffic.

In the event that other contractors are also employed on the job site, the Contractor shall arrange its
work and dispose of materials so as not to interfere with the operations of the other contractors
engaged upon adjacent work. The Contractor shall join its work to that of others and existing
buildings in a proper manner, and in accordance with the drawings and specifications, and perform its
work in the proper sequence in relation to that of others, all as may be directed by the Project
Manager.

Each Contractor shall be responsible for any damage done by it to work performed by another
contractor. Each Contractor shall conduct its operations and maintain the work in such condition that
no fugitive dust shall be created and adequate drainage shall be in effect at all times.

In the event that the Contractor fails to prosecute its work as provided in this Section 7.12,
LIMITATIONS OF OPERATIONS or disregards the directions of the Project Manager, the Project
Manager may suspend the work until such time as the Contractor provides for the prosecution of the
work with minimum interference to traffic and passageways or other contractors, dust control,
adequate drainage, the repair of damage and complies with the direction of the Project Manager. No
payment will be made to the Contractor for the costs of such suspension.

ASSIGNMENT OR CHANGE OF NAME (83-125-14 HAR)

SUBCONTRACTS AND ASSIGNMENT. The CONTRACTOR shall not assign or subcontract any
of the CONTRACTOR’s duties, obligations, or interests under this Contract and no such assignment
or subcontract shall be effective unless (i) the CONTRACTOR obtains the prior written consent of
the STATE and (ii) the CONTRACTOR’s assignee or subcontractor submits to the STATE a tax
clearance certificate from the of Taxation, State of Hawaii, showing that all delinquent taxes, if any,
levied or accrued under state law against the CONTRACTOR’s assignee or subcontractor have been
paid. Additionally, no assignment by the CONTRACTOR of the CONTRACTOR’s right to
compensation under this Contract shall be effective unless and until the assignment is approved by the
Comptroller of the State of Hawaii, as provided in Section 40-58, HRS.

RECOGNITION OF A SUCCESSOR IN INTEREST. When in the best interest of the State, a
successor in interest may be recognized in an assignment Contract in which the STATE, the
CONTRACTOR and the assignee or transferee (hereinafter referred to as the “Assignee”) agree that:

The Assignee assumes all of the CONTRACTOR’s obligations;

The CONTRACTOR remains liable for all obligations under this Contract but waives all rights under
this Contract as against the STATE; and

The CONTRACTOR shall continue to furnish, and the Assignee shall also furnish, all required
bonds.
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7.13.3

7.13.4

7.13.5

7.14

7.14.1

7.14.2

7.14.3

7.14.4

CHANGE OF NAME. When the CONTRACTOR asks to change the name in which it holds this
Contract with the STATE, the procurement officer of the purchasing agency (hereinafter referred to
as the “Agency procurement officer”) shall, upon receipt of a document acceptable or satisfactory to
the Agency procurement officer indicating change of name (for example, an amendment to the
CONTRACTOR’s articles of incorporation), enter into an amendment to this Contract with the
CONTRACTOR to effect such a change of name. The amendment to this Contract changing the
CONTRACTOR’s name shall specifically indicate that no other terms and conditions of this Contract
are thereby changed.

REPORTS. All assignment Contracts and amendments to this Contract effecting changes of the
CONTRACTOR’s name or novations hereunder shall be reported to the CPO within thirty days of the
date that the assignment Contract or amendment becomes effective.

ACTIONS AFFECTING MORE THAN ONE PURCHASING AGENCY. Notwithstanding the
provisions of Subsections 7.13.2 through 7.13.4 herein, when the CONTRACTOR holds Contracts
with more than one purchasing agency of the State, the assignment Contracts and the novation and
change of name amendments herein authorized shall be processed only through the CPQO’s office.

LAWS TO BE OBSERVED. The CONTRACTOR shall comply with all federal, state, and county
laws, ordinances, codes, rules, and regulations, as the same may be amended from time to time, that
in any way affect the CONTRACTOR’s performance of this Contract.

The Contractor at all times shall observe and comply with all Federal, State and local laws or
ordinances, rules and regulations which in any manner affect those engaged or employed in the work,
the materials used in the work, and the conduct of the work. The Contractor shall also comply with
all such orders and decrees of bodies or tribunals having any jurisdiction or authority over the work.
Any reference to such laws, ordinances, rules and regulations shall include any amendments thereto
before and after the date of this Contract.

The Contractor shall defend, protect, hold harmless and indemnify the State and its departments and
agencies and all their officers, representatives, employees or agents against any claim or liability
arising from or based on the violation of any such laws, ordinances, rules and regulations, orders or
decrees, whether such violation is committed by the Contractor or its Subcontractor(s) or any
employee of either or both. If any discrepancy or inconsistency is discovered in the contract for the
work in relation to any such laws, ordinances, rules and regulations, orders or decrees, the Contractor
shall forthwith report the same to the Project Manager in writing.

While the Contractor must comply with all applicable laws, attention is directed to: Wage and Hours
of Employees on Public Works, Chapter 104, Hawaii Revised Statutes (HRS); Hawaii Public
Procurement Code, Authority to debar or suspend, Section 103D-702, HRS; Hawaii Employment
Relations Act, Chapter 377, HRS; Hawaii Employment Security Law, Chapter 383, HRS; Worker's
Compensation Law, Chapter 386, HRS; Wage and Hour Law, Chapter 387, HRS; Occupational
Safety and Health, Chapter 396, HRS; and Authority to Debar or Suspend, Chapter 126, subchapter 2,
Hawaii Administrative Rules (HAR).

CONFLICT BETWEEN GENERAL CONDITIONS AND PROCUREMENT RULES. In the event
of a conflict between the General Conditions and the Procurement Rules, the Procurement Rules in
effect on the date this Contract became effective shall control and are hereby incorporated by
reference.
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7.15

7.16

7.16.1

7.16.2

7.17

7.17.1

7.17.1.1

7.17.1.2

PATENTED DEVICES, MATERIALS AND PROCESSES. If the Contractor desires to use any
design, device, material, or process covered by letters of patent or copyright, the right for such use
shall be procured by the Contractor from the patentee or owner. The Contractor shall defend, protect,
indemnify and hold harmless the State of Hawaii, the contracting agency, and their officers,
employees, and agents from and against all liability, loss, damage, cost, and expense, including
attorney’ fees, and all claims, suits, and demands arising out of or resulting from any claims,
demands, or actions by the patent holder for infringement or other improper or unauthorized use of
any patented article, patented design, patented device, patented process, patented appliance or
patented material in connection with this Contract. The Contractor shall be solely responsible for
correcting or curing to the satisfaction of the DHHL any such infringement or improper or
unauthorized use, including, without limitation: (a) furnishing at no cost to the DHHL a substitute
article, design, device, process, appliance or material acceptable to the DHHL; (b) paying royalties or
other required payments to the patent holder; (c) obtaining proper authorizations or releases from the
patent holder; and (d) furnishing such security to or making such arrangement with the patent holder
as may be necessary to correct or cure any such infringement or improper or unauthorized use. This
section shall not apply to any article, design, device, material, appliance or process covered by letters
of patent or copyright, which the Contractor is required to use by the Drawings or Specifications.

SANITARY, HEALTH AND SAFETY PROVISIONS

The Contractor shall provide and maintain in a neat, sanitary condition such accommodations for the
use of its employees as may be necessary to comply with the requirements of the State and local
boards of health, or other bodies or tribunals having jurisdiction. Unless otherwise stated in the
drawings or specifications, the Contractor shall install toilet facilities conveniently located at the job
site and maintain same in a neat and sanitary condition for the use of the employees on the job site for
the duration of the Contract. The toilet facilities shall conform to the requirements of the State
Department of Health. The cost of installing, maintaining and removing the toilet facilities shall be
considered incidental to and paid for under various contract pay items for work or under the lump
sum bids as the case may be, and no additional compensation will be made therefor. These
requirements shall not modify or abrogate in any way the requirements or regulations of the State
Department of Health.

Attention is directed to Federal, State and local laws, rules and regulations concerning construction
safety and health standards. The Contractor shall not require any worker to work in surroundings or
under conditions which are unsanitary, hazardous or dangerous to their health or safety.

PROTECTION OF PERSONS AND PROPERTY

SAFETY PRECAUTIONS AND PROGRAMS. The Contractor shall be responsible for initiating,
maintaining and supervising all safety precautions and programs in connection with the performance
of the Contract. The Contractor shall take reasonable precautions for the safety of, and shall provide
reasonable protection to prevent damage, injury or loss to:

All persons on the Work site or who may be affected by the Work;

All the Work and materials and equipment to be incorporated therein, whether in storage on or off the
site, under care, custody or control of the Contractor and its subcontractors; and
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7.17.1.3

7.17.2

7.17.3

7.17.4

7.17.5

7.17.6

7.17.7

7.17.8

7.18

7.18.1

Other property at the site or adjacent thereto, including trees, shrubs, lawns, walks, pavement,
roadways, structures and utilities not designated for removal, relocation or replacement in the course
of construction.

Contractor shall give notices and comply with applicable laws, ordinances, regulations, rules, and
lawful orders of any public body having jurisdiction for the safety of persons or property or their
protection from damage, injury or loss; and the Contractor shall erect and maintain reasonable
safeguards for safety and protection, including posting danger signs, or other warnings against
hazards.

The Contractor shall notify owners of adjacent properties and of underground (or overhead) utilities
when performing work which may affect the owners; and shall cooperate with the owners in the
protection, removal and replacement of their property.

All damage, injury or loss to any property referred to in Subsections 7.17.1.2 and 7.17.1.3 caused by
the fault or negligence or damage or loss attributable to acts or omissions directly or indirectly in
whole or part by the Contractor a subcontractor or any one directly or indirectly employed by them,
or by anyone for whose acts they might be liable, shall be remedied promptly by the Contractor.

The Contractor shall designate a responsible member of the Contractor’s organization at the site
whose duty shall be the protection of accidents. This person shall be the Contractor’s superintendent
unless otherwise designated by the Contractor.

The Contractor shall not load or permit any part of the construction to be loaded so as to endanger its
safety. The Contractor shall not injure or destroy trees or shrubs nor remove or cut them without
permission of the Project Manager. Contractor shall protect all land monuments and property marks
until an authorized agent has witnessed or otherwise referenced their location and shall not remove
them until directed.

In the event the Contractor encounters on the site, material reasonably believed to be asbestos or other
hazard material that has not been rendered harmless, the Contractor shall stop work in the area and
notify the Project Manager promptly. The work in the affected area shall be resumed in the absence
of hazard materials or when the hazard has been rendered harmless.

EMERGENCIES. In an emergency affecting the safety and protection of persons or the Work or
property at the site or adjacent thereto, Contractor without special instructions or authorization from
the Project Manager, shall act, at the Contractor’s discretion, to prevent threatened damage, injury or
loss. Contractor shall give the Project Manager prompt written notice of the emergency and actions
taken. Additional compensation or extension of time claimed by the Contractor on account of an
emergency shall be determined under the provisions of Section 7.25, DISPUTES AND CLAIMS.

ARCHAEOLOGICAL SITES

Should historic sites such as walls, platforms, pavements and mounds, or remains such as artifacts,
burials, concentration of charcoal or shells be encountered during construction, work shall cease in
the immediate vicinity of the find and the find shall be protected from further damage. The Contractor
shall immediately notify the Project Manager and contact the State Historic Preservation Division
which will assess the significance of the find and recommend the appropriate mitigation measures, if
necessary.

DHHL Interim General Conditions
August 16, 2005
Page 55 of 83



7.18.2

7.18.3

7.18.4

7.19

7.19.1

7.19.2

7.19.3

7.19.4

7.19.5

When required, the Contractor shall provide and install any temporary fencing to protect
archaeological sites within the project. The fencing shall be installed prior to any construction
activity and shall be maintained by the Contractor for the duration of the project. Fence installation
and maintenance shall be to the satisfaction of the Project Manager. The Contractor shall remove the
fencing upon completion of construction, or as directed by the Project Manager.

No work shall be done within the temporary fencing area. If any construction work is done within the
temporary fencing, the Contractor shall notify the Project Manager immediately; and if the Contractor
entered the archaeological site area without permission, it shall stop work in this area immediately.
The Project Manager shall notify the archaeologist to assess any damage to the area. The Contractor
shall allow the archaeologist sufficient time to perform the field investigation.

Any site requiring data recovery within the project shall not be disturbed until data recovery is
completed.

RESPONSIBILITY FOR DAMAGE CLAIMS; INDEMNITY

The CONTRACTOR shall defend, indemnify, and hold harmless the State of Hawaii, the contracting
agency, and their officers, employees, and agents from and against all liability, loss, damage, cost,
and expense, including all attorneys’ fees, and all claims, suits, and demands therefor, arising out of
or resulting from the acts or omissions of the CONTRACTOR or the CONTRACTOR’s employees,
officers, agents, or subcontractors under this Contract. The provisions of this Subsection shall remain
in full force and effect notwithstanding the expiration or early termination of this Contract.

The Contractor agrees that it will not attempt to hold the State and the Department, their officers,
representatives, employees or agents, liable or responsible for any losses or damages to third parties
from the action of the elements, the nature of the work to be done under these Contract Documents or
from any unforeseen obstructions, acts of God, vandalism, fires or encumbrances which may be
encountered in the prosecution of the work.

The Contractor shall pay all just claims for materials, supplies, tools, labor and other just claims
against the Contractor or any subcontractor in connection with this contract and the surety bond will
not be released by final acceptance and payment by the Department unless all such claims are paid or
released. The Department may, but is not obligated to, withhold or retain as much of the monies due
or to become due the Contractor under this contract considered necessary by the Project Manager to
cover such just claims until satisfactory proof of payment or the establishment of a payment plan is
presented.

The Contractor shall defend, indemnify and hold harmless the State and the Department, their
officers, representatives, employees or agents from all suits, actions or claims of any character
brought on account of any claims or amounts arising out of or recovered under the Workers’
Compensation Laws or violation of any other law, by-law, ordinance, order or decree.

COST OF LITIGATION. In case the STATE shall, without any fault on its part, be made a party to
any litigation commenced by or against the CONTRACTOR in connection with this Contract, the
CONTRACTOR shall pay all costs and expenses incurred by or imposed on the STATE, including
attorneys’ fees.
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7.20

7.20.1

7.20.2

7.20.2.1

7.20.3

7.20.4

7.204.1

7.20.4.2

7.20.4.3

7.21

7.21.1

CHARACTER OF WORKERS OR EQUIPMENT

The Contractor shall at all times provide adequate supervision and sufficient labor and equipment for
prosecuting the work to full completion in the manner and within the time required by the contract.

Character and Proficiency of Workers - All workers shall possess the proper license and/or
certification, job classification, skill and experience necessary to properly perform the work assigned
to them. All workmen engaged in special work or skilled work, such as bituminous courses or
mixtures, concrete pavement or structures, electrical installation, plumbing installation, or in any
trade shall have sufficient experience in such work and in the operation of the equipment required to
properly and satisfactorily perform all work. All workers shall make due and proper effort to execute
the work in the manner prescribed in these Contract Documents, otherwise, the Project Manager may
take action as prescribed herein.

Any worker employed on the project by the Contractor or by any subcontractor who, in the opinion of
the Project Manager, is not careful and competent, does not perform its work in a proper and skillful
manner or is disrespectful, intemperate, disorderly or neglects or refuses to comply with directions
given, or is otherwise objectionable shall at the written request of the Project Manager, be removed
forthwith by the Contractor or subcontractor employing such worker and shall not be employed again
in any portion of the work without the written consent of the Project Manager. Should the Contractor
or subcontractor continue to employ, or again employ such person or persons on the project, the
Project Manager may withhold all payments which are or may become due, or the Project Manager
may suspend the work until the Project Manager's orders are followed, or both.

INSUFFICIENT WORKERS. A sufficient number of workers shall be present to ensure the work is
accomplished at an acceptable rate. In addition, the proper ratio of apprentice to journey worker shall
be maintained to ensure the work is properly supervised and performed. In the event that the Project
Manager finds insufficient workers are present to accomplish the work at an acceptable rate of
progress or if a adequate number of journey workers are not present and no corrective action is taken
by the Contractor after being informed in writing, the Chairman may terminate the Contract as
provided for under Section 7.27, TERMINATION OF CONTRACT FOR CAUSE.

EQUIPMENT REQUIREMENTS. All equipment furnished by the Contractor and used on the work
shall be of such size and of such mechanical condition that the work can be performed in an
acceptable manner at a satisfactory rate of progress and the quality of work produced will be
satisfactory.

Equipment used on any portion of the project shall be such that no injury to the work, persons at or
near the site, adjacent property or other objects will result from its use.

If the Contractor fails to provide adequate equipment for the work, the contract may be terminated as
provided under Section 7.27, TERMINATION OF CONTRACT FOR CAUSE.

In the event that the Contractor furnishes and operates equipment on a force account basis, it shall be
operated to obtain maximum production under the prevailing conditions.

CONTRACT TIME

Time is of the essence for this Contract.
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7.21.2

7.21.3

7.213.1

7.21.3.2

7.21.4

7.21.5

7.215.1

7.215.2

CALCULATION OF CONTRACT TIME. When the contract time is on a working day basis, the
total contract time allowed for the performance of the work shall be the number of working days
shown in the contract plus any additional working days authorized in writing as provided hereinafter.
Refer to ARTICLE 1, DEFINITIONS for the definition of Working Day. The count of elapsed
working days to be charged against contract time shall begin from the date of the Notice to Proceed
and shall continue consecutively to the date of Project Acceptance determined by the Project
Manager. When the contract completion time is a fixed calendar date, it shall be the date on which all
work on the project shall be completed. Maintenance periods are not included within the contract time
unless specifically noted in the Contract Documents. Failure to complete the work by contract
completion date shall not terminate the Contract.

MODIFICATIONS OF CONTRACT TIME (83-125-4 HAR)

EXTENSIONS. For increases in the scope for work caused by alterations and additional work made
under Section 4.2, CHANGES, the Contractor will be granted a time extension only if the changes
increase the time of performance for the Contract. If the Contractor believes an extension of time is
justified and is not adequately provided for in a Field Order, it must request the additional time sought
in writing when the detailed cost breakdown required by Section 4.2, CHANGES, is submitted. The
Contractor must show how the time of performance for the critical path will be affected and must also
support the time extension request with schedules and statements from its subcontractors, suppliers,
and/or manufacturers. Compensation for any altered or additional work will be paid as provided in
Section 4.2, CHANGES.

The Department may direct changes to the work at any time until the work is finally accepted. The
issuance of a Field Order at any time may alter or modify the contract duration only by the days
specified therein; or if not specified therein, for the days the critical path must be extended for the
change. Additional time to perform the extra work will be added to the time allowed in the contract
without regard to the date the change directive was issued, even if the contract completion date has
passed. A change requiring time will not constitute a waiver of pre-existing Contractor delay.

DELAY FOR PERMITS. For delays beyond the control of the Contractor in obtaining necessary
permits, one day extension for each day delay may be granted by the Project Manager, provided the
Contractor notifies the Project Manager that the permits are not available, as soon as the delay occurs.
Time extensions shall be the exclusive relief granted on account of such delays. No additional
compensation will be paid for these time extensions.

DELAYS BEYOND CONTRACTOR’S CONTROL. For delays affecting the critical path caused by
acts of God, or the public enemy, fire, unusually severe weather, earthquakes, floods, epidemics,
guarantine restrictions, labor disputes, freight embargoes and other reasons beyond the Contractor’s
control, the Contractor may be granted an extension of time provided that:

The Contractor notifies the Project Manager in writing within five (5) work days after the occurrence
of the circumstances described above and states the possible effects on the completion date of the
contract.

No time extension will be granted for weather conditions other than unusually severe weather
occurrences, and floods.
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7.215.3

72154

7.21.6

7.21.6.1

7.21.6.2

7.21.6.3

7.21.7

The Contractor, if requested, submits to the Project Manager within ten (10) work days after the

request, a written statement describing the delay to the project. The extent of delay must be

substantiated as follows:

@ State specifically the reason or reasons for the delay and fully explain in a detailed
chronology the effect of this delay to the work and/or the completion date;

(b) Submit copies of purchase order, delivery tag, and any other pertinent documentation to
support the time extension request;

(c) Cite the period of delay and the time extension requested; and

(d) A statement either that the above circumstances have been cleared and normal working
conditions restored as of a certain day or that the above circumstances will continue to
prevent completion of the project.

Time extensions shall be the exclusive relief granted and no additional compensation will be paid the
Contractor for such delays.

DELAYS IN DELIVERY OF MATERIALS. For delays in delivery of materials and/or equipment
which occur as a result of unforeseeable causes beyond the control and without fault or negligence of
the Contractor, its subcontractor(s) or supplier(s), the Contractor may be granted an extension of time
provided it complies with the following procedures:

The Contractor must notify the Project Manager in writing within five (5) consecutive working days
after it first has any knowledge of delays or anticipated delays and state the effects such delays may
have on the completion date of the Contract.

The Contractor, if requested, must submit to the Project Manager within ten (10) working days after a
firm delivery date for the material and equipment is established, a written statement as to the delay to
the progress of the project. The delay must be substantiated as follows:

@) State specifically the reason or reasons for the delay. Explain in a detailed chronology the
effect of this delay to the other work and / or the completion date;

(b) Submit copies of purchase order(s), factory invoice(s), bill(s) of lading, shipping manifest(s),
delivery tag(s) and any other pertinent correspondence to support the time extension request;
and

(c) Cite the start and end date of the delay and the days requested therefore. The delay shall not
exceed the difference between the originally scheduled delivery date versus the actual
delivery date.

Time extensions shall be the exclusive relief granted and no additional compensation will be paid the
Contractor on account of such delay.

DELAYS FOR SUSPENSION OF WORK. Delay during periods of suspension of the work by the
Project Manager shall be computed as follows:
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7.21.7.1

7.21.8

7.21.8.1

7.21.8.2

7.21.8.3

7.21.84

7.21.8.5

7.21.8.6

7.21.9

7.22

7.22.1

When the performance of the work is totally suspended for one (1) or more days (calendar or working
days, as appropriate) by order of the Project Manager in accordance with Subsections 7.24.1.1,
7.24.1.2, 7.24.1.4 or 7.24.1.6 the number of days from the effective date of the Project Manager’s
order to suspend operations to the effective date of the Project Manager’s order to resume operations
shall not be counted as contract time and the contract completion date will be adjusted. Should the
Contractor claim for additional days in excess of the suspension period, Contractor shall provide
evidence justifying the additional time. During periods of partial suspensions of the work, the
Contractor will be granted a time extension only if the partial suspension affects the critical path. If
the Contractor believes that an extension of time is justified for a partial suspension of work, it must
request the extension in writing at least five (5) working days before the partial suspension will affect
the critical operation(s) in progress. The Contractor must show how the critical path was increased
based on the status of the work and must also support its claim, if requested, with statements from its
subcontractors. A suspension of work will not constitute a waiver of pre-existing Contractor delay.

CONTRACTOR CAUSED DELAYS - No time extension will be considered for the following:
Delays in performing the work caused by the Contractor, subcontractor and/or supplier;

Delays in arrival of materials and equipment caused by the Contractor, subcontractor and / or supplier
in ordering, fabricating, delivery, etc.;

Delays requested for changes which the Project Manager determines unjustifiable due to the lack of
supporting evidence or because the change is not on the critical path;

Delays caused by the failure of the Contractor to submit for review and acceptance by the Project
Manager, on a timely basis, pricing proposals, shop drawings, descriptive sheets, material samples,
color samples, etc. except as covered in Subsection 7.21.5 and 7.21.6;

Failure to follow the procedure within the time allowed to qualify for a time extension; and

Days the Contractor is unable to work due to normal rainfall or other normal bad weather day
conditions.

REDUCTION IN TIME - If the Department deletes any portion of the work, an appropriate reduction
of contract time may be made in accordance with Section 4.2, CHANGES.

CONSTRUCTION SCHEDULE

The Contractor shall submit its detailed construction schedule to the Project Manager prior to the start
of the work. The purpose of the schedule is to allow the Project Manager to monitor the Contractor’s
progress on the work. The schedule shall account for normal inclement weather, unusual soil or other
conditions that may influence the progress of the work, schedules and coordination required by any
utility, off or on site fabrications, and all other pertinent factors that relate to progress.
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7.22.2

7.22.3

7.23

7.24

7.24.1

7.24.1.1

7.24.1.2

7.24.1.4

7.24.15

7.24.1.6

Submittal of and the Project Manager’s receipt of the construction schedule shall not imply the
Department’s approval of the schedule’s breakdown, its individual elements, and any critical path that
may be shown. Any acceptance or approval of the schedule: (1) shall be for general format only and
not for sequences or durations thereon; and (2) shall not be deemed an agreement by the Department
that the construction means, methods and resources shown on the schedule will result in work that
conforms to the contract requirements. The Contractor has the risk of all elements (whether or not
shown) of the schedule and its execution.

In the event the Contractor submits and the Department receives an accelerated schedule (shorter than
the contract time), such will not constitute an agreement to modify the contract time or completion
date, nor will the receipt, acceptance or approval of such a schedule incur any obligation by the
Department. The Contractor shall be solely responsible for and shall accept all risks and any delays
that may materialize during the construction work until the contract completion date is reached. The
contract time or completion date is established for the benefit of the Department and cannot be
changed without an appropriate change order issued by the Department. All float on an accelerated
schedule belongs exclusively to the Department. The Department will not be responsible for or
obligated to accept the work before the completion date established by the Contract.

STATEMENT OF WORKING DAYS - For all contracts on a working day basis, the Contractor will
submit a statement of the number of working days for each month together with the Monthly Payment
Application. The Monthly Payment Application will not be processed without the statement of
working days.

SUSPENSION OF WORK (§3-125-7 HAR)

PROCEDURE TO BE FOLLOWED. The Chairman may, by written order to the Contractor, at any
time and without notice to any surety, suspend the performance of the Work either in whole or in part
for any cause, including but not limited to:

Weather or excess bad weather days, considered unsuitable by the Project Manager for prosecution of
the work; or

Soil Conditions considered unsuitable by the Project Manager for prosecution of the work; or 7.24.1.3

Failure of the Contractor to:

@) Correct conditions unsafe for the general public or for the workers;

(b) Carry out orders given by the Project Manager;

) Perform the work in strict compliance with the provisions of the contract; or

(d) Provide a qualified Superintendent on the jobsite as described under Subsection 5.9.2,
SUPERINTENDENT.

When any redesign is deemed necessary by the Project Manager; or

Disturbance due to noise, odors or dust arising from the construction even if such disturbance does
not violate the section on Environmental Protection contained in the Contract Documents; or

The convenience of the Department.
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7.24.2

7.24.3

7.243.1

7.24.3.2

7.24.3.3

7.243.4

7.24.4

7.244.1

7.24.4.3

PARTIAL OR TOTAL SUSPENSION OF WORK. Suspension of work on some but not all items of
work shall be considered a partial suspension. Suspension of work on the entire work at the job site
shall be considered total suspension. The period of suspension shall be computed as set forth in
Subsection 7.21.7, Delays for Suspension of Work.

PAYMENT

In the event that the Contractor is ordered by the Chairman in writing as provided herein to suspend
all work under the contract in accordance with Subsections 7.24.1.4 or 7.24.1.6, the Contractor may
be reimbursed for actual direct costs incurred on work at the jobsite, as authorized in writing by the
Chairman, including costs expended for the protection of the work. Payment for equipment which
must standby during such suspension of work shall be made as described in clause 8.3.4.5.(e). No
payment will be made for profit on any suspension costs. An allowance of five percent (5%) will be
paid on any reimbursed actual costs for indirect categories of delay costs, including extended branch
and home-office overhead and delay impact costs.

However, no adjustment to the contract amount or time shall be made under this Section 7.24,

SUSPENSION OF WORK (83-125-7 HAR) for any suspension, delay, or interruption:

@) To the extent that performance would have been so suspended, delayed, or interrupted by any
other cause, including the fault or negligence of the Contractor; or

(b) For which an adjustment is provided for or excluded under any other provision of this
Contract.

Any adjustment in contract price made pursuant to this subsection shall be determined in accordance
with this Section 7.24, SUSPENSION OF WORK (83-125-7 HAR) and Section 4.2, CHANGES.

Claims for such compensation shall be filed with the Project Manager within ten (10) calendar days
after the date of the order to resume work or such claims will be waived by the Contractor. Together
with the claim, the Contractor shall submit substantiating documents supporting the entire amount
shown on the claim. The Chairman may make such investigations as are deemed necessary and shall
be the sole judge of the claim and the Chairman’s decision shall be final.

CLAIMS NOT ALLOWED. No claim under this Section 7.24, SUSPENSION OF WORK (83-125-7
HAR) shall be allowed:

For any direct costs incurred more than twenty (20) days before the Contractor shall have notified the
Project Manager in writing of any suspension that the Contractor considers compensable. This
requirement shall not apply as to a claim resulting from a suspension order under Subsections
7.24.1.4 or 7.24.1.6; and 7.24.4.2 Unless the claim is asserted in writing within ten (10) calendar days
after the termination of such suspension, delay, or interruption, but in no case not later than the date
of final payment under the contract.

No provision of this Section 7.24, SUSPENSION OF WORK (§3-125-7 HAR) shall be construed as
entitling the Contractor to compensation for delays due to failure of surety, for suspensions made at
the request of the Contractor, for any delay required under the Contract, for partial suspension of
work or for suspensions made by the Project Manager under the provisions of Subsections 7.24.1.1,
7.24.1.2,7.24.1.3and 7.24.1.5.
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7.25

7.25.1

7.25.1.1

7.25.1.2

7.25.1.3

7.25.1.4

7.25.1.5

7.25.2

7.25.3

7.25.4

7.254.1

7.25.4.2

7.25.4.3

7.254.4

7.25.4.5

DISPUTES AND CLAIMS (83-126-31 HAR). Disputes shall be resolved in accordance with Section
103D-703, HRS, and chapter 126, Procurement Rules, as the same may be amended from time to
time.

REQUIRED NOTIFICATION. As a condition precedent for any claim, the Contractor must give
notice in writing to the Project Manager in the manner and within the time periods stated in Section
4.2, CHANGES for claims for extra compensation, damages, or an extension of time due for one or
more of the following reasons:

Requirements not clearly covered in the Contract, or not ordered by the Project Manager as an extra;

Failure by the Department and Contractor to agree to an Oral Order or an adjustment in price or
contract time for a Field Order or a Change Order (which was not previously agreed on by a Field
Order), issued by the Department;

An action or omission by the Project Manager requiring performance changes beyond the scope of the
Contract; and/or

Failure of the Department to issue a Field Order for controversies within the scope of Section 4.2,
CHANGES.

For any other type of claim, the Contractor shall give notice within the time periods set forth in
contract provisions pertaining to that event. If no specific contract provisions pertain to the claim,
then the written notice of claim must be submitted within fifteen (15) days of the event giving rise to
the claim.

CONTINUED PERFORMANCE OF WORK. The Contractor shall at all times continue with
performance of the contract in full compliance with the directions of the Project Manager. Continued
performance by the Contractor shall not be deemed a waiver of any claim for additional
compensation, damages, or an extension of time for completion, provided that the written notice of
claim is submitted in accordance with Subsection 7.25.1, REQUIRED NOTIFICATION.

The requirement for timely written notice shall be a condition precedent to the assertion of a claim.
REQUIREMENTS FOR NOTICE OF CLAIM. The notice of claim shall clearly state the
Contractor’s intention to make claim and the reasons why the Contractor believes that additional
compensation, changes or an extension of time may be remedies to which it is entitled. At a
minimum, it shall provide the following:

Date of the protested order, decision or action;

The nature and circumstances which caused the claim;

The contract provision(s) that support the claim;

The estimated dollar cost, if any, of the protested work and how that estimate was determined; and

An analysis of the progress schedule showing the schedule change or disruption if the Contractor is
asserting a schedule change or disruption.
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7.25.5

7.25.4

7.25.6

7.25.7

7.25.8

7.25.9

7.259.1

7.25.10

7.25.10.1

If the protest or claim is continuing, the information required in Subsection

REQUIREMENTS FOR NOTICE OF CLAIMS above shall be supplemented as requested by the
Project Manager.

FINAL STATEMENT FOR CLAIM. The Contractor shall provide a final written statement of the
actual adjustment in contract price and/or contract time requested for each notice of claim. Such
statement shall clearly set forth that it is the final statement for that notice of claim. All such final
statements shall be submitted within thirty (30) days after completion of the work that is the subject
of the claim, but in no event no later than thirty (30) days after the Project Acceptance Date or the
date of termination of the Contractor, whichever comes first.

All claims of any nature are barred if asserted after final payment under this Contract has been made.

Contractor may protest the assessment or determination by the Project Manager of amounts due the
Department from the Contractor by providing a written notice to the Chairman within thirty (30) days
of the date of the written assessment or determination. Said notice shall comply with all requirements
of Subsections 7.25.4, REQUIREMENTS FOR NOTICE OF CLAIM and 7.25.6, FINAL
STATEMENT FOR CLAIM above. The requirement of such notice cannot be waived and it is a
condition precedent to any claim by the Contractor. Failure to comply with these notice provisions
constitutes a waiver of any claim.

In addition to the requirements of Subsections 7.25.4, 7.25.6, and 7.25.8, all final written statements
of claim shall be certified. This certification requirement applies to the Contractor without exception,
including, but not limited to, situations involving claims of subcontractors or suppliers which meet
the requirements of Subsection 5.13.4. The certification must be executed by a person duly
authorized to bind the Contractor with respect to the claim. The certification shall state as follows:

“I certify that the claim is made in good faith; that the supporting data are accurate and complete to
the best of my knowledge and belief; that the amount requested accurately reflects the contract
adjustment for which the Contractor believes the Department is liable; and that | am duly authorized
to certify the claim on behalf of the Contractor.”

DECISION ON CLAIM/APPEAL. The decision of the Chairman on the claim shall be final and
conclusive, unless fraudulent, or unless the Contractor delivers to the Chairman a written appeal of
the Chairman’s decision. Said appeal shall be delivered to the Chairman no later than thirty (30) days
after the date of the Chairman’s decision.

In that event, the decision of the Chairman shall be final and conclusive, unless fraudulent or unless
the Contractor brings an action seeking judicial review of the Chairman’s decision in an appropriate
circuit court of this State within six (6) months from the date of the Chairman’s decision.
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7.25.11

7.25.12

7.25.13

7.26
7.26.1

7.26.1.1

7.26.1.2

PAYMENT AND INTEREST. The amount determined payable pursuant to the decision, less any
portion already paid, normally should be paid without awaiting Contractor action concerning appeal.
Such payments shall be without prejudice to the rights of either party. Interest on amounts ultimately
determined to be due to a Contractor shall be payable at the Statutory rate applicable to judgments
against the State under Chapter 662, HRS from the date of receipt of a properly certified final written
statement of actual adjustment required until the date of decision; except, however, that if an action is
initiated in circuit court, interest under this Section 7.25, DISPUTES AND CLAIMS (83-126-31
HAR) shall only be calculated until the time such action is initiated. Interest on amounts due the
Department from the Contractor shall be payable at the same rate from the date of issuance of the
Project Manager’s notice to the Contractor. Where such payments are required to be returned by a
subsequent decision, interest on such payments shall be paid at the statutory rate from the date of
payment.

Contractor shall comply with any decision of the Chairman and proceed diligently with performance
of this contract pending final resolution by a circuit court of this State of any controversy arising
under, or by virtue of, this Contract, except where there has been a material breach of contract by the
Department; provided that in any event the Contractor shall proceed diligently with the performance
of the Contract where the Project Manager has made a written determination that continuation of
work under the Contract is essential to the public health and safety.

WAIVER OF ATTORNEY’S FEES. In the event of any litigation arising under, or by virtue of, this
Contract, the Contractor and the Department agree to waive all claims against each other for
attorney’s fees and agree to refrain from seeking attorney’s fees as part of any award or relief from
any court.

FAILURE TO COMPLETE THE WORK ON TIME

Completion of the work within the required time is important because delay in the prosecution of the
work will inconvenience the public and interfere with the Department’s business. In addition, the
Department will be damaged by the inability to obtain full use of the completed work and by
increased Managering, inspection, superintendence, and administrative services in connection with
the work. Furthermore, delay may detrimentally impact the financing, planning, or completion of
other Department projects because of the need to devote Department resources to the project after the
required completion date. The monetary amount of such public inconvenience, interference with
Department business, and damages, is difficult, if not impossible, to accurately determine and
precisely prove. Therefore, it is hereby agreed that the amount of such damages shall be the
appropriate sum of liquidated damages.

When the Contractor fails to complete the Work or any portion of the Work within the time or times
fixed in the contract or any extension thereof, it is agreed the Contractor shall pay liquidated damages
to the Department in the amount of $1,000 (one thousand dollars) per day, unless otherwise indicated
in the Special Conditions.

If the Contractor fails to correct Punchlist deficiencies as required by Section 7.32, PROJECT
ACCEPTANCE DATE, the Department will be inconvenienced and damaged, therefore, it is agreed
that the Contractor shall pay liquidated damages to the Department based upon the amount stated in
GR 3 — COMPLETION AND LIQUIDATED DAMAGES of the General Requirements, Section
3.02, LIQUIDATED DAMAGES. Liquidated damages shall accrue for all days after the Contract
Completion Date or any extension thereof, until the date the Punchlist items are corrected and
accepted by the Project Manager.
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7.26.1.3

7.26.1.4

7.26.2

7.26.3

7.26.4

7.27

7.27.1

7.27.2

7.27.3

If the Contractor fails to submit final documents as required by Section 7.33, FINAL SETTLEMENT
OF CONTRACT, the Department will be inconvenienced and damaged, therefore, it is agreed that the
Contractor shall pay liquidated damages to the Department in the amount stated in the General
Requirements. Liquidated damages shall accrue for all days after the Contract Completion Date or
any extension thereof, until the date the final documents are received by the Project Manager.

The Project Manager shall assess the total amount of liquidated damages in accordance with the
amount of $1,000 (one thousand dollars) per day, unless otherwise indicated in the Special
Conditions, and provide written notice of such assessment to the Contractor.

ACCEPTANCE OF LIQUIDATED DAMAGES. The assessment of liquidated damages by the
Project Manager shall be accepted by the parties hereto as final, unless the Contractor delivers a
written appeal of the Project Manager’s decision in accordance with Subsection 7.25.10, DECISION
ON CLAIM/APPEAL REQUIREMENTS. Any allowance of time or remission of charges or
liquidated damages shall in no other manner affect the rights or obligations of the parties under this
contract nor be construed to prevent action under Section 7.27, TERMINATION OF CONTRACT
FOR CAUSE. If the Department terminates the Contractor's right to proceed, the resulting damage
will include such liquidated damages for such time as may be required for final completion of the
work after the required contract completion date.

PAYMENTS FOR LIQUIDATED DAMAGES. Liquidated damages shall be deducted from monies
due or that may become due to the Contractor under the contract or from other monies that may be
due or become due to the Contractor from the Department.

If the Contractor contests the per diem liquidated charge, the Department may elect to recover the
actual damages caused by the Contractor’s delay. Should the Department claim liquidated damages
for delay and if such liquidated damages are disallowed for any reason, the Department shall recover
the actual damages to which it is legally entitled as a result of the Contractor’s delay or other breach.

TERMINATION OF CONTRACT FOR CAUSE (83-125-18 HAR)

DEFAULT. If the Contractor refuses or fails to perform the work, or any separable part thereof, with
such diligence as will assure its completion within the time specified in this contract, or any extension
thereof, fails to complete the work within such time, or commits any other material breach of this
contract, and further fails within seven (7) days after receipt of written notice from the Project
Manager to commence and continue correction of the refusal or failure with diligence and
promptness, the Chairman may, by written notice to the Contractor, declare the Contractor in breach
and terminate the Contractor’s right to proceed with the work or the part of the work as to which there
has been delay or other breach of contract. In such event, the Department may take over the work and
perform the same to completion, by contract or otherwise, and may take possession of, and utilize in
completing the work, the materials, appliances, and plant as may be on the site of the work and
necessary therefor. Whether or not the Contractor’s right to proceed with the work is terminated, the
Contractor and the Contractor’s sureties shall be liable for any damage to the Department resulting
from the Contractor’s refusal or failure to complete the work within the specified time.

ADDITIONAL RIGHTS AND REMEDIES. The rights and remedies of the Department provided in
this contract are in addition to any other rights and remedies provided by law.

COSTS AND CHARGES
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7.27.3.1

7.27.3.2

7.27.4

7.28

7.28.1

7.28.2

7.28.3

7.28.3.1

7.28.3.2

7.28.3.3

All costs and charges incurred by the Department, together with the cost of completing the work
under contract, will be deducted from any monies due or which would or might have become due to
the Contractor had it been allowed to complete the work under the contract. If such expense exceeds
the sum which would have been payable under the contract, then the Contractor and the surety shall
be liable and shall pay the Department the amount of the excess.

In case of termination, the Chairman shall limit any payment to the Contractor to the part of the
contract satisfactorily completed at the time of termination. Payment will not be made until the work
has satisfactorily been completed and the tax clearance required by Section 8.8, FINAL PAYMENT
is submitted by the Contractor. Termination shall not relieve the Contractor or Surety from liability
for liquidated damages.

ERRONEOUS TERMINATION FOR CAUSE. If, after notice of termination of the Contractor’s
right to proceed under this Section 7.27, TERMINATION OF CONTRACT FOR CAUSE (§3-125-18
HAR) it is determined for any reason that good cause did not exist to allow the Department to
terminate as provided herein, the rights and obligations of the parties shall be the same as, and the
relief afforded the Contractor shall be limited to, the provisions contained in Section 7.28,
TERMINATION FOR CONVENIENCE.

TERMINATION FOR CONVENIENCE (§3-125-22 HAR)

TERMINATION. The Chairman may, when the interests of the Department so require, terminate this
contract in whole or in part, for the convenience of the Department. The Chairman shall give written
notice of the termination to the Contractor specifying the part of the contract terminated and when
termination becomes effective.

CONTRACTOR’S OBLIGATIONS. The Contractor shall incur no further obligations in connection
with the terminated work and on the date set in the notice of termination the Contractor will stop
work to the extent specified. The Contractor shall also terminate outstanding orders and subcontracts
as they relate to the terminated work. The Contractor shall settle the liabilities and claims arising out
of the termination of subcontracts and orders connected with the terminated work subject to the
Department's approval. The Chairman may direct the Contractor to assign the Contractor’s right,
title, and interest under terminated orders or subcontracts to the Department. The Contractor must
still complete the work not terminated by the notice of termination and may incur obligations as
necessary to do so.

RIGHT TO CONSTRUCTION AND GOODS. The Chairman may require the Contractor to transfer
title and delivery to the Department in the manner and to the extent directed by the Chairman, the
following:

Any completed work; and

Any partially completed construction, goods, materials, parts, tools, dies, jigs, fixtures, drawings,
information, and contract rights (hereinafter called “construction material™) that the Contractor has
specifically produced or specially acquired for the performance of the terminated part of this contract.

The Contractor shall protect and preserve all property in the possession of the Contractor in which the
Department has an interest. If the Chairman does not elect to retain any such property, the Contractor
shall use its best efforts to sell such property and construction material for the Department's account
in accordance with the standards of Section 490:2-706, HRS.
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7.28.4

7.284.1

7.28.4.2

7.28.4.3

7.28.4.4

7.29

7.30

COMPENSATION

Contractor shall submit a termination claim specifying the amounts due because of the termination for
convenience together with cost or pricing data, submitted to the extent required by subchapter 15,
chapter 3-122, HAR. If the Contractor fails to file a termination claim within one (1) year from the
effective date of termination, the Chairman may pay the Contractor, if at all, an amount set in
accordance with Subsection 7.28.4.3.

The Chairman and the Contractor may agree to a settlement provided the Contractor has filed a
termination claim supported by cost or pricing data submitted as required and that the settlement does
not exceed the total contract price plus settlement costs reduced by payments previously made by the
Department, the proceeds of any sales of construction, supplies, and construction materials under
Subsection 7.28.3.3 of this Section, and the contract price of the work not terminated.

Absent complete agreement, the Chairman shall pay the Contractor the following amounts, less any

payments previously made under the Contract.

€)] The cost of all contract work performed prior to the effective date of the notice of termination
work plus a five percent (5%) markup on the actual direct costs, including amounts paid to
subcontractor(s), less amounts previously paid or to be paid for completed portions of such
work; provided, however, that if it appears that the Contractor would have sustained a loss if
the entire contract would have been completed, no markup shall be allowed or included and
the amount of compensation shall be reduced to reflect the anticipated rate of loss. No
anticipated profit or consequential damage will be due or paid.

(b) Subcontractors shall be paid a markup of ten percent (10%) on their direct job costs incurred
to the date of termination. No anticipated profit or consequential damage will be due or paid
to any subcontractor. These costs must not include payments made to the Contractor for
subcontract work during the contract period.

(©) In any case, the total sum to be paid the Contractor shall not exceed the total contract price
reduced by the amount of any sales of construction supplies, and construction materials.

Costs claimed, agreed to, or established by the Department shall be in accordance with chapter 3-123,
HAR.

CORRECTING DEFECTS. If the Contractor fails to commence to correct any defects of any nature,
within ten (10) working days after the correction thereof has been requested in writing by the
Department, and thereafter to expeditiously complete the correction of said defects, the Project
Manager may without further notice to the Contractor or surety and without termination of contract,
correct the defects and deduct the cost thereof from the contract price.

FINAL CLEANING. Before final inspection of the work, the Contractor shall clean all ground
occupied by the Contractor in connection with the Work of all rubbish, excess materials, temporary
structures and equipment, and all parts of the work must be left in a neat and presentable condition to
the satisfaction of the Project Manager. However, the Contractor shall not remove any warning and
directional signs prior to the formal acceptance by the Project Manager. Full compensation for final
cleaning will be included in the prices paid for the various items of work or lump sum bid, as the case
may be, and no separate payment will be made therefor.
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7.31

7.31.1

7.31.1.1

7.31.1.2

7.31.2

7.31.2.1

7.31.3

SUBSTANTIAL COMPLETION AND FINAL INSPECTION. Before the Department accepts the
project as being completed, unless otherwise stipulated by the Project Manager the following
procedure shall be followed:

SUBSTANTIAL COMPLETION

The Contractor and its subcontractors shall inspect the project to confirm whether the Project is
Substantially Complete. This inspection effort shall include the testing of all equipment and
providing a Punchlist that identifies deficiencies which must be corrected. Contractor shall make the
corrections and if required repeat the procedure. Also, the Contractor shall schedule final Building,
Plumbing, Electrical, Elevator, Fire and other required inspections and obtain final approvals.

@) When in compliance with the above requirements, the Contractor shall notify the Project
Manager in writing that project is Substantially Complete and ready for a Final Inspection.
Along with the Substantial Completion notification, the Contractor shall provide its
Punchlist(s) with the status of the deficiencies and dates when the deficiencies were
corrected. The Project Inspector and / or the Project Manager shall make a preliminary
determination whether project is Substantially Complete.

(b) If the Project is not Substantially Complete, the Project Manager shall inform the Contractor.
The Contractor shall identify deficiencies which must be corrected, update its Punchlist,
make the necessary corrections and repeat the previous step. After completing the necessary
work, the Contractor shall notify the Project Manager in writing that Punchlist deficiencies
have been corrected and the project is ready for a Final Inspection.

(c) If the Project is Substantially Complete, the Project Manager shall schedule a Final
Inspection within fifteen (15) days of the Contractor’s notification letter or as otherwise
determined by the Project Manager.

In addition, and to facilitate closing of the project, the Contractor shall also proceed to obtain the
following closing documents (where applicable) prior to the Final Inspection:

€)) Field-Posted As-Built Drawings;

(b) Maintenance Service Contract and two (2) copies of a list of all equipment;

(©) Five (5) sets of operating and maintenance manuals;

(d) Air conditioning test and balance reports; and

(e) Any other final submittal required by the Contract.

FINAL INSPECTION. If at the Final Inspection the Project Manager determines that all work is
completed, the Project Manager shall notify the Contractor in accordance with Section 7.32,
PROJECT ACCEPTANCE DATE. Should there be remaining deficiencies which must be corrected
the Contractor shall provide an updated Punchlist to the Project Manager, within five (5) days from
the Final Inspection Date. The Contractor shall make the necessary corrections.

The Project Manager shall confirm the list of deficiencies noted by the Contractor’s punchlist(s) and
will notify the Contractor of any other deficiencies that must be corrected before final settlement.

The Project Manager may add to or otherwise modify the Punchlist from time to time. The Contractor
shall take immediate action to correct the deficiencies.
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7.314

7.32

7.32.1

7.32.2

7.32.3

7.32.3.1

7.32.3.2

7.32.3.3

7.32.4

7.32.5

7.32.6

7.32.7

7.32.8

REVOKING SUBSTANTIAL COMPLETION. At any time before final Project Acceptance is
issued the Project Manager may revoke the determination of Substantial Completion if the Project
Manager finds it was not warranted. The Project Manager shall notify the Contractor in writing with
the reasons and outstanding deficiencies negating the declaration. Once notified, the Contractor shall
make the necessary corrections and repeat the required steps noted in Subsections 7.31.1 and 7.31.2.

PROJECT ACCEPTANCE DATE

If upon Final Inspection, the Project Manager finds that the project has been satisfactorily completed
in compliance with the contract, the Project Manager shall declare the project completed and accepted
and will notify the Contractor in writing of the acceptance by way of the Project Acceptance Notice.

PROTECTION AND MAINTENANCE. After the Project Acceptance Date, the Contractor shall be
relieved of maintaining and protecting the work except that this does not hold true for those portions
of the work which have not been accepted, including Punchlist deficiencies. The Department shall be
responsible for the protection and maintenance of the accepted facility.

The date of Project Acceptance shall determine:
End of Contract Time;

Commencement of all guaranty periods except as noted in Section 7.34, CONTRACTOR’S
RESPONSIBILITY FOR WORK: RISK OF LOSS; and

Commencement of all maintenance services except as noted in Section 7.34, CONTRACTOR’S
RESPONSIBILITY FOR WORK: RISK OF LOSS.

PUNCHLIST REQUIREMENTS. If a Punchlist is required under Section 7.31, SUBSTANTIAL
COMPLETION AND FINAL INSPECTION, the Project Acceptance Notice will include the Project
Manager’s Punchlist and the date when correction of the deficiencies must be completed.

Upon receiving the Punchlist, the Contractor shall promptly devote the required time, labor,
equipment, materials and incidentals necessary to correct the deficiencies expeditiously.

For those items of work that cannot be completed by the established date, the Contractor shall submit
a schedule in writing to the Project Manager for approval along with documentation to justify the
time required, no later than five (5) working days before the date stipulated for completion of the
Punchlist work. A Proposed schedule submitted after the five (5) day period will not be considered.

FAILURE TO CORRECT DEFICIENCIES. After the Contract Completion Date, or any extension
thereof, if the Contractor fails to correct the deficiencies within the established date or agreed to
Punchlist completion date, the Project Manager shall assess liquidated damages as required by
Section 7.26, FAILURE TO COMPLETE THE WORK ON TIME.

If the Contractor fails to correct the deficiencies and complete the work by the established or agreed
to date, the Department also reserves the right to correct the deficiencies by whatever method it
deems necessary and deduct the cost from the final payment due the Contractor.
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7.32.9

7.33

7.33.1

7.33.1.1

7.33.1.2

7.33.1.3

7.33.1.4

7.33.1.5

7.33.1.6

7.33.1.7

7.33.1.8

7.33.1.9

7.33.2

7.33.3

7.34

7.34.1

7.34.2

The Contractor may further be prohibited from bidding in accordance with Section 2.12,
DISQUALIFICATION OF BIDDERS. In addition, assessment of damages shall not prevent action
under Section 7.27, TERMINATION OF CONTRACT FOR CAUSE.

FINAL SETTLEMENT OF CONTRACT

The contract will be considered settled after the project acceptance date and when the following items
have been satisfactorily submitted, where applicable:

Necessary Submissions in addition to the items noted under Subsection 7.31.1.2.

All written guarantees required by the contract.

Complete and certified weekly payrolls for the Contractor and its Subcontractor(s).

Certificate of Plumbing and Electrical Inspection.

Certificate of Building Occupancy.

Certificate for Soil Treatment and Wood Treatment.

Certificate of Water System Chlorination.

Certificate of Elevator Inspection, Boiler and Pressure Pipe installation.

All other documents required by the Contract.

FAILURE TO SUBMIT CLOSING DOCUMENTS. The Contractor shall submit the final Payment
Application and the above applicable closing documents within sixty (60) days from the date of
Project Acceptance or the agreed to Punchlist completion date. Should the Contractor fail to comply
with these requirements, the Chairman may terminate the Contract for cause. The pertinent
provisions of Section 7.27, TERMINATION OF CONTRACT FOR CAUSE shall be applicable.

In addition, should the Contractor fail to furnish final closing documents within the required time
period, the Project Manager shall assess liquidated damages as required by Section 7.26, FAILURE
TO COMPLETE THE WORK ON TIME.

CONTRACTOR’S RESPONSIBILITY FOR WORK; RISK OF LOSS

Until the establishment of the Project Acceptance Date or Beneficial Occupancy, whichever is sooner,
the Contractor shall take every necessary precaution against injury or damage to any part of the work
caused by the perils insured by an All Risk policy, whether arising from the execution or from the
non-execution of the work. The Contractor shall rebuild, repair, restore and make good all injuries or
damage to any portion of the work occasioned by the perils insured by an All Risk policy before the
date of final acceptance and shall bear the risk and expense thereof.

After the Project Acceptance Date or Beneficial Occupancy, whichever is sooner, the Contractor shall

be relieved of maintaining and protecting the work except for those portions of the work which have
not been accepted including Punchlist deficiencies.
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7.34.3 The risk of damage to the work from any hazard or occurrence that may be covered by a required
Property Insurance policy is that of the Contractor, unless such risk of loss is placed elsewhere by
express language in the Contract Documents. No claims for any loss or damage shall be recognized
by the Department, nor will any such loss or damage excuse the complete and satisfactory
performance of the Contract by the Contractor.

7.35 GUARANTEE OF WORK

7.35.1 In addition to any required manufacturers warranties, all work and equipment shall be guaranteed by
the Contractor against defects in materials, equipment or workmanship for one year from the Project
Acceptance Date or as otherwise specified in the Contract Documents.

7.35.2 REPAIR OF WORK. If, within any guarantee period, repairs or changes are required in connection
with the guaranteed work, which in the opinion of the Project Manager is necessary due to materials,
equipment or workmanship which are inferior, defective or not in accordance with the terms of the
Contract, the Contractor shall within five (5) working days and without expense to the Department
commence to:

7.35.2.1  Place in satisfactory condition in every instance all such guaranteed work and correct all defects
therein; and

7.35.2.2  Make good and repair or replace to new or pre-existing condition all damages to the building, facility,
work or equipment or contents thereof, resulting from such defective materials, equipment or
installation thereof.

7.35.3 MANUFACTURER’S AND INSTALLER’S GUARANTEE. Whenever a manufacturer’s or installer’s
guarantee on any product specified in the respective Specification sections, exceeds one year, this guarantee shall
become part of this contract in addition to the Contractor’s guarantee. Contractor shall complete the guarantee
forms in the name of the Department and submit such forms to the manufacturer within such time required to
validate the guarantee. Contractor shall submit to the Department a photocopy of the completed guarantee form
for the Department’s record as evidence that such guarantee form was executed by the manufacturer.

7.35.4 If a defect is discovered during a guarantee period, all repairs and corrections to the defective items
when corrected shall again be guaranteed for the original full guarantee period. The guarantee period
shall be tolled and suspended for all work affected by the defect. The guarantee period for work
affected by the defect shall restart for its remaining duration upon confirmation by the Project
Manager that the deficiencies have been repaired or remedied.

7.36 WORK OF AND CHARGES BY UTILITIES

7.36.1 The Contractor shall be responsible for scheduling and coordinating the work with the utility
companies and applicable governmental agencies for permanent service installation and connections
or modifications to existing utilities. The Contractor shall make available all portions of the work
necessary for the utility companies to do their work. The Department shall not bear the risk of any
damage to the contract work caused by any utility company, and work of repairing such damage and
delay costs must be resolved between the Contractor, the utility company, and their insurers.
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7.36.2

7.37

7.37.1

7.37.2

7.37.3

7.38

7.38.1

7.38.2

Unless stated as an allowance item to be paid by the Contractor, the Department will pay the utility
companies and applicable governmental agencies directly for necessary modifications and
connections. Contractor charges for overhead, supervision, coordination, profit, insurance and any
other incidental expenses shall be included in the Contractor’s Bid whether the utility is paid directly
by the Department or by an allowance item in the Contract.

RIGHT TO AUDIT RECORDS

The STATE may, at reasonable times and places, audit the books and records of the CONTRACTOR,
prospective contractor, subcontractor or prospective subcontractor which are related to the cost or
pricing data, and a State contract, including subcontracts, other than a firm fixed-price contract. The
Contractor and subcontractor(s) shall maintain the books and records for a period of four (4) years
from the date of final payment under the Contract.

The Contractor shall ensure that its subcontractors comply with this requirement and shall bear all
costs (including attorney’s fees) of enforcement in the event of its subcontractor’s failure or refusal to
fully cooperate.

Additionally, Sections 231-7, 235-108, 237-39 and other HRS chapters through reference, authorize
the Department of Taxation to audit all taxpayers conducting business within the State. Contractors
must make available to the Department of Taxation all books and records necessary to verify
compliance with the tax laws.

RECORDS MAINTENANCE, RETENTION AND ACCESS

The Contractor and any subcontractor whose contract for services is valued at $25,000 (twenty five
thousand) or more shall, in accordance with generally acceptable accounting practices, maintain fiscal
records and supporting documents and related files, papers, and reports that adequately reflect all
direct and indirect expenditures and management and fiscal practices related to the Contractor and
subcontractor’s performance of services under this Contract.

The representative of the Department, the Chairman, the Attorney General, (the Federal granting
agency, the Comptroller General of the United States, and any of their authorized representatives
when federal funds are utilized), and the Legislative Auditor of the State of Hawaii shall have the
right of access to any book, document, paper, file, or other record of the Contractor and any
subcontractor that is related to the performance of services under this Contract in order to conduct an
audit or other examination and /or to make copies, excerpts and transcripts for the purposes of
monitoring and evaluating the Contractor and subcontractor’s performance of services and the
Contractor and subcontractor’s program, management, and fiscal practices to assure the proper and
effective expenditure of funds and to verify all costs associated with any claims made under this
Contract.
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7.38.3

7.39

7.39.1

7.40

7.40.1

7.40.2

741

7.42

The right of access shall not be limited to the required retention period but shall last as long as the
records are retained. The Contractor and subcontractor shall maintain and retain all books and
records related to the Contractor and subcontractor’s performance of services under this Contract,
including any cost or pricing data for three (3) years from the date of final payment, except that if any
litigation, claim, negotiation, investigation, audit or other action involving the books and records has
been started before the expiration of the three (3) year period, the Contractor and subcontractors shall
retain the books and records until completion of the action and resolution of all issues that arise from
it, or until the end of the three (3) year retention period, whichever occurs later. Furthermore, it shall
be the Contractor’s responsibility to enforce compliance with this provision by any subcontractor.

COST OR PRICING DATA. Cost or pricing data must be submitted to the Agency purchasing
officer and timely certified as accurate for contracts over $100,000 unless the contract is for a
multiple-term or as otherwise specified by the procurement officer. Unless otherwise required by the
Agency procurement officer, cost or pricing data submission is not required for Contracts awarded
pursuant to competitive sealed bid procedures. If certified cost or pricing data are subsequently found
to have been inaccurate, incomplete, or noncurrent as of the date stated in the certificate, the STATE
is entitled to an adjustment of the contract price, including profit or fee, to exclude any significant
sum by which the price, including profit or fee, was increased because of the defective data. It is
presumed that overstated cost or pricing data increased the contract price in the amount of the defect
plus related overhead and profit or fee. Therefore, unless there is a clear indication that the defective
data was not used or relied upon, the price will be reduced in such amount.

AUDIT OF COST OR PRICING DATA. When cost or pricing principles are applicable, the STATE
may require an audit of cost or pricing data.

CONFIDENTIALITY OF MATERIAL

All material given to or made available to the CONTRACTOR by virtue of this Contract, which is
identified as proprietary or confidential information, will be safeguarded by the CONTRACTOR and
shall not be disclosed to any individual or organization without the prior written approval of the
STATE.

All information, data, or other material provided by the CONTRACTOR to the STATE shall be
subject to the Uniform Information Practices Act, chapter 92F, HRS.

PUBLICITY. The CONTRACTOR shall not refer to the STATE, or any office, agency, or officer
thereof, or any State employee, including the head of the purchasing agency, the Chief Procurement
Officer, the Director, the Agency procurement officer, or to the services or goods, or both, provided
under this Contract, in any of the CONTRACTOR’s brochures, advertisements, or other publicity of
the CONTRACTOR. All media contacts with the CONTRACTOR about the subject matter of this
Contract shall be referred to the Agency procurement officer.

OWNERSHIP RIGHTS AND COPYRIGHT. The STATE shall have complete ownership of all
material, both finished and unfinished which is developed, prepared, assembled, or conceived by the
CONTRACTOR pursuant to this Contract, and all such material shall be considered “works made for
hire.” All such material shall be delivered to the STATE upon expiration or termination of this
Contract. The STATE, in its sole discretion, shall have the exclusive right to copyright any product,
concept, or material developed, prepared, assembled, or conceived by the CONTRACTOR pursuant
to this Contract.
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7.43

7.44

7.45

GOVERNING LAW. The validity of this Contract and any of its terms or provisions, as well as the
rights and duties of the parties to this Contract, shall be governed by the laws of the State of Hawaii.
Any action at law or in equity to enforce or interpret the provisions of this Contract shall be brought
in a state court of competent jurisdiction in Honolulu, Hawaii.

SEVERABILITY. In the event that a court declares any provision of this Contract invalid or
unenforceable, such invalidity or unenforceability shall not affect the validity or enforceability of the
remaining terms of this Contract.

WAIVER. The failure of the STATE to insist upon the strict compliance with any term, provision, or
condition of this Contract, shall not constitute or be deemed to constitute a waiver or relinquishment
of the STATE’s right to enforce the same in accordance with this Contract. The fact that the STATE
specifically refers to one provision of the Procurement Rules or one section of the Hawaii Revised
Statutes, and does not include other provisions or statutory sections in this Contract shall not
constitute a waiver or relinquishment of the STATE’s rights or the CONTRACTOR’s obligations
under the Procurement Rules or statutes.

~END OF ARTICLE 7~

ARTICLE 8 MEASUREMENT AND PAYMENT

8.1

8.11

8.1.2

MEASUREMENT OF QUANTITIES

All work completed under the Contract shall be measured by the Project Manager according to United
States standard measures, or as stated in this Contract. The method of measurement and
computations to be used in determination of quantities of material furnished and of work performed
under the contract shall conform to good Managing practice. These measurements shall be
considered correct and final unless the Contractor has protested same to the Project Manager and has
demonstrated the existence of an error by actual physical measurement before the work has
progressed in a manner, which would prohibit a proper check.

All measurements of the area of the various surfaces, pavement and base courses will be made in the
horizontal projection of the actual surface and no deductions will be made for fixtures or structures
having an area of nine (9) square feet or less. All measurements of headers, curbs, fences and any
other type of construction which is to be paid for by its length will be made in the horizontal
projection of the actual driven length from toe to top of cutoff, except where slope exceeds ten
percent (10%) and for piles, which will be by actual length. All materials which are specified for
measurement by the cubic yard “Loose Measurement” or “Measured in the Vehicle” shall be hauled
in approved vehicles and measured therein at the point of delivery. Approved vehicles for this
purpose may be of any type or size satisfactory to the Project Manager, provided that the body is of
such type that the actual contents may be readily and accurately determined. Unless all approved
vehicles on a job are of a uniform capacity each approved vehicle must bear a plainly legible
identification mark indicating the specific approved capacity. The Inspector may reject all loads not
hauled in such approved vehicles.
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8.2

8.3

8.3.1

8.3.2

8.3.3

8.3.4

8.34.1

8.3.4.2

NO WAIVER OF LEGAL RIGHTS. The Project Manager shall not be precluded or estopped by any
measurements, estimate or certificate made either before or after the completion and acceptance of the
work and payment therefor, from showing the true amount and character of the work performed and
materials furnished by the Contractor, or from showing that any such measurement estimate or
certificate is untrue or incorrectly made, or rejecting the work or materials that do not conform in fact
to the contract. The Project Manager shall not be precluded or estopped, notwithstanding any such
measurement, estimate, or certificate and payment in accordance therewith, from recovering from the
Contractor and its sureties such damages as the Department may sustain by reason of the Contractor’s
failure to comply with the terms of the Contract. Neither the acceptance by the Project Manager or
any representative of the Project Manager, nor any payment for or acceptance of the whole or any
part of the work, nor any extension of time, or any possession taken by the Project Manager, shall
operate as a waiver of any portion of the contract, or of any power herein reserved, or any right to
damage herein provided. A waiver of any notice requirement or breach of the contract shall not be
held to be a waiver of any other notice requirement or subsequent breach.

PAYMENT FOR ADDITIONAL WORK

Additional work as defined in Section 4.2, CHANGES, when ordered, shall be paid for as defined in
Section 4.4, PRICE ADJUSTMENT by a duly issued change order in accordance with the terms
provided therein.

On credit proposals and proposals covering both increases and decreases, the application of overhead
and profit shall be on the net change in direct costs for the performance of the work.

When payment is to be made for additional work directed by a Field Order, the total price adjustment
as specified in the Field Order or if not specified therein for the work contained in the related change
order shall be considered full compensation for all materials, labor, insurance, taxes, equipment use or
rental and overheads, both field and home office including extended home and branch office overhead
and other related delay impact costs.

FORCE ACCOUNT METHOD. When, for the convenience of the Department, payment is to be
made by the Force Account method, all work performed or labor and materials and equipment
furnished shall be paid for as described below. Payment by the Force Account method will not alter
any rights, duties and obligations under the contract.

LABOR. For all hourly workers, the Contractor will receive the rate of wage including fringe
benefits when such amounts are required by collective bargaining agreement or other employment
contract generally applicable to the classes of labor employed on the work, which shall be agreed
upon in writing before beginning work for each and every hour that said labor is actually engaged in
said work.

€)] All markups for overhead and profit shall be added subject to limitations established in
Section 4.5, ALLOWANCES FOR OVERHEAD AND PROFIT.
(b) No allowance for overtime compensation will be given without the written approval of the

Project Manager prior to performance of such work.

INSURANCE AND TAXES. The Contractor and subcontractor(s) will also receive the actual
additional costs paid for property damage, liability, worker’s compensation insurance premiums,
State unemployment contributions, Federal unemployment taxes, social security and Medicare taxes.
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8.3.4.3

8.3.4.4

8.3.45

MATERIALS. For materials accepted by the Project Manager and used, the Contractor and
subcontractor(s) shall receive the actual cost of such materials delivered and incorporated into work,
plus a markup allowed under Section 4.5, ALLOWANCES FOR OVERHEAD AND PROFIT.

SUBCONTRACTORS. Subcontractor costs shall be the actual costs of the subcontractor marked up
as defined in this Section 8.3, PAYMENT FOR ADDITIONAL WORK plus a markup allowed under
Section 4.5, ALLOWANCES FOR OVERHEAD AND PROFIT.

EQUIPMENT

(@)

(b)

(©)

(d)

For machinery or special equipment (other than small tools as herein defined in Subsection

8.3.4.5.(h) owned or leased by the Contractor or a related entity, the use of which has been

authorized by the Project Manager:

(8] The Contractor will be paid at the per-hour rental rates based on the monthly rate
established for said machinery or equipment in the then-current edition of the
Rental Rate Blue Book for Construction Equipment including the estimated
operating cost per hour and regional correction provided therein.

2) If no rate is listed for a particular kind, type or size of machinery or equipment,
then the monthly, hourly rates shall be as agreed upon in writing by the Contractor
and the Project Manager prior to the use of said machinery or equipment. If there
is no agreement, the Project Manager will set a rate. The Contractor may contest
the rate pursuant to Section 7.25, DISPUTES AND CLAIMS.

3 Rental rates which are higher than those specified in the aforesaid Rental Rate
Blue Book publication may be allowed where such higher rates can be justified by
job conditions such as work in water and work on lava, etc. Request for such
higher rates shall be submitted in writing to the Project Manager for approval prior
to the use of the machinery or equipment in question.

For machinery or special equipment [other than small tools as herein defined in clause
8.3.4.5 (h)] rented by the Contractor or a related entity specifically for the Force Account
work, the use of which has been authorized by the Project Manager, the Contractor will be
paid the actual rental cost for the machinery or equipment, including mobilization and
demobilization costs. A receipt from the equipment supplier shall be submitted to the
Project Manager.

For machinery or special equipment [other than small tools as herein defined in clause
8.3.4.5 (h)] rented by the Contractor or a related entity for use in the project, but which will
also be used for the Force Account work, the use of which has been authorized by the
Project Manager, the Contractor will be paid the actual rental cost for the machinery or
equipment. No additional mobilization and demobilization costs will be paid. A receipt
from the equipment supplier shall be submitted to the Project Manager.

The rental rate for trucks not owned by the Contractor shall be those as established under
the Hawaii State Public Utilities Commission, which will be paid for as an equipment item
pursuant to Subsection 8.3.4.5, EQUIPMENT. Rental rates for Contractor owned trucks not
listed in the Rental Rate Blue Book shall be agreed upon in writing by the Contractor and
Project Manager prior to the use of said trucks. If there is no agreement, the Project
Manager shall set the rate. The Contractor may contest the rate pursuant to Section 7.25,
DISPUTES AND CLAIMS.
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(€)

(f)

(9)

(h)

()

The rental period shall begin at the time equipment reaches the site of work, shall include
each day that the machinery or equipment is at the site of the work and shall terminate at
the end of the day on which the equipment is no longer needed. In the event the equipment
must standby due to work being delayed or halted by reason of design, traffic, or other
related problems uncontrollable by the Contractor, excluding Saturdays, Sundays and Legal
Holidays, unless the equipment is used to perform work on such days, the rental shall be
two (2) hours per day until the equipment is no longer needed.

(8] The rental time to be paid will be for the time actually used. The Project Manager
prior to the performance of such work must approve any hours or operation in
excess of eight (8) hours in any one (1) day.

2 Rental time will not be allowed or credited for any day on which machinery or
equipment is inoperative due to its breakdown. On such days, the Contractor will
be paid only for the actual hours, if any, that the machinery or equipment was in

operation.

3 In the event the Force Account work is completed in less than eight (8) hours,
equipment rental shall nevertheless be paid for a minimum eight (8) hours.

4) For the purpose of determining the rental period the continuous and consecutive

days shall be the normal eight (8) hour shift work day, Monday through Friday
excluding legal holidays. Any work day to be paid less than eight (8) hours shall
not be considered as continuous, except for equipment removed from rental for
fuel and lubrication.

4 No additional premium beyond the normal rates used will be paid for equipment
over eight (8) hours per day or forty (40) hours per week.

All rental rates for machinery and equipment shall include the cost of fuel, oil, lubricants,
supplies, small tools, necessary attachments, repairs, maintenance, tire wear, depreciation,
storage, and all other incidentals.

All machinery and equipment shall be in good working condition and suitable for the
purpose for which the machinery and equipment is to be used.

Individual pieces of equipment or tools having a replacement value of $2,000 (two
thousand dollars) or less, whether or not consumed by use, shall be considered to be small
tools and included in the allowed markup for overhead and profit and no separate payment
will be made therefor.

The total of all Force Account rental charges accrued over the duration of the contract for a
specific item of equipment shall not exceed the replacement cost of that equipment.

Q) The Contractor shall provide the cost of replacement to the Project Manager prior
to using the equipment. If the Project Manager does not agree with the
replacement cost, the Project Manager shall set the replacement cost. The
Contractor may contest the replacement cost pursuant to Section 7.25, DISPUTES
AND CLAIMS.

Should the item of equipment be rented from an unrelated entity, the rental cost will be
treated as equipment cost under Subsection 8.3.4.5, EQUIPMENT.
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8.3.4.6

8.3.4.7

8.3.4.8

(K) Transportation and/or Mobilization: The following provisions shall govern in determining
the compensation to be paid to the Contractor for use of equipment or machinery on the
Force Account method:

(8] The Project Manager shall approve the location from which the equipment is to be
moved or transported.
(2) Where the equipment must be transported to the site of the Force Account work,

the Department will pay the reasonable cost of mobilizing and transporting the
equipment, including its loading and unloading, from its original location to the
site of Force Account work. Upon completion of the work the Department will
pay the reasonable cost of mobilizing and transporting the equipment back to its
original location or to another location, whichever cost is less.

3) The cost of transporting the equipment shall not exceed the rates established by
the Hawaii State Public Utilities Commission. If such rates are nonexistent, then
the rates will be determined by the Project Manager based upon the prevailing
rates charged by established haulers within the locale.

4 Where the equipment is self-propelled, the Department will pay the cost of
moving the equipment by its own power from its original location to the site of the
Force Account work. Upon completion of the work the Department will pay the
reasonable cost of moving of the Equipment back to its original or another
location, whichever cost is less.

5) At the discretion of the Project Manager, when the Contractor desires to use such
equipment for other than Force Account work, the costs of mobilization and
transportation shall be prorated between the Force Account and non- Force
Account work.

() Pickup trucks, vans, storage trailers, unless specifically rented for the Force Account work,
shall be considered incidental to the Force Account work and the costs therefor are
included in the markup allowed under Section 4.5, ALLOWANCES FOR OVERHEAD
AND PROFIT.

STATE EXCISE (GROSS INCOME) TAX AND BOND. A sum equal to the current percentage rate

for the State excise (Gross Income) tax on the total sum determined in Subsections 8.3.4.1, 8.3.4.2,

8.3.4.3 and 8.3.4.4 above, and the bond premium shall be added as compensation to the Contractor.

The actual bond premium not to exceed one percent (1%) shall be added to items covered by

Subsections 8.3.4.1, 8.3.4.2, 8.3.4.3 and 8.3.4.4 when applicable.

@) The compensation as determined in Subsections 8.3.4.1, 8.3.4.2, 8.3.4.3, 8.3.4.4 and 8.3.4.5
above shall be deemed to be payment in full for work paid on a Force Account basis.

RECORDS. The Contractor and the Project Manager shall compare records of the labor, materials
and equipment rentals paid by the Force Account basis at the end of each day. These daily records, if
signed by both parties, shall thereafter be the basis for the quantities to be paid for by the Force
Account method. The Contractor shall not be entitled to payment for Force Account records not
signed by the Project Manager.

STATEMENTS. No payment will be made for work on a Force Account basis until the Contractor

has submitted to the Project Manager, duplicate itemized statements of the cost of such Force

Account work detailed as follows:

@) Laborers. Name, classification, date, daily hours, total hours, rate, and extension for each
laborer and foreman and also the amount of fringe benefits payable if any.
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8.4

8.4.1

8.4.11

8.4.1.2

8.4.2

8.4.3

8.43.1

8.4.3.2

(b) Equipment. Designation, dates, daily hours, total hours, rental rate, and extension for each
unit of machinery and equipment.

(c) Materials:
(8] Quantities of materials, prices and extensions.
2 Costs of transporting materials, if such cost is not reflected in the prices of the
materials.
©)) Statements shall be accompanied and supported by receipted invoices for all

materials used and transportation charges. However, if materials used on the
Force Account work are not specifically purchased for such work but are taken
from the Contractor’s stock, then in lieu of the invoices the Contractors shall
submit an affidavit certifying that such materials were taken from stock and that
the amount claimed represents the actual cost to the Contractor.

(d) Insurance. Cost of property damage, liability and worker’s compensation insurance
premiums, unemployment insurance contributions, and social security tax.

PROGRESS AND/OR PARTIAL PAYMENTS

PROGRESS PAYMENTS. The Contractor will be allowed progress payments on a monthly basis
upon preparing the Monthly Payment Application forms and submitting the originals to the Project
Manager. The monthly payment shall be based on the items of work satisfactorily completed and the
value thereof at unit prices and/or lump sum prices set forth in the contract as determined by the
Project Manager and will be subject to compliance with Section 7.9, PAYROLLS AND PAYROLL
RECORDS.

ORIGINAL INVOICES REQUIRED. All payments under this Contract shall be made only upon
submission by the CONTRACTOR of original invoices specifying the amount due and certifying that
services requested under the Contract have been performed by the CONTRACTOR according to the
Contract.

SUBJECT TO AVAILABLE FUNDS. Such payments are subject to availability of funds and
allotment by the Director of Finance in accordance with chapter 37, HRS. Further, all payments shall
be made in accordance with and subject to chapter 40, HRS.

In the event the Contractor or any Subcontractor fails to submit certified copies of payrolls in
accordance with the requirements of Section 7.9, PAYROLLS AND PAYROLL RECORDS, the
Project Manager may retain the amount due for items of work for which payroll affidavits have not
been submitted on a timely basis notwithstanding satisfactory completion of the work until such
records have been duly submitted. The Contractor shall not be due any interest payment for any
amount thus withheld.

PARTIAL PAYMENT FOR MATERIALS. The Contractor will also be allowed partial payments to
the extent of ninety percent (90%) of the manufacturer’s, supplier’s, distributor’s or fabricator’s
invoice cost of accepted materials to be incorporated in the work on the following conditions:

The materials are delivered and properly stored at the site of the Work; or

For special items of materials accepted by the Project Manager, the materials are delivered to the
Contractor or subcontractor(s) and properly stored in an acceptable location within a reasonable
distance to the site of the Work.
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8.4.4

8.44.1

8.4.4.2

8.4.4.3

8.4.4.4

8.4.5

8.5

8.5.1

8.5.2

8.5.3

8.5.4

8.54.1

8.5.4.2

8.5.4.3

8.5.5

Partial payments shall be made only if the Project Manager finds that:

The Contractor has submitted bills of sale for the materials or otherwise demonstrates clear title to
such materials.

The materials are insured for their full replacement value to the benefit of the Department against
theft, fire, damages incurred in transportation to the site, and other hazards.

The materials are not subject to deterioration.

In case of materials stored off the project site, the materials are not commingled with other materials
not to be incorporated into the project.

FEDERAL FUNDS. If this Contract is payable in whole or in part from federal funds, Contractor
agrees that, as to the portion of the compensation under this Contract to be payable from federal
funds, the Contractor shall be paid only from such funds received from the federal government, and
shall not be paid from any other funds.

PROMPT PAYMENT (83-125-23 HAR)

Any money, other than retainage, paid to the CONTRACTOR shall be dispersed to subcontractors
within ten days after receipt of the money in accordance with the terms of the subcontract; provided
that the subcontractor has met all the terms and conditions of the subcontract and there are no bona
fide disputes; and

Upon final payment to the CONTRACTOR, full payment to the subcontractor, including retainage,
shall be made within ten days after receipt of the money; provided that there are no bona fine disputes
over the subcontractor’s performance under the subcontract.

BONA FIDE DISPUTES. The existence of a bona fide dispute with a subcontractor or material
supplier shall not release the Contractor of its prompt payment obligations as to all sums due that are
not directly affected by such dispute.

FILING NON-PAYMENT COMPLAINT. Subcontractors and material suppliers may file in writing
a complaint with the Chairman regarding non-payment by the Contractor. Such complaint shall
include:

The amount past due for work performed and already paid for by the Department;
That all the terms, conditions or requirements of its subcontract have been met; and

That no bona fide dispute over its performance exists. The Department will investigate the validity of
the complaint.

The Department may withhold from future progress payments amounts to cover any sums paid to the
Contractor for work performed by a subcontractor if the Department finds that the subcontractor
complaint regarding non-payment by the Contractor has merit.
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8.8

8.8.1

8.8.2

If the Project Manager determines that the Contractor failed to make prompt payment required to a
subcontractor or material supplier with whom it has no bona fide dispute, the Project Manager shall
inform the Contractor of the findings and request the Contractor make payment accordingly. If the
Contractor does not act promptly, the Project Manager shall take appropriate action as allowed under
this Contract and/or refer the matter to the Contractor Licensing Board for appropriate action under
Section 444-17, Hawaii Revised Statutes regarding the Revocation, Suspension and Renewal of
(Contractor) Licenses and/or initiate a petition for debarment of the Contractor from bidding on other
Department jobs.

RETAINAGE

The Department will retain five percent (5%) of the total amount of progress and / or partial payments
until after completion of the entire Contract in an acceptable manner at which time this balance, less
any previous payments, will be certified and paid to the Contractor. After fifty percent (50%) of the
work is completed, and if progress is satisfactory, the Project Manager at its sole discretion may elect
not to withhold further retainage. If progress is not satisfactory, the Department may continue to
withhold as retainage sums not exceeding five percent (5%) of the amount earned.

The retainage shall not include sums deducted as liquidated damages from monies due or that may
become due the Contractor under the Contract.

Contractor may withdraw from time to time the whole or any portion of the sum retained after
endorsing over to the Department and depositing with the Department any general obligation bond of
the State or its political subdivisions suitable to the Department but in no case with a face value less
than the value established by law of the amount to be withdrawn. The Department may sell the bond
and use the proceeds therefrom in the same way as it may use monies directly retained from progress
payments or the final payment.

WARRANTY OF CLEAR TITLE. The Contractor warrants and guarantees that all work and
materials covered by progress or partial payments made thereon shall be free and clear of all liens,
claims, security interests or encumbrances, and shall become the sole property of the Department.
This provision shall not, however, be construed as an acceptance of the work nor shall it be construed
as relieving the Contractor from the sole responsibility for all materials and work upon which
payments have been made or the restoration of any damaged work, or as waiving the right of the
Department to require the fulfillment of all the items of the Contract.

LIENS AND WARRANTIES. Goods provided under this Contract shall be provided free of all liens
and provided together with all applicable warranties, or with the warranties described in the Contract
documents, whichever are greater.

FINAL PAYMENT

Upon final payment to the CONTRACTOR, full payment to the subcontractor, including retainage,
shall be made within ten days after receipt of the money; provided that there are no bona fine disputes
over the subcontractor’s performance under the subcontract.

Sums necessary to meet any claims of any kind by the Department may be retained from the sums
due the Contractor until said claims have been fully and completely discharged or otherwise satisfied.
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STATE’S RIGHT TO OFFSET. The STATE may offset against any monies or other obligations the
STATE owes to the CONTRACTOR under this Contract, any amounts owed to the State of Hawaii
by the CONTRACTOR under this Contract or any other Contracts or pursuant to any law or other
obligation owed to the State of Hawaii by the CONTRACTOR, including, without limitation, the
payment of any taxes or levies of any kind or nature. The STATE will notify the CONTRACTOR in
writing of any offset and the nature of such offset. For purposes of this Subsection, amounts owed to
the State of Hawaii shall not include debts or obligations which have been liquidated, agreed to by the
CONTRACTOR, and are covered by an installment payment or other settlement plan approved by the
State of Hawaii, provided, however, that the CONTRACTOR shall be entitled to such exclusion only
to the extent that the CONTRACTOR is current with, and not delinquent on, any payments or
obligations owed to the State of Hawaii under such payment or other settlement plan.

~END OF ARTICLE 8~
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SC-01: INTERCHANGEABLE TERMS
The following terms are one and the same:

a. “Contract” and “Agreement”.
b. “Department of Hawaiian Home Lands” “DHHL” and “STATE”.
c. “CONTRACTOR” and “Consultant”.

SC-02 INSURANCE COVERAGE

The Contractor shall obtain separate insurance coverage for this project that complies
with the requirements set forth in the DHHL Interim General Conditions, Article 7,
Section 7.3, as amended. Payment for all work required to comply with this item will not
be paid for separately but shall be considered incidental to the various contract items.

INSURANCE REQUIREMENTS are as follows:

CONTRACTOR shall maintain insurance acceptable to the STATE in full force and
effect throughout the term of this Contract. The policies of insurance maintained by
CONTRACTOR shall provide the following minimum coverage:

Coverage Limit
General Liability Insurance Bodily Injury and Property Damage (combined
(occurrence form) single limit): $1,000,000 per occurrence and
$2,000,000 aggregate
Personal Injury: $1,000,000 per occurrence and
$2,000,000 aggregate.
Automobile Insurance Bodily Injury: $1,000,000 per person and
(covering all owned, non-owned $1,000,000 per occurrence. Property Damage:
and hired automaobiles) $1,000,000 per accident or combined single limit of
$2,000,000.
Workers Compensation Insurance to include Employer’s Liability. Both
(statutory limit is required by such coverages shall apply to all employees of the
laws of the State of Hawaii) CONTRACTOR and, in case any sub-Contractor

fails to provide adequate similar protection for all
his employees, to all employees of sub-Contractors.

a. The State of Hawaii, Department of Hawaiian Home Lands, its elected and appointed
officials, officers, employees, and agents shall be named as additional insured with
respect to operations, services or products provided to the State of Hawaii.
CONTRACTOR agrees to provide to the DHHL, before the effective date of the
Contract, certificate(s) of insurance necessary to evidence compliance with insurance
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provisions of this Contract. CONTRACTOR shall keep such insurance in effect and the
certificate(s) on deposit with DHHL during the entire term of this Contract. Upon request
by the STATE, CONTRACTOR shall furnish a copy of the policy or policies.

b. Failure of CONTRACTOR to provide and keep in force such insurance shall be regarded
as a material default under this Contract. The STATE shall be entitled to exercise any or
all of the remedies provided in this Contract for default of CONTRACTOR.

C. The procuring of such required policy or policies of insurance shall not be construed to
limit CONTRACTOR’s liability under this Contract or to fulfill the indemnification
provisions and requirements of this Contract. Notwithstanding said policy or policies of
insurance, CONTRACTOR shall be obliged for the full and total amount of any damage,
injury, or loss caused by negligence or neglect connected with this Contract.

d. CONTRACTOR shall immediately provide written notice to the contracting department
or agency should any of the insurance policies evidenced on its Certificate of
Insurance form be cancelled, limited in scope, or not renewed upon expiration.

e. DHHL is a self insured State agency. CONTRACTOR’s insurance shall be primary. Any
insurance maintained by the State of Hawaii shall apply in excess of, and shall not
contribute with, insurance provided by CONTRACTOR.

f. The CONTRACTOR shall require all Subcontractors to have in full force and effect the
same insurance coverage as required of the CONTRACTOR. Such insurance shall name
the State of Hawaii, Department of Hawaiian Home Lands, its elected and appointed
officials, officers, employees, and agents as additional insured with respect to operations,
services or products provided to the State of Hawaii. The CONTRACTOR shall be
responsible to enforce its Subcontractors’ compliance with these insurance requirements
and CONTRACTOR shall, upon request, provide the STATE a copy of the policy or
policies of insurance for any Subcontractor.

SC-03: COMPLETION SCHEDULE AND LIQUIDATED DAMAGES
The Contractor shall complete all work as specified or indicated in the Contract
Documents on or before two hundred seventy-four (274) calendar days after receiving
written Notice to Proceed, subject to extensions, as may be granted.
In case of failure on the part of the Contractor to complete the work within the time

specified, the Contractor shall pay to DHHL as liquidated damages, and not as a penalty,
$750.00 per calendar day for each day that the project, in its entirety, remains incomplete.
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SC-04: PROCESS THROUGH CONSULTANT OF DHHL

Any and all submittals, reports, requests, claims and notices under the contract shall be
processed through Land Development Division Project Manager, at Hale Kalanianaole,
91-5420 Kapolei Parkway, Kapolei, Hawaii 96707.

SC-05: SURVEYING SERVICES

The Contractor shall determine if any surveying services are required. Any surveying
services shall be considered incidental to the scope of work under this contract and
therefore covered under the terms of this contract. No separate payment shall be made.

The Contractor shall do the engineering work, construction layout, and reference staking
for the proper control and completion of structures, grading, paving, drainage and utilities
required for the completion of the work.

The Contractor shall engage a Licensed Professional Land Surveyor (Hawaii) to perform
all necessary construction stakeouts.

The Contractor shall furnish and properly set reference stakes, markers, and batterboards
required for the construction operations. The Contractor shall be solely and completely
responsible for the accuracy of the line and grade. The Contractor shall notify the
Engineer of errors or discrepancies found in previous surveys and plans before
proceeding with the work.

The Contractor shall verify the locations and grades of the existing structures and
topographical features before construction starts.

The Contractor shall submit two (2) copies of data used in setting and referencing stakes
and other layout markings used by the Contractor.

If the Contractor should discover any error during construction, whether in alignment or
grade, he shall immediately notify the Surveyor and the Engineer.

The Contractor shall correct or replace deficient or inaccurate layout and construction
work at no cost to the Department.

The Contractor shall verify all street survey monuments (horizontal and vertical
alignment) in accordance with County of Hawaii requirements prior to final acceptance
by the Engineer.

DHHL shall provide a subdivision file plan to enable the Contractor’s surveyor to stake
out the various work associated with the roads and proposed lots.
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The Contractor shall furnish necessary personnel, engineering equipment and supplies,
transportation and materials necessary to complete this work. The Department will
consider the requirements imposed by this subsection and done by the Contractor
included in the total sum bid. The Department will engage the Consultant’s surveyors to
install the permanent property pins which will be performed when the project is
substantially completed.

The Contractor’s surveyor shall verify any existing property pins and shall inform the
Engineer of any discrepancies.

SC-06: ALLOWANCES

The proposal may contain payment items designated as allowances. Funds listed in
allowance items are to be spent at the direction of DHHL. The allowance is an estimate
only and is subject to increase or decrease depending on the actual cost of the item. The
funds are for the direct costs of an item and all pricing, submittal and review, overhead,
installation, profit, insurance, surety, processing of the issuance of checks for payment to
other parties, and all other costs will be included. No payment will be made for
incidental costs.

Allowances specifically set aside for construction work and materials will be negotiated
when the scope of work is determined. Any unspent allowance costs will be deducted
from the contract by change order prior to final payment.

SC-07: PERMITSAND FEES

Contractor shall apply and pay for all permits and inspection fees as required by all
governmental agencies having jurisdiction over this project.

SC-08: COORDINATION WITH OTHER PARTIES

The Contractor shall coordinate all the necessary work for temporary utility services,
permanent service and appurtenances with the appropriate agencies, including but not
limited to the Department of Water Supply (DWS), Hawaiian Electric Light Company
(HELCO), Department of Transportation (DOT). The Contractor will be working in areas
where other contractors will be working on various other projects for DHHL, DOT, and
County of Hawaii, and shall not interfere with or cause damage to the work of other
contractors.

SC-09: CONTRACTOR'SLICENSING
It is each Contractor’s sole responsibility to review the requirements of this project and

determine the appropriate contractor's licenses that are required to complete the project.
If the Contractor does not hold all of the licenses required to perform a particular item of
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work on this project with its own workers, the bidder must list subcontractors that hold
the appropriate licenses in its proposal.

Proposals from Contractors that fail to comply with these requirements shall be rejected
per DHHL Interim General Condition 3.2.

WATER CHARGES AND REQUIREMENTS

The Contractor shall be solely responsible for obtaining water to meet any requirements
of the contract. Unless otherwise indicated or provided for, any work, costs, charges and
fees necessary to obtain water for this contract shall not be paid for separately but shall be
considered incidental to the various contract items; no separate or additional payment will
be made therefore.

SOIL AND DUST CONTROL

To control the dust during construction, the Contractor shall have an adequate supply of
water for dust control and if necessary, moisture conditioning of fill material at all times.
The Contractor shall institute an erosion control program and dust control program to
minimize soil erosion and wind erosion and airborne fugitive dust nuisance, respectively
for the entire duration of this project.

COMPLIANCE WITH COPELAND “ANTI-KICKBACK” ACT

The Contractor shall comply with the requirements of 29 CFR Part 3, which are hereby
incorporated by reference in this contract.

ENERGY EFFICIENCY

The Contractor shall comply with all standards and policies relating to energy efficiency
which are contained in the energy conservation plan issued in compliance with the Energy
Policy and Conservation Act (Pub. L. 94-163) for the State of Hawaii.

REVISIONS TO DHHL INTERIM GENERAL CONDITIONS (DATED AUGUST
16, 2005)

Throughout the DHHL Interim General Conditions, replace the address: “1099 Alakea
Street, Suite 2000, Honolulu, Hawaii 96813 with “Hale Kalanianaole, 91-5420 Kapolei
Parkway, Kapolei, Hawaii, 96707.”
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In addition, the following changes to the DHHL Interim General Conditions shall be in

effect:

ARTICLE 2: PROPOSAL REQUIREMENTS AND CONDITIONS

In section 2.1.1.2, delete the second sentence, “ The words, ‘INTENTION TO BID’ must
be clearly written or typed on the face of the envelope containing the written notice of
intention to bid.”

Replace section 2.1.1.7 on page 11 in its entirety with the following:

2.1.1.7

The Chairman may, in accordance with Section 103D-310 Hawaii Revised
Statutes, require the prospective Bidder to submit answers to questions
contained in the STANDARD QUALIFICATION QUESTIONNAIRE FOR
PROSPECTIVE BIDDERS ON PUBLIC WORKS CONTRACTS, on the
form provided by the Department, properly executed and notarized, setting
forth a complete statement of the experience of such prospective Bidder and
its organization in performing similar work and a statement of the equipment
proposed to be used, together with adequate proof of the availability of such
equipment, no later than 2:00 p.m. on the 10th calendar day prior to the day
designated for opening bids. If the 10th calendar day prior to the day
designated for opening bids is a Saturday, Sunday, or legal State holiday, then
the questionnaire must be received by the Department no later than 2:00 p.m.
on the last working day immediately prior to said Saturday, Sunday, or legal
State holiday. The questionnaire will be time stamped when received by said
office. The time designated by the time stamping device in said office shall be
official. If the questionnaire is hand carried, then the bearer is responsible to
ensure that the notice is time stamped by said office. E-mail and facsimile
(FAX) transmissions are not acceptable in whole or in part, under any
circumstances. If the information in the questionnaire proves satisfactory, the
Bidder’s proposal will be received. All information contained in the answers
to the questionnaire shall be kept confidential. The questionnaire will be
returned to the Bidder after it has served its purpose.

In section 2.6.1, delete the third sentence, “ The face of the envelope containing the
request must be clearly marked ‘ SUBSTITUTION REQUEST” .

Revise section 2.10 as follows:

DELIVERY OF PROPOSALS. The entire proposal shall be placed together with the
bid securlty ina sealed envelope ne—smauet;than—g%e]rz—swnaﬂeed—aste—mmeate

and—aele#essef—the&ddeeand—theprdellvered as |nd|cated in the Notlce to Contractors
Bids which do not comply with this requirement may not be considered. Proposals
will be received up to the time fixed in the public notice for opening of bids and must
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be in the hands of the official by the time indicated. Ihewepels%EAI:ED-BlD—must

and—lmel—seeun%y— The tlme de5|qnated bv the t|me stamplnq dewce in DHHL shall be
official.

Replace section 2.14, titled “PROTESTS,” on page 18 in its entirety with the following:

2.14 PROTESTS

2.14.1 Protests shall be governed by Section 103D-701, Hawaii Revised Statutes, and
amended hereafter, and its implementing rules set forth in Title 3, Chapter
126, Subchapter 1, of the Hawaii Administrative Rules, and as amended
hereafter.

2.14.2 The Chairman is the Department’s chief procurement officer to whom protests
shall be addressed unless specified otherwise in the solicitation.

ARTICLE 3: AWARD AND EXECUTION OF CONTRACT

After Section 3.4.4 on page 21, insert the following new sections:

3.45 Responsibility of Offerors (8103D-310(c), HRS, and 83-122-112, HAR).
Upon award of the contract under this solicitation, Offeror shall provide:

@ An original tax clearance certificate from the Department of Taxation
and the Internal Revenue Service, current within six months of
issuance date;

(b) A certificate of compliance for Chapter 383 - Unemployment
Insurance, Chapter 386 - Workers Compensation; Chapter 392 -
Temporary Disability Insurance and Chapter 393 - Prepaid Health
Care, from the Department of Labor and Industrial Relations, current
within six months of issuance date (Form LIR #27); and

(c) A certificate of good standing from the Business Registration Division
of the Department of Commerce and Consumer Affairs, within six
months of issuance date.

3.45.1 Tax Clearance. Refer to Section 2.1.2.

3452 Unemployment Insurance (HRS Chapter 383), Workers” Compensation (HRS
Chapter 386), Temporary Disability Insurance (HRS Chapter 392), and
Prepaid Health Care (HRS Chapter 393). Successful Offeror shall be required
to submit an approved certificate of compliance issued by the Hawaii State
Department of Labor and Industrial Relations (DLIR). The certificate is valid
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for six (6) months from the date of issue and must be valid on the date it is
received by the purchasing agency.

The certificate of compliance shall be obtained on the State of Hawaii, DLIR
Application for Certificate of Compliance with Section 3-122-112, HAR,
Form LIR#27 which is available at http://hawaii.gov/labor/forms/forms/DCD-
LIR27.pdf, or at neighbor island DLIR District Offices. The DLIR will return
the form to the Offeror who in turn shall submit it to the purchasing agency.

The application for the certificate is the responsibility of the Offeror, and must
be submitted directly to the DLIR and not to the purchasing agency.

Certificate of Good Standing. Successful Offeror shall be required to submit
one of the following as applicable:

@) Hawaii business. A business entity referred to as a “Hawaii business”,
is registered and incorporated or organized under the laws of the State
of Hawaii. As evidence of compliance, Offeror shall submit a
Certificate of Good Standing issued by the Department of Commerce
and Consumer Affairs (DCCA), Business Registration Division
(BREG).

(b) Sole Proprietorship. A Hawaii business that is a sole proprietorship, is
not required to register with the BREG, and therefore not required to
submit the certificate. An Offeror’s status as sole proprietor or other
business entity and its business street address indicated on the Bid
Offer Form will be used to confirm that the Offeror is a Hawaii
business.

(c) Compliant non-Hawaii business. A business entity referred to as a
“compliant non-Hawaii business” is not incorporated or organized
under the laws of the State of Hawaii, but is registered to do business
in the State. As evidence of compliance, Offeror shall submit a
Certificate of Good Standing.

A Certificate of Good Standing may be obtained online at
www.BusinessRegistrations.com, or by phone at (808) 586-2727 (M-F 7:45 to
4:30 HST). The “Certificate of Good Standing” is valid for six months from
date of issue and must be valid on the date it is received by the purchasing
agency. Offerors are advised that there are costs associated with registering
and obtaining a “Certificate of Good Standing” from the DCCA.

Hawaii Compliance Express. Instead of separately applying for the
abovementioned paper certificates at the various state/federal agencies,
Offerors may choose to use the Hawaii Compliance Express (HCE), which
allows businesses to register on-line at:
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http://vendors.ehawaii.gov/hce/splash/welcome.html.
The HCE provides the vendor with a "Certificate of Vendor Compliance™ with
current status as of the issuance date, accepted for both contracting purposes
and final payment. Vendors that elect to use the HCE services are required to
pay an annual fee of $12.00.

ARTICLE 4: SCOPE OF WORK

4.5 - ALLOWANCES FOR OVERHEAD AND PROFIT (3-125-13-HAR)

e In both Sections 4.5.1.1 and Section 4.5.1.2, replace: “fifteen percent (15%)” with
[twenty percent (20% )]
e In Section 4.5.1.3, replace: “seven percent (7%)” with [ten percent (10 %)]

ARTICLE 5: CONTROL OF WORK

5.2-AUTHORITY OF THE PROJECT MANAGER

Under Section 5.2, Authority of the Project Manager, add the following
sentence at the end of the paragraph:

“The Administrator of the Land Development Division of the Department, or his
designee, shall also have authority to act on behalf of the Department on all
matters regarding the contract that are not reserved for the Chairman.”

5.5 - SHOP DRAWINGS AND OTHER SUBMITTALS

In the second and fourth sentences of Section 5.5.1(c), replace “licensed
professional Manager” with “licensed professional Engineer.”

5.6 —- COORDINATION OF CONTRACT DOCUMENTS
After Section 5.6.4.1, insert the following new section:

5.6.4.2: In the event of a conflict between Form AG-008 (4/15/09) (the
“General Conditions”) and the DHHL Interim General Conditions
(August 16, 2005), the requirements of the “DHHL Interim General
Conditions (August 16, 2005)” will apply to the extent provided by
and as allowed under law.

5.9.3 - MANAGERING WORK

e Replace the word: “Managering” in this section title with “Engineering.”
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In the first, second, and fourth sentences of this section, replace the words
“Managering” with “engineering.”

e In Section 5.9.3.4 — Replace the phrase "Civil Manager" with "Civil Engineer."
1. 5.12 - VALUE MANAGERING INCENTIVE
e Replace the word: “Managering” in this section title with “Engineering.”
e In Sections 5.12.1 and 5.12.2, replace the word “Managering” with “Engineering.”
e In Section 5.12.4, replace the word "Manager" in this section title with "Engineer"

and replace the phrase "professional architect or Manager" with "professional
architect or engineer."”

5.13 - SUBCONTRACTS

In Section 5.13.6 SUBCONTRACTING, add the following at the end: "For the
purposes of this section, the Contractor's work is defined as: direct cost labor for
contractor’s forces; direct cost materials installed by the contractor’s direct cost labor
force; direct cost equipment, either owned or leased, used by the contractor’s direct
cost labor force; and field overhead cost to include: field supervision, field office
trailer (if any), field office equipment and supplies, etc."”

ARTICLE 7: PROSECUTION AND PROGRESS

Modify the following subsection on page 45 under:

7.2 - COMMENCEMENT REQUIREMENTS

After Section 7.2.1 on page 45, add the following new section:

7.2.1.1 Identification of the surveyor who shall be licensed in the State of Hawaii
and will work for it throughout the course of the project per DHHL Interim
General Condition 5.9.3.4.

7.3 - INSURANCE REQUIREMENTS

AG-015 Rev 11/15/2005

Delete the limits of liability insurance specified in items 7.3.7.2. and insert the
following section:

“General Liability and Automobile Insurance. CONTRACTOR shall maintain, at

its own expense, the minimum insurance coverage specified below throughout the
term of this Contact.
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a. General Liability insurance providing coverage of no less than ONE
MILLION DOLLARS ($1,000,000.00) per occurrence and TWO
MILLION DOLLARS ($2,000,000.00) in the aggregate.

b. Automobile insurance providing coverage of no less than ONE
MILLION DOLLARS ($1,000,000.00) per accident.”

7.4 - PERMITS AND LICENSES
Edit the first sentence in section 7.4.1 as follows: The Department or its

representatives may process Federal (e.g. Corps of Managers Engineers), State
and county permit applications.

ARTICLE 8: MEASUREMENT AND PAYMENT

Modify the following subsections:

8.1 - MEASUREMENT OF QUANTITIES

Under Section 8.1.2 on page 74, delete the following phrase: "except where slope
exceeds ten percent (10%)."

8.4 - PROGRESS AND/OR PARTIAL PAYMENTS

After Section 8.4.5 on page 79, insert the following new section:

8.4.6 Final Payment Requirements (83-122-112, HAR). Contractor will submit
the following with its invoice for final payment on the contract:

@ An original tax clearance certificate, not over two months old.

(b) An original “Certification of Compliance for Final Payment” (SPO Form-
22).

8.6 - RETAINAGE

AG-015 Rev 11/15/2005

In Section 8.6.1. delete the second and third sentences and replace with the
following new sentences:

“After fifty percent (50%) of the work is completed and progress is satisfactory,
no additional sum will be withheld. If progress is not satisfactory, the Department
may continue to withhold retainage sums not exceeding five percent (5%) of the
amount due the Contractor.”

After Section 8.6.1, add the following new sections:
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8.6.1.1. Contractor may withhold from amounts due its subcontractors, only the
same percentage of retainage as that of the Contractor, and only if its
subcontractors have provided valid performance and payments bonds or
other bond or collateral acceptable to the Contractor.

8.6.1.2. Contractor or Subcontractor may negotiate with, and retain from its
respective subcontractors, a different_retainage percentage which cannot
exceed ten percent (10%).

e Insert at the beginning of Section 8.6.3 on page 80: “Subject to approval by the
Chairman, and at the Chairman’s sole discretion.”

FINAL INSPECTION

Throughout the construction period, the work may be subject to periodic inspection by the
Department, designated Construction Inspector, the County of Hawaii, and other
applicable government agencies. Once work has been satisfactorily completed, the
County, accompanied by the Department and Construction Inspector, will make the final
inspection of the work to determine whether all work has been done in complete
compliance with the requirements of the plans and these specifications.

The Contractor shall therefore schedule the final inspection with the Department of
Public Works of the County of Hawaii and notify the Department’s Project Manager one
week prior to said inspection.

Neither the scheduling nor the conduct of the aforementioned final inspection shall be
deemed a waiver of the Department’s right to subsequently require Contractor to
complete all unfinished or defective work to the satisfaction of the Department.

COMPLIANCE WITH HAWAII REVISED STATUTES (HRS) CHAPTER 103B
AS AMENDED BY ACT 192, SLH 2011 - EMPLOYMENT OF STATE
RESIDENTS ON CONSTRUCTION PROCUREMENT CONTRACTS

The Contractor shall comply with the requirements of Hawaii Revised Statutes (HRS)
Chapter 103B as amended by Act 192, SLH 2011, Employment of State Residents on
Construction Procurement Contracts, as follows:

1. Definitions for terms used in HRS Chapter 103B as amended by Act 192, SLH 2011:

12
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a. “Contract” means contracts for construction under chapter 103D, HRS.

b. “Contractor” has the same meaning as in section 103D-104, HRS, provided
that “contractor” includes a subcontractor where applicable.

C. “Construction” has the same meaning as in section 103D-104, HRS.

d. “General Contractor” means any person having a construction contract with a
governmental body.

e. “Procurement Officer” has the same meaning as in section 103D-104,
HRS.
f. “Resident” means a person who is physically present in the State of

Hawaii at the time the person claims to have established the person’s
domicile in the State of Hawaii and shows the person’s intent is to make
Hawaii the person’s primary residence.

g. “Shortage trade” means a construction trade in which there is a shortage of
Hawaii residents qualified to work in the trade as determined by the
Department of Labor and Industrial Relations.

HRS Chapter 103B as amended by Act 192, SLH 2011 — Employment of State

Residents Requirements:

a. A contractor awarded a contract shall ensure that Hawaii residents comprise
not less than eighty per cent of the workforce employed to perform the
contract work on the project. The 80% requirement shall be determined by
dividing the total number of hours worked on the contract by Hawaii
residents, by the total number of hours worked on the contract by all
employees of the Contractor in the performance of the contract. The hours
worked by any Subcontractor of the Contractor shall count towards the
calculation for this section. The hours worked by employees within shortage
trades, as determined by the Department of Labor and Industrial Relations
(DLIR), shall not be included in the calculation for this section.

b. Prior to award of a contract, an Offeror/Bidder may withdraw an offer/bid
without penalty if the Offeror/Bidder finds that it is unable to comply with
HRS Chapter 103B as amended by Act 192, SLH 2011.

C. Prior to starting any construction work, the Contractor shall submit the

subcontract dollar amount for each of its Subcontractors.

d. The requirements of this section shall apply to any subcontract of $50,000 or

more in connection with the Contractor; that is, such Subcontractors must

13
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also ensure that Hawaii residents comprise not less than 80% of the
Subcontractor’s workforce used to perform the subcontract.

The Contractor and any Subcontractor whose subcontract is $50,000 or more
shall comply wit the requirements of HRS Chapter 103B as amended by Act
192, SLH 2011.

1)

2)

3)

Certification of compliance shall be made in writing under oath by
an officer of the General Contractor and applicable Subcontractors
and submitted with the final payment.

The certification of compliance shall be made in writing under oath
by an officer of the company by completing a “Certification of
Compliance for Employment of State Residents” form and executing
the Certificate before a licensed notary public.

In addition to the certification of compliance as indicated above, the
Contractor and Subcontractors shall maintain records such as
certified payrolls for laborers and mechanics who performed work at
the site and time sheets for all other employees who performed work
on the project. These records shall include the names, addresses and
numbers of hours worked on the project by all employees of the
Contractor and Subcontractor who performed work on the project to
validate compliance with HRS Chapter 103B as amended by Act
192, SLH 2011. The Contractor and Subcontractors shall retain
these records and provide access to the State for a minimum period
of four (4) years after the final payment, except that if any litigation,
claim, negotiation, investigation, audit or other action involving the
records has been started before the expiration of the four-year period,
the Contractor and Subcontractors shall retain the records until
completion of the action and resolution of all issues that arise from
it, or until the end of the four year period, whichever occurs later.
Furthermore, it shall be the Contractor’s responsibility to enforce
compliance with this provision by any Subcontractor.

A General Contractor or applicable Subcontractor who fails to comply with
this section shall be subject to any of the following sanctions:

1)

2)

With respect to the General Contractor, withholding of payment on
the contract until the Contractor or its Subcontractor complies with
HRS Chapter 103B as amended by Act 192, SLH 2011.

Proceedings for debarment or suspension of the Contractor or
Subcontractor under Hawaii Revised Statues §103D-702.

14
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3. Conflict with Federal Law: This section shall not apply if the application of this
chapter is in conflict with any federal law, or if the application of this chapter will
disqualify any state or county agency from receiving federal funds or aid.

SC-17: APPRENTICESHIP AGREEMENT PREFERENCE —CONTRACTOR’S

RESPONSIBILITY

1.

AG-015 Rev 11/15/2005

For the duration of the contract awarded utilizing the Hawai‘i Apprenticeship
Preference, the Contractor shall certify each month that work is being conducted on
the project, that it continues to be a participant in the relevant apprenticeship program
for each trade it employs.

Monthly certification shall be made on MONTHLY REPORT OF CONTRACTOR' S
PARTICIPATION IN APPROVED APPRENTICESHIP PROGRAM UNDER ACT 17
(Monthly Certification Form 2) prepared and made available by the DLIR. Monthly
Certification Form 2 shall be a signed original by the respective apprenticeship
program sponsor’s authorized official, and submitted by the Contractor with its
monthly payment requests. Monthly Certification Form 2 is available on the DLIR
website at: http://hawaii.gov/labor/wdd

Should the Contractor fail or refuse to submit its monthly certification forms, or at any
time during the construction of the project, cease to be a party to a registered
apprenticeship agreement for each apprenticeable trade the Contractor employs, the
Contractor will be subject to the following sanctions:

a. Withholding of the requested payment until the required form(s) are submitted;

b. Temporary or permanent cessation of work on the project, without recourse to
breach of contract claims by the Contractor; provided the DHHL shall be entitled
to restitution for nonperformance or liquidated damages claims; or

c. Proceed to debar pursuant to HRS §103D-702.

If events such as “acts of God,” acts of a public enemy, acts of the State or any other
governmental body in its sovereign or contractual capacity, fires, floods, epidemics,
freight embargoes, unusually severe weather, or strikes or other labor disputes prevent
the Contractor from submitting the certification forms, the Contractor shall not be
penalized as provided herein, provided the Contractor completely and expeditiously
complies with the certification process when the event is over.

15
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METHOD OF AWARD

Bidder is required to bid on entire project, including Parts 2.A. and 2.B., the Sandwich
Isles Communications, Inc. (SIC) portion of the work. The award of contract will be
made on the basis of the lowest responsible and responsive bid for Parts 1.A. and 1.B.,
the DHHL portion only. Consequently, the bidder shall enter only the amount of Parts
1.A. and 1.B., DHHL portion of the work, on the Offer Letter in the Bid Form.

It isfurther understood and agreed that:

1. The Chairman reserves the right to reject any and/or all bids and waive any
defects when, in his opinion, such rejection or waiver will be in the best interest of
the State.

2. In addition to the above, the Chairman reserves the right to negotiate with the
lowest responsible and responsive bidder to award a contract within available
funds.

3. SIC is not required to accept the bid for the SIC portion of the work from the
Contractor who submits the lowest bid for the DHHL portion of the work.

4, In the event that SIC chooses to procure a different contractor(s) for SIC’s portion
of the work, other than the low bid contractor awarded by DHHL for DHHL’s
portion of the work, then DHHL’s contractor is required to allow SIC’s
contractor(s) to construct its work in a reasonable manner and shall provide
coordination services for the installation of SIC’s portion of the work.

STANDARD SPECIFICATIONS AND STANDARD DETAILS

The “STANDARD SPECIFICATIONS FOR PUBLIC WORKS CONSTRUCTION,
SEPTEMBER 1986,” of the Departments of Public Works, County of Kauai, City and
County of Honolulu, County of Maui, and County of Hawaii, of the State of Hawaii, and
the “STANDARD DETAILS FOR PUBLIC WORKS CONSTRUCTION, SEPTEMBER
1984, AS REVISED SEPTEMBER 2000 of the Departments of Public Works, County
of Kauai, City and County of Honolulu, County of Maui, and County of Hawaii, of the
State of Hawaii, are by reference incorporated herein and made a part of these
specifications.  The term *“Standard Specifications” used hereinafter refers to
“STANDARD SPECIFICATIONS FOR PUBLIC WORKS CONSTRUCTION,
SEPTEMBER 1986,” and the term “Standard Details” used hereinafter refers to
“STANDARD DETAILS FOR PUBLIC WORKS CONSTRUCTION, SEPTEMBER
1984, AS REVISED SEPTEMBER 2000.” Copies of the Standard Specifications and
Standard Details may be purchased at the Division of Purchasing during regular business
hours of the City and County of Honolulu.
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The work embraced herein shall be done in accordance with the Standard Specification
and Standard Details, insofar as they may apply.

WATER SYSTEM SPECIFICATIONS

The “WATER SYSTEM STANDARDS” of the Department of Water Supply, County of
Hawaii, dated 2002, and all subsequent amendments and additions, are by reference
incorporated herein and made a part of these contract documents. The work embraced
herein shall be performed by the Contractor in accordance with the “WATER SYSTEM
STANDARDS” and the various sections of the State of Hawaii Special Conditions.

The term “Water System Standards” used in these contract documents refers to the
“WATER SYSTEM STANDARDS” of the Department of Water Supply, County of
Hawaii, dated 2002, and all subsequent amendments and additions.

STATE STANDARD SPECIFICATIONS

The “Hawaii Standard Specifications for Road, Bridge and Public Works Construction,”
Highways Division, Department of Transportation, State of Hawaii, 2005, as amended,
and hereinafter referred to as the “State Standard Specifications” is by reference
incorporated herein and made a part of these contract documents.

SUBSTITUTION REQUESTS

The written substitution requests must be received by the Land Development Division no
later than 2:00 p.m. on Monday, March 12, 2012. The request may be hand carried or
mailed to DHHL, Hale Kalanianaole, 91-5420 Kapolei Parkway, Kapolei, Hawaii 96707.
Substitution requests by FAX are not acceptable.

EXISTING GROUND ELEVATIONS

The existing ground elevations as shown on the plans shall be presumed as being correct
prior to the grading work.

ENGINEERING WORK
The DHHL may engage the Consultants for limited construction observations to

supplement the inspections performed by the State and respective Counties. The
Consultant’s authority shall be as described in the DHHL Interim General Conditions 5.4.

17
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PROJECT SIGN
The Contractor shall furnish, erect, maintain and remove one (1) project sign.

The project signboard shall be 3/4” thick, “AC” exterior grade fir plywood with resin
bonded surfaces on both sides, 4 feet in height and 7 feet long. All lettering type and size
and color selection shall be as specified by DHHL.

All paints used shall be exterior enamel paints manufactured either by Ameritone-Devoe,
Boysen, DuPont, Dutch Boy Fuller-O’Brien, Glidden, Pittsburg, Sherwin—Williams,
Sinclair, or approved equal, and made primarily for the purpose for which they are used,
and shall be prepared and applied strictly in accordance with the manufacturer’s
directions. Sign shall be painted with one prime coat and two finish coats.

Final layout shall be based upon sign plans submitted by the Contractor and approved by
the DHHL.

The Project Sign shall be erected at a location directed by the DHHL and shall be
adequately braced in such a way that does not interfere with the viewing of the sign. The
sign shall be maintained in good condition throughout the progress of the work until final
completion of the project. The project sign shall be erected within five (5) days after
approval of the sign layout. After the final approval of the construction work by the
DHHL, the project sign shall be removed from the site and shall become the property of
the Contractor.

Payment will be made for one (1) project sign painted, with lettering specified by DHHL,

in place complete (see enclosed details). Payment for sign removal shall be incidental to
said item.

18
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PROJECT SIGN

SPECIFICATIONS

LETTER STYLE

COPY IS CENTERED AND SET IN ADOBE TYPE FUTURA HEAVY. IF THIS SPECIFIC TYPE IS
NOT AVAILABLE, FUTURA DEMI BOLD MAY BE SUBSTITUTED. COPY SHOULD BE SET
AND SPACED BY A PROFESSIONAL TYPESETTER AND ENLARGED PHOTOGRAPHICALLY
FOR PHOTO STENCIL SCREEN PROCESS.

ART WORK

CONSTANT ELEMENTS OF THE SIGN LAYOUTS -- FRAME, OUTLINE, STRIPE, AND
OFFICIAL STATE INFORMATION -- MAY BE DUPLICATED FOLLOWING WORKING
DRAWING MEASUREMENTS OR BE REPRODUCED AND ENLARGED PHOTOGRAPHICALLY
USING A LAYOUT TEMPLATE IF PROVIDED. THE STATE OF HAWAII” MASTHEAD
SHOULD BE REPRODUCED AND ENLARGED AS INDICATED USING THE ARTWORK
PROVIDED.

TITLES

THE SPECIFIC MAJOR WORK OF THE PROJECT UNDER CONSTRUCTION IS EMPHASIZED
BY USING 3-3/4” TYPE (OR AS SPECIFIED BY DHHL), ALL CAPITALS. SECONDARY
INFORMATION SUCH AS LOCATIONS OR BUILDING USES 2-1/4” TYPE, ALL CAPITALS.
OTHER RELATED INFORMATION OF LESSER IMPORTANCE USES 2-1/4” (CAPITAL
HEIGHT), TYPE IN LOWER CASE LETTERS. ALL LINES OF TYPE SHOULD NOT EXCEED
THE WIDTH OF THE 6’-2” STRIPE.

MATERIALS

PANEL IS 3/4” THICK, “AC” EXTERIOR GRADE FIR PLYWOOD WITH RESIN BONDED
SURFACES ON BOTH SIDES.

PAINT AND INKS

SCREEN PAINT INKS ARE MATTE FINISH. PAINTS ARE SATIN FINISH, EXTERIOR GRADE.
REFERENCE TO AMERITONE COLOR KEY PAINT IS FOR COLOR WHICH MATCH ONLY.
COLOR: 1.  1BL10OA BOHEMIAN BLUE
2. 2H16P SOFTLY (WHITE)

3. 2VR2A HOT TANGO (RED)
4. 1MS52E TOKAY (GRAY)
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SIGN LAYOUT DETAIL
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SIGN ELEVATIONS/SECTIONS DRAWING
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SC-26: FIELD OFFICE

The Contractor shall provide a field office for exclusive use and entry of the Construction
Manager and DHHL personnel, or their representatives, at a location approved by the
Engineer within the Project limits. It shall be available within thirty (30) calendar days
after the Notice to Proceed date of the Contract.

The field office shall:

1. Be separated by a soundproof wall if it adjoins the Contractor's office.

2. Have security measures (i.e., window bars) to discourage illegal entry into the
field office and theft and vandalism of the contents.

3. Be weatherproof.

4, Have a minimum gross floor area of 45 feet by 12 feet.

5. Have a monitored wireless security alarm system.

6. Have an aggregate window area not less than 10 percent of the floor area.

7. Have two exterior doors with a keyed cylinder type lock.

8. Be furnished with a conference room table with sufficient chairs, one plan rack
holding a minimum of 10 sets of plans, two new executive desks of minimum 36
inch x 72 inch size, two new executive type black chairs, one new 3-tier shelf with
each tier a minimum of 13 inches high and 12 inches deep, one broom, telephone
service, electric lighting, one new 4-drawer (legal size) file cabinet, one facsimile
machine with automatic document feeder, hot/cold bottled drinking water
dispenser unit, bottled water delivery service, and sewer system (as necessary).

0. Window-type air conditioning unit(s) capable of keeping the field office at 72°F or
cooler.

10. Have three telephone exchange lines to the field office. One line shall be
dedicated for a facsimile machine. One exchange line for telephone, complete
with 2-line handsets with touch-tone and call forwarding capability. The third
telephone exchange line shall be dedicated to modem/e-mail.

11. Have a high-speed cable or DSL modem with wireless capability compatible with

AG-015 Rev 11/15/2005

the internet service account. Contractor to pay for internet services.
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12, Be provided with potable water service, water closet, lavatory, paper towels, toilet
paper, paper cups, and soap. If the office cannot be equipped with a water closet
and lavatory, the Contractor shall make other arrangements to provide such
facilities for the County of Hawaii inspection personnel as approved by the
Engineer.

13. Be provided with electrical service and lighting.

At the discretion of the Construction Manager: 1) the field office may be located outside
of the Project limits; and 2) the above requirements for the field office may be reduced.

The Contractor shall maintain the field office in good repair and clean and sanitary
condition and shall provide disposable items (paper towels, toilet paper, paper cups, soap,
etc.) to the satisfaction of the Construction Manager throughout the duration of the
Project. Should the Construction Manager, in his judgment, feel that the office is not
being adequately maintained, operated or repaired, partial or full retention of the
Contractor's monthly progress payment may be enforced until such inadequacies are
corrected.

The field office, equipment, and telephone shall be maintained in good repair and in a
clean and sanitary condition by the Contractor until final payment or an earlier date as
determined by the Construction Manager. The ownership of the field office and
equipment shall remain with the Contractor and shall not be removed until instructed by
the Construction Manager.

GEOTECHNICAL ENGINEER

The services of a geotechnical engineering firm will be retained by DHHL. The
Contractor shall notify the Construction Manager whenever the geotechnical engineering
firm’s presence is needed at the site. The Geotechnical Engineer shall be present to
observe work concerning excavation, placing and compacting soil materials, and to take
field density tests. Also, the Geotechnical Engineer shall perform laboratory testing of all
imported soils or on-site soils to determine its acceptability for its intended use as a select
material or general fill material. The Geotechnical Engineer shall compile the daily
observations, test data, test results and recommendations into a weekly submittal to the
Construction Manager. The Geotechnical Engineer shall ensure that the geotechnical
work complies with the soils report, specifications, and drawings.

Upon completion of the fine grading operation, the Geotechnical Engineer shall provide
the information needed to complete the “Report after Grading” as required by the Hawaii
County Code, Section 10-23. As a minimum, the Contractor shall submit a report
summarizing the construction technique and inspection data as well as a statement
regarding conformity to this chapter and the project specifications.

23
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The Contractor shall notify the County of Hawaii Director of Public Works or the
director’s representative when the grading operation is ready for final inspection. Final
approval shall not be given until all work including installation of all drainage structures
and their protective devices have been completed and the required reports have been
submitted.

If deviations from the soil conditions and recommendations presented in the soils report
occur, the Contractor shall notify the Construction Manager and Geotechnical Engineer
and stop wok in the area until the Geotechnical Engineer issues a course of action.
Contractor shall stop work on other aspects of the project not affected by the soil
condition.

SC-28: MEASUREMENT OF QUANTITIES

All quantities expressed in the proposal are computed and will be paid based on the
horizontal plane. The quantities are for bidding purposes only and not intended to
represent actual quantity installed.

Payment for non-expansive select material shall be based on the actual quantities
incorporated in the work per the construction plans as directed by the Geotechnical
Engineer. The Contractor shall record, on a daily basis, the mass graded stations, depths,
widths and other data to accurately compute the quantities. The Contractor’s surveyor
shall furnish adequate reference points and stations to the satisfaction of the Construction
Manager and to enable the Construction Manager to easily verify the stations. The
Contractor shall submit three (3) copies of the report to the Construction Manager on a
daily basis for record keeping and payment purposes.
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SC-29: SOILSINVESTIGATION AND REPORT

Subsurface soil investigations have been made at the subdivision site. A copy of the
complete soils report entitled “Draft Preliminary Geotechnical Exploration Report.
Department of Hawaiian Home lands, Lalamilo RS10 Subdivision Project, Lalamilo,
Waimea, Big Island of Hawaii”, dated July 28, 2006, prepared by PSC Consultants LLC,
is available on the compact disc (CD) provide with these bid documents.

Contract specifications shall control over soils report on contradictory requirements.
SC-30: HAWAII PRODUCT PREFERENCE

This solicitation is subject to Section 103D-1002, Hawaii Revised Statutes (HRS), as
amended by Act 175 (Session Laws of Hawaii (SLH) 2009), regarding preference for
Hawaii products. For products not currently on the Hawaii products list, the
manufacturers and producers must complete and submit form SPO-38 to DHHL. The
form must be received by DHHL no later than 2:00 p.m., Monday, March 12, 2012.
Submittal by facsimile (808-620-9299) or e-mail (Jeffrey.Y.Fujimoto@hawaii.gov) is
acceptable.

The form SPO-38 is available on the SPO webpage at http://hawaii.gov/spo under the
‘Quicklinks' menu; click on ‘Forms for Vendors, Contractors, and Service Providers’ to
view and download SPO-38 from site.

Bidders may claim a Hawaii product preference for products that it manufactures or
produces with its own workforce and equipment. The form SPO-38, Certification for
Hawaii Product Preference, must be submitted in accordance with the procedures
described above in order for Bidder to claim a Hawaii product preference for such Hawaii
products Bidder intends to use in work.

SC-31: FIRE PREVENTION PLAN

The site is dry and subject to fires. As such, the Contractor shall prepare a
Comprehensive Fire Prevention Plan, post the regulations on the walls of the field office
and enforce the plan.

SC-32: ARCHAEOLOGICAL SITES

An archaeological assessment of the project areas was completed and no archaeological
sites were found within the project limits. The Contractor should be aware that
archaeological sites may be encountered during the construction of this project. If the
Contractor encounters a potential archaeological site during construction, he shall
immediately cease all operations in the area and contact the Construction Manager.
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INADVERTENT DISCOVERY OF HUMAN BURIALS

Although not expected, in the event human burials are inadvertently discovered, the
Contractor shall immediately stop work in the vicinity of the burial and contact the
following parties and agencies immediately: State Historic Preservation Division, the
Construction Manager, the Consultant, the Office of Hawaiian Affairs, Hui Malama | Na
Kupuna 'O Hawai'i Nei, and the Hawaii Island Burial Council.

DHHL shall provide the Contractor with a Supplemental Agreement for additional time
added to the Contractor’s performance schedule for the mitigation of any inadvertent
discovery of human remains.

CERTIFICATION

The Contractor and the Contractor’s Licensed Professional Land Surveyor shall jointly
certify that the road grading and lot grading and instillation of utilities, ditches, and
swales were built to the lines and grades shown on the project plans.

EARTHWORK QUANTITIESAND IMPORTED MATERIAL

Prior to any earthwork operations, the Contractor shall submit to the Engineer a list of
estimated quantities for trenching, backfill and imported material.

RECORD DRAWINGS

Field Posted As-Built Drawings, the intent of which is to record the actual in-place
construction so that any future renovations or tie-ins can be anticipated accurately, shall
be prepared and submitted by the Contractor. To accomplish this, the following
procedure shall be followed by the Contractor:

1. A full-size set of field posted as-built drawings shall be neatly maintained at the
job site. All deviations from alignments, elevations and dimensions which are
stipulated on the drawings and authorizations given by the Engineer to deviate
from the drawings shall be clearly and accurately recorded by the Contractor on
this set of record drawings.

2. Changes shall be recorded immediately after they are constructed in place to
assure they are not forgotten. Record the changes using erasable colored pencil
and refer to the authorizing document (RFI, Shop Drawing, Field Modification) or
Change Order. The following color codes shall be used to document these
changes on the drawings:

Additions - RED
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Deletions - GREEN
Comments - BLUE
Dimensions - GRAPHITE*

* Legibly mark to record actual depths, horizontal and vertical location of utilities
and structures relative to permanent surface improvements.

The field posted as-built drawings shall be made available to the Construction
Manager and Engineer during normal working hours at the Contractor’s field
office so that its clarity and accuracy can be monitored.

A monthly log of all the record changes shall be submitted with each progress
payment request. The Contractor shall not be entitled to any progress payment
until he has provided a completed log which accurately reflects the work that was
done. The log shall identify each revision by drawing number and a description of
the revision. The Contractor and Construction Manager shall schedule a day each
month to meet and review the log and drawings together.

The words “FIELD POSTED AS-BUILT” shall be labeled on the title sheet and
certified by the Contractor as to accuracy and completeness as shown below:

FIELD POSTED AS-BUILT

Certified By: Date:
Contractor (Include name and company)

The words “FIELD POSTED AS-BUILT” shall be labeled on all sheets in the
margin space to the right of the sheet number written from the bottom upward.

The Index to Drawings shall be revised with the label “FIELD POSTED AS-
BUILT” for each sheet. The index shall conclude with the following note: “A
COMPLETE SET CONTAINS __ SHEETS” with the total number of sheets
comprising the set to be placed in the blank.

Any “FIELD POSTED AS-BUILT” drawing which the Construction Manager or
Engineer determines does not accurately record the deviation, or is not legible,
will be rejected and returned to the Contractor for corrections. Drawings that are
ripped or have excessive eraser marks from changes shall be replaced with a clean
set of drawings.

Submit the set of approved “FIELD POSTED AS-BUILT” drawings to the
Engineer no later than five (5) calendar days prior to the date of final inspection.
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8. “RECORD DRAWINGS” will be prepared by the design consultant using the
“FIELD POSTED AS-BUILT.” Both sets of drawings will be sent to the
Contractor for review and approval. The Contractor will have one (1) week to
review and approve the drawings. After the Contractor is satisfied the Record
Drawings are correct, the Contractor shall certify changes by signing the tracings.

SC-37: STATE AND COUNTY INSPECTION

All work within the State of Hawaii and County of Hawaii maintained easements and
roadways shall be inspected and approved by the applicable agencies of the State of
Hawaii and County of Hawaii. The Contractor shall make arrangements directly with the
appropriate agencies to arrange for inspection of work and obtain the necessary
certificates according to Section 23-81 Final approval before construction completed;
bond required of the Hawaii County Code (2005), prior to the completion date outlined in
these specifications. All work and/or fees necessary to comply with this item shall be
considered incidental to the various contract items. No separate payment shall be made.

SC-38: STATE GENERAL EXCISE TAX

This project is exempt from the State of Hawaii General Excise Tax. The Contractor’s bid
shall not include the General Excise Tax for all work. Contractor shall submit Form G-
37 for itself and all subcontractors to DHHL through the Construction Manager for
processing and certification.

SC-39: CONTINGENT ITEMS

The quantity shown in the Bid Form for contingent items is approximate only and for the
purpose of obtaining a unit price bid. The quantity may vary depending on the field
conditions. Payment for contingent items shall be made by multiplying the number of
units authorized by the Engineer of such contingent item incorporated in the work by the
unit price for such item as set forth in the Bid Form. Adjustments in the total lump sum
bid price shall be made accordingly.

SC-40: TELECOMMUNICATION SYSTEM

The telecommunication system for the subdivision, to consist of buried conduits in the
road sidewalk area, conduits crossing the road pavement areas at various locations,
handholes, appurtenances, and other minor improvements constructed and installed in
accordance with Rural Electrician Standards, shall be installed in and for the project
under a separate contract let out by SIC.

Bidders shall bid on the entire project, including the SIC portion of the Bid Form; all
items for Parts 1.B and 2.B. of the Bid Form must be filled in.
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SC-41:

SC-42:

SC-44.

Attachment — S5
STATE OF HAWAI I

SPECIAL CONDITIONS

Upon the request of SIC, the awardee of the Contract with DHHL shall also enter into a
separate and direct contract with SIC for the construction of the telecommunication
system at the amount bid under this IFB and break out its bid prices to comply with the
SIC contracting format.

However, SIC is not required to accept the bid amount entered for the SIC portion of the
work, in this case under Parts 1.B. and 2.B. of the Bid Form, from the bidder who submits
the lowest bid for the DHHL portion of the work and SIC is not bound to retain this
bidder for the construction of the telecommunications system.

In the event that SIC elects to produce a different contractor for its work, other than the
contractor retained by DHHL for the DHHL portion of the work, in this case Parts 1.A.
and 1.B. of the Bid Form, the DHHL contractor shall be required to allow the SIC
contractor to construct its work in a reasonable manner and shall provide any
coordination services necessary for the installation of the SIC portion of the work.

The Contractor is directed to refer to DHHL Interim General Condition 7.12.
CAMPAIGN CONTRIBUTIONSBY STATE AND COUNTY CONTRACTORS

Contractors are hereby notified of the applicability of Section 11-205.5, HRS, which
states that campaign contributions from specified State or County government contractors
during the term of the contract if the contractors are paid with funds appropriated by a
legislative body.

UNAPPROVED CONSTRUCTION PLANS

Bidders are notified that the construction plans for this project are still being processed
for approval signatures and that the plans may change. DHHL will not issue Notice to
Proceed on the contract until the plans have been approved. In order that there will be no
misunderstanding as to the work being bid, the successful bidder shall retain one set of
“bid set” documents for their record.

CONSTRUCTION YARD AND RIGHT-OF-ENTRY

Contractor shall be responsible for determining the staging area and final route in and out
of the project site in coordination with the land owner(s) and for obtaining right-of-entry
from the respective landowner(s).

CATTLE RANCHING

Project site (TMK: (3) 6-6-01: Portion 77) is currently under lease for cattle ranching
purposes. Prior to start of construction, the Contractor shall coordinate with Contracting
Officer in accessing the cordoned areas as well as the removal and demolition of the
existing fences within the project site.
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SC-45:

SC-46:

Attachment — S5
STATE OF HAWAI I

SPECIAL CONDITIONS

BOND TO WORK WITHIN STATE RIGHT-OF-WAY

Contractor shall provide a separate bond to work within Kawaihae Road (State DOT
Right-of-Way).

BURIAL SITE 21920

Prior to relocating the burial site, the surrounding area outside of the fenced buffer zone
shall be mass-graded to finish conditions. Allowable cut-slope outside the buffer zone
during the initial phase of grading shall not be steeper than 2H:1V. An Archeologist will
be on-site to monitor the Contractor’s grading work. Upon completion of the initial
phase of the grading work, the burial structure will be disassembled by hand and stored at
a nearby location. The burial remains will be disinterred by hand and relocated to a
nearby temporary storage area within the project area lands. The remaining site will then
be mass-graded to finish conditions, which shall not exceed a two-week duration. A
minimum 3-foot (wide) by 7-foot (length) by 3-foot (depth) trench shall be over-
excavated for the interment. The burial remains will be reinterred in the trench and the
burial feature will be reconstructed. Orange fence will be installed as a temporary buffer
at a distance of 20 feet around the outside perimeter of the burial feature. The buffer
fence will be inspected by an archaeological monitor.
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State of Hawaii
DEPARTMENT OF LABOR AND INDUSTRIAL RELATIONS
Princess Ruth Ke elikolani Building
830 Punchbow! Street
Honolulu, Hawaii 96813

September 19, 2011
WAGE RATE SCHEDULE BULLETIN NO. 476

This schedule of wage rates contained herein is recognized by
the Director of Labor and Industrial Relations to be prevailing on
public construction work for the purposes of Chapter 104, Hawaii
Revised Statutes. The schedule of wage rates determines the
applicable wage determination for each classification and does not
impose any staffing requirements for any classification. The
schedule of wage rates is applicable only to those laborers and
mechanics employed at the site of work.

As required by law, future wage rates for laborers and
mechanics are incorporated into this bulletin based on available
information and are subject to change. Whenever the Director
determines that the prevailing wage has increased as shown in the
wage rate schedule, the contractor must increase the wages
accordingly during the performance of the contract. For addenda or
additional wage rate schedules, please consult the Internet at
http://hawaii.gov/labor/rs.

The Apprentice Schedule is available on the Internet or upon
request from the Research and Statistics Office. Pursuant to Section
12-22-6 (1), Hawaii Administrative Rules, the Apprentice Schedule
is applicable only to apprentices who are parties to apprenticeship
agreements registered with or recognized by the Department of
Labor and Industrial Relations.

Questions on the schedule should be referred to the Research
and Statistics Office at (808) 586-9019.

The next regular schedule will be issued on or about
February 15, 2012.

DWIGHT TAKAMINE
Director

STATE OF HAWAII
NEIL ABERCROMBIE, Governor

DEPARTMENT OF LABOR AND INDUSTRIAL RELATIONS
DWIGHT TAKAMINE, Director
AUDREY HIDANO, Deputy Director

RESEARCH AND STATISTICS OFFICE
FRANCISCO P. CORPUZ, Research & Statistics Officer

OPERATIONS MANAGEMENT INFORMATION STAFF
Elienne Yoshida, Supervisor
Myra Oshiro

In cooperation with:
WAGE STANDARDS DIVISION
PAMELA MARTIN, Administrator



WAGE RATE SCHEDULE BULLETIN NO. 476

Current 2011 2012 2013
Prevailing Basic Fringe Prevailing Basic Fringe Prevailing Basic Fringe Prevailing Basic Fringe || Remarks
Classification Wage Hourly Hourly Wage Hourly Hourly Wage Hourly Hourly Wage Hourly Hourly See
Total Rate Rate Total Rate Rate Total Rate Rate Total Rate Rate Pg 6-7
*|ASPHALT PAVING GROUP: 9/19/11

Asphalt Concrete Material Transfer $62.99 $36.57 | $26.42 - - - - - - - - -
Asphalt Raker $62.03 $35.61 | $26.42 - - - - - - - - -
Asphalt Spreader Operator $63.51 $37.09 | $26.42 - - - - - - - - -
Laborer, Hand Roller $59.26 $32.84 | $26.42 - - - - - - - - -
Roller Operator (5 tons and under) $61.76 $35.34 | $26.42 - - - - - - - - -
Roller Operator (over 5 tons) $63.19 $36.77 | $26.42 - - - - - - - - -
Screed Person $62.99 $36.57 | $26.42 - - - - - - - - -
EQUIPMENT OPERATOR:
Combination Loader/Backhoe (over 3/4 cu. yd.) $62.03 $35.61 | $26.42 - - - - - - - - -
Combination Loader/Backhoe (up to 3/4 cu. yd.) $61.05 $34.63 | $26.42 - - - - - - - - -
Concrete saws and/or Grinder (self-propelled unit on

streets, highways, airports and canals) $62.99 $36.57 | $26.42 - - - - - - - - -

Grader, Soil Stabilizer, Cold Planer $63.82 $37.40 $26.42 - - - - - - - - -
Loader (2-1/2 cu. yds. and under) $62.99 $36.57 | $26.42 - - - - - - - - -
Loader (over 2-1/2 cu. yds. to and including 5 cu. yds.) $63.31 $36.89 | $26.42 - - - - - - - - -
TRUCK DRIVER:
Assistant to Engineer $61.76 $35.34 | $26.42 - - - - - - - - -
Oil Tanker (double), Hot Liquid Asphalt Tanker $63.31 $36.89 | $26.42 - - - - - - - - -
Semi-Trailer, Semi-Dump, Asphalt Distributor $62.99 $36.57 $26.42 - - - - - - - - -
Slip-in or Pup $63.31 $36.89 $26.42 - - - - - - - - -
Single or Rock Cans Tandem Dump Truck

(8 cu. yds. & under, water level) $62.03 $35.61 | $26.42 - - - - - - - - -
Single or Rock Cans Tandem Dump Truck

(over 8 cu. yds., water level) $62.34 $35.92 | $26.42 - - - - - - - - -
Tractor Trailer (hauling equipment) $63.42 $37.00 | $26.42 - - - - - - - - -
Utility, Flatbed $61.76 $35.34 $26.42 - - - - - - - - -

|BOILERMAKER 2/21/11
$57.98 $33.30 $24.68 - - - - - - - - -
*|CARPENTER: 9/19/11 8/27/12 8/26/13
Carpenter; Patent Scaffold Erector (Over 14 feet);

Piledriver; Pneumatic Nailer $57.62 $38.00 $19.62 - - - $59.07 $39.25 $19.82 $60.57 $40.50 $20.07 1,12
Millwright $57.87 $38.25 $19.62 - - - $59.32 $39.50 $19.82 $60.82 $40.75 $20.07 1,12
Power Saw Operator (2 h.p. & above) $57.77 $38.15 $19.62 - - - $59.22 $39.40 $19.82 $60.72 $40.65 $20.07 1,12

|CEMENT FINISHER: 8/29/11 9/3/12 9/2/13
Cement Finisher; Curb Setter; Precast Panel Setter;

Manhole Builder $56.47 $33.85 $22.62 - - - $58.22 $35.30 $22.92 $59.77 $36.80 $22.97 2,12

Trowel Machine Operator $56.62 $34.00 $22.62 - - - $58.37 $35.45 $22.92 $59.92 $36.95 $22.97 2,12
*|CHLORINATOR 9/19/11
$27.13 $25.73 $1.40 - - - - - - - - -
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WAGE RATE SCHEDULE

BULLETIN NO. 476

Current 2011 2012 2013
Prevailing Basic Fringe Prevailing Basic Fringe Prevailing Basic Fringe Prevailing Basic Fringe || Remarks
Classification Wage Hourly Hourly Wage Hourly Hourly Wage Hourly Hourly Wage Hourly Hourly See
Total Rate Rate Total Rate Rate Total Rate Rate Total Rate Rate Pg 6-7
*|DIVER: 9/19/11
Diver (Aqua Lung) (Scuba) - Up to a depth of 30 feet $74.67 $49.38 | $25.29 - - - - - - - - - 12
Diver (Aqua Lung) (Scuba) - Over a depth of 30 feet $84.04 $58.75 | $25.29 - - - - - - - - - 12
Stand-By Diver (Aqua Lung) (Scuba) $65.29 $40.00 | $25.29 - - - - - - - - - 12
Diver (Other than Aqua Lung) $84.04 $58.75 [ $25.29 - - - - - - - - - 3,12
Stand-By Diver (Other than Aqua Lung) $65.29 $40.00 | $25.29 - - - - - - - - - 3,12
Tender (Other than Aqua Lung) $62.26 $36.97 [ $25.29 - - - - - - - - - 12
*|DRAPERY INSTALLER 9/19/11
$18.75 | $15.71 $3.04 - - - - - - - - -
*|DRYWALL INSTALLER 9/19/11 8/27/12 8/26/13
$57.87 $38.25 $19.62 - - - $59.32 $39.50 $19.82 $60.82 $40.75 $20.07 12
|ELECTRICIAN: 2/20/11
Cable Splicer (inside/outside) $70.74 $44.33 | $26.41 - - - - - - - - - 4
2/21/11
Ground Worker (outside) $52.34 $30.23 | $22.11 - - - - - - - - - 4
2/20/11
Heavy Equipment Operator (outside) $60.22 $36.27 | $23.95 - - - - - - - - - 4
Line Installer (outside); Wire Installer (inside) $65.48 $40.30 | $25.18 - - - - - - - - - 4
Technician (inside/outside) $67.07 $41.51 | $25.56 - - - - - - - - - 4
2/21/11
Telecommunication Worker $33.49 $23.20 | $10.29 - - - - - - - - -
|ELEVATOR CONSTRUCTOR MECHANIC 2/21/11
$71.265 $49.48 | $21.785 - - - - - - - - - 12
*|EQUIPMENT OPERATOR: 9/19/11
Group 1 $59.98 $34.69 $25.29 - - - - - - - - - 5,12
Group 2 $60.09 $34.80 $25.29 - - - - - - - - - 5,12
Group 3 $60.26 $34.97 $25.29 - - - - - - - - - 5,12
Group 4 $60.53 $35.24 $25.29 - - - - - - - - - 5,12
Group 5 $60.84 $35.55 $25.29 - - - - - - - - - 5,12
Group 6 $61.49 $36.20 $25.29 - - - - - - - - - 5,12
Group 7 $61.81 $36.52 $25.29 - - - - - - - - - 5,12
Group 8 $61.92 $36.63 $25.29 - - - - - - - - - 5,12
Group 9 $62.03 $36.74 $25.29 - - - - - - - - - 5,12
Group 9A $62.26 $36.97 $25.29 - - - - - - - - - 5,12
Group 10 $62.32 $37.03 $25.29 - - - - - - - - - 5,12
Group 10A $62.47 $37.18 $25.29 - - - - - - - - - 5,12
Group 11 $62.62 $37.33 $25.29 - - - - - - - - - 5,12
Group 12 $62.98 $37.69 $25.29 - - - - - - - - - 5,12
Group 12A $63.34 $38.05 $25.29 - - - - - - - - - 5,12
*|FLOOR LAYER (CARPET, LINOLEUM & SOFT TILE) 9/19/11
$49.10 $28.12 $20.98 - - - - - - - - -
*|GLAZIER 9/19/11
$56.27 $32.05 $24.22 - - - - - - - - - 6
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WAGE RATE SCHEDULE

BULLETIN NO. 476

Current 2011 2012 2013
Prevailing Basic Fringe Prevailing Basic Fringe Prevailing Basic Fringe Prevailing Basic Fringe || Remarks
Classification Wage Hourly Hourly Wage Hourly Hourly Wage Hourly Hourly Wage Hourly Hourly See
Total Rate Rate Total Rate Rate Total Rate Rate Total Rate Rate Pg 6-7
*|HELICOPTER WORK: 9/19/11
Airborne Hoist Operator $63.84 $38.55 $25.29 - - - - - - - - - 12
Co-Pilot $63.98 | $38.69 | $25.29 - - - - - - - - - 12
Pilot $64.15 [ $38.86| $25.29 - - - - - - - - - 12
*llNSULATOR 9/19/11 3/1/13
Previously listed as Asbestos Worker/Insulator $59.45 $36.65 | $22.80 - - - - - - $61.05 $37.65 | $23.40 7
|IRONWORKER: 9/1/11
Reinforcing, Structural $61.76 $33.75| $28.01 - - - - - - - - - 8
|LABORER: 8/29/11 9/3/12 9/2/13
Driller $47.21 $31.30 $15.91 - - - $48.26 $32.30 $15.96 $49.26 $33.30 $15.96 1
Gunite Operator $46.71 $30.80 $15.91 - - - $47.76 $31.80 $15.96 $48.76 $32.80 $15.96 1
High Scaler (Working Suspended) $46.71 $30.80 $15.91 - - - $47.76 $31.80 $15.96 $48.76 $32.80 $15.96
Laborer | $46.21 $30.30 $15.91 - - - $47.26 $31.30 $15.96 $48.26 $32.30 $15.96 1
Laborer Il $43.61 $27.70 $15.91 - - - $44.66 $28.70 $15.96 $45.66 $29.70 $15.96 1
Light Clean-up (Janitorial) Laborer $33.17 $21.70 $11.47 - - - $34.37 $22.70 $11.67 $35.47 $23.70 $11.77 1
Powder Blaster $47.21 $31.30 $15.91 - - - $48.26 $32.30 $15.96 $49.26 $33.30 $15.96 1
Window Washer (Outside) (On bosun's chair,
cable-suspended scaffold or work platform) $45.71 $29.80 | $15.91 - - - $46.76 $30.80 | $15.96 $47.76 $31.80 | $15.96
|LANDSCAPER: 8/29/11 9/3/12 9/2/13
Landscape & Irrigation Laborer A $30.22 $21.70 $8.52 - - - $31.14 $22.15 $8.99 $32.16 $22.65 $9.51
Landscape & Irrigation Laborer B $30.72 $22.20 $8.52 - - - $31.64 $22.65 $8.99 $32.66 $23.15 $9.51
Landscape & Irrigation Maintenance Laborer $26.72 $18.20 $8.52 - - - $27.64 $18.65 $8.99 $28.66 $19.15 $9.51
*|LATHER 9/19/11 8/27/12 8/26/13
$57.87 $38.25 $19.62 - - - $59.32 $39.50 $19.82 $60.82 $40.75 $20.07 12
|MASON; Bricklayer; 8/29/11 9/3/12 9/2/13
Cement Blocklayer; Stone Mason; Precast Sill Setter $56.52 $33.90 | $22.62 - - - $58.27 $35.35 | $22.92 $59.82 $36.85 | $22.97 2,12
Pointer-Caulker-Weatherproofer $56.77 $34.15 $22.62 - - - $58.52 $35.60 $22.92 $60.07 $37.10 $22.97 2,12
|PAINTER: (Note: 2 increases per year) 8/8/11 1/1/12
Painter; Spray Painter; Sandblaster or Waterblaster $58.00 $33.60 $24.40 - - - $58.75 $34.10 $24.65 - - - 12
7/1/12
Painter; Spray Painter; Sandblaster or Waterblaster - - - - - - $59.50 $34.60 $24.90 - - - 12
|PLASTERER 8/29/11 9/3/12 9/2/13
$57.31 $34.69 $22.62 - - - $59.06 $36.14 $22.92 $60.61 $37.64 $22.97 2,12
|PLUMBER: (Note: 2 increases per year) 7/3/11 1/1/12 1/6/13
Plumber; Pipefitter; Refrigeration Fitter; Heating &
Air Conditioning Fitter; Sprinkler Fitter; Steamfitter $58.36 $36.10 | $22.26 - - - $59.26 $36.60 | $22.66 $60.86 $37.60 | $23.26 9
7/1/12 7/7/13
Plumber; Pipefitter; Refrigeration Fitter; Heating &
Air Conditioning Fitter; Sprinkler Fitter; Steamfitter - - - - - - $59.96 $37.10 $22.86 $61.86 $38.10 $23.76 9
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WAGE RATE SCHEDULE

BULLETIN NO. 476

Current 2011 2012 2013
Prevailing Basic Fringe Prevailing Basic Fringe Prevailing Basic Fringe Prevailing Basic Fringe || Remarks
Classification Wage Hourly Hourly Wage Hourly Hourly Wage Hourly Hourly Wage Hourly Hourly See
Total Rate Rate Total Rate Rate Total Rate Rate Total Rate Rate Pg 6-7
|ROOFER: 9/26/10 9/25/11
Shingle, Tile, Built-up Roofing $50.58 | $34.85 [ $15.73 $52.43 [ $36.10 | $16.33 - - - - - -
Coal Tar Pitch $85.43 [ $69.70 | $15.73 $88.53 [ $72.20| $16.33 - - - - - -
|SANDBLASTER OR WATERBLASTER:
Use wages of craft to which sand or water blasting is
incidental.
*|SHEETMETAL WORKER (Note: 2 increases per year) 9/19/11 2/26/12 3/3/13
$56.33 $34.65 $21.68 - - - $57.30 $35.37 $21.93 $59.30 $36.75 $22.55 10,12
9/2/12
- - - - - - $58.30 [ $36.10 | $22.20 - - - 10,12
|TAPER 1/1/10
$55.40 [ $39.00 | $16.40 - - - - - - - - - 12
|TERMITE TREATER 9/20/10
$11.46 [ $10.00 $1.46 - - - - - - - - -
|TERRAZZO: 8/29/11 9/3/12 9/2/13
Terrazzo Setter $56.77 $34.15 $22.62 - - - $58.52 $35.60 $22.92 $60.07 $37.10 $22.97 2,12
Terrazzo Base Grinder $54.96 $32.34 $22.62 - - - $56.71 $33.79 $22.92 $58.26 $35.29 $22.97 2,12
Certified Terrazzo Floor Grinder and Tender $53.41 $30.79 | $22.62 - - - $55.16 $32.24 | $22.92 $56.71 $33.74 | $22.97 2,12
Terrazzo Floor Grinder $51.91 $29.29 $22.62 - - - $53.66 $30.74 $22.92 $55.21 $32.24 $22.97 2,12
|TILE SETTER: 8/29/11 9/3/12 9/2/13
Ceramic Hard Tile; Marble Setter $56.77 $34.15 $22.62 - - - $58.52 $35.60 $22.92 $60.07 $37.10 $22.97 2,12
Certified Ceramic Tile & Marble Helper $53.41  $30.79 | $22.62 - - - $55.16 [ $32.24 | $22.92 $56.71 [ $33.74| $22.97| 212
*|TRUCK DRIVER: 9/19/11
Concrete Mixer $32.44 $30.00 $2.44 - - - - - - - - -
Concrete Mixer/Booster $41.37 $30.53 $10.84 - - - - - - - - -
Dump Truck, 8 cu. yds. & under (water level);

Water Truck (up to & including 2,000 gallons) $60.53 $35.24 | $25.29 - - - - - - - - - 12
Flatbed, Utility, etc. $60.26 $34.97 $25.29 - - - - - - - - - 12
End Dump, Unlicensed (Euclid, Mack, Caterpillar, or

similar); Tractor Trailer (hauling equipment) $61.92 $36.63 | $25.29 - - - - - - - - - 12
Semi-Trailer, Rock Cans, or Semi-Dump $61.49 $36.20 $25.29 - - - - - - - - - 12
Slip-in or Pup $61.81 $36.52 $25.29 - - - - - - - - - 12
Tandem Dump Truck, over 8 cu. yds. (water level);

Water Truck (over 2,000 gallons) $60.84 $35.55 | $25.29 - - - - - - - - - 12
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WAGE RATE SCHEDULE BULLETIN NO. 476

Current 2011 2012 2013
Prevailing Basic Fringe Prevailing Basic Fringe Prevailing Basic Fringe Prevailing Basic Fringe || Remarks
Classification Wage Hourly Hourly Wage Hourly Hourly Wage Hourly Hourly Wage Hourly Hourly See
Total Rate Rate Total Rate Rate Total Rate Rate Total Rate Rate Pg 6-7
|UNDERGROUND LABORER: 8/29/11 9/3/12 9/2/13
Worker in a raise, shaft, or tunnel.
Group 1 $46.81 $30.90 $15.91 - - - $47.86 $31.90 $15.96 $48.86 $32.90 $15.96
Group 2 $48.31 $32.40 $15.91 - - - $49.36 $33.40 $15.96 $50.36 $34.40 $15.96
Group 3 $48.81 $32.90 $15.91 - - - $49.86 $33.90 $15.96 $50.86 $34.90 $15.96
Group 4 $49.81 $33.90 $15.91 - - - $50.86 $34.90 $15.96 $51.86 $35.90 $15.96
Group 5 $50.06 $34.15 $15.91 - - - $51.11 $35.15 $15.96 $52.11 $36.15 $15.96
Group 6 $50.16 $34.25 $15.91 - - - $51.21 $35.25 $15.96 $52.21 $36.25 $15.96
Group 7 $50.41 $34.50 $15.91 - - - $51.46 $35.50 $15.96 $52.46 $36.50 $15.96
Group 8 $50.86 $34.95 $15.91 - - - $51.91 $35.95 $15.96 $52.91 $36.95 $15.96
*|WATER FRONT CONSTRUCTION (DREDGING): 9/19/11

CLAMSHELL OR DIPPER DREDGES:
Clamshell or Dipper Operator $62.98 $37.69 | $25.29 - - - - - - - - - 11,12
Mechanic; Welder; Watch Engineer $62.32 $37.03 $25.29 - - - - - - - - - 12
Deckmate; Bargemate $61.92 $36.63 | $25.29 - - - - - - - - - 12
Fire Person; Oiler; Deckhand; Barge Worker $60.26 $34.97 $25.29 - - - - - - - - - 12
HYDRAULIC SUCTION DREDGES:
Lever Operator $62.62 $37.33 | $25.29 - - - - - - - - - 12
Mechanic; Welder $62.32 $37.03 | $25.29 - - - - - - - - - 12
Watch Engineer (steam or electric) $62.47 $37.18 | $25.29 - - - - - - - - - 12
Dozer Operator $62.26 $36.97 | $25.29 - - - - - - - - - 12
Deckmate $61.92 $36.63 $25.29 - - - - - - - - - 12
Winch Operator (stern winch on dredge) $61.81 $36.52 | $25.29 - - - - - - - - - 12
Fire Person; Oiler; Deckhand (can operate anchor

scow under direction of deckmate); Levee Operator $60.26 $34.97 | $25.29 - - - - - - - - - 12
DERRICKS:
Operator: Derrick, Piledriver, Crane $62.98 $37.69 | $25.29 - - - - - - - - - 12
Deckmate; Saurman Type Dragline (up to & including 5 yds.) $61.92 $36.63 | $25.29 - - - - - - - - - 12
Saurman Type Dragline (over 5 cu. yds.) $62.32 $37.03 | $25.29 - - - - - - - - - 12
Fire Person; Oiler; Deckhand $60.26 $34.97 $25.29 - - - - - - - - - 12
BOAT OPERATORS:
Master Boat Operator $62.62 $37.33 | $25.29 - - - - - - - - - 12
Boat Operator $62.47 $37.18 | $25.29 - - - - - - - - - 12
Boat Deckhand $60.26 $34.97 $25.29 - - - - - - - - - 12

*|WATER WELL DRILLER: 9/19/11
Water Well Driller $32.23 $28.00 $4.23 - - - - - - - - -
Water Well Driller Helper $23.91 $20.00 $3.91 - - - - - - - - -
[WELDER:

Use wages of craft to which welding is incidental.

Comments: Overtime must be paid at one and one-half times the basic hourly rate plus the hourly cost of required fringe benefits.
* Indicates a wage, fringe benefit, remark, or title change from the previous bulletin.

9/19/11 Page 5



WAGE RATE SCHEDULE BULLETIN NO. 476
REMARKS

1. Carpenter, Laborer (excluding High Scaler, Window Washer): $.50 per hour shall be added to the regular straight-time rate for height pay for each hour while working from a
bosun's chair and/or from a cable-suspended scaffold or work platform which is free swinging (not attached to building) for each hour worked on said rig.

2. Cement Finisher, Mason, Plasterer, Terrazzo, Tile Setter: $1.00 per hour shall be added to the regular straight-time rate for height pay for each hour while working from a
bosun's chair and/or from a cable-suspended scaffold or work platform which is free swinging (not attached to building) for each hour worked on said rig.

3. Diver (Other than Aqua Lung), Stand-By Diver (Other than Aqua Lung):
A.  On any dive exceeding 50 feet, the diver shall in addition be paid the following amount of "depth money":

50 feet to 100 feet $1.50 per foot in excess of 50 feet
100 feet to 150 feet $100.00 plus $2.00 per foot in excess of 100 feet
150 feet to 200 feet $200.00 plus $3.00 per foot in excess of 150 feet

B.  When it is necessary for a Diver to enter any pipe, tunnel or other enclosure, the said Diver shall in addition to the hourly rate, receive a premium in accordance with
the following schedule for distance traveled from the entrance of the pipe, tunnel or other enclosure:
1) When able to stand erect, but in which there is no vertical ascent:

5 feet to 50 feet $5.00 per day

50 feet to 100 feet $7.50 per day

100 feet to 150 feet $12.50 per day

Greater than 150 feet The premium shall be increased an additional $7.50 for each succeeding 50 feet.

2) When unable to stand erect and in which there is no vertical ascent:

5 feet to 50 feet $5.00 per day

50 feet to 100 feet $7.50 per day

100 feet to 150 feet $12.50 per day

150 feet to 200 feet $36.75 per day

200 feet to 300 feet $1.00 per foot

300 feet to 450 feet $1.50 per foot

450 feet to 600 feet $2.50 per foot

4. Electrician:

A. One and one-half times the straight-time rate while working in a tunnel under construction; under water with aqualung equipment; in a completed tunnel which has only
one entrance or exit providing access to safety and where no other personnel are working; or in an underground structure having no access to safety or where no other
personnel are working.

B. Double the straight-time rate shall be paid for the following types of hazardous work:

1) While working from trusses, stacks, towers, tanks, bosun's chairs, swinging or rolling scaffolds, supporting structures, and open platforms, over 70 feet from
the ground where the employee is subject to a free fall; provided, however, that when work is performed on stacks, towers or permanent platforms where the
employees are on a firm footing within an enclosure, a hazardous condition does not exist regardless of height;

2) While working outside of a railing or enclosure, or temporary platforms extending outside of a building, or from scaffolding or ladder within an enclosure where
an employee's footing is within one foot of the top of such railing, and the employee is subject to a free fall of over 70 feet;

3) Working on buildings while leaning over the railing or edge of the building, and is subject to a free fall of 70 feet; or

4)  Two hours minimum hazardous pay per day shall be paid while climbing to a stack, tower or permanent platform which exceeds 70 feet from the ground but
where the employee is on a firm footing within an enclosure.

C.  Five percent per hour shall be added to the hourly wage for height pay while working above 9,000 feet elevation.
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WAGE RATE SCHEDULE BULLETIN NO. 476
REMARKS

5. Equipment Operator:
A.  Operators and Assistants to Engineer (climbing a boom) of cranes (under 50 tons) with booms of eighty feet or more (including jib) or of cranes (under 50 tons) with
leads of one hundred feet or more, shall receive additional premium according to the following schedule:

Per Hour
Booms of 80 feet up to, or leads of 100 feet up to, but not including 130 feet $0.50
Booms and/or leads of 130 feet up to, but not including 180 feet $0.75
Booms and/or leads of 180 feet up to and including 250 feet $1.15
Booms and/or leads over 250 feet $1.50

Operators and Assistants to Engineer (climbing a boom) of cranes (50 tons and over) with booms of 180 feet or more (including jib) shall receive additional premium
according to the following schedule:

Per Hour
Booms of 180 feet up to and including 250 feet $1.25
Booms over 250 feet $1.75

Note: The boom shall be measured from the center of the heel pin to the center of the boom or jib point sheave.

B.  $1.25 per hour shall be added to the hourly wage while operating a rig suspended by ropes or cables or to perform work on a Yo-Yo Cat.

C. Inaraise or shaft, a premium of $.40 per hour will be paid in addition to the regular straight time wage.
A raise is defined to be an underground excavation (lined or unlined) whose length exceeds its width and the inclination of the grade from the excavation is greater
than 20 degrees from the horizontal.
A shaft is defined to be an excavation (lined or unlined) made from the surface of the earth, generally vertical in nature, but may decline up to 75 degrees from the
vertical, and whose depth is greater than 15 feet and its largest horizontal dimension. Includes an underground silo.

D. Inatunnel, a premium of $.30 per hour will be paid in addition to the regular straight time wages.
A tunnel is defined to be an underground excavation (lined or unlined) whose length exceeds its width and the inclination of the grade from the excavation is no
greater than 20 degrees from the horizontal.

6. Glazier: $.50 per hour shall be added to the hourly wage for height pay for exterior glazing work performed from a scaffold or rigging 25 feet or more above the ground level.

7. Insulator: Six percent per hour shall be added to the hourly wage for hazardous pay while working from a boatswain chair, staging or free standing scaffolding erected from
the ground up or mezzanine floor subject to a free fall and skyclimber suspended from a permanent structure and when working above 40 feet.

8. Ironworker: $.50 per hour shall be added to the hourly wage while working in tunnels or coffer dams. $1.00 per hour shall be added to the hourly wage while working under or
covered with water (submerged), or on the summits of Mauna Kea, Mauna Loa or Haleakala.

9. Plumber: One and one-half times the straight-time rate for height pay while working from OSHA approved trusses, stacks, towers, tanks, bosun's chair, swinging or rolling
scaffolding, supporting structures or on open platforms where the employee is subject to a direct fall of 40 feet or more. Provided, however, that when said work is performed
where the employee is on a firm footing within an enclosure, a hazardous condition does not exist regardless of height. $1.00 per hour shall be added to the straight-time rate
while working with flame cutting or any type of welding equipment on any galvanized material or product for at least an hour.

10. Sheetmetal Worker: Add $.03 to the total fringe benefit hourly rate per Hawaii Revised Statutes, Section 104-2 (b)(2).
11. Water Front Construction: Clamshell or Dipper Operator: $.50 per hour shall be added to the straight-time rate while working with boom (including jib) over 130 feet.

12. Possible wage/fringe option increases:
Carpenter, Drywall Installer, Lather: Effective 8/27/12 - $0.30; 8/26/13 - $0.50
Cement Finisher, Mason, Plasterer, Terrazzo, Tile Setter: Effective 9/3/12 - $0.25; 9/2/13 - $0.25
Diver, Equipment Operator, Helicopter Work, Truck Driver, Water Front Construction: Effective 2/27/12 - $1.50
Elevator Constructor Mechanic: Effective WRS 477 - $3.00
Painter: Effective WRS 477 - $0.15; 7/1/12 - $0.30
Sheetmetal Worker: Effective 9/1/13 - $0.70; 2/2/14 - $0.70; 8/31/14 - $0.70
Taper: Effective WRS 477 - $1.50; 1/1/13 - $1.75; 1/1/14 - $2.00
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APPRENTICE SCHEDULE
Rates are applicable only to apprentices who are parties to agreements registered with the Department of Labor

BULLETIN NO. 476 September 19, 2011

and where the journeyworker to apprentice ratio is met.

FRINGE
BASIC HOURLY RATE BENEFIT R K
. S HOURLY RATE | "emarks
Apprentice Classifications Interval See
Hrs 1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th Total Pg 8
BOILERMAKER 1000 $23.31 $24.98 $26.64 $28.31 $29.97 $31.64 $24.68
* CARPENTER
Indentured Prior to 9/1/02 1000 $15.20 $11.77 1
" 1000 $17.10 $19.00 $22.80 $26.60 $30.40 $34.20 $36.10 $19.62 1
Indentured After 9/1/02 1000 $15.20 $7.77 1
" 1000 $17.10 $10.92 1
1000 $19.00 $22.80 $13.42 1
" 1000 $26.60 $30.40 $15.42 1
" 1000 $34.20 $36.10 $17.42 1
CEMENT FINISHER
Indentured Prior to 9/1/03 1000 $16.93 $6.87 2
" 1000 $18.62 $20.31 $23.70 $25.39 $27.08 $28.77 $30.47 $22.62 2
Indentured On or After 9/1/03 1000 $16.93 $18.62 $20.31 $23.70 $25.39 $27.08 $28.77 $30.47 $10.87
CONSTRUCTION CRAFT LABORER (LABORER 1)
Indentured On or After 9/3/02 1000 $15.15 $5.60 1
" 1000 $18.18 $21.21 $24.24 $11.77 1
* CONSTRUCTION EQUIPMENT OPERATOR
Indentured Prior to 9/1/02 1000 $18.49 $6.65 3
" 1000 $20.33 $22.18 $25.88 $29.58 $33.27 $25.29 3
Indentured On or After 9/1/02 1000 $18.49 $6.65 3
" 1000 $20.33 $15.04 3
1000 $22.18 $15.80 3
" 1000 $25.88 $17.32 3
1000 $29.58 $18.85 3
" 1000 $33.27 $20.37 3
* DRYWALL INSTALLER
Indentured Prior to 9/1/02 1000 $15.30 $11.77
" 1000 $17.21 $19.13 $22.95 $26.78 $30.60 $34.43 $36.34 $19.62
Indentured After 9/1/02 1000 $15.30 $7.77
" 1000 $17.21 $10.92
1000 $19.13 $22.95 $13.42
" 1000 $26.78 $30.60 $15.42
1000 $34.43 $36.34 $17.42
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APPRENTICE SCHEDULE

BULLETIN NO. 476 September 19, 2011

Rates are applicable only to apprentices who are parties to agreements registered with the Department of Labor
and where the journeyworker to apprentice ratio is met.

FRINGE
BASIC HOURLY RATE BENEFIT
. L HOURLY RATE | Remarks
Apprentice Classifications Interval See
Hrs 1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th Total Pg 8
ELECTRICIAN (WIRE & LINE INSTALLER) 1000 $14.11 $9.76
" " 1000 $16.12 $10.05
" " 1000 $18.14 $15.66 4
1000 $20.15 $16.54 4
" " 1000 $22.17 $17.42 4
1000 $24.18 $18.26 4
" " 1000 $26.20 $19.14 4
1000 $28.21 $19.99 4
" " 1000 $32.24 $21.74 4
1000 $36.27 $23.46 4
ELEVATOR CONSTRUCTOR 850 $24.74 -
" 850 $27.21 $21.785
" 1700 $32.16 $34.64 $39.58 $21.785
* FLOOR LAYER
Indentured After 2/27/94 1000 $11.25 $12.65 $12.73
" " 1000 $14.06 $15.47 $16.98
" " 1000 $16.87 $18.28 $21.09 $23.90 $20.98
* GLAZIER
Indentured Prior to 7/1/99 1000 $17.63 $22.42 5
" 1000 $19.23 $22.62 5
" 1000 $22.44 $23.02 5
1000 $24.04 $23.22 5
" 1000 $25.64 $23.42 5
1000 $27.24 $23.62 5
" 1000 $28.85 $23.82 5
1000 $30.45 $24.02 5
Indentured On or After 7/1/99 1000 $14.42 $22.02 5
" 1000 $16.03 $22.22 5
1000 $17.63 $22.42 5
" 1000 $19.23 $22.62 5
1000 $22.44 $23.02 5
" 1000 $24.04 $23.22 5
1000 $25.64 $23.42 5
" 1000 $27.24 $23.62 5
1000 $28.85 $23.82 5
" 1000 $30.45 $24.02 5
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APPRENTICE SCHEDULE
Rates are applicable only to apprentices who are parties to agreements registered with the Department of Labor

BULLETIN NO. 476 September 19, 2011

and where the journeyworker to apprentice ratio is met.

FRINGE
BASIC HOURLY RATE BENEFIT Remarks
. e HOURLY RATE
Apprentice Classifications Interval See
Hrs 1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th Total Pg 8
* HEAVY DUTY REPAIRER & WELDER (EQUIP. OPR 9A)
Indentured Prior to 9/1/02 1000 $18.49 $6.65 3
" 1000 $20.33 $22.18 $25.88 $29.58 $31.42 $33.27 $35.12 $25.29 3
Indentured On or After 9/1/02 1000 $18.49 $6.65 3
" 1000 $20.33 $15.04 3
" 1000 $22.18 $15.80 3
1000 $25.88 $17.32 3
" 1000 $29.58 $18.85 3
1000 $31.42 $19.62 3
" 1000 $33.27 $20.37 3
1000 $35.12 $21.14 3
* INSULATOR (Previously listed as Ashbestos Worker/Insulator)
Hired After 5/3/95 2000 $18.33 $7.50 6
" 2000 $18.33 $16.77 6
2000 $21.99 $17.05 6
" 2000 $25.66 $17.32 6
2000 $29.32 $17.60 6
IRONWORKER (REINFORCING & STRUCTURAL)
Indentured After 10/31/93 1000 $16.88 $23.27 7
" 1000 $18.56 $23.74 7
1000 $20.25 $24.21 7
" 1000 $23.63 $25.16 7
1000 $27.00 $26.11 7
" 1000 $30.38 $27.06 7
* LATHER
Indentured Prior to 9/1/02 1000 $15.30 $11.77
" 1000 $17.21 $19.13 $22.95 $26.78 $30.60 $34.43 $36.34 $19.62
Indentured After 9/1/02 1000 $15.30 $7.77
" 1000 $17.21 $10.92
1000 $19.13 $22.95 $13.42
" 1000 $26.78 $30.60 $15.42
1000 $34.43 $36.34 $17.42
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APPRENTICE SCHEDULE BULLETIN NO. 476 September 19, 2011

Rates are applicable only to apprentices who are parties to agreements registered with the Department of Labor
and where the journeyworker to apprentice ratio is met.

FRINGE
BASIC HOURLY RATE BENEFIT R K
. N HOURLY RATE | ~Emarks
Apprentice Classifications Interval See
Hrs 1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th Total Pg 8
MASON
BRICKLAYER
Indentured Prior to 9/1/03 1000 $16.95 $6.87 2
" 1000 $18.65 $20.34 $23.73 $25.43 $27.12 $28.82 $30.51 $22.62
Indentured On or After 9/1/03 1000 $16.95 $18.65 $20.34 $23.73 $25.43 $27.12 $28.82 $30.51 $10.87
STONE MASON
Indentured Prior to 9/1/03 1000 $18.65 $6.87 2
" 1000 $20.34 $22.04 $23.73 $25.43 $27.12 $28.82 $30.51 $22.62
Indentured On or After 9/1/03 1000 $18.65 $20.34 $22.04 $23.73 $25.43 $27.12 $28.82 $30.51 $10.87
POINTER-CAULKER-WEATHERPROOFER
Indentured Prior to 9/1/03 1000 $17.08 $6.87 2
" 1000 $18.78 $20.49 $23.91 $27.32 $30.74 $22.62
Indentured On or After 9/1/03 1000 $17.08 $18.78 $20.49 $23.91 $27.32 $30.74 $10.87
PAINTER 1000 $15.12 $5.65
" 1000 $16.80 $18.48 $20.16 $21.84 $9.15
" 1000 $23.52 $10.15
" 1000 $26.88 $30.24 $10.90
(Effective 1/1/12)
PAINTER 1000 $15.35 $5.65
" 1000 $17.05 $18.76 $20.46 $22.17 $9.15
" 1000 $23.87 $10.15
" 1000 $27.28 $30.69 $10.90
* PAVING EQUIPMENT OPERATOR 1000 $20.11 $6.70
" 1000 $25.60 $15.82
" 1000 $29.26 $18.32
" 1000 $32.91 $21.64
PLASTERER
Indentured Prior to 12/1/98 1000 $17.35 $6.87 2
" 1000 $19.08 $20.81 $24.28 $26.02 $27.75 $29.49 $31.22 $22.62 2
Indentured On or After 12/1/98 and Prior to 9/1/03 1000 $13.88 $6.87 2
" 1000 $15.61 $17.35 $19.08 $20.81 $24.28 $27.75 $31.22 $22.62 2
Indentured On or After 9/1/03 1000 $13.88 $15.61 $17.35 $19.08 $20.81 $24.28 $27.75 $31.22 $10.87 2
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APPRENTICE SCHEDULE
Rates are applicable only to apprentices who are parties to agreements registered with the Department of Labor

BULLETIN NO. 476 September 19, 2011

and where the journeyworker to apprentice ratio is met.

FRINGE
BASIC HOURLY RATE BENEFIT
. L HOURLY RATE | Remarks
Apprentice Classifications Interval See
Hrs 1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th Total Pg 8
* PLUMBER:
PLUMBER; FIRE SPRINKLER FITTER; REFRIGERATION
AIR CONDITIONING; STEAMFITTER-WELDER
Indentured Prior to 9/2/85 1000 $12.64 $16.57 8
" 1000 $14.44 $17.00 8
1000 $16.25 $17.44 8
" 1000 $18.05 $17.88 8
1000 $19.86 $18.32 8
" 1000 $21.66 $18.76 8
1000 $23.47 $19.19 8
" 1000 $25.27 $19.63 8
1000 $27.08 $20.07 8
" 1000 $28.88 $20.51 8
Indentured On or After 9/2/85 1000 $14.51 $1.40 8
" 1000 $14.51 $1.45 8
" 1000 $17.15 $2.93 8
1000 $17.15 $2.93 8
" 1000 $19.86 $3.75 8
1000 $19.86 $3.75 8
" 1000 $23.47 $4.58 8
1000 $23.47 $4.58 8
" 1000 $27.08 $5.28 8
1000 $27.08 $5.28 8
(Effective 1/1/12)
* PLUMBER:
PLUMBER; FIRE SPRINKLER FITTER; REFRIGERATION
AIR CONDITIONING; STEAMFITTER-WELDER
Indentured Prior to 9/2/85 1000 $12.81 $16.97 8
" 1000 $14.64 $17.40 8
1000 $16.47 $17.84 8
" 1000 $18.30 $18.28 8
1000 $20.13 $18.72 8
" 1000 $21.96 $19.16 8
1000 $23.79 $19.59 8
" 1000 $25.62 $20.03 8
1000 $27.45 $20.47 8
" 1000 $29.28 $20.91 8
Indentured On or After 9/2/85 1000 $14.71 $1.40 8
" 1000 $14.71 $1.45 8
" 1000 $17.39 $2.93 8
1000 $17.39 $2.93 8
" 1000 $20.13 $3.75 8
1000 $20.13 $3.75 8
" 1000 $23.79 $4.58 8
1000 $23.79 $4.58 8
" 1000 $27.45 $5.28 8
1000 $27.45 $5.28 8
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APPRENTICE SCHEDULE BULLETIN NO. 476 September 19, 2011

Rates are applicable only to apprentices who are parties to agreements registered with the Department of Labor
and where the journeyworker to apprentice ratio is met.

FRINGE
BASIC HOURLY RATE BENEFIT
. o HOURLY RATE | Reémarks
Apprentice Classifications Interval See
Hrs 1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th Total Pg 8
ROOFER
Indentured Prior to 11/1/98 1000 | $15.68 | $17.43| $20.91 $11.48 9
" 1000 $24.40 [ $27.88 | $31.37| $33.11 $15.73
Indentured On or After 11/1/98 1000 | $15.68 | $17.43| $20.91 $11.48 9
" 1000 $24.40 | $27.88| $29.62| $31.37| $33.11 $15.73
(Effective 9/25/11)
ROOFER
Indentured Prior to 11/1/98 1000 | $16.25| $18.05| $21.66 $12.08 9
" 1000 $25.27 | $28.88 | $32.49| $34.30 $16.33
Indentured On or After 11/1/98 1000 | $16.25| $18.05| $21.66 $12.08 9
" 1000 $25.27 | $28.88| $30.69| $32.49| $34.30 $16.33
* SHEETMETAL WORKER 1000 | $13.86 $10.55
" 1000 $15.59 $10.70
" 1000 $17.33 $17.22
" 1000 $19.06 $17.68
" 1000 $20.79 $18.11
" 1000 $22.52 $18.56
" 1000 $24.26 $19.00
" 1000 $25.99 $19.45
" 1000 $27.72 $19.90
" 1000 $29.45 $20.34
(Effective 2/26/12)
* SHEETMETAL WORKER 1000 | $14.15 $10.63
" 1000 $15.92 $10.79
" 1000 $17.69 $17.42
" 1000 $19.45 $17.85
" 1000 $21.22 $18.31
" 1000 $22.99 $18.76
" 1000 $24.76 $19.22
" 1000 $26.53 $19.67
" 1000 $28.30 $20.13
" 1000 $30.06 $20.56
TAPER 1000 | $15.60 | $17.55( $19.50 | $21.45| $23.40 $6.00
1000 $25.35 $6.50
1000 $29.25 [ $33.15 $7.00

Page 6



APPRENTICE SCHEDULE BULLETIN NO. 476 September 19, 2011

Rates are applicable only to apprentices who are parties to agreements registered with the Department of Labor
and where the journeyworker to apprentice ratio is met.

FRINGE
BASIC HOURLY RATE BENEFIT
. o HOURLY RATE | Reémarks
Apprentice Classifications Interval See
Hrs 1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th Total Pg 8
TELECOMMUNICATION WORKER 1000 | $11.60 $8.31
" " 1000 $12.76 $8.52
" " 1000 $13.92 $8.72
" " 1000 $15.08 $8.91
" " 1000 $16.24 $9.11
" " 1000 $17.40 $9.32
" " 1000 $18.56 $9.50
" " 1000 $19.72 $9.70
" " 1000 $20.88 $9.91
" " 1000 $22.04 $10.09
TILE SETTER
CERAMIC & HARD TILE
Indentured Prior to 9/1/03 1000 $17.08 $6.87 2
" 1000 $18.78 [ $20.49 | $23.91| $25.61| $27.32| $29.03| $30.74 $22.62
Indentured On or After 9/1/03 1000 | $17.08 | $18.78 | $20.49 | $23.91( $25.61( $27.32| $29.03| $30.74 $10.87

* Indicates a wage, fringe benefit, remark, or title change from the previous bulletin.
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APPRENTICE SCHEDULE BULLETIN NO. 476 SEPTEMBER 19, 2011

REMARKS:

1. Carpenter, Construction Craft Laborer: $.50 per hour shall be added to the regular straight-time rate for height pay for each hour while working from a bosun's
chair and/or from a cable-suspended scaffold or work platform which is free swinging (not attached to building) for each hour worked on said rig.

2. Cement Finisher, Mason, Plasterer, Tile Setter: $1.00 per hour shall be added to the regular straight-time rate for height pay for each hour while working from a
bosun's chair and/or from a cable-suspended scaffold or work platform which is free swinging (not attached to building) for each hour worked on said rig.

3. Construction Equipment Operator, Heavy Duty Repairer & Welder: $1.25 per hour shall be added to the hourly wage while operating a rig suspended by ropes
or cables or to perform work on a Yo-Yo Cat.

4. Electrician:

A. One and one-half times the straight-time rate while working in a tunnel under construction; under water with agualung equipment; in a completed
tunnel which has only one entrance or exit providing access to safety and where no other personnel are working; or in an underground structure
having no access to safety or where no other personnel are working.

B. Double the straight-time rate shall be paid for the following types of hazardous work:

1) While working from trusses, stacks, towers, tanks, bosun's chairs, swinging or rolling scaffolds, supporting structures, and open platforms, over
70 feet from the ground where the employee is subject to a free fall; provided, however, that when work is performed on stacks, towers or
permanent platforms where the employees are on a firm footing within an enclosure, a hazardous condition does not exist regardless of height;

2) While working outside of a railing or enclosure, or temporary platforms extending outside of a building, or from scaffolding or ladder within an
enclosure where an employee's footing is within one foot of the top of such railing, and the employee is subject to a free fall of over 70 feet;

3) Working on buildings while leaning over the railing or edge of the building, and is subject to a free fall of 70 feet; or

4) Two hours minimum hazardous pay per day shall be paid while climbing to a stack, tower or permanent platform which exceeds 70 feet from
the ground but where the employee is on a firm footing within an enclosure.

C. Five percent per hour shall be added to the hourly wage for height pay while working above 9,000 feet elevation.

5. Glazier: $.50 per hour shall be added to the hourly wage for height pay for exterior glazing work performed from a scaffold or rigging 25 feet or more above the
ground level.

6. Insulator: Six percent per hour shall be added to the hourly wage for hazardous pay while working from a boatswain chair, staging or free standing scaffolding
erected from ground up or mezzanine floor subject to a free fall and skyclimber suspended from a permanent structure and when working above 40 feet.

7. Ironworker: $.50 per hour shall be added to the hourly wage while working in tunnels or coffer dams. $1.00 per hour shall be added to the hourly wage while
working under or covered with water (submerged), or on the summits of Mauna Kea, Mauna Loa or Haleakala.

8. Plumber: One and one-half times the straight-time rate for height pay while working from OSHA approved trusses, stacks, towers, tanks, bosun's chair, swinging
or rolling scaffolding, supporting structures or on open platforms where the employee is subject to a direct fall of 40 feet or more. Provided, however, that when
said work is performed where the employee is on a firm footing within an enclosure, a hazardous condition does not exist regardless of height. $1.00 per hour
shall be added to the straight-time rate while working with flame cutting or any type of welding equipment on any galvanized material or product for at least an
hour.

9. Roofer: When an apprentice has accumulated 2500 hours, $4.25 will be added to his/her pension/annuity plan.
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STATE OF HAWAII

CONTRACT FOR GOODSOR SERVICES
BASED UPON
COMPETITIVE SEALED BIDS

FR -
Pl
FR .\9:.5_9_

fes

This Contract, executed on the respective dates indicated below, is effective as of

: , between Department of Hawaiian Home Lands
(Insert name of state department, agency, board or commission)
State of Hawaii ("STATE"), by its Chairman, Hawaiian Homes Commission

(Insert title of person signing for Sate)

(hereafter also referred to as the HEAD OF THE PURCHASING AGENCY or designee (“HOPA™)),
whose address is  91-5420 Kapolei Parkway, Kapolei, Hawaii 96707
and

("CONTRACTOR"), a

(Insert corporation, partnership, joint venture, sole proprietorship. or other legal form of the Contractor)
under the laws of the State of , whose business address and federal
and state taxpayer identification numbers are as follows:

RECITALS

A. The STATE desires to retain and engage the CONTRACTOR to provide the
goods or services, or both, described in this Contract and its attachments, and the CONTRACTOR is
agreeable to providing said goods or services, or both.

B. The STATE has issued an invitation for competitive sealed bids, and has received
and reviewed bids submitted in response to the invitation.

C.  The solicitation for bids and the selection of the CONTRACTOR were made in
accordance with section 103D-302, Hawaii Revised Statutes ("HRS"), Hawaii Administrative Rules,
Title 3, Department of Accounting and General Services, Subtitle 11 ("HAR"), Chapter 122, Subchapter
5, and applicable procedures established by the appropriate Chief Procurement Officer ("CPQO").

D. The CONTRACTOR has been identified as the lowest responsible and
responsive bidder whose bid meets the requirements and criteria set forth in the invitation.
E.  Pursuantto HHCA of 1920, as amended ,the STATE

(Legal authority to enter into this Contract)

is authorized to enter into this Contract.
F.  Money is available to fund this Contract pursuant to:

M)

(Identify state sources)

or (2)

(Identify federal sources)
or both, in the following amounts: State $
Federal $

NOW, THEREFORE, in consideration of the promises contained in this Contract, the
STATE and the CONTRACTOR agree as follows:

1. Scope of Services. The CONTRACTOR shall, in a proper and satisfactory
manner as determined by the STATE, provide all the goods or services, or both, set forth in the
Invitation for Bids number  IFB-12-HHL-001 (“IFB") and the CONTRACTOR'S accepted bid (“Bid"),
both of which, even if not physically attached to this Contract, are made a part of this Contract.

2. Compensation. The CONTRACTOR shall be compensated for goods supplied
or services performed, or both, under this Contract in a total amount not to exceed

AG-003 Rev. 06/22/2009 1



TBD DOLLARS
$ TBD ), including approved costs incurred and taxes, at the time and in the manner set

forth in the IFB and CONTRACTOR'S Bid.

3. Time of Performance. The services or goods required of the CONTRACTOR
under this Contract shall be performed and completed in accordance with the Time of Performance set
forth in Attachment-S3, which is made a part of this Contract.

4. Bonds. The CONTRACTOR [X is required to provide or [ ] is not required to
provide: [_] a performance bond, [_] a payment bond, [X] a performance and payment bond in the
amount of TBD DOLLARS ($ TBD ).

5. Standards of Conduct Declaration. The Standards of Conduct Declaration of the
CONTRACTOR is attached to and made a part of this Contract.

6.  Other Terms and Conditions. The General Conditions and any Special
Conditions are attached to and made a part of this Contract. In the event of a conflict between the
General Conditions and the Special Conditions, the Special Conditions shall control. In the event of a
conflict among the documents, the order of precedence shall be as follows: (1) this Contract, including
all attachments and addenda; (2) the IFB, including all attachments and addenda; and (3) the
CONTRACTOR'S Bid.

7. Liquidated Damages. Liquidated damages shall be assessed in the amount of

TBD DOLLARS
($ TBD ) per day, in accordance with the terms of paragraph 9 of the General Conditions.
8. Notices. Any written notice required to be given by a party to this Contract

shall be (a) delivered personally, or (b) sent by United States first class mail, postage prepaid. Notice to
the STATE shall be sent to the HOPA'S address indicated in the Contract. Notice to the
CONTRACTOR shall be sent to the CONTRACTOR’S address indicated in the Contract. A notice
shall be deemed to have been received three (3) days after mailing or at the time of actual receipt,
whichever is earlier. The CONTRACTOR is responsible for notifying the STATE in writing of any
change of address.

IN VIEW OF THE ABOVE, the parties execute this Contract by their signatures, on the
dates below, to be effective as of the date first above written.

STATE

(Signature)

Albert “Alapaki” Nahale-a

(Print Name)
Chairman, Hawaiian Homes Commission

(Print Title)

(Date)

CONTRACTOR

(Name of Contractor)

(Signature)

(Print Name)

(Print Title)

APPROVED ASTO FORM: (Date)

Deputy Attorney General
Evidence of authority of the CONTRACTOR'S representative to sign this Contract for the CONTRACTOR must be attached.
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STATE OF HAWAII

CONTRACTOR'SACKNOWLEDGMENT

STATE OF )
) SS.
COUNTY OF )
On this day of , before me appeared
and , tome

known, to be the person(s) described in and, who, being by me duly sworn, did say that he/she/they is/are

and of

, the

CONTRACTOR named in the foregoing instrument, and that he/she/they is/are authorized to sign said

instrument on behalf of the CONTRACTOR, and acknowledges that he/she/they executed said
instrument as the free act and deed of the CONTRACTOR.

(Sgnature)

(Print Name)

Notary Public, State of

My commission expires:

Doc. Date: # Pages:
Notary Name: Circuit

Doc. Description:

Notary Signature Date
NOTARY CERTIFICATION

AG-009 Rev 7/25/08 1



STATE OF HAWAII

CONTRACTOR'S
STANDARDS OF CONDUCT DECLARATION

For the purposes of this declaration:
"Agency” means and includes the State, the legislature and its committees, all executive
departments, boards, commissions, committees, bureaus, offices; and all independent
commissions and other establishments of the state government but excluding the courts.

"Controlling interest” means an interest in a business or other undertaking which is sufficient in
fact to control, whether the interest is greater or less than fifty per cent (50%).

"Employee” means any nominated, appointed, or elected officer or employee of the State,
including members of boards, commissions, and committees, and employees under contract to
the State or of the constitutional convention, but excluding legislators, delegates to the
constitutional convention, justices, and judges. (Section 84-3, HRS).

On behalf of , CONTRACTOR, the
undersigned does declare as follows:

1. CONTRACTOR []is" [ is not a legislator or an employee or a business in which a legislator
or an employee has a controlling interest. (Section 84-15(a), HRS).
2. CONTRACTOR has not been represented or assisted personally in the matter by an individual

who has been an employee of the agency awarding this Contract within the preceding two years
and who participated while so employed in the matter with which the Contract is directly
concerned. (Section 84-15(b), HRS).

3. CONTRACTOR has not been assisted or represented by a legislator or employee for a fee or
other compensation to obtain this Contract and will not be assisted or represented by a legislator
or employee for a fee or other compensation in the performance of this Contract, if the legislator
or employee had been involved in the development or award of the Contract. (Section 84-14 (d),
HRS).

4, CONTRACTOR has not been represented on matters related to this Contract, for a fee or other
consideration by an individual who, within the past twelve (12) months, has been an agency
employee, or in the case of the Legislature, a legislator, and participated while an employee or
legislator on matters related to this Contract. (Sections 84-18(b) and (c), HRS).

CONTRACTOR understands that the Contract to which this document is attached is voidable on behalf
of the STATE if this Contract was entered into in violation of any provision of chapter 84, Hawaii
Revised Statutes, commonly referred to as the Code of Ethics, including the provisions which are the
source of the declarations above. Additionally, any fee, compensation, gift, or profit received by any
person as a result of a violation of the Code of Ethics may be recovered by the STATE.

CONTRACTOR
“ Reminder to Agency: If the "is" block is
checked and if the Contract involves goods or By
services of a value in excess of $10,000, the . (Sgnature)
Contract must be awarded by competitive Print Name
sealed bidding under section 103D-302, HRS, . .
or a competitive sealed proposal under section Print Title
103D-303, HRS. Otherwise, the Agency may
not award the Contract unless it posts a notice Name of Contractor
of its intent to award it and files a copy of the
notice with the State Ethics Commission. Dat
(Section 84-15(a), HRS). ate
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Attachment — S3
STATE OF HAWAI I

TIME OF PERFORMANCE

Project:
Location:
Contractor:

AG-013 Rev 11/15/2005



DEPARTMENT OF HAWAIIAN HOME LANDS
LAND DEVELOPMENT DIVISION

LALAMILO HOUSING PHASE 2A, INCREMENT 1 AND
KAWAIHAE ROAD IMPROVEMENTSAT
SOUTH KOHALA DISTRIBUTION ROAD

Waimea, South Kohaa, |sland of Hawaii, Hawalii

IFB NO.: IFB-12-HHL-008

Submitted by:

Address:

Date:




12/27/04

|FB-12-HHL -008

Mr. Albert “Alapaki” Nahale-A, Chairman
Hawaiian Homes Commission
Department of Hawaiian Home Lands
91-5420 Kapolei Parkway

Kapolei, Hawaii 96707

Dear

Mr. Nahale-A:

The undersigned has carefully read and understands the terms and conditions specified in the Specifications and Special
Provisions attached hereto, DHHL General Conditions and in the General Conditions, Form AG-008 Rev. 4/15/2009,
by reference made a part hereof and available upon request; and hereby submits the following offer to perform the
work specified herein, all in accordance with the true intent and meaning thereof. The undersigned further understands
and agrees that by submitting this offer, 1) he/she is declaring his/her offer is not in violation of Chapter 84, Hawaii
Revised Statutes, concerning prohibited State contracts, and 2) he/she is certifying that the price(s) submitted was
(were) independently arrived at without collusion.

The undersigned represents that it is: (Check \ one only)

0
[

A Hawaii businessincorporated or organized under the laws of the State of Hawaii; OR

A Compliant Non-Hawaii business not incorporated or organized under the laws of the State of Hawaii, is or
shall be registered at the State of Hawaii Department of Commerce and Consumer Affairs Business Registration
Division (DCCA-BREG) to do business in the State of Hawaii.

State of incorporation:

Offeror is:

] Sole Proprietor [] Partnership ] Corporation [ ] Joint Venture  [_] Other:

Federal 1.D. No.: Hawaii General Excise Tax ID No.:

Payment address (other than street address below)

(Street Address, City, State, Zip Code)

Business address

(Street Address, City, State, Zip Code)

Telephone No.: () FaxNo.: () E-Mail address:

Respectfully submitted:

*

Authorized (Original) Signature Exact L egal Name of Company (Offeror)

Name and Title (Please Type or Print) *|f Offeror isa"dba" or a"division" of a corporation,

furnish the exact legal name of the corporation under
which the awarded contract will be executed.

Title

Date:

OFFER FORM
OF-1



STATE OF HAWAII
DEPARTMENT OF HAWAIIAN HOME LANDS

BID FORM
FOR THE

LALAMILO HOUSING PHASE 2A, INCREMENT 1
(PART 1)

AND

LALAMILO HOUSING PHASE 2A,
KAWAIHAE ROAD IMPROVEMENTS AT SOUTH KOHALA DISTRIBUTION ROAD

(PART 11)

WAIMEA, SOUTH KOHALA, ISLAND OF HAWAII, HAWAII

IFB-12-HHL-008

TAX MAP KEY: 3-6-6-01:10&77

Mr. Albert “Alapaki”” Nahale-A, Chairman
Hawaiian Homes Commission
Department of Hawaiian Home Lands
State of Hawaii

Dear Mr. Nahale-A:
The undersigned, having examined to full satisfaction, all the bidding documents including, but

not limited to, the drawings and specifications for the captioned project, submits hereby its unit
and/or lump sum prices and total sum bid of

Dollars ($ ),
exclusive of State of Hawaii General Excise Tax, for supplying, furnishing, and paying for all
labor, materials, tools, equipment, and services necessary to construct in place complete all work
and construction items listed in the following schedule.

LALAMILO HOUSING PHASE 2A 1 BID FORM



Item Estimated
No. Quantity

Unit
Description Price Total

PART |

PART I.A.—LALAMILO HOUSING PHASE 2A, INCREMENT 1 (EXCLUDING GET)

ROAD CONSTRUCTION

The price shall include construction
of the roadway prism, base courses,
curb and gutter, sidewalk and other
items as called for in the plans,
including labor, tools, equipment and
all incidental work necessary on the
plans, in place complete.

ROADS "A" TO "G" & SOUTH KOHALA DISTRIBUTION ROAD

1. 264,387
2. 2,937
3. 16,706
4. 2,443

Sg. Ft., Fine Grading of Roadway
Area.

Per Sg. Ft. $ $

Sg. Yds., Hot Mix Asphalt Concrete
Pavement, County Mix No. IV (2”
minimum thickness).

Per Sg. Yd. $ $

Sg. Yds., Hot Mix Asphalt Concrete
Pavement County Mix No. IV (2-1/2”
minimum thickness).

Per Sg. Yd. $ $

Sg. Yds., Asphalt Concrete Base
Course (4” minimum thickness).

Per Sg. Yd. $ $

LALAMILO HOUSING PHASE 2A 2 BID FORM



Item Estimated Unit
No. Quantity Description Price Total
5. 3,740 Cu. Yds., Aggregate Subbase Course
(6” minimum thickness).
PerCu.Yds. $
6. 10,270 Lin. Ft., Cast-in-Place Integral Curb
and Gutter, Class "A" Concrete
Gutter.
Per Lin. Ft. $
7. 687 Sq. Ft. Curb Ramps with Detectable
Warning Strip.
Per Sq. Ft. $
8. 2,772 Sq. Ft. Curb Ramp — Type "B"
(Truncated) with Detectable Warning
Strip.
Per Sq. Ft. $
9. 12,740 Sq. Ft., Reinforced Concrete
Driveway Apron, 4" Thick.
Per Sg. Ft. $
10. 49,510 Sq. Ft., 7 Wide Plain Class "B"
Concrete Sidewalk, 4" Thick.
Per Sq. Ft. $
11. 27 Each, Street Monument.
Each $
LALAMILO HOUSING PHASE 2A 3 BID FORM



Item Estimated Unit

No. Quantity Description Price Total
12. 200 Lin. Ft., Temporary Wooden
Barricade with Concrete Header.
Per Lin. Ft. $ $
13. 24 Each, Street Name and Traffic Sign.
Each $ $
14, 29 Each, Traffic Sign with Post.
Each $ $
15. 245 Lin. Ft., 12” White Pavement Striping
(thermoplastic extrusion).
Per Lin. Ft. $ $
16. 75 Lin. Ft., 8” White Solid Striping

(thermoplastic extrusion) with Type
“C” Raised Pavement Markers.

Per Lin. Ft. $ $

17. 6,411 Lin. Ft., 4” Double Yellow Pavement
Striping (thermoplastic extrusion)
with Type “D” Raised Pavement
Markers @ 20’ O.C.

Per Lin. Ft. $ $
18. L.S. Temporary Traffic Control Measures.
Lump Sum $

LALAMILO HOUSING PHASE 2A 4 BID FORM



Item Estimated
No. Quantity Description

Total

TRANSFER STATION

19. 150 Lin. Ft., 4” Solid Yellow Pavement
Striping (thermoplastic extrusion)
with Type “D” Raised Pavement

Markers @ 20’ O.C.

Per Lin. Ft.
20. 2 Each, 30’ Wide Gate.
Each
21. 45 Lin. Ft., 6" High Chainlink Fence.
Per Lin. Ft.

TOTAL - ROAD CONSTRUCTION

(Items 1 to 21, inclusive)

LALAMILO HOUSING PHASE 2A

BID FORM



Item
No.

Estimated
Quantity

Unit
Description Price

Total

22,

23.

24,

3,302

1,699

192

DRAINAGE SYSTEM

The price shall include excavating for
catch basins, manholes, trenching for
pipes, removing and disposing of
unsuitable material and replacing
with select material for pipe cushion,
sheeting and shoring as required,
backfilling, labor, equipment, tools,
materials and all incidental work
necessary to construct the drainage
system as indicated on the plans, in
place complete.

Cu. Yds., Unclassified Excavation for
Catch Basins, Drain Lines, Ditches
and DMH, including Backfill.

Per Cu.Yds. $

Lin. Ft., 18" High Density
Polyethylene Pipe, including Trench
Excavation, Pipe Cushion and
Backfill.

Per Lin. Ft. $

Lin. Ft., 24" High Density
Polyethylene Pipe, including Trench
Excavation, Pipe Cushion and
Backfill.

Per Lin. Ft. $

LALAMILO HOUSING PHASE 2A 6
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Item Estimated Unit
No. Quantity Description Price Total
25. 4 Each, Standard Reinforced Concrete
Catch Basin, Type "A", 7.00" to 7.99'
Deep.
Each
26. 4 Each, Standard Reinforced Concrete
Catch Basin, Type "A", 8.00" to 8.99'
Deep.
Each
27. 2 Each, Standard Reinforced Concrete
Catch Basin, Type "A", 9.00' to 9.99'
Deep.
Each
28. Each, Standard Reinforced Concrete
Catch Basin, Type "B", 4.00' to 4.99'
Deep.
Each
29. Each, Standard Reinforced Concrete
Catch Basin, Type "B", 7.00' to 7.99'
Deep.
Each
30. 3 Each, Standard Reinforced Concrete
Catch Basin, Type "B", 8.00' to 8.99'
Deep.
Each
LALAMILO HOUSING PHASE 2A 7 BID FORM



Item Estimated Unit
No. Quantity Description Price Total
31. 4 Each, Standard Reinforced Concrete
Catch Basin, Type "B", 9.00' to 9.99'
Deep.
Each $
32. Each, Standard Reinforced Concrete
Catch Basin, Type "B", 10.00' to
10.99' Deep.
Each $
33. Each, Standard Reinforced Concrete
Catch Basin, Type "B", 11.00' to
11.99' Deep.
Each $
34. Each, Special Reinforced Concrete
Catch Basin on Top of Drywell, Type
"A", 5.00"to 5.99' Deep.
Each $
35. Each, Special Reinforced Concrete
Catch Basin on Top of Drywell, Type
"A", 8.00" to 8.99' Deep.
Each $
36. Each, Special Reinforced Concrete
Catch Basin on Top of Drywell, Type
"A",9.00'to 9.99' Deep.
Each $
LALAMILO HOUSING PHASE 2A 8 BID FORM



Item Estimated
No. Quantity

Description

Unit
Price

Total

37. 8

38. 1

39.

40.

41. 5

42. 2

Each, Special Reinforced Concrete
Catch Basin on Top of Drywell, Type
"A", 11.00" to 11.99' Deep.

Each
Each, Special Reinforced Concrete
Catch Basin on Top of Drywell, Type
"A", 12.00' to 12.99' Deep.

Each
Each, Standard Reinforced Concrete
Shallow Drain Manhole, 5.00' to 5.99'
Deep.

Each
Each, Standard Reinforced Concrete
Shallow Drain Manhole, 7.00' to 7.99'
Deep.

Each
Each, Standard Reinforced Concrete
Shallow Drain Manhole, 8.00' to 8.99'
Deep.

Each
Each, Standard Reinforced Concrete
Shallow Drain Manhole, 9.00' to 9.99'
Deep.

Each

LALAMILO HOUSING PHASE 2A 9
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Item Estimated Unit
No. Quantity Description Price Total
43. 1 Each, Standard Reinforced Concrete
Shallow Drain Manhole, 10.00' to
10.99' Deep.
Each
44. 1 Each, Standard Reinforced Concrete
Shallow Drain Manhole, 11.00' to
11.99' Deep.
Each
45, 1 Each, Standard Reinforced Concrete
Drain Inlet on Top of Drywell, 6.00'
t0 6.99' Deep.
Each
46. 2 Each, Standard Reinforced Concrete
Drain Inlet on Top of Drywell, 7.00'
to 7.99' Deep.
Each
47. 1 Each, Standard Reinforced Concrete
Drain Inlet on Top of Drywell, 8.00'
to 8.99' Deep.
Each
48. 84 Lin. Ft., 2" Wide Reinforced Concrete
Ditch “A” and Relief Concrete Ditch
at Road “E”.
Per Lin. Ft.
49, L.S. Concrete Headwall for Ditch “A”.
Lump Sum
LALAMILO HOUSING PHASE 2A 10 BID FORM



Item
No.

Estimated
Quantity

Description

Unit
Price

Total

50.

51.

52.

53.

Each, 72" Diameter Drywell, 18.00'
to 18.99' Deep, including Drywell
Cover, 12" Thick Washed Crushed
Stone (2 1/2" to 3") all around
Drywell, Drywell Base, and
Excavation.

Each

Each, 72" Diameter Drywell, 20.00'
to 20.99' Deep, including Drywell
Cover, 12" Thick Washed Crushed
Stone (2 1/2" to 3") all around
Drywell, Drywell Base, and
Excavation.

Each

Each, 72" Diameter Drywell, 21.00'
to 21.99' Deep, including Drywell
Cover, 12" Thick Washed Crushed
Stone (2 1/2" to 3") all around
Drywell, Drywell Base, and
Excavation.

Each

Each, 72" Diameter Drywell, 22.00'
to 22.99' Deep, including Drywell
Cover, 12" Thick Washed Crushed
Stone (2 1/2" to 3") all around
Drywell, Drywell Base, and
Excavation.

Each

LALAMILO HOUSING PHASE 2A 11
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Item
No.

Estimated
Quantity

Unit
Description Price

Total

54.

55.

Each, 72" Diameter Drywell, 24.00'
to 24.99' Deep, including Drywell
Cover, 12" Thick Washed Crushed
Stone (2 1/2" to 3") all around
Drywell, Drywell Base, and
Excavation.

Each $

Each, 72" Diameter Drywell, 25.00'
to 25.99' Deep, including Drywell
Cover, 12" Thick Washed Crushed
Stone (2 1/2" to 3") all around
Drywell, Drywell Base, and
Excavation.

Each $

TOTAL — DRAINAGE SYSTEM
(Items 22 to 55, inclusive)
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Item
No.

Estimated
Quantity

Unit
Description Price

Total

56.

S7.

58.

59.

1,910

2,299

1,239

532

WATER SYSTEM

The price shall include excavation for
water lines and appurtenances, pipe
cushion, backfilling, sheeting and
shoring as required, labor, equipment,
tools, materials and all incidental
work necessary to construct the water
system as indicated on the plans, in
place complete.

Cu. Yds., Trench Excavation (without
classification) for Water Mains,
including Backfill and Pipe Cushion.

Per Cu. Yd. $

Lin. Ft. 8” Ductile Iron Pipe, Class
52. Furnish and Install Polyethylene
Wrap.

Per Lin. Ft $

Lin. Ft. 6” Ductile Iron Pipe, Class
52. Furnish and Install Polyethylene
Wrap.

Per Lin. Ft. $

Lin. Ft. 4” Ductile Iron Pipe, Class 52
Furnish and Install Polyethylene
Wrap.

Per Lin. Ft. $

LALAMILO HOUSING PHASE 2A 13
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Item
No.

Estimated
Quantity

Unit
Description Price

Total

60.

61.

62.

63.

64.

65.

16

14

33

Each, 8” Gate Valve, Flanged
End/Mechanical Joint, Class 200,
including Anchor Valve Block.

Each $

Each, 6” Gate Valve, Flanged Ends,
Class 200, including Anchor Valve
Block.

Each $

Each, 6” Gate Valve, Mechanical
Joint/Flanged End, Class 200,
including Anchor Valve Block.

Each $

Each, 4” Gate Valve, Flanged
End/Mechanical Joint, Class 200,
including Anchor Valve Block.

Each $

Each, 4” Gate Valve, Mechanical
Joints, Class 200, including Anchor
Valve Block.

Each $

Each, Gate Valve Box, including all
Appurtenances.

Each $

LALAMILO HOUSING PHASE 2A 14
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Item
No.

Estimated
Quantity

Unit
Description Price

Total

66.

67.

68.

69.

70.

3,375

11

71

56

Lbs. Ductile Iron Fittings.

5-8"x6" Tee, MJ x FE
1-8"x6" Tee, MJ x MJ x FE
1-8"Tee

5-8"Tee, FE

1-6"Tee. MJ x MJ x FE
1-6"Tee, FE

1-6"Tee, MJ X FE

3 - 8"x4" Reducer, SEB

1 - 8"x4" Reducer, FE x FE
1 - 6"x4" Reducer, SEB
1-6" Cross, FE

3-8"Cap

6-4" Cap

Per Lb. $

Each, 1” Air Relief Valve, including
all Appurtenances.

Each $

Each, Air Relief Valve Box,
including Frame, Cover, and
Concrete Base.

Each $

Each, 8” Megalugs.

Each $

Each, 6” Megalugs.

Each $

LALAMILO HOUSING PHASE 2A 15
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Item Estimated Unit
No. Quantity Description Price Total
71. 18 Each, 4” Megalugs.
Each $
72. 41 Each, 1-1/2” Service Lateral with
Type “C-1” Service Connection.
Each $
73. 39 Each, 1” Service Lateral with Type
“A” Service Connection.
Each $
74. 121 Each, Type “X” Meter Box.
Each $
75. 3 Each, Fire Hydrant, 6.0” Curb to
Invert, including Hydrant Extension,
Concrete Slab and Blue Reflective
Markers.
Each $
76. 8 Each, Fire Hydrant, 3.5” Curb to
Invert, including Hydrant Extension,
Concrete Slab and Blue Reflective
Markers.
Each $
LALAMILO HOUSING PHASE 2A 16 BID FORM



Item Estimated Unit
No. Quantity Description Price

Total

77. 8.20 Cu. Yds., DWS 2,500 Concrete
Reaction Blocks, Test Blocks,
Concrete Beams, Slabs, inclusive of
necessary Structural Struts, Straps,
Rods, Reinforcing Steel and
Appurtenances.

5-8"x6" Tee, MJ x FE
1-8"x6" Tee, MJ x MJ x FE
1-8"Tee

5-8"Tee, FE

2-6"Tee. MIx MJ x FE
4-6"Tee, FE

4-6"Tee, MIX FE

1-6” Cross, FE

4 -8"Cap

6-4" Cap

Per Cu. Yd. $

78. 9 Each, 2” Cleanout including all
Appurtenances.

Each $

LALAMILO HOUSING PHASE 2A 17
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Item Estimated Unit
No. Quantity Description Price Total

79. L.S. Connection to existing mains
including removal of 8” cap and
concrete block, inclusive of
furnishing and installing of all
materials and appurtenances
(excluding excavation and trenching
work), materials to cut and plug
existing main, raising existing valve
box frame and cover to match new
finished grade, all in accordance to
the plans and specification.
Connection to existing high pressure
8” D.I. stub-out at Sta. 0+23 o/s 10.5’
Right, Road “B”, as shown on the
plans.

Lump Sum $

80. L.S. Connection to existing mains
including removal of 16” cap and
concrete block, inclusive of
furnishing and installing of all
materials and appurtenances
(excluding excavation and trenching
work), materials to cut and plug
existing main, raising existing valve
box frame and cover to match new
finished grade, all in accordance to
the plans and specification.
Connection to existing low pressure
16” D.l., gate valve at Sta. 0+18 o/s
10.5° Left, Road “F”, as shown on the
plans.

Lump Sum $
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Item Estimated Unit
No. Quantity Description Price Total

81. L.S. Connection to existing mains
including removal of 16” cap and
concrete block, inclusive of
furnishing and installing of all
materials and appurtenances
(excluding excavation and trenching
work), materials to cut and plug
existing main, raising existing valve
box frame and cover to match new
finished grade, all in accordance to
the plans and specification.
Connection to existing low pressure
16” D.l., gate valve at Sta. 8+82 o/s
10.5’ Right, Road “H”, as shown on

the plans.
Lump Sum $
82. L.S. Chlorination and Testing.
Lump Sum $
TOTAL - WATER SYSTEM $

(Items 56 to 82, inclusive)
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Item Estimated Unit
No. Quantity Description Price Total

MASS GRADING

The price for the following items
shall include all labor, tools,
equipment, material and incidentals
necessary to construct the following
items, in place complete.

83. 39.5 Acres, Clearing and Grubbing,
inclusive of Proof-Rolling, and
Removal of Top 8 Inches of Organic
Material (stripping).

Per Acre $ $

84. 94,500 Cu. Yds., Mass Excavation, inclusive
of Hauling, Placing and Compacting
(per the recommendations in the soils
report) and Grading in the General
Fill Stockpile and the Rock Fill
Stockpile. Approximate Embankment
= 215,700 cubic yards.

Per Cu. Yd. $ $
85. 161,804 Sg. Yds., Fine Grading of Lot Areas.

Per Sg. Yd. $ $
86. 4,529 Lin. Ft., Combination Silt / Dust

Fence.

Per Lin. Ft. $ $
87. 2,868 Lin. Ft., Silt Fence.

Per Lin. Ft. $ $
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Item
No.

Estimated
Quantity

Unit
Description Price

Total

88.

89.

90.

91.

L.S

L.S

334

4.5

Temporary Erosion Control
(inclusive of, but not limited to,
NPDES permit requirements,
roadway cleaning).

Lump Sum
Construct Temporary Ingress/Egress
Construction Entrance at Kawaiihae
Road with 65 Cubic Yards of No. 2
Crushed Rock on Dupont TYPAR
Fabric 3401 or Equal.

Lump Sum

Acres, Chemical Stabilization of
Residential Lots.

Per Acre $

Acres, Grassing, inclusive of 90-day
Maintenance Period (New
Community Park).

Per Acre $

TOTAL — MASS GRADING
(Items 83 to 91, inclusive)
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Item Estimated Unit
No. Quantity Description Price Total

UNDERGROUND ELECTRIC

AND AREA LIGHTING SYSTEMS
The prices bid herein for the following
items shall include all labor, tools and
equipment, materials except that to be
supplied by the Utility Companies,
appurtenances and incidentals
necessary to install or to construct the
following items in place and complete
in accordance with the drawings and
specifications and standard practices
of Hawaii Electric & Light Co.
(HELCO), Sandwich Isles
Communication, Inc. (SIC) and the
County of Hawaii, and to the
satisfaction of the Developer.

92. 180 Lin. Ft., Furnish and Install One 2-
Inch Concrete Encased HELCO
Conduit.  Work shall consist of
excavation and providing 2" diameter
conduits, with spacers, couplings,
appurtenances, and concrete jacket,
backfilled per HELCO requirements,
complete and in place.

Per Lin. Ft. $ $
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93. 3,400 Lin. Ft., Furnish and Install Two 2-
Inch Concrete Encased HELCO
Conduit. Work shall consist of
excavation and providing 2" diameter
conduits, with spacers, couplings,
appurtenances, and concrete jacket,
backfilled per HELCO requirements,
complete and in place.

Per Lin. Ft. $ $

94, 1,050 Lin. Ft., Furnish and Install One 3-
Inch Direct Buried HELCO Conduit.
Work shall consist of excavation and
providing 3" diameter conduits, with
spacers, couplings and appurtenances,
backfilled per HELCO requirements,
complete and in place.

Per Lin. Ft. $ $

95. 2,700 Lin. Ft., Furnish and Install One 3-
Inch Concrete Encased HELCO
Conduit.  Work shall consist of
excavation and providing 3" diameter
conduits, with spacers, couplings,
appurtenances, and concrete jacket,
backfilled per HELCO requirements,
complete and in place.

Per Lin. Ft. $ $
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96. 630 Lin. Ft., Furnish and Install Two 3-
Inch  Concrete Encased HELCO
Conduit. Work shall consist of
excavation and providing 3" diameter
conduits, with spacers, couplings,
appurtenances, and concrete jacket,
backfilled per HELCO requirements,
complete and in place.

Per Lin. Ft. $ $

97. 20 Lin. Ft., Furnish and Install Three 3-
Inch Concrete Encased HELCO
Conduit.  Work shall consist of
excavation and providing 3" diameter
conduits, with spacers, couplings,
appurtenances, and concrete jacket,
backfilled per HELCO requirements,
complete and in place.

Per Lin. Ft. $ $

98. 80 Lin. Ft., Furnish and Install One 4-
Inch  Concrete Encased HELCO
Conduit. Work shall consist of
excavation and providing 4" diameter
conduits, with spacers, couplings,
appurtenances, and concrete jacket,
backfilled per HELCO requirements,
complete and in place.

Per Lin. Ft. $ $
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99. 420 Lin. Ft., Furnish and Install Two 5-
Inch  Concrete Encased HELCO
Conduit. Work shall consist of
excavation and providing 5" diameter
conduits, with spacers, couplings,
appurtenances, and concrete jacket,
backfilled per HELCO requirements,
complete and in place.

Per Lin. Ft. $ $

100. 1,840 Lin. Ft., Furnish and Install Three 5-
Inch Concrete Encased HELCO
Conduit.  Work shall consist of
excavation and providing 5" diameter
conduits, with spacers, couplings,
appurtenances, and concrete jacket,
backfilled per HELCO requirements,
complete and in place.

Per Lin. Ft. $ $

101. 90 Lin. Ft., Furnish and Install Five 5-
Inch Concrete Encased HELCO
Conduit.  Work shall consist of
excavation and providing 5" diameter
conduits, with spacers, couplings,
appurtenances, and concrete jacket,
backfilled per HELCO requirements,
complete and in place.

Per Lin. Ft. $ $
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102. 1,160 Lin. Ft., Furnish and Install One 1.25-
Inch Street Light PVC Schedule 80
Type Conduit. Work shall consist of
excavation and providing 1.25"
diameter conduit, with  spacers,
couplings and appurtenances,
backfilled as required, complete and in
place.

Per Lin. Ft. $ $

103. 280 Lin. Ft., Furnish and Install One 1.25-
Inch Concrete Encased Street Light
PVC Schedule 40 Type Conduit.
Work shall consist of excavation and
providing 1.25" diameter conduit, with
spacers, couplings, appurtenances, and
concrete jacket, backfilled as required,
complete and in place.

Per Lin. Ft. $ $

104. 1,480 Lin. Ft., Furnish and Install One 1.5-
Inch Street Light PVC Schedule 80
Type Conduit. Work shall consist of
excavation and providing 1.5"
diameter conduit, with  spacers,

couplings and appurtenances,
backfilled as required, complete and in
place.
Per Lin. Ft. $ $
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105. 120 Lin. Ft., Furnish and Install One 1.5-
Inch Concrete Encased Street Light
PVC Schedule 40 Type Conduit.
Work shall consist of excavation and
providing 1.5" diameter conduit, with
spacers, couplings, appurtenances, and
concrete jacket, backfilled as required,
complete and in place.

Per Lin. Ft. $ $

106. 6 Each, Furnish and Install 17" x 30"
Non-concrete pullbox, cover with
locking device, provided in
accordance with HECO standard
drawings No. 30-2006 & 011314.

Each $ $

107. 34 Each, Furnish and Install 2' x 3' Non-
concrete pullbox, cover with locking
device, provided in accordance with
HECO standard drawing No. 30-2006.

Each $ 3

108. 11 Each, Furnish and Install 4' x 6" Type
46 reinforced concrete handhole with
precast concrete covers, provided in
accordance with HECO standard
drawing No. 101026.

Each $ 3
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Item
No.

Estimated
Quantity

Description

Unit
Price

Total

109.

110.

111.

112.

16

Each, Furnish and Install 5' x 7' Type
57 reinforced concrete handhole with
precast concrete covers, provided in
accordance with HECO standard
drawing No. 102301

Each

Each, Furnish and Install 6' x 11'
reinforced concrete manhole with
traffic rated frame and cover, provided
in accordance with HECO standard
drawing No. 100726.

Each

Each, Furnish and Install 6' x 7
Transformer Pad Lot. Work shall
consist of reinforced  concrete
transformer pad and ground rod,
provided as indicated on the drawings
and in accordance with HECO
standard drawing No. 30-5001 and
011249, complete and in place.

Each

Each, Furnish and Install 10" x 14
automatic transfer switching
equipment enclosure pad lot with
reinforced concrete pad and ground
rod, per HECO srtandard drawing No.
30-5040.

Each
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113. 49 Each, Furnish and Install Street
Lighting Standard (55W). Work shall
consist of excavating, constructing
reinforced concrete  foundation,
backfilling, and providing street
lighting standard, luminaire and
bracket arm in accordance with the
County of Hawaii's Department of
Public Works Standards and as
indicated on the drawings, complete
and in place.

Each $ $

TOTAL - UNDERGROUND ELECTRIC AND
LIGHTING SYSTEMS $

(Items 92 to 113, inclusive)
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No. Quantity Description Price Total

PART I.B. - SANDWICH ISLES COMMUNICATIONS, INC (SIC) WORK
(INCLUDING GET)

** Note: Sandwich Isles
Communications, Inc. ltems

The prices bid herein for the following
items shall include all labor, tools and
equipment, materials except that to be
supplied by  Sandwich Isles
Communications, Inc. (SIC),
appurtenances and incidentals
necessary to install or to construct the
following items in place and complete
in accordance with the drawings and
specifications and standard practices
of Sandwich Isles Communications,
Inc., the County of Hawaii's
Department of Transportation,
Highways Division, and to the
satisfaction of the DHHL.

114. 480 **Lin. Ft., Furnish and Install Two 1-
Inch Direct Buried SIC Conduits
(Tel/CATV) - UD(1x2-1"). Work
shall consist of excavation and
providing 1" diameter conduits, with
spacers, couplings and appurtenances,
backfilled per SIC requirements,
complete and in place.

Per Lin. Ft. $ $
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115. 650 **Lin. Ft., Furnish and Install Two 1-
Inch Concrete Encased SIC Conduits
(Tel/CATV) - UD(1x2-1"). Work
shall consist of excavation and
providing 1" diameter conduits, with
spacers, couplings, appurtenances and
concrete jacket, backfilled per SIC
requirements, complete and in place.

Per Lin. Ft. $ $

116. 1,000 **Lin. Ft., Furnish and Install Four 1-
Inch Concrete Encased SIC Conduits
(Tel/CATV) - UD(2x2-1"). Work
shall consist of excavation and
providing 1" diameter conduits, with
spacers, couplings, appurtenances and
concrete jacket, backfilled per SIC
requirements, complete and in place.

Per Lin. Ft. $ $

117. 2,530 **Lin. Ft., Furnish and Install Two 4-
Inch Direct Buried SIC Conduits
(Tel/lCATV) - UD(1x2-4"). Work
shall consist of excavation and
providing 4" diameter conduits, with
spacers, couplings and appurtenances,
backfilled per SIC requirements,
complete and in place.

Per Lin. Ft. $ $
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118. 1,980 **Lin. Ft., Furnish and Install Two 4-
Inch Concrete Encased SIC Conduits
(Tel/CATV) - UD(1x2-4"). Work
shall consist of excavation and
providing 4" diameter conduits, with
spacers, couplings, appurtenances and
concrete jacket, backfilled per SIC
requirements, complete and in place.

Per Lin. Ft. $ $

119. 140 **Lin. Ft., Furnish and Install Four 4-
Inch Direct Buried SIC Conduits
(Tel/CATV) - UD(2x2-4"). Work
shall consist of excavation and
providing 4" diameter conduits, with
spacers, couplings and appurtenances,
backfilled per SIC requirements,
complete and in place.
Per Lin. Ft. $ $

120. 100 **Lin. Ft., Furnish and Install One 4-
Inch & Two 1-Inch Concrete Encased
SIC Conduits (Tel/CATV) - UD(1x1-
4") & UD(1x2-1"). Work shall consist
of excavation and providing 4" & 1"
diameter conduits, with spacers,
couplings, appurtenances and concrete
encasing, backfilled per SIC
requirements, complete and in place.

Per Lin. Ft. $ $
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121. 380 **Lin. Ft., Furnish and Install Two 4-
Inch & Two 1-Inch Concrete Encased
SIC Conduits (Tel/CATV) - UD(1x2-
4™) & UD(1x2-1"). Work shall consist
of excavation and providing 4" & 1"
diameter conduits, with spacers,
couplings, appurtenances and concrete
encasing, backfilled per SIC
requirements, complete and in place.

Per Lin. Ft. $ $

122. 60 **Lin. Ft., Furnish and Install Two 4-
Inch & Four 1-Inch Concrete Encased
SIC Conduits (Tel/CATV) - UD(1x2-
4") & UD(2x2-1"). Work shall consist
of excavation and providing 4" & 1"
diameter conduits, with spacers,
couplings, appurtenances and concrete
encasing, backfilled per SIC
requirements, complete and in place.

Per Lin. Ft. $ $

123. 860 **Lin. Ft., Furnish and Install Two 4-
Inch & Four 1-Inch Direct Buried SIC
Conduits (Tel/CATV) - UD(1x2-4") &
UD(2x2-1"). Work shall consist of
excavation and providing 4" & 1"
diameter conduits, with spacers,
couplings and appurtenances,
backfilled per SIC requirements,
complete and in place.

Per Lin. Ft. $ $
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124. 360 **Lin. Ft., Furnish and Install Two 4-
Inch & Eight 1-Inch Direct Buried SIC
Conduits (Tel/CATV) - UD(1x2-4") &
UD(2x4-1"). Work shall consist of
excavation and providing 4" & 1"
diameter conduits, with spacers,
couplings and appurtenances,
backfilled per SIC requirements,
complete and in place.

Per Lin. Ft. $ $

125. 120 **Lin. Ft., Furnish and Install Four 4-
Inch & Four 1-Inch Direct Buried SIC
Conduits (Tel/CATV) - UD(2x2-4") &
UD(2x2-1"). Work shall consist of
excavation and providing 4" & 1"
diameter conduits, with spacers,
couplings and appurtenances,
backfilled per SIC requirements,
complete and in place.

Per Lin. Ft. $ $

126. 40 **Lin. Ft., Furnish and Install Four 4-
Inch & Six 1-Inch Direct Buried SIC
Conduits (Tel/CATV) - UD(2x2-4") &
UD(2x3-1"). Work shall consist of
excavation and providing 4" & 1"
diameter conduits, with spacers,
couplings and appurtenances,
backfilled per SIC requirements,
complete and in place.

Per Lin. Ft. $ $
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127. 20 **Lin. Ft., Furnish and Install Five 4-
Inch & Six 1-Inch Direct Buried SIC
Conduits (Tel/CATV) - UD(1x5-4") &
UD(2x3-1"). Work shall consist of
excavation and providing 4" & 1"
diameter conduits, with spacers,
couplings and appurtenances,
backfilled per SIC requirements,
complete and in place.

Per Lin. Ft. $ $

128. 20 **Lin. Ft., Furnish and Install One 3-
Inch Direct Buried CATV Conduit.
Work shall consist of excavation and
providing 3" diameter conduits, with
spacers, couplings and appurtenances,
backfilled per HELCO requirements,
complete and in place.

Per Lin. Ft. $ $

129. 1 **Each, CATV Power Supply. Work
shall consist of providing metering
equipment, enclosure, conduit, wiring
and all appurtenances required for the
installation, as indicated on the
drawings, complete and in place.

Each $ 3
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130. 3 **Each, Furnish and Install
13"x24"x36" fibre reinforced plastic
handhole with non-skid surface
polymer concrete 20K "Traffic" rated
covers, "SIC" inscribed on covers.
Provided in accordance with Sandwich
Isles Communications requirements.
Type UHC 13x24.

Each $ 3

131. 14 **Each, Furnish and Install
30"x48"x33" fibre reinforced plastic
handhole with non-skid surface
polymer concrete 20K "Traffic" rated
covers, "SIC" inscribed on covers.
Provided in accordance with Sandwich
Isles Communications requirements,
Type UHC 30x48.

Each $ $

132. 3 **Each, Furnish and Install 3'-9" x 5'-
9" x 3'-10.5" reinforced concrete
handhole with two piece hinged non-
skid surface polymer concrete 20K
"Traffic" rated covers, "SIC" inscribed
on covers. Provided in accordance
with Sandwich Isles Communications
requirements, Type UH3Xx5.

Each $ 3
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133. 6 **Each, Furnish and Install 3'-9" x 5'-
9" x 3'-7" reinforced concrete manhole
with traffic rated frame and covers,
provided in accordance with Sandwich
Isles Communications requirements,
Type UM-35.

Each $ 3

134. 1 **Each, Furnish and Install 4'-0" x 6'-
0" x 6'-1/4" reinforced concrete
handhole with galvanized slip-not
covers, "SIC" inscribed on covers.
Provided in accordance with Sandwich
Isles Communications requirements,
Type UH-4x6.

Each $ 3

135. 9 **Each, Furnish and Install Housing
Ground Assembly Unit BM 2(5/8)(8),
with copper clad ground rod clamp
and the required length of bare #6
AWG tinned copper ground wire
connected to an auxiliary grouding
connector within the housing,
provided in accordance with SIC
standard requirements, complete and
in place.

Each $ $

TOTAL - SANDWICH ISLES
COMMUNICATION, INC. (SIC)
WORK $

(Items 114 TO 135, inclusive)
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PART I
LALAMILO HOUSING PHASE 2A, INCREMENT 1
WAIMEA, SOUTH KOHALA, ISLAND OF HAWAI I
RECAPITULATION
PART I.A.—LALAMILO HOUSING PHASE 2A, INCREMENT 1 (EXCLUDING GET)

TOTAL — ROAD CONSTRUCTION
(Items 1 t0 21, INCIUSIVE)......cceiiirecreiceece e $

TOTAL - DRAINAGE SYSTEM
(Items 22 t0 55, INCIUSIVE).......coveriiiiiiieccceceeeeeeie e $

TOTAL - WATER SYSTEM
(Items 56 t0 82, INCIUSIVE).......ccveveiiieiieie e $

TOTAL — MASS GRADING
(Items 83 t0 91, INCIUSIVE).......cveiiiiieieicce e $

TOTAL — UNDERGROUND ELECTRIC AND AREA LIGHTING SYSTEMS
(Items 92 t0 113, iNCIUSIVE).....cc.coveviiiiiiceeeeeee e $

TOTAL —PART I.A. (EXCLUDING GET)
(1temS 1 £0 113, INCIUSIVE)....cceeieieiiieitieie sttt ettt $

PART |.B. —SANDWICH ISLESCOMMUNICATION, INC. (SIC) WORK

(INCLUDING GET)
(1tems 114 t0 135, INCIUSIVE)....ccueiiiieiieie et $
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Total

PART 11

PART I1.A —KAWAIHAE ROAD IMPROVEMENTSAT SOUTH KOHALA

DISTRIBUTION ROAD
(EXCLUDING GET)

KAWAIHAE ROAD - STATE R/W

ROAD RECONSTRUCTION

The price shall include reconstruction
of the roadway prism, base courses,
and other items as called for in the
plans, including labor, tools,
equipment and all incidental work
necessary to construct the roadway as
indicated on the plans, in place
complete.

1. 0.2 Acres, Clearing and Grubbing
inclusive of Proof-Rolling, and
Removal of Top 8 inches of Organic
Material.

Per Acre $

2. 385 Cu. Yds., Embankment, inclusive of
Hauling, Placing and Compacting
(per recommendations in the soils
report).

Per Cu. Yd. $

3. 779 Sg. Yds., Hot Mix Asphalt Concrete
Pavement, State Mix No. IV (2-1/2”
minimum thickness).

Per Sg. Yd. $
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4 97 Cu. Yds., Asphalt Concrete Base
Course (8” minimum thickness).
Per Cu. Yd. $
5 L.S. Temporary Erosion Control
(inclusive of, but not limited to,
NPDES permit requirements,
roadway cleaning).
Lump Sum
6 L.S. Temporary Traffic Control Measures
(may be subject to change depending
on striping removal schedule).
Lump Sum
7 L.S. Remove all Existing Striping and
Pavement Markers as indicated
within project documents.
Lump Sum
8 L.S. Remove and Relocate Existing
“Waimea Transfer Station” and
“SPEED LIMIT” Signs.
Lump Sum
9. 910 Lin. Ft., Remove and Relocate
Existing Barbed Wire Fence.
Per Lin. Ft. $
10. 3 Relocate Existing Rumble Strips.
Each $
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11. 1,009 Lin. Ft., 4-inch wide White Pavement
Striping (thermoplastic extrusion)
with Type “C” Raised Pavement
Markers @ 40°0.C.

Per Lin. Ft. $ $

12. 375 Lin. Ft., 4-inch wide Double Yellow
Pavement Striping (thermoplastic
extrusion) with Type “D” Raised
Pavement Markers @ 20°0.C.

Per Lin. Ft. $ $

13. 1,361 Lin. Ft., 4-inch wide Double Yellow
Median Pavement Striping
(thermoplastic extrusion) with Type
“H” Raised Pavement Markers @
20’0.C.

Per Lin. Ft. $ $

14. 625 Lin. Ft., 8-inch wide White Channel
Striping (thermoplastic extrusion)
with Type “C” Pavement Markers @
20°0.C.

Per Lin. Ft. $ $

15. 245 Lin. Ft., 4-inch wide White
Guidelines Striping (thermoplastic
extrusion).

Per Lin. Ft. $ $

16. L.S. 12-inch wide Yellow Diagonal
Striping (thermoplastic extrusion) at
Median.

Lump Sum $
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17. L.S. 12-inch wide White Stop Bar
Lump Sum
18. L.S. 4-inch wide Yellow Guidelines.
Lump Sum
19. L.S. Lane Reduction, Right-Turn and
Left-Turn Arrow Pavement
Markings.
Lump Sum
20. 1 Each, Traffic Sign with Post,
30”x36” R3-5(R), in place complete.
Each $
TOTAL - ROAD
RECONSTRUCTION
(Items 1 to 20, inclusive)
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UNDERGROUND ELECTRIC AND
AREA LIGHTING SYSTEMS

The prices bid herein for the
following items shall include all
labor, tools and equipment, materials
except that to be supplied by the
Utility Companies, appurtenances
and incidentals necessary to install or
to construct the following items in
place and complete in accordance
with the drawings and specifications
and standard practices of Hawaii
Electric & Light Co. (HELCO),
Sandwich Isles Communication, Inc,
(SIC) and to the satisfaction of the
DHHL.

21. 450 Lin. Ft., Street Lighting Circuit(s)
(Multiple System). Work shall consist
of providing cables and accessories
from street lighting standard to
nearest HELCO secondary cable,
complete and in place.

Per Lin. Ft. $ $

22. 1 Each, Remove Existing Street Light
and Bracket Arm from Existing
Utility Pole. Coordinate with State of
Hawaii.

Each $ 3

LALAMILO HOUSING PHASE 2A 43 BID FORM



Item Estimated Unit
No. Quantity Description Price Total

23. 4 Each, Furnish and Install Street Light
and Bracket Arm (180W). Work shall
consist of providing street lighting
luminaire and bracket arm in
accordance with the State of Hawaii’s
Department of Transportation
Highways Division Design Branch
Standard Plans and as indicated on
the drawings, complete and in place.

Each $ 3

24. L.S. Allowance for Relocation of HELCO
overhead pole line. Contractor shall
pay the HELCO charges for the
relocation work along Kawaihae
Road using this allowance but shall
not add construction burden,
administrative charges and taxes.
Used remainder of the Allowance to
remain with the State.

Lump Sum $

25. L.S. Allowance for Relocation of HTCO
overhead pole line. Contractor shall
pay the HTCO charges for the
relocation work along Kawaihae
Road using this allowance but shall
not add construction burden,
administrative charges and taxes.
Used remainder of the Allowance to
remain with the State.

Lump Sum $

TOTAL - UNDERGROUND
ELECTRIC AND AREA LIGHTING
SYSTEMS

(Items 21 to 25, inclusive) $
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PART I1.B. —SANDWICH ISLESCOMMUNICATIONS, INC WORK (INCLUDING GET)

** Note: Sandwich Isles
Communications, Inc. ltems

The prices bid herein for the
following items shall include all
labor, tools and equipment, materials
except that to be supplied by
Sandwich Isles Communications, Inc.
(SIC), appurtenances and incidentals
necessary to install or to construct the
following items in place and
complete in accordance with the
drawings and specifications and
standard practices of Sandwich Isles
Communications, Inc., the State of
Hawaii’s Department of
Transportation, Highways Division,
and to the satisfaction of the DHHL.

26. 90 **Lin. Ft., Furnish and Install Two 4-
inch Direct Buried SIC Conduits
(Tel/CATV) — UD(1x2-4"). Work
shall consist of excavation and
providing 4” diameter conduits, with
spacers, couplings and appurtenances,
backfilled per SIC requirements,
complete and in place.

Per Lin. Ft. $ $
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Description Price

Total

217.

**Ea, SIC Manhole Conduit Entry.
Work shall consist of core drilling
existing SIC Manhole for new duct
penetration, patch and grout to match
existing condition. Coordinate work
with SIC & State of Hawaii for
scheduling and provide per SIC
requirements. Excavation required to
expose wall face shall be considered
incidental to this item.

Each $

TOTAL — SANDWICH ISLES
COMMUNICATION (SIC) WORK
(Items 26 to 27, inclusive)
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PART 11
LALAMILO HOUSING PHASE 2A,
KAWAIHAE ROAD IMPROVEMENTSAT SOUTH KOHALA DISTRIBUTION ROAD
WAIMEA, SOUTH KOHALA, ISLAND OF HAWAI I

RECAPITULATION
PART I1.A.—LALAMILO HOUSING PHASE 2A,
KAWAIHAE ROAD IMPROVEMENTSAT SOUTH KOHALA DISTRIBUTION ROAD
(EXCLUDING GET)

TOTAL — ROAD RECONSTRUCTION
(Items 1 t0 20, INCIUSIVE) ....ccveevviieeieeeieecece e $

TOTAL — UNDERGROUND ELECTRIC AND AREA LIGHTING SYSTEMS
(Items 21 t0 25, INCIUSIVE) ....vovvvvvviieieieecece e $

TOTAL —PART II1.A. (EXCLUDING GET)
(Items 110 25, INCIUSIVE) ....evevecieceieiciece et $

PART 11.B. —SANDWICH ISLESCOMMUNICATION, INC (SIC) WORK
(INCLUDING GET)
(Items 26 10 27, INCIUSIVE) ... ... .ovt e $
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Item Estimated
No. Quantity

Unit
Description Price

Total

PART 111 —MISCELLANEOUS (EXCLUDING GET)

5. Allowance

MISCELLANEOUS

The price for the following items
shall include all labor, tools,
equipment, material and incidentals
necessary to construct the following
items, in place complete.

Mobilization, including Obtaining
Insurance, Bonds, Permits,
Scheduling, Submittal, and Other
Activities to Mobilize for Project.
(maximum $25,000).

Lump Sum
Project Sign, in place complete.
Lump Sum

Field Office, including Installation
and Removal.

Lump Sum

Demobilization, including Removing
Excess Materials, and Equipment,
Clean-up, Report After Grading,
including certification (as graded
topographical survey and certification
letter for grader). Maximum $25,000.

Lump Sum
Field Directed Changes by DHHL.
Allowance

TOTAL — MISCELLANEQOUS
(Items 1 to 5, inclusive)
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PART I11
LALAMILO HOUSING PHASE 2A, INCREMENT 1 AND KAWAIHAE ROAD
IMPROVEMENTSAT SOUTH KOHALA DISTRIBUTION ROAD
WAIMEA, SOUTH KOHALA, ISLAND OF HAWAII

RECAPITULATION
PART 111 —MISCELLANEOUS (EXCLUDING GET)

TOTAL — MISCELLANEOUS
(Items 110 5, INCIUSIVE) ...ccvovveiiiicieeeee e $

TOTAL —PART Il =MISCELLANEOUS (EXCLUDING GET)
(Items 110 5, INCIUSIVE) ...c.veviiiecieccccc e $
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PART |
LALAMILO HOUSING PHASE 2A, INCREMENT 1
WAIMEA, SOUTH KOHALA, ISLAND OF HAWAI I

PART 11
LALAMILO HOUSING PHASE 2A,
KAWAIHAE ROAD IMPROVEMENTSAT SOUTH KOHALA DISTRIBUTION ROAD
WAIMEA, SOUTH KOHALA, ISLAND OF HAWAI I

AND

PART I11
LALAMILO HOUSING PHASE 2A, INCREMENT 1 AND KAWAIHAE ROAD
IMPROVEMENTSAT SOUTH KOHALA DISTRIBUTION ROAD
WAIMEA, SOUTH KOHALA, ISLAND OF HAWAI

RECAPITULATION
TOTAL —PART I.LA. AND I1.A. (EXCLUDING GET)

(PART L.A. Items 1 to 113, inclusive; and PART IL.A.
Items 1 10 25, INCIUSIVE) .....cvveiiiiiecie e $

TOTAL —PART I.B. AND |1.B.
SANDWICH ISLES COMMUNICATION, INC. (SIC) WORK (INCLUDING GET)
(PART I1.B. Items 114 to 135, inclusive; and

PART I1.B. Items 26 t0 27, INCIUSIVE) .....cceiiiiiieieieie e, $

TOTAL —PART |11 =MISCELLANEOUS (EXCLUDING GET)
(PART 1 1tems 1 t0 5, INCIUSIVE) ...c.voveiciieiiceeeecece e, $

TOTAL —AMOUNT FOR COMPARISON OF BIDS
(PARTS 1, T1ANG T oo essses s s seeeeeeseesseeene $

LALAMILO HOUSING PHASE 2A 50 BID FORM



HAWAII PRODUCTS PREFERENCE PRODUCTS PREFERENCE AND/OR USE OF
HAWAIlI PRODUCTS

It is understood that certain Hawaii products as described in the schedule below, are acceptable
to be used in this work and that, pursuant to Sections 103D-1002, Hawaii Revised Statutes,
which provides preference for Hawaii products, the Bidder proposing to use such Hawaii
products must fill in the schedule below.

However, where there are a number of qualifying classes of Hawaii products of a given
description, the Bidder must indicate on the schedule, which class will be furnished by
identifying the class of the particular Hawaii product that will be used. Otherwise, preference
will be given based on the class with the lower percentage.

If the Bidder proposes to use Hawaii products, the Bidder must so designate in said schedule by
entering the cost of such product in the appropriate space provided. Failure on the part of the
Bidder to designate the use of a Hawaii product will void any preference for that product.

Schedule of Acceptable Hawaii Products and
Designation of Hawaii Products to be used.

Cost FOB Jobsite, Unloaded
including applicable
Description (including Manufacturer) Class General Excise & Use Tax
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The Bidder agrees that preference for Hawaii products shall be taken into consideration to
determine the best offer in accordance to said sections and rules promulgated; however, the
award of contract will be in the amount of the offer exclusive of any preferences.

The Bidder will be given the Hawaii Products Preference, including in this specification for
evaluation purposes provided that the offer has completed the required information in the
Schedule of Acceptable Hawaii Products and Designation of Hawaii Products to be used. If a
Bidder has designated use of a Hawaii Product and fails to provide the product, the contract will
become void and no payments will be made.
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RECYCLED PRODUCTS PREFERENCE

This project allows a 10% price preference for recycled products in accordance with HRS 103D-
1005. Offerors are required to complete this section. FAILURE TO COMPLETE THIS
SECTION MAY BE SUFFICIENT CAUSE FOR REJECTION OF THIS OFFER.

Only the following products are being considered for the recycled product preference. Please
indicate your selection of recycled or non-recycled product by indicating its cost FOB jobsite
unloaded in the schedule below, including applicable General Excise and Use Taxes.

Recycled Nonrecycled
Description Product Cost Product Cost

The Bidder requesting a recycled product preference by the selection above, shall also complete
and submit the attached SPO Form 38 "CERTIFICATION OF RECYCLED CONTENT".

The following definitions are applicable to the CERTIFICATION OF RECYLED CONTENT
form:

"Post-consumer recovered material” means any product used by a consumer, including a
business that purchases the material, that has served its intended end use, and that has been
separated or diverted from the solid waste stream for the purpose of use, reuse, or recycling.

"Product™ means materials, manufacturers, supplies, merchandise, goods, wares foodstuffs.

"Recovered material™ means waste material and by-products that have been separated, diverted,
or removed from the solid waste stream after a manufacturing process for the purpose of use,
ruse, or recycling. Recovered material does not include those materials and by-products that are
generated and normally reused on-site or within original manufacturing processes (such as mill
broke, in the case of paper products).

"Recycled content™ means the percentage of a product composed of recovered material, or post-
consumer recovered material or both.
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"Recycled product” means a product containing recovered material, or post-consumer recovered
material or both.

The Bidder agrees that preference for recycled products shall be taken into consideration to

determine the best offer in accordance with said Section and the rules promulgated, however, the
award of contract will be in the amount of the offer exclusive of any preferences.
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CONDITION OF AWARD

It is understood that the responsible and responsive bidder submitting the lowest evaluated bid,
taking into account consideration all applicable preferences shall be awarded the contract.

It is understood and agreed that the Department of Hawaiian Home Lands (DHHL) reserves the
right to reject any and/or all bids waive any defects when, in the DHHL's opinion, such rejection
or waiver will be for the best interest of the State.

The performance and payment bonds, shall be delivered by the contractor to the DHHL at the
same time the contract is executed. If the contractor fails to deliver the required performance
and payments bonds, the contractor's award shall be cancelled, the contractor shall be subject to a
claim by the State for all resulting damages, its bid security shall be enforced, and award of the
contract may be made to the next lowest Bidder.

In the event all bids exceed available funds certified by the appropriate fiscal officer, the head of
the purchasing agency responsible for the procurement in question is authorized in situations
where time or economic considerations preclude resolicitation of work of a reduced scope to
negotiate an adjustment of the bid price, including changes in the bid requirements, with the low
responsible and responsive bidder, in order to bring the bid within the amount of available funds.
It is understood and agreed upon that the head of the purchasing agency may delete a portion or
all of any item(s) in the bid at the stated unit or lump sum price as necessary to stay within the
available funding. The Bidder is responsible to make an earnest effort to represent the actual
cost of each item, including all materials, labor, equipment, overhead and profit in their bid to
preclude claims of anticipated profit or loss of profit because of an unbalanced bid.

It is also understood and agreed:

1. That the award of the contract shall be conditioned upon funds being made available for
this project and further upon the right of the Department of Hawaiian Home Lands to
hold all bids received for a period of sixty (60) days from the date of the opening thereof,
unless otherwise required by law, during which time no bid may be withdrawn.

2. The quantities given herewith are approximate only and are subject to increase or
decrease, and that the undersigned will perform all quantities of work as either increased
or decreased, in accordance with the provisions of the Contract Specifications.

3. The estimated quantities shown for the items for which a UNIT PRICE is asked in this
Bid are only for the purpose of comparing on a uniform basis, bids offered for the work
under this contract, and the undersigned agrees that he is satisfied with and will at no
time, dispute said estimated quantities as a means of claims for anticipated profit or loss
of profit, because of a difference between the quantities of the various classes of work
done or the materials and equipment installed, and the said estimated quantities.
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10.

11.

If the product of the UNIT PRICE amount and the number of units does not equal the
total amount stated by the undersigned in the Bid for any item, it will be assumed that
whichever figure (UNIT PRICE or TOTAL AMOUNT) that results in the lower total
amount for the bid represents the Bidder’s intention and for the purpose of determining
the lowest offer, the bid shall be corrected accordingly. Should the total amount stated be
adopted or if the Bidder fails to state a unit price, the UNIT PRICE shall be the amount
arrived at by dividing the total amount by the number of units.

The liquidated damages in the amount of One Thousand and No/100 Dollars ($1,000.00)
for each and every calendar day in excess thereof prior to completion of the contract shall
be withheld from payments due to the Contractor.

If the Bid made in this Bid Form is accepted, the successful Bidder must enter into and
execute a contract with the Department of Hawaiian Home Lands and furnish a
Performance and Payment Bond, as required by law. These bonds shall conform to
provisions of Section 103D-324 and 325, Hawalii Revised Statutes and any law applicable
hereto.

The successful Bidder will provide all necessary labor, materials, tools, equipment and
other incidentals necessary to do all the work and furnish all the materials specified in the
contract in the manner and time herein prescribed, and according to the requirements of
the Engineer a therein set forth.

Submitting this Bid, the undersigned is declaring that his firm has not been assisted or
represented on this matter by an individual who has, in a State capacity, been involved in
the subject matter of this contract in the past two years.

This bid, in accordance with Section 3-122-192, Hawaii Administrative Rules, the
undersigned is declaring that the price submitted is independently arrived without
collusion.

In accordance with Section 386-18, Hawaii Revised Statutes, the undersigned will submit
a Certification for Safety and Health Programs for bids in excess of $100,000.00, and
certifies that his organization will have a written safety and health plan for this project
that will be available and implemented by the Notice to Proceed date of this project.
Details of the requirements of this plan may be obtained from the Department of Labor
and Industrial Relations, Occupational, Safety and Health Division (HIOSH).

Pursuant to HRS Section 103D-310, Hawaii Revised Statutes, the bidder shall comply
with the following Chapters of the Hawaii Revised Statutes (HRS):

Chapter 237, HRS (General Excise Tax);
Chapter 383 HRS - Unemployment Insurance;
Chapter 386 - Workers Compensation;
Chapter 392 - Temporary Disability Insurance;

cooe
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e. Chapter 393 - Prepaid Health Care, from the Department of Labor and Industrial
Relations, current within six months of issuance date (Form LIR #27); and
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METHOD OF AWARD

Bidder is required to bid on the entire project. The low bidder shall be determined by the
procedures outlined in items 1) through 3) below:

1) Prior to opening of bids, the State will determine the amount of funds available for
the project. This amount will be designated the “control amount”. The control
amount shall be announced at, and prior to the opening of bids.

2) The Bid of each Offeror will be adjusted to reflect the applicable preferences in
accordance with Chapter 103D, HRS.

3) The low Bidder shall be the Offeror having the lowest aggregate amount, within the
control amount (after application of the various preferences) for the Bid.

It is further understood and agreed that:

1) The Chairman reserves the right to reject any and/or all bids and waive any defects when,
in his opinion, such rejection or waiver will be in the best interest of the State.

2) After determining the low bidder, an award may be made on the amount of the Bid, if:
a. it is in the best interest of the State; and.
b. Funds are available at time of the awards.

3) Inthe event, the Bid for all Offerors exceeds the control amount, the Chairman reserves
“the right to negotiate with the lowest responsive Bidder to award a contract within

available funds.

OTHER CONDITIONS

1) The liquidated damages per working day for failure to complete the work on time
have been determined and are noted in the Special Conditions.

2) By submitting this bid, the undersigned is declaring that his firm has not been assisted
or represented on this matter by an individual who has, in a State capacity, been
involved in the subject matter of this contract in the past two years.

3) By submitting this bid, the undersigned is declaring that his own organization will
perform at least 20% of the total contract work as defined in the Special Conditions.

LALAMILO HOUSING PHASE 2A 58 BID FORM



4)

5)

6)

7)

8)

9)

Upon the acceptance of the bid by the Chairman, the undersigned must enter

into and execute a contract for the same and furnish a Performance and Payment
Bond, as required by law. These bonds shall conform to the provisions of Sections
103D-324 and 325, Hawaii Revised Statutes, and any law applicable thereto.

The quantities given herewith are approximate only and are subject to increase or
decrease.

The estimated quantities shown for items for which a UNIT PRICE is asked in this
bid are only for the purpose of comparing on a uniform basis bids offered for the
work under this contract. No claim shall be filed for anticipated profit or loss because
of any difference between the quantities of the various classes of work done or the
materials and equipment actually installed and the said estimated quantities. Payment
on UNIT PRICE items will be made only for the actual number of units incorporated
into the finished project at the contract UNIT PRICE.

If the product of the UNIT PRICE BID and the number of units does not equal the
total amount stated by the undersigned in the Bid for any item, it will be assumed that
the error was made in computing the total amount. For the purpose of determining
the lowest Bidder, the stated UNIT PRICE alone will be considered as representing
the Bidder’s intention and the total amount bid on such items shall be considered to
be the amount arrived at by multiplying the UNIT PRICE by the number of units.

Certification for Safety and Health Programs for Bids in Excess of $100,000. In
accordance with Sections 103D-327 and 396-18, Hawalii Revised Statutes, by
submitting this bid, the undersigned certifies that his firm will have a written Safety
and Health Plan for this project that will be available and implemented by the Notice
to Proceed date of this project. Details of the requirements of this plan may be
obtained from the Department of Labor and Industrial Relations, Occupational, Safety
and Health Division (HIOSH).

Anti-Collusion Certification. By submitting this bid, the undersigned is declaring that
the price submitted is independently arrived at without collusion.
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10)  Any agreement arising out of this offer is subject to the approval of the Department of
the Attorney General as to form, and to all further approvals, including the approval
of the Governor, required by statute, regulation, rule, order, or other directive.

Receipt of the following addenda issued by the Department is acknowledged by the
date(s) of receipt indicated below:

Addendum No. 1 Addendum No. 5
Addendum No. 2 Addendum No. 6
Addendum No. 3 Addendum No. 7
Addendum No. 4 Addendum No. 8

It is understood that failure to receive any such addendum shall not relieve the Contractor
from any obligation under this Bid as submitted.

LALAMILO HOUSING PHASE 2A 60 BID FORM



ALL JOINT CONTRACTORS OR SUBCONTRACTORS TO BE ENGAGED ON THIS
PROJECT

The Bidder certifies that the following is a complete listing of all joint Contractors or
Subcontractors covered under Chapter 444, Hawaii Revised Statutes, who will be engaged by the
Bidder on this project to perform the nature and scope of work indicated pursuant to
Section 103D-302, Hawaii Revised Statutes, and understands that failure to comply with this
requirement shall be just cause for rejection of the bid.

The Bidder further understands that only those joint Contractors or Subcontractors listed
shall be allowed to perform work on this project and that all other work necessary shall be
performed by the Bidder with his own employees. If no joint Contractor or Subcontractor is
listed, it shall be construed that all of the work shall be performed by the Bidder with his own
employees.

The Bidders must be sure that they possess and that the Subcontractors listed in the
proposal possess all the necessary licenses needed to perform the work for this project. The
bidder shall be solely responsible for assuring that all the specialty licenses required to perform
the work are covered in his bid.

The Bidder shall include the license number of the joint Contractors or Subcontractors
listed below. Failure to provide the correct names and license numbers as registered with the
Contractor’s Licensing Board may cause rejection of the bid submitted.

Complete Firm Name of Joint
Contractor or Subcontractor License Nature and Scope of Work
for Total Sum Bid Number to be Performed

(Add additional sheets if necessary)
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Enclosed herewith:

Surety Bond (*1) )
Legal Tender (*2) )
Cashier’s Check (*3) )
Certificate of Deposit (*3) ) inthe
Certified Check (*3) ) amount
Official Check (*3) ) of
Share Certificate (*3) )

Teller’s Check (*3) )
Treasurer’s Check (*3) )

(Cross Out Those Not Applicable )

©CoNoA~wWNE

DOLLARS ($ )

as required by law.

Respectfully submitted,

Name of Company, Joint VVenture or Partnership

License No.

By

Signature (*4)

Title:

Date:

Address:

Telephone No.:

(IF A CORPORATION, AFFIX CORPORATE SEAL TO SIGNATURE, BE
SURE TO FILL IN ATTACHED LIST OF SUBCONTRACTORS. THIS
PROPOSAL FORM MAY NOT BE ALTERED AND BIDDERS MAY NOT
QUALIFY OR CONDITION THEIR BIDS IN ANY WAY.)

PLEASE FILL OUT THE ATTACHED CERTIFICATE OF RESOLUTION

GIVING EVIDENCE OF THE AUTHORITY OF THIS OFFICER TO SUBMIT
BIDS ON BEHALF OF THE COMPANY.
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NOTES:

*1.

*2.

*3.

*4,

*5.

Surety bond underwritten by a company licensed to issue bonds in this State;
Legal tender; or

A certificate of deposit; share certificate; or cashier’s, treasurer’s, teller’s, or official
check accepted by, and payable on demand to the State by a bank, a savings institution,
or credit union insured by the Federal Deposit Insurance Corporation of the National
Credit Union Administration.

A. These instruments may be utilized only to a maximum of $100,000.

B. If the required security or bond amount totals over $100,000, more than one
instrument not exceeding $100,000 each and issued by different financial
institutions shall be accepted.

Please attach to this page evidence of the authority of this officer to submit bids on behalf
of the Company, and also the names and residence addresses of all officers of the
Company.

Fill in all blank spaces with information asked for or bid may be invalidated.
BID FORM MUST BE INTACT, MISSING PAGES MAY INVALIDATE YOUR BID.
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CERTIFICATE OF RESOLUTION

I, , Secretary of , a
Hawaii Corporation, do hereby certify that the following is a full, true and correct copy of a
resolution duly adopted by the Board of Directors of said Corporation, at its meeting duly called
and held at the office of the Corporation , Hawaii, on day
of , 20 , at which a quorum was present and acting throughout; and
that said resolution has not been modified, amended or rescinded and continues in full force and
effect.

“RESOLVED that any individual at the time holding the position of President or Vice
President, be, and each of them hereby is, authorized to execute on behalf of the
Corporation any bid, proposal or contract for the sale or rental of the products of the
Corporation or for the services to be performed by the Corporation and to execute any
bond required by any such bid, proposal or contract with the United States Government
or the State of Hawaii or the City and County of Honolulu, or any County of Municipal
Government of said State, or any department or subdivision of any of them.”

IN WITNESS THEREOF, | have hereunto set my hand and affixed the corporate seal of

said this day of :

20

Secretary

END OF BID FORM
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Submitted By

Address

SAMPLE

STATE OF HAWAII

STANDARD
QUALIFICATION QUESTIONNAIRE

FOR
OFFERORS

issued by the

PROCUREMENT POLICY BOARD

STATE OF HAWAII
June 16, 2003

To be filed with the procurement officer calling for offers

in accordance with Section 103D-310, HRS, as amended.

Date

SPO Form-21



STANDARD QUALIFICATION QUESTIONNAIRE

COVERING EXPERIENCE, EQUIPMENT AND FINANCIAL STATEMENT OF OFFERORS. THE OFFICER
CALLING FOR OFFERS MAY REQUIRE THE OFFEROR TO FURNISH ADDITIONAL INFORMATION
NOT SPECIFICALLY COVERED HEREIN. ALL ITEMS MUST BE ANSWERED AND OMISSIONS MAY BE
CONSIDERED GOOD CAUSE FOR UNFAVORABLE CONSIDERATION.

GENERAL INFORMATION

1. The statements contained in this Questionnaire are being furnished for consideration in submitting an offer for
the following project:

(a) Project Title

(b) Location

(¢c) Bid Opening Date

2. The Questionnaire is being submitted in behalf of:

A Corporation
(a) Name of Offeror A Partnership
An Individual

A Joint-Venture

I s I s s

(b) Address

(c) Telephone No.

(d) Date Submitted

3. If'the bid is submitted by a joint venture, composed of two or more individual firms, then each member firm
comprising the joint venture must submit all information listed on pages 3 through 16, inclusive, of the
Questionnaire and, in addition, answer the following:

(a) Members of joint Venture

(b) Date of Joint Venture Agreement

(c) Is agreement between members comprising the joint venture joint and several liability?
If not, state the terms of agreement in this respect:




EXPERIENCE QUESTIONNAIRE

Submitted by

Principal Office

0 A Corporation
0 A Partnership
0 An Individual

The signatory of this questionnaire guarantees the truth and accuracy of all statements and of all answers to

interrogatories hereinafter made

1. How many years has your organization been in business as a [General Contractor] under your present business

name?

2. How many years experience in [construction]

has your organization had: (A) as a [General

Contractor | ; (B) as a [Sub-Contractor]
3. Show what [construction] projects your organization has completed in the past five (5) years in the following
tabulation:
Contract Amt. Class of Work When Completed Name and Address of Owner

4. Have you ever failed to complete any work awarded to you?

If so, state when, where and

why?




10.

11.

12.

Has any officer or partner of your organization in the past five (5) years been an officer or partner of some other
organization that failed to complete a contract? If so, state name of individual, other organization and reason
therefore

Has any officer or partner of your organization in the past five (5) years failed to complete a contract handled in his
own name? If so, state name of individual, name of Owner and reason therefore.

In what other lines of business are you financially interested?

For what corporations or individuals in the past five (5) years have you performed work, and to whom do you
refer?

For what counties within the State of Hawaii have you performed work and to whom do you refer?

For what Bureaus or Departments of the State government "have you performed work and to whom do you refer?

Have you performed work for the U. S. Government? If so, when and to whom do you refer?

Have you ever performed any work for any other governmental agencies outside the State of Hawaii? If
so, when and to whom do you refer?




13. What is the [construction] experience of the principal individuals of your organization?

Individual’s Name

Present Position
or Office

Years of
Work
Experience

Magnitude and Type of Work

In What
Capacity?




EQUIPMENT QUESTIONNAIRE

0 A Corporation
Submitted by 0 A Partnership
0 An Individual
Principal Office

The signatory of this questionnaire guarantees the truth and accuracy of all statements and of all answers to
interrogatories hereinafter made

1. In what manner have you inspected this proposed work? Explain in detail.

2. Explain your plan or layout for performing the proposed work.

3. The work, if awarded to you, will have the personal supervision of whom?

4. Do you intend to do the hauling on the proposed work with your own force? If so, give amount
and type of equipment to be used.

5. Ifyou intend to sublet the hauling or perform it through an agent, state amount of sub-contract or agent's
contract, and, if known, the name and address of sub-contractor or agent, amount and type of his equipment and
financial responsibility

6. Do you intend to do grading on the proposed work with your own forces? If so, give type of
equipment to be used




7. If you intend to sublet the grading or perform it through an agent, state amount of sub-contract or agent's
contract, and, if known, the name and address of sub-contractor or agent, amount and type of his equipment and
financial responsibility

8. Do you intend to sublet any other portions of the work? If so, state -amount of sub-
contract, and, if known, the name and address of the sub-contractor, amount and type of his equipment and
financial responsibility

9. From which sub-contractors or agents do you expect to require a bond?

10. What equipment do you own that is available for the proposed work?

Quantity Item Description, Size, Capacity, Condition | Years of Present Location
Etc. Service

11. What equipment do you intend to purchase for use on the proposed work, should the contract be awarded to
you?




Quantity

Item

Description, Size, Capacity, Etc.

Approximate Cost

12. How and when will you pay for the equipment to be purchased?

13. Do you propose to rent any equipment for this work?
and reasons for renting

If so, state type, quantity




FINANCIAL STATEMENT

0 A Corporation

Submitted by __________________________________________ 0 A Partnership
0 An Individual

Principal Office

The signatory of this questionnaire guarantees the truth and accuracy of all statements and of all answers to
interrogatories hereinafter made

BALANCE SHEET

As of , 20

Assets

Current assets:
Cash and cash equivalents (1) $

Short-term investments (2)

Accounts receivable, net (3)
Inventories (4)

Costs and estimated earnings in excess of billings
on uncompleted contracts (5)

Prepaid expenses and other (6)
Sub-Total Current Assets

Property and equipment:
Land (7)

Buildings (8)

Vehicles, machinery and equipment (9)
Furniture and fixtures (10)

Less accumulated depreciation (

Sub-Total Net Property and Equipment

Other assets:
Cash surrender value of life insurance policies (11)

Deposits and other (12)
Sub-Total Other Assets

Total Assets: $




BALANCE SHEET (Continued)

Liabilities and Stockholder’s Equity

Current liabilities:
Current portion of long-term debt (1)
Accounts payable (2)
Billings in excess of costs and estimated earnings
on uncompleted contracts (3)
Accrued liabilities and other (4)
Sub-Total Current Liabilities

Long-term debt, net of current portion (5)
Sub-Total Liabilities & Long-term Debt:
Stockholder’s equity:
Capital stock (6)
Additional paid-in capital (7)
Retained earnings

Treasury stock (8)
Sub-Total Stockholder’s Equity

Total Liabilities and Stockholder’s Equity
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DETAILS RELATIVE TO ASSETS

(1) Cash and cash equivalents:
Financial Institution Type of Account Amount
$
$
(2) Short-term investments:
Unrealized Unrealized Estimated
Type of Security Cost Gains Losses Fair Value
$ $ $
$ $ $
(3) Accounts receivable (list major debtors):
Completed contracts
Completion Contract Amount
Name Description Date Amount Receivable
$ $
$ $
Other than completed contracts
Amount
Name Description Due Date Receivable
Less allowance for doubtful accounts ( )
$
(4) Inventories
Lower of Cost
Description Cost Market Value or Market Value
$ $
$ $

11




DETAILS RELATIVE TO ASSETS (Continued)

(5) Costs and estimated earnings in excess of billings on uncompleted contracts

Costs and Costs and Estimated
Completion Contract Estimated Billings Earnings in
Name Description Date Amount Earnings to Date to Date Excess of Billings
$ $ $ $
$ $ $ $
(6) Prepaid expenses and other
Description Amount
$
$
(7) Land
Description Location Amount
$
$
(8) Buildings
Description Location Amount
$
$
(9) Vehicles, machinery and equipment
Description Amount
$
$
(10) Furniture and fixtures
Description Amount
$
$

12



DETAILS RELATIVE TO ASSETS (Continued)

(11) Cash surrender value of life insurance policies

Paid-Up
Policy Additional CSv
Key Employee Insurance Company Amount Insurance Amount
$ $
Less loans payable
$ $
(12) Deposits and other
Description Amount

13




DETAILS RELATIVE TO LIABILITIES AND STOCKHOLDER’S EQUITY

(1) Current portion of long-term debt (maturing within 12 months)

Security
Lender Description Pledged Due Date Amount
$
$
(2) Accounts payable (list major creditors)
Past Due
Name Amount Amount
$ $
$ $
(3) Billings in excess of costs and estimated earnings on uncompleted contracts
Costs and Billings in excess
Completion Contract Estimated Billings of costs and
Name Description Date Amount Earnings to Date to Date Estimated Earnings
$ $ $ $
$ $ $ $
(4) Accrued liabilities and other
Description Amount
$
$
(5) Long-term debt, net of current portion
Security
Lender Description Pledged Due Date Amount
$
$
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DETAILS RELATIVE TO LIABILITIES AND STOCKHOLDER’S EQUITY (Continued)

(6) Capital stock

No. of Shares
No. of Shares Issued and
Type of Stock Class Authorized Outstanding Par Value Amount

$ $

(7) Additional paid-in capital

Description Amount
$
$
(8) Treasury stock
No. of
Type of Stock Class Shares Cost
$
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STATEMENTS OF INCOME AND RETAINED EARNINGS

For the Years Ended

Contract revenues

Costs of contracts
Gross income from contracts

General and administrative expenses
Income from operations

Other income (expense)
Income before income taxes

Income taxes
Net income

Retained earnings, beginning of the year

Retained earnings, end of the year

16
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If a corporation, answer this: If a partnership, answer this:

Capital paid in cash, $ Date of organization
When Incorporated Date registered in Hawaii
In what State State whether partnership is general or limited

Date registered in Hawaii

President's name Name and address of partners: Age

Vice-President's name

Secretary's name

Treasurer's name

The undersigned hereby declares: that the foregoing is a true statement of the financial condition of the individual,
partnership or corporation herein first named, as of the date herein first given; that this statement is for the express purpose of
inducing the party to whom it is submitted to award the offeror a contract; and that any depository, vendor or other agency
herein named is hereby authorized to supply such party with any information necessary to verify this statement.

NOTE: A partnership must give firm name and signatures
of all partners. A corporation must give full corporate
name, signature of official, and affix corporate seal.

Affidavit for Individual

STATE OF HAWAII
COUNTY OF

being duly sworn, deposes and says that the foregoing
financial statement, taken from his books, is a true and accurate statement of his financial condition as of the date thereof and that the
answers to the foregoing interrogatories are true.

Sworn to before me this (Applicant must also sign here)
day of 20

Notary Public

Affidavit for Partnership
STATE OF HAWAII

COUNTY OF

being duly sworn, deposes and says that he is a
member of the firm of ; and that he is familiar
with the books of the said firm showing its financial condition: that the foregoing financial statement, taken from the books of the said
firm, is a true and accurate statement of the financial condition of the said firm as of the date thereof and that the answers to the
foregoing interrogatories are true.

Sworn to before me this (Members of firm must also sign here)

day of 20

Notary Public

Affidavit for Corporation

STATE OF HAWAII

COUNTY OF __

being duly sworn, deposes and says that he is
of the , the corporation
described in and which executed the foregoing statement; that he is familiar with the books of the said corporation showing its financial
condition; that the foregoing financial statement, taken from the books of the said corporation, is a true and accurate statement of the
financial condition of said corporation as of the date thereof and that the answers to the foregoing interrogatories are true.

Sworn to before me this (Officer must also sign here)
day of 20

Notary Public
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FORM A-6 STATE OF HAWAII — DEPARTMENT OF TAXATION

(REV. 2010) TAX CLEARANCE APPLICATION
PLEASE TYPE OR PRINT CLEARLY
Form A-6 can be filed electronically. See Instructions.

1. APPLICANT INFORMATION: (PLEASE PRINT CLEARLY)

Applicant’s Name

Address

City/State/Postal/Zip Code

DBA/Trade Name

2. TAX IDENTIFICATION NUMBER:

HAWAITAX ID # W -

FEDERAL EMPLOYER ID # -
(FEIN)

SOCIAL SECURITY # (SSN) - -

3. APPLICANT IS A/AN: (MUST CHECK ONE BOX)

] CORPORATION [] S CORPORATION ] TAX EXEMPT ORGANIZATION
L] INDIVIDUAL [l PARTNERSHIP L] ESTATE L] TRUST
U LIMITED LIABILITY COMPANY L] LIMITED LIABILITY PARTNERSHIP

[] Single Member LLC disregarded as separate from owner; enter owner’s FEIN/SSN

Clear Form

FOR OFFICE USE ONLY

BUSINESS START DATE IN HAWAII
IF APPLICABLE

/ /

HAWAII RETURNS FILED
IF APPLICABLE
20 20 20

STATE APPROVAL STAMP
(Not valid unless stamped)

[] Subsidiary Corporation; enter parent corporation’s name and FEIN

4. THETAX CLEARANCE IS REQUIRED FOR: (MUST CHECK AT LEAST ONE BOX)

L] CITY, COUNTY, OR STATE GOVERNMENT CONTRACT IN HAWAII * [ LIQUOR LICENSE *
] REAL ESTATE LICENSE [l CONTRACTOR LICENSE [J BULK SALES**

L] FINANCIAL CLOSING [ PROGRESS PAYMENT ] PERSONAL

] HAWAII STATE RESIDENCY [ FEDERAL CONTRACT [ LOAN

] SUBCONTRACT L] OTHER

* IRS APPROVAL STAMP IS ONLY REQUIRED FOR PURPOSES INDICATED BY AN ASTERISK.
** ATTACH FORM G-8A, REPORT OF BULK SALE OR TRANSFER

5. NO. OF CERTIFIED COPIES REQUESTED:

*|RS APPROVAL STAMP

CERTIFIED COPY STAMP

6. SIGNATURE:
( ) - ( ) -
SIGNATURE DATE TELEPHONE FAX
PRINT NAME PRINT TITLE: Corporate Officer, General Partner or Member, Individual (Sole Proprietor), Trustee, Executor

POWER OF ATTORNEY. If submitted by someone other than a Corporate Officer, General Partner or Member, Individual (Sole Proprietor), Trustee,
or Executor, a power of attorney (State of Hawaii, Department of Taxation, Form N-848) must be submitted with this application. If a Tax Clearance is
required from the Internal Revenue Service, IRS Form 8821, or IRS Form 2848 is also required. Applications submitted without proper authorization
will be sent to the address of record with the taxing authority. UNSIGNED APPLICATIONS WILL NOT BE PROCESSED.

PLEASE TYPE OR PRINT CLEARLY — THE FRONT PAGE OF THIS APPLICATION BECOMES THE CERTIFICATE UPON APPROVAL.

SEE PAGE 2 ON REVERSE & SEPARATE INSTRUCTIONS. Failure to provide required information on page 2 of this application or as required in the

separate instructions to this application will result in a denial of the Tax Clearance request.

(Page 1 of 2)




APPLICANT’S NAME FROM PAGE 1

FORM A-6

(REV. 2010)

7. CITY, COUNTY, OR STATE GOVERNMENT CONTRACT: [ Bid/Entering Into or Ongoing Contract [ Completion/Final Payment
For completion/final payment of contract, provide the name, agency, and telephone number of the contact person at the State or County Agency.
Name: Agency: Telephone Number:

8. LIQUOR LICENSING: [ Initial [] Renewal [ Transfer-Seller [] Transfer-Buyer [] Special Event

9. CONTRACTOR LICENSING: [ Initial [ Renewal

10. STATE RESIDENCY: DATE APPLICANT ARRIVED OR RETURNED TO HAWAII

11. ACCOUNTING PERIOD: [ calendar year [ Fiscal year ending

(MM/DD)
12. TAX EXEMPT ORGANIZATION:
A) Provide the Internal Revenue Code Section that applies to your exemption (e.g., 501(c)(3)).
B) Does your organization file:
1 Federal Form 990, Return of Organization Exempt from Income Tax,
[J Federal Form 990-T, Exempt Organization Business Income Tax Return, or
1 None of the above.
13. INDIVIDUAL: Spouse’s Name SSN
14. IFYOU DO NOT HAVE A GENERAL EXCISE TAX LICENSE AND REQUIRE ATAX CLEARANCE FOR A GOVERNMENT CONTRACT:
A) Description of your firm’s business
B) Has your firm had any business income in Hawaii? ] YES 1 NO
C) Has your firm had an office, inventory, property, employees, or other representatives in the State of Hawaii? ] YES ] NO
D) Has your firm provided any services within the State of Hawaii (e.g., servicing computers, training sessions, etc.)? [ YES 1 NO
Note: If you answer “Yes” to any of the above questions, you are required to apply for a general excise tax license.
15. FILING THE APPLICATION FOR TAX CLEARANCE:

The completed application may be mailed, faxed, or submitted in person to the Department of Taxation, Taxpayer Services Branch. Applications which
require an Internal Revenue Service Tax Clearance will be forwarded to the Internal Revenue Service after processing is completed by the Department of
Taxation. Allow up to 10 to 15 business days for processing between the Department of Taxation and the Internal Revenue Service.

State Dept. of Taxation Internal Revenue Service

TAXPAYER SERVICES BRANCH WAGE & INVESTMENT DIVISION

P.O. BOX 259 -TC M/S H214

HONOLULU, HI 96809-0259 FIELD ASSISTANCE GROUP 562

TELEPHONE NO.: 808-587-4242 300 ALA MOANA BLVD., #50089

TOLL FREE: 1-800-222-3229 HONOLULU, HI 96850

FAX NO.: 808-587-1488 TELEPHONE NO.: 808-566-2748
or FAX NO.: 808-524-5950

830 PUNCHBOWL STREET, RM 124 or

HONOLULU, HI  96813-5094 TAXPAYER ASSISTANCE CENTER

HONOLULU:

300 ALA MOANA BLVD., RM 1-128

Applications are available at Department of Taxation and IRS offices in Hawaii, and may also be requested by calling the Department of Taxation on Oahu
at 808-587-4242 or toll-free at 1-800-222-3229. The Tax Clearance Application, Form A-6, can be downloaded from the Department of Taxation’s website
(www.hawaii.gov/tax).

TYPE OF TAX TAX RETURNS FILED STATUS I(:'II;:;I:I: ITEMS RECEIVED

INCOME

COUNTY SURCHARGE TAX

GENERAL EXCISE/USE/

HAWAII WITHHOLDING

TRANSIENT ACCOMMODATIONS

RENTAL MOTOR/TOUR VEHICLE

UNEMPLOYMENT INSURANCE

OTHER TAXES

(Page 2 of 2)



STATE OF HAWAII
DEPARTMENT OF LABOR AND INDUSTRIAL RELATIONS
INSTRUCTION SHEET FOR FORM LIR#27 APPLICATION FOR
CERTIFICATE OF COMPLIANCE WITH SECTION 3-122-112, HAR

Purpose

The State and County Government Purchasing Offices require vendors to submit a completed copy of this certificate.
Page 1 of this application becomes the Certificate of Approval. Facsimiles and copies of this approval form are proof of
compliance. This certificate applies to the Hawaii Unemployment Insurance, Workers’ Compensation, Temporary
Disability Insurance, and Prepaid Health Care programs.

Applications are available at the addresses below and can be downloaded from the Department of Labor and Industrial
Relations’ (DLIR) web site (www.hawaii.gov/labor). From the DLIR web site, Form LIR#27 is listed under the
Unemployment Insurance Division and Disability Compensation Division.

DO NOT SUBMIT THIS PAGE
Approved, Not Applicable, or Pending certificates are valid for 6 months.

Date submitted to the DLIR (for your use)
Allow up to a total of seven (7) business days for processing.

FILING INSTRUCTIONS FOR THE
APPLICATION FOR CERTIFICATE OF COMPLIANCE WITH SECTION 3-122-112, HAR
Form LIR#27 (Rev. 10/05)

SUBMIT (mail, fax, or deliver) completed application only to the Department of Labor and Industrial Relations,
Unemployment Insurance Division*.

*Unemployment Insurance Division
830 Punchbowl Street, Room 437
Honolulu, Hawaii 96813
Ph: (808) 586-8926
Fax: (808) 586-8929

INQUIRIES regarding the status of an application submitted seven (7) business days earlier should be directed to the
Disability Compensation Division** (Workers’ Compensation, Temporary Disability Insurance, and Prepaid Health
programs).

**Disability Compensation Division
830 Punchbowl! Street, Room 209
Honolulu, Hawaii 96813
Ph: (808) 586-9200
Fax: (808) 586-9206

The Approved, Not Applicable, or Pending certificate of approval will be faxed to the applicant by the Disability

Compensation Division. Non-compliant applicants will receive Form LIR#27A instructing the applicant to contact the
appropriate program(s).

Visit our Website at www.hawaii.gov/labor for ALL interactive and downloadable forms.

(Rev. 10/05)




STATE OF HAWAII
DEPARTMENT OF LABOR AND INDUSTRIAL RELATIONS
FORM LIR#27 APPLICATION FOR
CERTIFICATE OF COMPLIANCE WITH SECTION 3-122-112, HAR

1. APPLICANT INFORMATION: (Please Type or Print Clearly)

*Applicant’s Business Name

Address

City

State

Zip Code

DBA/Trade Name

* Business name must be the same name submitted with the applicant’s bid or proposal.

2. IDENTIFICATION NUMBER(S): (Complete Applicable ID

Numbers)

State Department of Labor Unemployment Insurance 1D#

Federal Employer ID# (FEIN)

3. EMPLOYERS: If you have a State Department of Labor Unemployment Insurance ID#, please skip question 3 only:

Do you currently have employee(s) working in the State of Hawaii?
OYes [ONo

Oyes [No

Do you plan to have employee(s) work in the State of Hawaii?

SEE INSTRUCTION SHEET FOR FILING INSTRUCTIONS. Failure to provide above required information on this

application will result in a denial of this request. Unsigned applications will not be processed.

4. SIGNATURE:
Signature Date Telephone No. Fax No.
( ) ( )
Print Name PRINT TITLE: Corporate Officer, General Partner or Member,

Email Address

Individual (Sole Proprietor), Trustee, Executor

NOTE: If this application is stamped “PENDING”, another LIR#27 must be submitted when employees are performing
services in the State to determine compliance with the State of Hawaii labor laws. Approval constitutes a certificate
of compliance with labor laws based on information available to the Department as of the approval date.

THIS APPLICATION BECOMES THE CERTIFICATE UPON APPROVAL.
Facsimiles and copies of this approval form are proof of compliance.

FOR OFFICE USE ONLY

DLIR Log No. Date Received

Department of Labor and Industrial Relations Approval Stamp

This certificate is valid for SIX (6) MONTHS from the

approval date.

Visit our Website at www.hawaii.gov/labor for ALL interactive and downloadable forms.

(Rev. 10/05)



Corporate Resolution Form

CORPORATE RESOLUTION
(Name of Corporation - Use L etter head)

I, , Secretary of

Corporation, a corporation, do hereby certify that the following is a full,

true and correct copy of a resolution duly adopted by the Board of Directors of said Corporation,
at its meeting duly called and held at the office of the Corporation located at

(address)

on the day of , 20 , at which a quorum was present

and acting throughout; and that said resolution has not been modified, amended or rescinded and
continues in full force and effect:

"RESOLVED that any individual at the time holding the position of

President or Vice President, be, and each of them hereby is, authorized to

execute on behalf of the Corporation any bid, proposal or contract for the

sale or rental of the products of the Corporation or for services to be

performed by the Corporation and to execute any bond required by any

such bid proposal or contract with the United States Government or the

State of Hawaii or the City and County of Honolulu, or any County or

Municipal Government of said State, or any department or subdivision of

any of them."

IN WITNESS WHEREOF, | have hereunto set my hand and affixed the corporate seal of
said Corporation this day of
, 20

Secretary

(Names and Addresses of:)
President

Vice President

Secretary

CR-1



STATE OF HAWAII
STATE PROCUREMENT OFFICE

CERTIFICATION FOR HAWAII PRODUCT PREFERENCE

1. Legal Name of the company whose product is mined, excavated, produced, manufactured, | 2. dba:
raised or grown in the state of Hawaii
3. Hawaii General Excise Tax Number:

Requester:
4. Address 5. Email Address
6. Contact Person 7. Phone

Submit one (1) form for each product.

8. Specify and provide details of the product for which preference is claimed (ie: Milk, white, 2% low fat, 1 gallon, four (4) to a case etc.):

9. Quality Standards met by product (ie. California Milk Standards, ASTM/AHSTO,USDA, etc. ) :

10. Product available on: [Joahu [ Maui [JHawaii [JLanai [JKauai [] Molokai

11. Product is certified an agricultural, aquacultural, horticultural, silvicultural, floricultural, or livestock product raised, grown, or harvested in the state of Hawaii.
OYyes or [ONo

12 | Definition: “Hawaii Input” is the part of the product cost attributable to production, A B C
manufacturing, or other expenses arising within the state of Hawaii. Hawaii Input Non- Hawaii input Total A + B
Fill in every line in columns A, B, & C

a | Costto mine, excavate, produce, manufacture, raise, or grow the materials in the state of | $ per unit $ per unit $ per unit
Hawaii.

b | The added value of that portion of the cost of imported materials incurred after landing in $ per unit $ per unit $ per unit
the state of Hawaii, including but not limited to other articles, materials, and supplies,
added to the imported materials.

¢ | Cost of labor, variable overhead, utilities, and services, incurred in the production and $ per unit $ per unit $ per unit
manufacturing of materials or products in the state of Hawaii

d Fixed overhead cost and amortization or depreciation cost, if any, for buildings, tools, $ per unit $ per unit $ per unit
and equipment situated and located in the state of Hawaii used in the production or
manufacturing of a product.

e | Totals $ per unit $ per unit $ per unit

(Add Column A) (Add Column B) (Add Colum C)

13. Percent of Hawaii Input % (12e. Column A Total = Column C Total)

14. Failure to adequately verify, deliver, or supply Hawaii products. A procurement officer who has awarded a contract finds the contractor has failed to comply with HRS
8§103D-1002, Hawaii products, the contract shall be cancelled and the findings shall be referred for debarment or suspension proceedings under HRS §103D-702. Any
purchase made or any contract awarded or executed in violation of this section shall be void and no payment shall be made by any purchasing agency. If debarred, the
person or company shall be prohibited from bidding on any state or county government solicitations for up to three (3) years.

Should the procurement officer receiving a protest challenging the validity of the classification of a Hawaii product request an audit of the information of the proper
classification of the product as defined under HRS §103D-1002, the cost of the audit shall be paid for by the requester.

In the event of any change that materially alters the offeror’s ability to supply the certified Hawaii products, the offeror shall notify in writing the procurement officer within five
(5) working days of knowing of the change and the parties shall enter into discussions for the purposes of revising the contract or terminating the contract for convenience.

Information submitted is CONFIDENTIAL or PROPRIETARY DATA, and the procurement officer shall not disclose this form, pursuant to HRS §92F-13(3) on government
records; exception’s to general rule.

| certify, under penalties set forth in HRS §103D-1002, on Hawaii products, that the information provided herein has been examined by
me and to the best of my knowledge and belief is true, correct, complete, and made in good faith pursuant to HRS §103D-101.

Signature of Authorized Representative: Date:

Print Name of Authorized Representative: Title:

GOVERNMENT USE ONLY

O APPROVED [0 DISAPPROVED

Procurement Officer Signature Government Agency

Print Name Date

SPO-038 (Rev. 11/12/10)




EXHIBIT A

SURETY [BID] [PROPOSAL] BOND
(11/17/98)

Bond No.

KNOW TO ALL BY THESE PRESENTS:

That we, ,
(full name or legal title of Offeror)

as Offeror, hereinafter called Principal, and :
(name of bonding company)
as Surety, hereinafter called Surety, a corporation authorized to transact business as a Surety in
the State of Hawaii, are held and firmly bound unto, ,
(State/county entity)

as Owner, hereinafter called Owner, in the penal sum of

(required amount of bid security)
DOLLARS ($ )
lawful money of the United States of America, for the payment of which sum well and truly to be
made, the said Principal and the said Surety bind ourselves, our heirs, executors,
administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS:

The Principal has submitted an offer for

(project by number and brief description)

NOW, THEREFORE:

The condition of this obligation is such that if the Owner shall reject said offer, or in the
alternate, accept the offer of the Principal and the Principal shall enter into a Contract with the
Owner in accordance with the terms of such offer, and give such bond or bonds as may be
specified in the solicitation or Contract Documents with good and sufficient surety for the faithful
performance of such Contract and for the prompt payment of labor and material furnished in the
prosecution thereof as specified in the solicitation then this obligation shall be null and void,
otherwise to remain in full force and effect.

-1- EXHIBIT A



Signed this

day of

(Seal)
Name of Principal (Offeror)
Signature
Title

(Seal)
Name of Surety
Signature
Title

EXHIBIT A



EXHIBIT B

PERFORMANCE BOND (SURETY)
(6/21/07)

KNOW TO ALL BY THESE PRESENTS:

That ;
(Full Legal Name and Street Address of Contractor)

as Contractor, hereinafter called Principal, and

(Name and Street Address of Bonding Company)
as Surety, hereinafter called Surety, a corporation(s) authorized to transact business as a

surety in the State of Hawaii, are held and firmly bound unto the

(State/County Entity)

its successors and assigns, hereinafter called Obligee, in the amount of

DOLLARS ($ ), to which payment Principal and Surety bind themselves,
their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by
these presents.

WHEREAS, the above-bound Principal has signed a Contract with Obligee on

, for the following project:

hereinafter called Contract, which Contract is incorporated herein by reference and made a part
hereof.

NOW THEREFORE, the condition of this obligation is such that:
If the Principal shall promptly and faithfully perform, and fully complete the Contract in

strict accordance with the terms of the Contract as said Contract may be modified or amended
from time to time, then this obligation shall be void; otherwise to remain in full force and effect.

-1- EXHIBIT B



Surety to this Bond hereby stipulates and agrees that no changes, extensions of time,
alterations, or additions to the terms of the Contract, including the work to be performed
thereunder, and the specifications or drawings accompanying same, shall in any way affect its
obligation on this bond, and it does hereby waive notice of any such changes, extensions of
time, alterations, or additions, and agrees that they shall become part of the Contract.

In the event of Default by the Principal, of the obligations under the Contract, then after
written Notice of Default from the Obligee to the Surety and the Principal and subject to the
limitation of the penal sum of this bond, Surety shall remedy the Default, or take over the work
to be performed under the Contract and complete such work, or pay moneys to the Obligee in
satisfaction of the surety's performance obligation on this bond.

Signed this day of ,
(Seal)
Name of Principal (Contractor)
*
Signature
Title
(Seal)

Name of Surety

*

Signature

Title

*ALL SIGNATURES MUST BE ACKNOWLEDGED
BY A NOTARY PUBLIC.

-2- EXHIBIT B



EXHIBIT C

PERFORMANCE BOND
(11/17/98)

KNOW TO ALL BY THESE PRESENTS:

That we, ,

as Contractor, hereinafter called Contractor, is held and firmly bound unto the

(full legal name and street address of Contractor)

(State/County entity)
, Its successors and assigns, as Obligee, hereinafter

called Obligee, in the amount of

DOLLARS

$

(Dollar amount of contract)
), lawful money of the United States of America, for the payment of

which to the said Obligee, well and truly to be made, Contractor binds itself, its heirs, executors,
administrators, successors and assigns, firmly by these presents. Said amount is evidenced by:

O

O

Legal tender;

Share Certificate unconditionally assigned to or made payable at sight to

Description

Certificate of Deposit, No. , dated , issued by

drawn on

a bank, savings institution or credit union insured by the Federal Dep05|t
Insurance Corporation or the National Credit Union Administration, payable at
sight or unconditionally assigned to ;

Cashier's Check No. , dated , issued by

drawn on

a bank, savings institution or credit union insured by the Federal Dep05|t
Insurance Corporation or the National Credit Union Administration, payable at
sight or unconditionally assigned to ;

Teller's Check No. , dated , issued by

drawn on

a bank, savings institution or credit union insured by the Federal Dep05|t
Insurance Corporation or the National Credit Union Administration, payable at
sight or unconditionally assigned to ;

-1- EXHIBIT C



O Treasurer's Check No. , dated , issued by

drawn on

a bank, savings institution or credit union insured by the Federal Dep05|t
Insurance Corporation or the National Credit Union Administration, payable at
sight or unconditionally assigned to ;

O Official Check No. , dated , issued by

drawn on

a bank, savings institution or credit union insured by the Federal Dep05|t
Insurance Corporation or the National Credit Union Administration, payable at
sight or unconditionally assigned to ;

O Certified Check No. , dated , accepted
by a bank, savings institution or credit union insured by the Federal Deposit
Insurance Corporation or the National Credit Union Administration, payable at
sight or unconditionally assigned to ;

WHEREAS:

The Contractor has by written agreement dated entered into a
contract with Obligee for the following Project:

hereinafter called Contract, which Contract is incorporated herein by reference and made a part
hereof.

NOW, THEREFORE,

The condition of this obligation is such that, if Contractor shall promptly and faithfully
perform the Contract in accordance with, in all respects, the stipulations, agreements,
covenants and conditions of the Contract as it now exists or may be modified according to its
terms, and shall deliver the Project to the Obligee, or to its successors or assigns, fully
completed as in the Contract specified and free from all liens and claims and without further
cost, expense or charge to the Obligee, its officers, agents, successors or assigns, free and
harmless from all suits or actions of every nature and kind which may be brought for or on
account of any injury or damage, direct or indirect, arising or growing out of the doing of said
work or the repair or maintenance thereof or the manner of doing the same or the neglect of the
Contractor or its agents or servants or the improper performance of the Contract by the
Contractor or its agents or servants or from any other cause, then this obligation shall be void;
otherwise it shall be and remain in full force and effect.

AND IT IS HEREBY STIPULATED AND AGREED that suit on this bond may be
brought before a court of competent jurisdiction without a jury, and that the sum or sums
specified in the said Contract as liquidated damages, if any, shall be forfeited to the Obligee, its
successors or assigns, in the event of a breach of any, or all, or any part of, the covenants,
agreements, conditions, or stipulations contained in the Contract or in this bond in accordance
with the terms thereof.

-2- EXHIBIT C



The amount of this bond may be reduced by and to the extent of any payment or
payments made in good faith hereunder.

Signed this day of ,

(Seal)

Name of Contractor

*

Signature

Title

*ALL SIGNATURES MUST BE ACKNOWLEDGED
BY A NOTARY PUBLIC.
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EXHIBIT D

LABOR AND MATERIAL PAYMENT BOND (SURETY)
(6/21/07)

KNOW TO ALL BY THESE PRESENTS:

That

(Full Legal Name and Street Address of Contractor)

as Contractor, hereinafter called Principal, and

(Name and Street Address of Bonding Company)

as Surety, hereinafter called Surety, a corporation(s) authorized to transact business as a surety

in the State of Hawaii, are held and firmly bound unto the ,
(State/County Entity)

its successors and assigns, hereinafter called Obligee, in the amount of

Dollars ($ ), to which payment Principal and Surety bind themselves,
their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by
these presents.

WHEREAS, the above-bound Principal has signed a Contract with Obligee on
for the following project:

hereinafter called Contract, which Contract is incorporated herein by reference and made a part
hereof.

NOW THEREFORE, the condition of this obligation is such that if the Principal shall
promptly make payment to any Claimant, as hereinafter defined, for all labor and materials
supplied to the Principal for use in the performance of the Contract, then this obligation shall be
void; otherwise to remain in full force and effect.

1. Surety to this Bond hereby stipulates and agrees that no changes, extensions of
time, alterations, or additions to the terms of the Contract, including the work to be performed
thereunder, and the specifications or drawings accompanying same, shall in any way affect its
obligation on this bond, and it does hereby waive notice of any such changes, extensions of
time, alterations, or additions, and agrees that they shall become part of the Contract.

2. A "Claimant" shall be defined herein as any person who has furnished labor or
materials to the Principal for the work provided in the Contract.
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Every Claimant who has not been paid amounts due for labor and materials furnished for
work provided in the Contract may institute an action against the Principal and its Surety on this
bond at the time and in the manner prescribed in Section 103D-324, Hawaii Revised Statutes,
and have the rights and claims adjudicated in the action, and judgment rendered thereon;
subject to the Obligee's priority on this bond. If the full amount of the liability of the Surety on
this bond is insufficient to pay the full amount of the claims, then after paying the full amount
due the Obligee, the remainder shall be distributed pro rata among the claimants.

Signed this day of ,
(Seal)
Name of Principal (Contractor)
*
Signature
Title
(Seal)

Name of Surety

*

Signature

Title

*ALL SIGNATURES MUST BE ACKNOWLEDGED
BY A NOTARY PUBLIC.
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EXHIBIT E

LABOR AND MATERIAL PAYMENT BOND
(11/17/98)

KNOW TO ALL BY THESE PRESENTS:

That we, ,

as Contractor, hereinafter called Contractor, is held and firmly bound unto the

(full legal name and street address of Contractor)

(State/County entity)
, its successors and assigns, as Obligee, hereinafter

called Obligee, in the amount of

DOLLARS

$

(Dollar amount of contract)
), lawful money of the United States of America, for the payment of

which to the said Obligee, well and truly to be made, Contractor binds itself, its heirs, executors,
administrators, successors and assigns, firmly by these presents. Said amount is evidenced by:

O

O

Legal tender;

Share Certificate unconditionally assigned to or made payable at sight to

Description

Certificate of Deposit, No. , dated , issued by

drawn on

a bank, savings institution or credit union insured by the Federal Dep05|t
Insurance Corporation or the National Credit Union Administration, payable at
sight or unconditionally assigned to ;

Cashier's Check No. , dated , issued by

drawn on

a bank, savings institution or credit union insured by the Federal Dep05|t
Insurance Corporation or the National Credit Union Administration, payable at
sight or unconditionally assigned to ;

Teller's Check No. , dated , issued by

drawn on

a bank, savings institution or credit union insured by the Federal Dep05|t
Insurance Corporation or the National Credit Union Administration, payable at
sight or unconditionally assigned to ;
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O Treasurer's Check No. , dated , issued by

drawn on

a bank, savings institution or credit union insured by the Federal Dep05|t
Insurance Corporation or the National Credit Union Administration, payable at
sight or unconditionally assigned to ;

O Official Check No. , dated , issued by

drawn on

a bank, savings institution or credit union insured by the Federal Dep05|t
Insurance Corporation or the National Credit Union Administration, payable at
sight or unconditionally assigned to ;

O Certified Check No. , dated , accepted
by a bank, savings institution or credit union insured by the Federal Deposit
Insurance Corporation or the National Credit Union Administration, payable at
sight or unconditionally assigned to ;

WHEREAS:

The Contractor has by written agreement dated entered into a
contract with Obligee for the following Project:

hereinafter called Contract, which Contract is incorporated herein by reference and made a part
hereof.

NOW, THEREFORE,

The condition of this obligation is such that, if Contractor shall promptly and faithfully
perform the Contract in accordance with, in all respects, the stipulations, agreements,
covenants and conditions of the Contract as it now exists or may be modified according to its
terms, free from all liens and claims and without further cost, expense or charge to the Obligee,
its officers, agents, successors or assigns, free and harmless from all suits or actions of every
nature and kind which may be brought for or on account of any injury or damage, direct or
indirect, arising or growing out of the doing of said work or the repair or maintenance thereof or
the manner of doing the same or the neglect of the Contractor or its agents or servants or the
improper performance of the Contract by the Contractor or its agents or servants or from any
other cause, and shall promptly pay all persons supplying labor and materials for the
performance of the Contract, then this obligation shall be void; otherwise it shall be and remain
in full force and effect.

AND IT IS HEREBY STIPULATED AND AGREED that suit on this bond may be
brought before a court of competent jurisdiction without a jury, and that the sum or sums
specified in the said Contract as liquidated damages, if any, shall be forfeited to the Obligee, its
successors or assigns, in the event of a breach of any, or all, or any part of, the covenants,
agreements, conditions, or stipulations contained in the Contract or in this bond in accordance
with the terms thereof.
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AND IT IS HEREBY STIPULATED AND AGREED that this bond shall inure to the
benefit of any and all persons entitled to file claims for labor performed or materials furnished in
said work so as to give any and all such persons a right of action as contemplated by Sections
103D-324(d) and 103D-324(e), Hawaii Revised Statutes.

The amount of this bond may be reduced by and to the extent of any payment or
payments made in good faith hereunder; inclusive of the payment of mechanics' liens which
may be filed of record against the Project, whether or not claim for the amount of such lien be
presented under and against this bond.

Signed this day of ,

(Seal)

Name of Contractor

*

Signature

Title

*ALL SIGNATURES MUST BE ACKNOWLEDGED
BY A NOTARY PUBLIC.
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EXHIBIT F

COMBINATION PERFORMANCE AND PAYMENT BOND
(6/21/07)

KNOW TO ALL BY THESE PRESENTS:

That we,

(Full Legal Name and Street Address of Contractor)

as Contractor, hereinafter called Principal, and

(Name and Street Address of Bonding Company)
as surety, hereinafter called Surety, a corporation(s) authorized to transact business as a

surety in the State of Hawaii, are held and firmly bound unto the

(State/County Entity)

its successors and assigns, as Obligee, hereinafter called Obligee, in the amount of

(Twice the Dollar Amount of Contract)

DOLLARS (% ), (being
DOLLARS as performance bond and
DOLLARS as payment bond, each in the amount of one hundred percent of the contract price
as required by 103D-324, Haw. Rev. Stat.), lawful money of the United States of America, for
the payment of which to the said Obligee, well and truly to be made, Contractor and Surety bind
ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally,
firmly by these presents.

WHEREAS:

The Principal has by written agreement dated signed a contract with
Obligee for the following Project:

hereinafter called Contract, which Contract is incorporated herein by reference and made a part
hereof.

-1- EXHIBIT F



NOW, THEREFORE,

The condition of this obligation is such that, if Principal shall promptly and faithfully
perform the Contract in accordance with, in all respects, the stipulations, agreements,
covenants and conditions of the Contract as it now exists or may be modified according to its
terms, and shall deliver the Project to the Obligee, or to its successors or assigns, fully
completed as in the Contract specified and free from all liens and claims and without further
cost, expense or charge to the Obligee, its officers, agents, successors or assigns, free and
harmless from all suits or actions of every nature and kind which may be brought for or on
account of any injury or damage, direct or indirect, arising or growing out of the doing of said
work or the repair or maintenance thereof or the manner of doing the same or the neglect of the
Principal or its agents or servants or the improper performance of the Contract by the Principal
or its agents or servants or from any other cause, and shall promptly pay all persons supplying
labor and materials for the performance of the Contract, then this obligation shall be void;
otherwise it shall be and remain in full force and effect.

AND IT IS HEREBY STIPULATED AND AGREED that no change, extension, alteration,
deduction or addition, permitted by the Contract, in or to the terms of the Contract, or the plans
or specifications pertaining thereto, shall in any way affect the obligation of the Surety on this
bond; and the Surety does hereby waive notice of any such change, extension, alteration,
deduction or addition in or to the terms of the Contract, or the plans or specifications pertaining
thereto, or in or to the said Project.

AND IT IS HEREBY STIPULATED AND AGREED that suit on this bond may be
brought before a court of competent jurisdiction without a jury, and that the sum or sums
specified in the said Contract as liquidated damages, if any, shall be forfeited to the Obligee, its
successors or assigns, in the event of a breach of any, or all, or any part of, the covenants,
agreements, conditions, or stipulations contained in the Contract or in this bond in accordance
with the terms thereof.

AND IT IS HEREBY STIPULATED AND AGREED that this bond shall inure to the
benefit of any and all persons entitled to file claims for labor performed or materials furnished in
said work so as to give any and all such persons a right of action as contemplated by Sections
103D-324(d) and 103D-324(e), Hawaii Revised Statutes.

The above-named Principal and Surety hereby jointly and severally agree with the
Obligee that every person who has furnished labor or material to the Principal for the
performance of the Contract who has not been paid in full therefor after ninety days from the
completion and final settlement of any contract, may institute an action against the Principal and
its sureties, and have their rights and claims adjudicated in the action, and judgment rendered
thereon. If the full amount of the liability of the sureties on the bond is insufficient to pay the full
amount of the claims, then, after paying the full amount due the Obligee, the remainder shall be
distributed pro rata among the claimants. The Obligee shall not be liable for the payment of any
costs or expenses of any such suit.
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The amount of this bond may be reduced in accordance with and subject to
Section 3-122-226, Hawaii Administrative Rules.

Signed this day of ,
(Seal)
Name of Principal (Contractor)
*
Signature
Title
(Seal)

Name of Surety

*

Signature

Title

*ALL SIGNATURES MUST BE ACKNOWLEDGED
BY A NOTARY PUBLIC.
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EXHIBIT G
PERFORMANCE BOND (SURETY)
FOR SUPPLEMENTAL AGREEMENT

FOR GOODS AND SERVICES
(11/17/98)

KNOW TO ALL BY THESE PRESENTS:

That

(full legal name and street address of Contractor)
as Contractor, hereinafter called Principal, and

(name and street address of bonding company)
as Surety, hereinafter called Surety, a corporation(s) authorized to transact business as a surety
in the State of Hawaii, are held and firmly bound unto the

(State/County entity)
its successors and assigns, hereinafter called Obligee, in the amount of

DOLLARS ($ ), to which payment Principal and Surety bind themselves,
their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by
these presents.

WHEREAS, the above-bound Principal has entered into a Contract with Obligee dated
for

and entered into Supplemental Agreement No. , dated for the period
; hereinafter collectively called Contract,
which Contract is incorporated herein by reference and made a part hereof.

NOW THEREFORE, the condition of this obligation is such that:

If the Principal shall promptly and faithfully perform, and fully complete the Contract in
strict accordance with the terms of the Contract as said Contract may be modified or amended
from time to time; then this obligation shall be void; otherwise to remain in full force and effect.

Surety to this Bond hereby stipulates and agrees that no changes, extensions of time,
alterations, or additions to the terms of the Contract, including the work to be performed
thereunder, and the specifications or drawings accompanying same, shall in any way affect its
obligation on this bond, and it does hereby waive notice of any such changes, extensions of
time, alterations, or additions, and agrees that they shall become part of the Contract.
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In the event of Default by the Principal, of the obligations under the Contract, then after
written Notice of Default from the Obligee to the Surety and the Principal, Surety shall either
remedy the Default, or take over the work to be performed under the Contract and complete
such work, subject, however, to the limitation of the penal sum of this bond.

Signed this day of ,
(Seal)
Name of Principal (Contractor)
Signature
Title
(Seal)

Name of Surety

*

Signature

Title

*ALL SIGNATURES MUST BE ACKNOWLEDGED
BY A NOTARY PUBLIC.
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EXHIBIT H

PERFORMANCE BOND
FOR SUPPLEMENTAL AGREEMENT
FOR GOODS AND SERVICES
(11/17/98)

KNOW TO ALL BY THESE PRESENTS:

That we, ,

as Contractor, hereinafter called Contractor, is held and firmly bound unto the

(full legal name and street address of Contractor)

(State/County entity)
, its successors and assigns, as Obligee, hereinafter

called Obligee, in the amount of

DOLLARS

($

(Dollar amount of contract)
), lawful money of the United States of America, for the payment of

which to the said Obligee, well and truly to be made, Contractor binds itself, its heirs, executors,
administrators, successors and assigns, firmly by these presents. Said amount is evidenced by:

O

O

Legal tender;

Share Certificate unconditionally assigned to or made payable at sight to

Description

Certificate of Deposit, No. , dated , issued by

drawn on

a bank, savings institution or credit union insured by the Federal Dep05|t
Insurance Corporation or the National Credit Union Administration, payable at
sight or unconditionally assigned to ;

Cashier's Check No. , dated , drawn on

a bank, savings institution or credit union insured by the Federal Deposit
Insurance Corporation or the National Credit Union Administration, payable at
sight or unconditionally assigned to ;

Teller's Check No. , dated , drawn on

a bank, savings institution or credit union insured by the Federal Deposit
Insurance Corporation or the National Credit Union Administration, payable at
sight or unconditionally assigned to ;
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O Treasurer's Check No. , dated , drawn on

a bank, savings institution or credit union insured by the Federal Deposit
Insurance Corporation or the National Credit Union Administration, payable at
sight or unconditionally assigned to ;

O Official Check No. , dated , drawn on

a bank, savings institution or credit union insured by the Federal Deposit
Insurance Corporation or the National Credit Union Administration, payable at
sight or unconditionally assigned to ;

O Certified Check No. , dated , accepted
by a bank, savings institution or credit union insured by the Federal Deposit
Insurance Corporation or the National Credit Union Administration, payable at
sight or unconditionally assigned to ;

WHEREAS:

The Contractor has by written agreement dated entered into a
contract with Obligee for the following Project:

and entered into Supplemental Agreement No. , dated for the period
; hereinafter collectively called Contract,
which Contract is incorporated herein by reference and made a part hereof.

NOW, THEREFORE,

The condition of this obligation is such that, if Contractor shall promptly and faithfully
perform the Contract in accordance with, in all respects, the stipulations, agreements,
covenants and conditions of the Contract as it now exists or may be modified according to its
terms, and shall deliver the Project to the Obligee, or to its successors or assigns, fully
completed as in the Contract specified and free from all liens and claims and without further
cost, expense or charge to the Obligee, its officers, agents, successors or assigns, free and
harmless from all suits or actions of every nature and kind which may be brought for or on
account of any injury or damage, direct or indirect, arising or growing out of the doing of said
work or the repair or maintenance thereof or the manner of doing the same or the neglect of the
Contractor or its agents or servants or the improper performance of the Contract by the
Contractor or its agents or servants or from any other cause, then this obligation shall be void;
otherwise it shall be and remain in full force and effect.

AND IT IS HEREBY STIPULATED AND AGREED that suit on this bond may be
brought before a court of competent jurisdiction without a jury, and that the sum or sums
specified in the said Contract as liquidated damages, if any, shall be forfeited to the Obligee, its
successors or assigns, in the event of a breach of any, or all, or any part of, the covenants,
agreements, conditions, or stipulations contained in the Contract or in this bond in accordance
with the terms thereof.
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The amount of this bond may be reduced by and to the extent of any payment or
payments made in good faith hereunder.

Signed this day of ,

(Seal)

Name of Contractor

*

Signature

Title

*ALL SIGNATURES MUST BE ACKNOWLEDGED
BY A NOTARY PUBLIC.
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EXHIBIT |
CONTRACTOR ACKNOWLEDGMENT

[FOR USE WITH PERFORMANCE AND PAYMENT BONDS]

(21/12/97)
CONTRACTOR ACKNOWLEDGMENT:
STATE OF )
. SS.
COUNTY OF )
On this day of , 19 , before me appeared
and

to me known to be the person(s) described in and, who, being by me duly sworn, did say
that he/she/they is/are and
of

the Contractor named in the foregoing instrument, and that he/she/they is/are authorized
to sign said instrument in behalf of the Contractor, and acknowledges that he/she/they
executed said instrument as the free act and deed of the Contractor.

(Notary Seal) Notary Public

State of

My commission expires:
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EXHIBIT J

SURETY ACKNOWLEDGMENT
[FOR USE WITH SURETY PERFORMANCE AND PAYMENT BONDS]
(21/12/97)
SURETY ACKNOWLEDGMENT:
STATE OF )
. SS.
COUNTY OF )
On this day of , 19 , before me personally came
to me known to be the person described in
and, who, being by me, did depose and say that resides in ;
that is the Attorney-in-Fact of the corporation
described in and which executed the attached instrument; that knows corporate seal

of the said corporation; that the seal affixed to the said instrument is such corporate seal;
and that it was so affixed by order of the Board of Directors of the said corporation; and

that sighed name thereto by like order.
(Notary Seal) Notary Public
State of

My commission expires:
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DIVISION 2 — SITE WORK

SECTION 02100 — CLEARING AND GRUBBING

PART 1 - GENERAL

1.01

1.02

GENERAL CONDITIONS: The General Conditions and Special Conditions preceding these
specifications shall govern this section of the work.

WORK INCLUDED

A. Furnish all labor, materials, equipment and tools necessary to accomplish all clearing and
grubbing work as indicated on the plans and as specified herein.

B. It shall be the responsibility of the Contractor to examine the project site and determine
for himself the existing conditions.

C. Obvious conditions of the site existing on the date of the bid opening shall be accepted as
part of the work, even though they may not be clearly indicated on the plans and/or
described herein or may vary there from.

D. All debris of any kind accumulated from clearing or grubbing shall be disposed of off-site
weekly and the whole area left clean. The Contractor shall be required to make all
necessary arrangements related to the proposed place of disposal.

E. Burning onsite will not be permitted.

PART 2 — PRODUCTS (NOT USED)

PART 3 - EXECUTION

3.01

3.02

3.03

3.04

SEQUENCE OF WORK: All sequence of work shall be subject to the approval of the Engineer.

PROTECTION

A. Adequate precautions shall be taken before commencing and during the course of the
work to insure the protection of life, limb and property.

B. The Contractor shall protect from damage all surrounding structures, trees, plants, grass,
walks, pavements, utility boxes, etc. Any damages will be repaired or replaced by the
Contractor to the satisfaction of the Engineer.

PERMITS: The Contractor shall apply for and obtain the necessary permits prior to the
commencement of work. The Contractor shall pay for all fees.

BARRICADE: Erect temporary barricade to prevent people and animals from entering the
project area, to the extent as approved by the Construction Manager. Such barricades shall not be
less than 5°-0” in height. The extent of barricades may be adjusted as necessary with the approval
of the Construction Manager. This work shall be accomplished to the satisfaction of the
Department and at no extra cost to the Department. Barricades shall be removed upon
completion of work and job site premises left clean.
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3.05 MAINTAINING TRAFFIC

A.

The Contractor shall conduct operations with minimum interference to streets, driveways,
sidewalks, etc. in accordance with the Traffic Control Plan in the contract documents.

When necessary, the Contractor shall provide, erect and maintain lights, barriers, etc., as
required by traffic and safety regulations with special attention to protection of life.

3.06 CONSTRUCTION LINES, LEVELS AND GRADES

A

B.

The Contractor shall verify all lines, levels and elevations indicated on the plans before
any clearing, excavation or construction begins. Any discrepancy shall be immediately
brought to the attention of the Construction Manager and any change shall be made in
accordance with his instruction. The Contractor shall not be entitled to extra payment if
he fails to report the discrepancies before proceeding with any work whether within the
area affected or not.

All lines and grades shall be established by a Surveyor licensed in the State of Hawaii.

3.07 CLEARING AND GRUBBING

A

D.

The Contractor shall clear off and remove from the entire area within the area to be
graded, all rubbish, grass and weeds, stumps, large roots, buried logs, garbage, boulders
and other unsuitable material. Where soft wet soils are encountered, light equipment
should be used.

The Contractor shall grub the ground surface within the area to be graded of all grass and
weeds to 6 inches below present grades. This material shall be disposed off site properly.

Any stumps and roots larger than 3 inches in diameter shall be removed to a depth not
less than 18 inches below the original grade level. Fill voids with onsite material to
maintain indicated grade.

No excavation or filling shall be undertaken until area has been cleared and grubbed.

3.08 CONTRACT ZONE LIMITS:

3.08.1 The Contract Zone Limits shall coincide with the limits of disturbance as shown on the plans.

3.08.2

These limits indicate only in general the limits of the work involved. The Contractor,
however, is required to perform any and all necessary and incidental work which may fall
outside of these demarcation lines.

For the portion of the work concerning Kawaihae Road Improvements at South Kohala
Distribution Road, Contract Zone Limits shall include the entire length of the limits of grading
as specified within the contract documents.

A width of 5 feet outside of embankment slope lines for highway construction areas that
include structures, frontage and access roads, streets, ramps, approaches, and ditches and
channels with a bottom width of 12 feet. When slopes require rounding, extend clearing
and grubbing limits to outside limits of slope rounding.
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3.09

3.10

B. A width of 2 feet outside of excavation and embankment slope lines for highway
construction areas that include ditches and channels with a bottom width of less than 12
feet.

VERIFICATION OF EXISTING GRADES: Verify existing grades, inverts, and improvements
before any clearing and grubbing work is done. Immediately bring to the attention of the
Construction Manager any discrepancy, and make any changes in accordance with his
instructions. Starting of clearing and grubbing operations will be construed to mean that the
Contractor agrees that the existing grades, inverts, and improvements are essentially correct as
indicated. No extra compensation will be allowed if existing grades, inverts, and improvements
are in error after verification thereof or if he fails to report the discrepancies before proceeding
with any work.

CLEAN-UP: Clean up and remove all debris accumulated from construction operations from
time to time, when and as directed by the Construction Manager. Upon completion of the
construction work and before final acceptance of work, remove all surplus materials, equipment,
etc., and leave entire job site clean and neat.

END OF SECTION
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SECTION 02210 — SITE EARTHWORK

PART 1 - GENERAL

1.01

1.02

1.03

1.04

1.05

GENERAL CONDITIONS: The General Conditions and Special Conditions preceding these
specifications shall govern this section of the work.

WORK INCLUDED: Furnish all labor, materials, services, equipment and related items
necessary to excavate, fill, remove, transport, stockpile and dispose of all materials within the
limits of the project required to construct the site work improvements in accordance with these
specifications, dimensions, sections and details shown on the plans, and the approval of the
Department.

RELATED WORK IN OTHER SECTIONS

Temporary Soil Erosion CONtrol............cooeiiiiiiiciiiiiseeeeee e Section 02270

SUBSURFACE SOIL DATA: Subsurface soil investigations have been made at the project site.
A copy of the complete reports entitled “Draft Preliminary Geotechnical Exploration Report
Department of Hawaiian Home Lands , Lalamilo RS10 Subdivision Project, Lalamilo, Waimea,
Big Island of Hawaii”, dated July 28, 2006, and all supplemental revisions to these reports
prepared by PSC Consultants LLC are available on the compact disc (CD) provided with these
bid documents. Test pit and boring logs are shown in the soils report.

The Contractor is expected to examine the site and the record of soil investigation and decide for
himself the character of materials to be encountered. The Engineer will not assume responsibility
for variations of subsoil quality or condition at locations other than places shown and at the time
investigations were made.

The soils report and its recommendations are made part of these specifications.
PROTECTION

A. Erosion Control: The Contractor shall incorporate into his work schedule the Temporary
Erosion Control Measures and the Permanent Erosion Control procedures indicated on
the plans and as specified in the contract.

B. Dust Control: Every effort shall be made by the Contractor to keep dust to a minimum.
Spraying the ground with water or other means of control shall be used wherever
possible.  The Contractor shall have an adequate supply of water for moisture
conditioning of fill material.

Without limiting the generality or applicability of other indemnity provisions of the
contract, the Contractor agrees that he shall indemnify and hold harmless the Department
from and against all suits, actions, claims, demands, damages, costs and expenses
(including but not limited to attorney’s fees) arising out of any damage to any property
whatsoever or injury to any person whomsoever, in any way caused or contributed to by
dust from the Contractor’s operations.

LALAMILO HOUSING PHASE 2A 02210-1 SITE EARTHWORK



Existing Utilities and Work Areas: The Contractor shall be responsible for the protection
of existing surface and subsurface utilities and poles within and abutting the project site,
trench excavations and other work areas.

Finished Grades: All finished grades shall be kept moist until chemically stabilized.
Where shrinkage cracks are noted after compaction of the finished grade, finished grade
shall be re-scarified, moisture-conditioned to above the optimum moisture content, and
re-compacted to the specified requirement at no additional cost to the Department.
During construction, the Contractor shall properly grade and maintain all excavated
surfaces to provide positive drainage and prevent ponding of water. In the event that
ponding of water caused softening of the subgrades, the Contractor shall remove the soft
soils and shall backfill the excavation with compacted fill at no additional cost to the
Department.

PART 2 — PRODUCTS

201 MATERIALS

A

General Fill: On-site material shall consist of material excavated from within the project
limits that is found below the stripped organic material layer. This excavated material
shall be used as general fill under the required non-expansive select material as shown on
the plans. Roots, trees, branches, and all other organic matter missed during the clearing
and grubbing operations shall be removed from the fill materials.

General fill shall be free of organic matter, debris and other deleterious substances. The
material shall have particle size less than 4 inches in maximum dimensions.

Most of the onsite soils below the top soil if processed to 6 inches minus can be used as
general fill with the approval of the on-site Geotechnical Engineer.

Structural Fill.  Structural fill shall be granular, free of organic debris, deleterious
substances, and particles larger than 3 inches. Structural fill shall be classified as GP,
GW, GM, GP-GM, SP, SW, SM, SP-SM and SW-SM, in accordance with ASTM D
2487. Where fill material is used | n confined areas such as utility trenches and behind
walls, the particles should be less than 2 inches in maximum dimensions. The material
shall have a plasticity index less than 12 (ASTM 4318), a liquid limit less than 35, a CBR
(ASTM D 1883) of at least 20 when compared to 95% relative compaction at optimum
moisture content, and not more than 30% by weight passing the No. 200 sieve (ASTM D
1140).

The onsite basaltic rock may be crushed to meet the above recommendations for use as
structural fill.

Imported Borrow: Additional general fill material needed for general filling shall consist
of imported borrow materials that have the same general properties as on-site material
described above. Borrow material shall be tested by the geotechnical engineer to
evaluate its stability for use as general fill and shall be approved by the Engineer.

Non-Expansive Select Material: Non-expansive select material to be used for this project
shall consist of shall be crushed coral, basalt gravel, or cinder sand. The non-expansive
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select material shall be well-graded from coarse to fine with no particles larger than 3
inches in largest dimension. It shall have a plasticity index not exceeding 15 as
determined by ASTM D-4318-84; and have maximum 20 percent particles passing the
No. 200 sieve. The material shall have a laboratory CBR value of 25 or higher. Free
draining materials and highly permeable materials shall not be used as select material.
Select material shall be tested by the Geotechnical Engineer for conformance with these
requirements prior to delivery to the project site for the intended use.

Rocks: Rocks greater than 6 inches in diameter may be used at the bottom of deep fills or
may be placed in areas suitable for rock disposal in accordance with the
recommendations of the Geotechnical Engineer. Rocks not used in an engineered fill
shall be disposed of as directed by the Engineer.

Organic Topsoil (Stripped Material): Subsequent to acceptable clearing and grubbing,
remove the top 6 inches of organic material laden topsoil as required and disposed of
properly off site.

PART 3 - EXECUTION

3.01 MASS GRADING

A.

Notification of Schedule: The Engineer shall be notified by the Contractor after clearing
and grubbing and before any fill is placed; and also at least two weeks in advance before
grading operations are scheduled to begin. Further, the Contractor shall advise the
Engineer of the proposed overall schedule for earthwork operations.

General:  All cuts and fills to be constructed shall be monitored by a licensed
geotechnical consultant (soils engineer) retained by the Department, who shall approve
all fill material, methods of placing and compaction and perform field density tests during
the grading. No deviation from these specifications shall be made except upon the
written approval of the Engineer and/or other public agencies having jurisdiction.

Preparation of Subgrades for Areas to Receive Fill:

1. Site Preparation. At the onset of earthwork, the area within the contract grading
limits shall be cleared of trees, vegetation, debris, rubbish, boulders, and other
deleterious materials. These materials shall be removed and properly disposed of
off site.

2. Competent Soils. Area to receive fill shall be scarified to a depth of 6 inches,
moisture-conditioned to at least 2 percent above the optimum moisture content,
and compacted to a minimum of 90 percent relative compaction. Relative
compaction refers to the in-place, dry density of soil expressed as percentage of
the maximum dry density of the same soil established in accordance with ASTM
Test designation D 1557-91. The optimum moisture content is the moisture
content corresponding to the maximum compacted dry density.

3. Soft Wet Soils: Soft, yielding areas encountered during site preparation or
pumping areas shall be over-excavated to expose firm soil surface and stabilized
by backfilling with select material placed in 8-inch thick, loose, lifts and
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compacted to 90 percent relative compaction or 95 percent for fills 2 feet below
the proposed road subgrade.

4. Rocky Soils. If the subgrade exposes rock material, where scarification is not
practical, the rocky subgrade shall be proof-rolled with a 15-ton vibratory drum
roller, or similar heavy construction equipment, with a minimum of 8 passes, to
help detect and collapse near-surface cavities. It is important that the
scarification and proof-rolling be performed in the presence of a representative of
a Geotechnical Engineer retained by the Department. Cavities disclosed during
the proof-rolling shall be over-excavated and backfilled with select borrow and
compacted as stated above.

D. General Fill. Materials for general fill purposes should be well-graded, granular soils
with no rocks greater than 12 inches in size in the deeper portion of the fill, at least 5 feet
below the final grade or below any planned utilities. Materials ranging from 6 to 12
inches should be limited to less than 15 percent of the total general fill. The excavated
materials, if less than 12 inches in maximum dimension, may be used as a source of
general fill, provided these are processed to meet the gradation requirements for general
fill. If the excavated materials do not contain a sufficient amount if fines to produce the
desired gradation for general fill, offsite borrow or crusher-run onsite materials may be
added to produce a well graded material.

Boulders, cobbles, or fractured rock fragment over 6 inches in size may be used in deeper
portions of fills providing they are not nested, and sufficient soils are placed adjacent to
them in such a manner that voids are properly filled and compacted, and are below the
depths of utility installations.

The onsite soils may be used as general fill and backfill where structural fills are not
specifically required, provided that it does not contain organics, debris, and other
deleterious materials.

E. Capping Fill. The general fill areas shall be capped with a minimum 2 feet of structural
fill. Materials used for this structural fill should be non-expansive, select material,
generally less than 3 inches in maximum dimensions, with sufficient fines to -prevent
formation of voids in the compacted mass. The capping fill shall have a plasticity index
not exceeding 15, as determined in accordance to ASTM Test Method D 4318-84, and
should have a maximum of 40 percent of particles passing the No. 200 sieve. If
additional offsite borrow material is required, it should be tested by the Geotechnical
Engineer retained by the Department to evaluate its suitability for use as select fill prior
to its delivery to the project site.
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F. Fill Requirements and Compaction Requirements. Structural fill shall be placed in level
lifts with maximum loose thickness of 8 inches; moisture conditioned to at least 2 percent
above optimum, and properly compacted to a minimum of 95 percent relative
compaction. General fills and backfills shall be placed in level lifts with a maximum
loose thickness of 12 inches, moisture conditioned to at least 2 percent above optimum,
and properly compacted to a minimum if 90 percent relative compaction. Each layer
should be spread uniformly and blade-mixed to attain uniformity of the material, and
even distribution of water content. Additional fill material should not be placed on any
fill layer that has not been properly compacted. Compaction should be accomplished by
sheepfoot, vibratory or other types of acceptable compaction equipment.

G. Excavations: All excavation shall be made to the lines and grades as shown on the
project plans. All excavation shall be inspected and approved by the geotechnical
engineer.  Where conditions encountered require, he shall direct the necessary
modifications to be made.

Suitable material from excavation shall be used in the fill, and unsuitable material free of
organic material from excavation shall be disposed of offsite.

H. Slopes: For fill slopes consisting of granular materials (six inches or less in size) and cut
slopes, maximum slopes of two horizontal to one vertical (2:1) shall be used. Fill slopes
shall be constructed by overfilling 2 to 3 feet, then cutting back to the design slope to
expose a well-compacted face. Slopes cut into basaltic rock formation may be made at
on horizontal to one vertical (1:1). Permanent fills placed in slopes steeper than five
horizontal to 1one vertical (5:1) should be benched. A keyway should be provided for fill
slopes greater than 15 feet of vertical height placed in existing ground steeper than five
horizontal to one vertical (5:1). For cut and fill slopes with a vertical height greater than
30 feet, an 8-foot wide bench shall be constructed at mid slope and provided with a
concrete lined swale to reduce potential for erosion from storm surface runoff. Storm
water shall be diverted away from the slopes by diversion ditches at the tops and surface
drains on slope surface and subdrains may be used to provide adequate drainage. Slope
planting shall be utilized to limit erosion.

I Drainage: Care shall be exercised during grading so that areas involved will drain
properly. Water shall be prevented from running over the slopes by the temporary berms
or drainage swales. Runoff diversion by ditches shall be completed in the time specified
in the bid form.

J. Field Testing: The Construction Manager shall be notified seven (7) days prior to the
start of grading. A pre-grading conference shall be held between the parties involved so
as to discuss methods of operations, site problems and scheduling. Field density tests
shall be taken by the Geotechnical Engineer retained by the Department.

K. Supervision: At all times, the Contractor shall have a responsible field superintendent on
the project in full charge of the work with authority to make decisions. He shall
cooperate with the Construction Manager in carrying out the work. Any instructions
given to him by the Construction Manager shall be considered to have been given to the
Contractor personally.
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L. Rainy Weather: No fill shall be placed, spread or rolled during unfavorable weather.
When the work is interrupted by rain, operations shall not be resumed until field tests by
the Engineer indicate that conditions will permit satisfactory results.

M. Unforeseen Conditions: If unforeseen or undetected soil conditions such as soft spots,
existing utility trenches, structure foundations, voids or cavities, boulders, seepage water
or expansive soil pockets, etc. are encountered, the Contractor at his sole expense shall
make all necessary corrective measures in the field as such conditions are detected.

3.02 UNSUITABLE EXCAVATED MATERIAL: The Contractor shall remove from the site all
unsuitable excavated material unless specified otherwise by the Engineer. The unsuitable
material not containing organic material shall be hauled and disposed of offsite. Unsuitable
material containing organic material shall be disposed of off-site, unless otherwise specified.

Removal, including hauling and disposal, of the unsuitable material will not be paid for directly,
but shall be considered incidental to the project.

3.03 MAINTENANCE OF CHEMICALLY STABILIZED GRADED AREA

A. Maintenance shall include, but is not limited to:
1. Protect areas susceptible to traffic by erecting barricades immediately after
stabilization.
2. Maintain chemically stabilized area per manufacturer’s specifications.
3. Keep stabilized area free of weeds and undesirable grasses through daily

weeding, if required. Remove the entire root system. Dispose of all weeds in
appropriate trash containers.

4. Inspect area for disease or insect damage weekly. Treat affected material
immediately.

END OF SECTION
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SECTION 02221 — TRENCH EXCAVATION AND BACKFILL

PART 1 - GENERAL

1.01

1.02

1.03

1.04

GENERAL CONDITIONS: The General Conditions and Special Conditions preceding these
specifications shall govern this section of the work.

WORK INCLUDED: Furnish all labor, materials, tools, equipment and related items necessary
for excavating and backfilling trench for waterlines and appurtenances in conformity with the
dimensions, profiles, section and details shown on the plans. Work shall be governed by Section
11 of the Standard Specifications as amended herein. The Contractor shall be solely responsible
for the means, techniques, procedures, and sequences for dewatering and bracing and shoring the
excavation as required.

RELATED WORK IN OTHER SECTIONS

Potable WALEr SYSTEIM ........oviiiiiiiiciise e Section 02713
EXIErIOr EIECIIICAI WOTK .......veeeeeieie ettt sttt e e s e e e s e e s s e e e snree s Section 16301

SUPPLEMENTS: All excavated material shall be unclassified regardless of its composition,
whether soil, solid rock, asphalt pavement, concrete, rubbish or other material.

The installation and removal of sheeting shall be done in a manner that will not cause settlement
or disturbance of the pipe cradle material.

All existing ground, roadways and other improvements damaged, destroyed or disturbed shall be,
at the Contractor’s expense, replaced, reconstructed and restored in kind to an equal or better
condition satisfactory to the Engineer.

PART 2 — PRODUCTS

2.01

MATERIALS

A. Materials for roads shall be in accordance with the following sections of the Standard
Specifications, as revised, except as amended on the plans and/or in the specifications
herewith:
Trench Excavation and Backfill..............cccooiiiiiiiiiiice e, Section 11

B. Trench Backfill: Trench backfill shall consist of free draining granular materials, such as

No. 3B fine gravel (ASTM C33, No. 67 gradation), up to about 12 inches above the
pipes. The upper portion of the trench backfill from 1 foot above the pipe to the top of
the subgrade or finished grade shall consist of select granular material.

C. Pipe Cushion: Pipe cushion shall consist of No. 3B fine gravel as described by ASTM
C33 (No. 67 gradation).

TRENCH EXCAVATION
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PART 3 - EXECUTION

3.01 TRENCH BOTTOM: Should the trench bottom be within 2 feet of the unsuitable material, the
trench shall be over-excavated to provide 2 feet of select granular material under the bottom of
the trench. Suitable material shall be select granular material or crushed rock required by the
particular utility company and installed as specified herein.

3.02 PLACEMENT AND COMPACTION: Trench backfill shall be moisture-conditioned to above
the optimum moisture, placed in level lifts not exceeding 8 inches in loose thickness and
compacted to a minimum of 90 percent maximum dry density. In pavement areas the upper 2 feet
of trench backfill below the pavement subgrade shall be compacted to 95 percent maximum dry
density. Compaction shall be in accordance with ASTM D1557-91.

Compaction shall be performed by rolling with equipment well-suited to the soil being
compacted. Material shall be moistened or aerated as necessary to provide the optimum moisture
content that will readily facilitate obtaining the specified compaction with the equipment used.
When subgrades are less than the specified density, the ground surface shall be broken up to a
minimum depth of 6 inches, pulverized, and compacted to the specified density. When the
subgrade is part fill and part excavation or natural ground, the excavated or natural ground
portion shall be scarified to a depth of 6 inches and compacted as specified for the adjacent fill.
Each layer shall be compacted as specified for the adjacent fill.

END OF SECTION

TRENCH EXCAVATION
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SECTION 02270 — TEMPORARY SOIL EROSION CONTROL

PART 1 - GENERAL

1.01 GENERAL CONDITIONS: The General Conditions and Special Conditions preceding these

specifications shall govern this section of the work.

1.02 WORK INCLUDED: Submit three (3) sets of the erosion control materials for approval by the

Engineer. Furnish all labor, materials, services, equipment and related items necessary to
implement the temporary erosion control measures, submitted separately, as required by these
specifications and as ordered by the Engineer during the life of the contract to control water
pollution through the use of berms, dikes, dams, sediment basins, fiber mats, netting, gravel,
mulches, grasses, slope drains, and other erosion control devices or methods.

A

Temporary erosion and siltation control measures as described herein shall be applied to
any erodible material within this project, including local material sources and work areas.

The Contractor shall be responsible for providing the necessary erosion control measures
which are shown on the plans or which may be ordered by the Engineer. All grading
operations shall be performed in conformance with the applicable provisions of the
“Water Pollution Control and Water Quality Standards” contained in the “Public Health
Regulations,” State Department of Health.

The Contractor shall be responsible for promptly (next day after storms) removing all silt
and debris resulting from his work and deposited in drainage facilities, roadways,
neighboring lands, and other areas.

PART 2 — PRODUCTS

201 MATERIALS

A

Silt Fences:

a. Silt fabric shall be a geotextile filter fabric or other suitable material acceptable to the
Engineer and shall be acceptable to the Engineer.

b. The fence stakes may be wood or metal capable of supporting the anticipated loads
and shall acceptable to the Engineer.

PART 3 - EXECUTION

3.01 TEMPORARY EROSION CONTROL

A

The Engineer has the authority to limit the surface area exposed by excavation, borrow
and fill operations. The Engineer may also direct the Contractor to provide immediate,
permanent, or temporary pollution control measures to prevent contamination of streams,
drainage channels and pipes, roads, neighboring lands, and other areas.

The Contractor shall incorporate all erosion control measures shown in the plans. The
erosion controls may be modified as necessary to adjust to conditions that develop during
construction. All modifications are subject to approval by the Engineer.

END OF SECTION
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SECTION 02510 — ASPHALT CONCRETE PAVEMENT

PART 1 - GENERAL

GENERAL CONDITIONS: The General Conditions and Special Conditions preceding these

WORK INCLUDED: Furnish all labor, materials, tools, equipment and related items necessary
to complete, in place, asphalt concrete pavement for roads in conformity with the dimensions,

Ho specifications shall govern this section of the work.
1.02

profiles, sections and details shown on the plans.
1.03

SUBMITTALS: The Contractor shall submit for approval, the job mix formula for the asphalt
concrete to be supplied for the project. The job mix formula shall indicate the source of
aggregates and grades of bituminous material to be used in the mix. The total amount of
bituminous binder in the mix shall be between 4.5 percent to 8.0 percent by weight depending on
the specified Asphalt Concrete Mix. All test data used to develop the job mix formula shall also
be submitted. The job mix formula for the mixture shall be in effect until modified in writing by
the Engineer. Should a change in sources of materials be made, a new job mix formula shall be
established and approved before the new material is used.

The bituminous mixtures shall be designed using procedures contained in Chapter I11, Marshall
Method of Mix Design, of the Asphalt Institute’s Manual Series No. 2 (MS-2), current edition,
and shall meet the requirements of Table | below:

TABLE |

REQUIREMENTS FOR MARSHALL METHOD OF MIX DESIGN

Test Property Mix #2 Mix #3 Mix #4 Mix #5
Number of Blows 75 75 75 75
Stability, Ib (minimum number) 2,000 2,000 2,000 2,000
Flow, 0.01 in. 8-16 8-16 8-16 8-16
Percent air voids 4-6 4-6 4-6 4-6
Percent air voids in mineral aggregate
(min.) 13 14 16 18

The job-mix formula for each mixture shall establish a single percentage of aggregate passing
each required sieve size and a single percentage of bituminous material to be added to the

aggregate.

After the job-mix formula is established, all mixtures furnished for the project shall conform

thereto within the following ranges of tolerances in Table Il below:
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TABLE Il
RANGE OF TOLERANCES FOR JOB-MIX FORMULA

Passing No. 4 and larger sieves + 7 percent
Passing No. 8 to No. 100 sieves (inclusive) + 4 percent
Passing No. 200 sieve + 2 percent
Bitumen + 0.4 percent

Acceptance Sampling and Testing of the Bituminous Mixture.

A. The Contractor shall provide laboratory testing for control and acceptance functions
during periods of mixture productions: One (1) field Marshall Test, asphalt content test,
gradation analysis, and specific gravity test for each mixture.

B. The compacted mixtures of the in-place pavement shall not be less than 91 percent of the
specific gravity (ASTM D2041, commonly called the Rice Method) of the combined
mixture without voids.

C. Two (2) core or cut samples per street for the determination of the thickness and density
of the completed pavements (or using nuclear gauge for determination of density) shall
be obtained and/or tested by the Contractor at no extra cost (including that to restore the
affected area). The size and locations of the samples will be directed by the Engineer.

D. All data for the control and the acceptance testing shall be submitted.

PART 2 — PRODUCTS

2.01

MATERIALS: Materials for roads shall be in accordance with the following sections of the
Standard Specifications, except as amended on the plans and/or in the specifications herewith:

ROAAWAY EXCAVALION ......ecvviveiiieiesie ettt sttt sttt te s e e stestaesaesreenaesrenne s Section 12
ST T = To TS Section 29
Aggregate SUDDASE COUISE ........coiiiiriieieieieeee e Section 30
AQOregate BaSe COUISE. ......coiiiiiiiiiiieie ettt ettt ettt ettt e st e b e b e e bt e sbe e saeesnneabeeenas Section 31
Asphalt SUrface TreatMENTS........ccveie et Section 33
Asphalt Concrete Pavement, MiX NO. 3 0r 4 .......ooci oo Section 34
Standard Street SUrVEY MONUMENTS.......coiieiiieeie et Section 49

Asphalt cement grade shall be PG 64-16.
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PART 3 - EXECUTION

3.01

3.02

3.03

3.04

3.05

3.06

INSTALLATION: Stake out the areas to be paved using wooden stakes on which the final finish
elevations, base course and subgrade elevations are clearly marked. All stakes and elevations
shall be approved by the Engineer before any work is done.

Contractor shall fine grade the subgrade under the pavement and swales by bringing the subgrade
to the proper grade from the mass grade elevations to the proper shape before installing the
subbase course.

Install roadways in accordance with the applicable sections noted hereinbefore.

COMPACTION TESTING: The Contractor shall notify the Engineer at least 5 days prior to the
start of fine grading for the roadway subgrade. Field density tests will be taken on the roadway
subgrade, and aggregate subbase and base course by the Geotechnical Engineer retained by the
Department. The Contractor shall be responsible for any corrective measures required as a result
of inadequate compaction.

CLEANING OF SURFACES: Immediately before applying the prime coat or tack coat, the
surface to be treated shall be swept clean of all loose material, dirt, excess dust or other
objectionable material. No application shall be permitted when the surface to be treated is
appreciably damp or when weather conditions are unsuitable.

Apply asphalt surface treatments at the rates specified in Section 33 of the Standard
Specifications.

ADJUSTMENT OF EXISTING UTILITY STRUCTURES TO FINISHED GRADE: Adjust
existing utility structures to finished grade in accordance with Section 36 of the Standard
Specifications.

REPAIRS OF EXISTING ASPHALT CONCRETE PAVEMENTS: Repair to the original
conditions and to the satisfaction of the Engineer all existing asphaltic concrete pavements that
have been damaged by construction activities, including damage done by heavy equipment.

PLACING ASPHALT CONCRETE PAVEMENT: Install asphalt concrete pavement as
specified in Section 34 of the Standard Specifications.

END OF SECTION
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SECTION 02520 — CONCRETE CURBS, GUTTERS, SIDEWALKS AND CURB RAMPS

PART 1 - GENERAL

1.01

1.02

1.03

GENERAL CONDITIONS: The General Conditions and Special Conditions preceding these
specifications shall govern this section of the work.

WORK INCLUDED: Furnish all labor, materials, tools, equipment and related items necessary
to complete, in place, concrete curbs, gutters, sidewalks, driveway aprons and wheelchair ramps
in conformity with the dimensions, profiles, sections and details shown on the plans.

APPLICABLE SECTIONS: Work shall be in accordance with the following sections of the
Standard Specifications, except as amended on the plans and/or in the specifications herewith:

Portland CemENt CONCIELE ........veiieie ettt re e sresre s Section 39
LGN o=V Lo I U1 S Section 41
SHABWAELK ..ottt e e be e s b e e s reesnaeeneeente e reenree e Section 42
Reinforced CONCIrete DIIVEWAYS .......ccveiuiiieiiieeiese s sie et ste st re e snesne s Section 46
REINTOICING SLEEI ...ttt eneas Section 48

PART 2 — PRODUCTS

2.01

MATERIALS: Materials shall conform to the sections of the Standard Specifications noted
hereinbefore, or as listed below:

A. Detectable warning material shall be pre-mold, thermoplastic meeting the requirements
of TopMark by Flint Trading, Inc. or approved equal.

B. Adhesive shall be as recommended by the manufacturer.

PART 3 - EXECUTION

3.01

3.02

INSTALLATION: The Contractor shall be responsible for precisely laying out the curbs, gutters,
sidewalks and curb ramps shown on the contract plans in accordance with the sections of the
Standard Specifications noted hereinbefore. The Contractor shall note that the plan and profile
curb grades are based on the standard 6-inch high curbs and shall make necessary adjustments for
the difference in height of the rolled curb as shown in the DPW Standard Details.

QUALITY CONTROL FOR CURB RAMPS: The Contractor shall install curb ramps to the
dimensions and grades shown in the plans. Installation of the curb ramps shall be within the
tolerance range shown in the table below.

CONCRETE CURBS, GUTTERS,
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3.03

CONSTRUCTION TOLERANCE

Surface Slope per Plans Allowable Slope Tolerance AIIovTvabIe Flatness
olerance
Less than 5% +0.9% max. 1/4” max. gap
5% - 8.3% +1.2% max. 3/8” max. gap
Greater than 8.3% +1.5% max. 1/2” max. gap

For Horizontal Plan Measurements,

Length of Intended Dimension Horizontal Tolerance Allowed

Less than 12” +1/4” or -1/4”
12”7 - 36” +3/8” or -3/8”
Greater than 36” +1/2” or -1/2” in each 10’

The method of measuring the surface requires a 24” long digital level to be placed so, when set
on the measured sloped surface, it reads the steepest slope of any part of the measured surface.

The method of measuring flatness requires a 24” long level to be placed so it is centered over any
trough or balanced on a ridge with equal gap at both ends of the level. Measure the gap under the
level at troughs and at the end of the level at ridges.

Horizontal measurements are to be made with a steel tape.

Detectable warning devices shall be installed per the manufacturer's installation instructions.

MEASUREMENT AND PAYMENT FOR CURB RAMPS: The Construction Manager will not
measure curb ramps.

The Construction Manager will not pay for the accepted curb ramps separately. The Construction
Manager will consider the price for curb ramps included in the contract price for reinforced
concrete sidewalks including curb ramps and detectable warning strips.

The price includes full compensation for excavating; backfilling; installing reinforcing steel,
concrete expansion joint materials, construction joints, special drop curbs, and bed course
material; and furnishing labor, materials, equipment, tools and incidentals necessary to complete
the work.

END OF SECTION
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SECTION 02577 - PAVEMENT MARKERS, STRIPING AND MARKINGS

PART 1 - GENERAL

1.01

1.02

1.03

GENERAL CONDITIONS: The General Conditions and Special Conditions preceding these
specifications shall govern this section of the work.

WORK INCLUDED: Furnish all labor, materials and equipment required to accomplish the
installation of all pavement markers, reflectorized white and yellow traffic pavement striping and other
markings in conformance to the “Manual on Uniform Traffic Control Devices for Streets and
Highways,” 2003, the “Traffic Standards Manual” of the Department of Transportation Services, July
1976, and these plans and specifications. This work shall also include the removing of existing
pavement markers and removing or eradicating of existing pavement striping and markings when
called for in the plans and/or directed by the Traffic Engineer.

SUBMITTALS: Submit material certifications, test results and brochures for all pavement markers
and traffic paint materials to the State Department of Transportation, Highways Division and
Department of Public Works, County of Hawaii. A copy of the submittal shall be submitted to the
Construction Manager.

PART 2 - PRODUCTS

2.01 GENERAL: Materials shall conform to the requirements of Pavement Markers, Adhesives for
Pavement Markers, and Pre-Mixed Reflectorized White and Yellow Traffic Paint, as specified in these
specifications.

2.02 MATERIALS
A. Pavement Markers

1. Description of Markers: The markers shall have the shape, dimensions and
tolerances as shown on the plans. The markers shall be of uniform composition and
free from surface irregularities, cracks, checks, chipping and other physical damage
interfering with appearance or application.

2. Type of Markers
a. Type “A” - Non-Reflective White Markers

1) Class Il Ceramic Type. For use on Portland cement concrete and
asphalt concrete road surfaces.
2) The class of non-reflective white marker to be used shall be at the
option of the Contractor, subject to the above limitations.
b. Type “C” - Red-Clear Reflective Markers
C. Type “D” - Two-Way Yellow Reflective Markers
d. Type “DB” - Two-Way Blue Reflective Markers
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e. Type “H” - One-Way Yellow Reflective Markers

3. Markers

a. Non-Reflective Markers: Type “A” pavement markers shall have the
following characteristics:

1)

2)

LALAMILO HOUSING PHASE 2A

Composition of Markers: The composition of finished markers shall
conform to the following: The Class Il pavement markers shall
consist of a heat-fired, vitreous, ceramic base and a heat-fired,
opaque, glazed surface to produce the properties required in these
specifications. The markers shall be produced from any suitable
combination of intimately mixed clays, shales, talcs, flints,
feldspars, or other inorganic material which shall meet the
properties herein required. The markers shall be thoroughly and
evenly matured and free from defects which affect appearance or
serviceability.

Properties of Markers: The properties of finished Class I11 markers,
shall conform to the following:

a) Finish: The top surface of the marker shall be convex and
the radius of curvature shall be between 3-1/2 inches and 6
inches except that the radius of the 1/2 inch nearest the
edge may be less. Any change in curvature shall be
gradual. The top and sides shall be smooth and free of
mold marks, pits, indentations, air bubbles, or other
objectionable marks or discolorations.

The bottoms of the ceramic markers shall be free from gloss
or glaze and shall have a number of integrally formed
protrusions approximately 0.050 inch projecting from the
surface in a uniform pattern of parallel rows.

Each protrusion shall have a face parallel to the bottom of
the marker. The area of each parallel face shall be between
0.01 and 0.065 square inches and the combined area of
these faces shall be between 2.2 and 4.4 square inches.

The protrusions shall be circular in section.

The number of protrusions should be not less than 48 nor
more than 200.

To facilitate forming and mold release, the sides of each
protrusion may be tapered. This taper shall not exceed 15
degrees from perpendicular to the marker bottom. Markers
manufactured with protrusions whose diameter is less than
0.15 inch may have an additional taper not exceeding 30
degrees from perpendicular to the marker bottom and
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b)

d)

f)

9)

extending not more than one-half the total height of the
protrusion.

The overall height of the marker shall be between 0.68 to
0.80 inch.

Glaze Thickness: The thickness of the glazed surface shall
be not less than 0.007 inch at any point located more than
1/4 inch from the edge of the marker circumference. The
glaze thickness shall be measured on a fractured edge with
a calibrated reticule of a microscope of at least 25 power.

Moh Hardness: The glazed surface of the marker shall
have a hardness of a 6 minimum in the Moh hardness scale.
This shall be determined relative to the mineral orthoclase
which has a hardness of 6. With moderate hand pressure, it
must be possible to scratch orthoclase with the marker but
not possible to scratch the marker with the orthoclase.

Directional Reflectance (Type “A” markers only): The 45°,
0° directional reflectance of the marker when tested in
accordance with ASTM E97, shall have the following
values:

Glazed Surface.........ccoevveviiiiiiiiiens 75 minimum
Body of Marker.........cccoovvvinnneicicnee, 65 minimum

The test on the glazed surface shall be made on the top of
the convex surface of the marker. The test on the body of
the marker shall be made on a flat surface of the marker
from which the glaze has been removed by grinding with
carborundum wheel.

Yellowness Index (Type A markers only): The yellowness
index of the marker when tested in accordance with ASTM
E313 shall have the following values:

Glazed SUrface.......ccoovveceeeeeeeeeeeeeee 0.07 maximum
Body of Marker.......c.ccccovvvvveeviniiciininns 0.12 maximum

The test on the glazed surface shall be made on the top of
the convex surface of the marker. The test on the body of
the marker shall be made on a flat surface of the marker
from which the glaze has been removed by grinding with a
carborundum wheel.

Water Absorption: The average water absorption of the
ceramic marker when tested in accordance with ASTM
C373 shall not exceed 2.0 percent of the dry weight of the
test piece.
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h) Autoclave Test: The glazed surface of the marker shall not
craze, spall or peel when subjected to one cycle at 100 psi
for one hour of the autoclave test when tested in accordance
with ASTM C424.

i) Strength Test: A random sample of five markers of each
type and/or class used will be selected for the load test.
Each Class Il marker shall support a minimum load of
1,500 pounds and each Class IV marker shall support a
minimum load of 750 pounds when the load is applied in
the following manner: The base of the marker shall be
made flat using plaster of paris or some other suitable
material. Sufficient amount of material shall be applied to
the base of the marker to fill the spaces around the
protrusions up to the faces of the protrusions. The
protrusions shall not protrude from the prepared finished
base. The prepared marker shall be centered, base down,
over the open end of a vertically positioned hollow metal
cylinder. The cylinder shall be 1-inch high, with an
internal diameter of 3 inches and a wall thickness of 1/4
inch. A load necessary to break the marker shall be applied
at a speed of 0.2 inch per minute to the top of the marker
through a 1-inch diameter solid metal cylinder centered on
the top of the marker. Failure shall consist of a breakage of
the marker at a load of less than 1,500 pounds when
applied to Class 11l markers or less than 750 pounds when
applied to Class IV markers.

D Sampling:  Twenty markers selected at random will
constitute a representative sample for each batch consisting
of 10,000 markers or less. Forty markers will constitute a
representative sample for lots consisting of more than
10,000 markers. The lot size shall not exceed 25,000
markers. However, if a batch represents less than 100
markers, the Engineer may delete sampling and may accept
the markers based on certification of compliance and
certified test results.

k) Tolerances

1) Three test specimens shall be randomly selected
from the sample for each test except as noted in (i)
above, and tested for compliance in accordance
with these specifications. Should any one of the
specimens fail to comply with the requirements of
these specifications, additional samples consisting
of double the number of samples originally taken
will be tested. The failure of any one of these
additional samples shall be cause for rejection of
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the entire lot or shipment represented by the
sample.

(2 At the discretion of the Engineer, a resample may
be taken consisting of double the number of
samples originally taken. Tolerances for resamples
shall be in the same ratio as specified above.

)] Packaging: Shipments shall be made in containers which
are acceptable to common carriers and packaged in such a
manner as to insure delivery in perfect condition. Any
damaged shipments shall be replaced by the Contractor.
Each package shall be clearly marked as to the name of the
manufacturer, type, color, quantity enclosed, lot and/or
batch number, and date of manufacture.

b. Reflective Pavement Markers: Reflective pavement markers shall be of the
prismatic reflector type consisting of a methyl methacrylate or suitably
compounded acrylonitrile butadiene styrene (ABS) shell filled with a
mixture of an inert thermosetting compound and filler material. The exterior
surface of the shell shall be smooth and contain one or two methyl
methacrylate prismatic reflector faces of the color specified.

The reflective lens shall not contain any voids or air space, and the back of
the lens shall be metalized.

The shell shall be fabricated in a manner that will provide a mechanical
interlock between the thermosetting compound and the shell. The
thermosetting compound shall bond directly to the backside of the metallized
lens surface.

The base of the marker shall be flat (the deviation from a flat surface shall
not exceed 0.050 inch), rough textured and free from gloss or substances
which may reduce its bond to the adhesive. The presence of a soft or resin-
rich film on the surface of the base will be cause for rejection.

Reflective markers shall conform to the following requirements:
1) Optical Performance: The specific intensity of each reflective

surface, when tested at 0.2 degree angle of divergence, shall not be
less than the following specified values:

Specific Intensity
Clear Yellow Red
0° Incidence Angle 3.0 1.5 0.75
20° Incidence Angle 1.2 0.60 0.30
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NOTE:

b)

d)

Color:

Angle of Incidence. The angle formed by a ray from the
light source to the marker and the normal to the leading
edge of the marker face.

Angle of Divergence. The angle formed by a ray from the
light source to the marker and the returned ray from the
marker to the measuring receptor.

Specific Intensity. The mean candle power of the reflected
light at a given incidence and divergence angle for each
foot candle at the reflector on a plane perpendicular to the
incidence light.

RIO)g)

L
Where: Sl = Specific Intensity
R_ = Reflected Light
IL = Incident Light
D = Test Distance

Test Method: The markers to be tested shall be located
with the center of the reflecting face at a distance of 5 feet
from a uniformly bright light source having an effective
diameter of 0.2 inch. The photocell receptor width shall be
0.05 inch and shall be shielded to eliminate stray light. The
distance from the center of the light source aperture to the
center of the photocell shall be 0.21 inch. If a test distance
of other than 5 feet is used, the source and receptor shall be
modified in the same proportion as the test distance.

The color of the reflectors when illuminated by an

automobile headlight shall be an approved clear, yellow or red color
as required. Off-color reflection will constitute grounds for
rejection.
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3) Strength Requirements: A random sample of 3 markers shall be
selected for the load test. The marker shall support a minimum load
of 2,000 pounds as applied in the following manner: The marker
shall be centered, base down, over the open end of a vertically
positioned hollow metal cylinder. The cylinder shall be 1-inch high,
with an internal diameter of 3 inches and a wall thickness of 1/4
inch. A load necessary to break the marker shall be applied at a
speed of 0.2 inch per minute to the top of the marker through a 1-
inch diameter solid metal cylinder centered on the top of the marker.

Failure shall consist of either:

a) Breakage or significant deformation of the marker at load
of less than 2,000 pounds, or

b) Significant delamination of the shell and the filler material
regardless of the load required to break the marker.

4) Sampling: Six markers will be selected at random from each batch
for testing. However, if a batch represents less than 100 markers,
the Traffic Engineer may delete sampling and may accept the
markers based on certification of compliance and certified test
results.

5) Tolerances: Should any one of the samples selected for strength
testing fail to comply with the strength requirements of these
specifications, six (6) additional samples will be tested. The failure
of any of these additional six (6) samples will be cause for rejection
of the entire lot or shipment represented by the samples.

6) Packaging: Shipments shall be made in containers which are
acceptable to common carriers and packaged in such a manner as to
insure delivery in perfect condition. Any damaged shipments shall
be replaced by the Contractor. Each package shall be clearly
marked as to the name of the manufacturer, color, type, lot number,
quantity enclosed, and date of manufacture.

B. Adhesive for Pavement Markers

1. General: The adhesives shall be furnished as two components. The adhesives are
described as Standard Set Type and Rapid Set Type.

All adhesives shall have a white “A” epoxy component and a black “B” curing agent
component, each packaged separately. The mixing ratio of Component A to
Component B shall be one-to-one by volume. The color of the material when mixed
shall be approximately that of Color Nos. 26132 to 21652 of Federal Standard No.
595-A. The Standard Set Type is a compositional specification, together with test
requirements. The Rapid Set Type is based on laboratory test requirements only. No
volatile solvents or thinners shall be present in the epoxy adhesives requirements.
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2. Properties of the Adhesives: The adhesive shall have the following properties:

a. Pot Life: The pot life shall be 12 minutes maximum and 7 minutes
minimum for Standard Set Type and 5 minutes minimum for Rapid Set Type
when tested as follows at 77°F £ 3°F:  Mix equal volumes of Components A
and B in an 8-ounce, unwaxed paper cut 2 inches + 1/4 inch at base to give a
170 grams £ 10 grams total mass. Mix 60 seconds = 5 seconds before
timing for pot life. Test with a tongue depressor with minimum stirring.
Record the time the material becomes unusable as the pot life. With most
materials this shall be approximately the time a hard lump forms in the
center.

b. Shear Strength: When tested as follows, the shear strength shall be not less
than 1,000 psi for Standard Set Type and 900 psi for Rapid Set Type.

Bond three concrete blocks 2 inch x 3-1/2 inch x 7 inch of 7-sack concrete
together with the 7-inch sides parallel forming two areas of contact 3-1/2
inch x 3-1/2 inch by overlapping the blocks. The test specimen then has a
base of two blocks and a second surface formed by the center block. Apply
the adhesive to the contact surfaces and allow to cure for 24 hours at 77°F £
3°F. Cap the base of the specimen with an approved capping compound and
test at a load rate of 10,000 pounds per minute. A swivel type head must be
used at the top of the testing press. Computations are based on a total area of
24.5 square inches (shear strength = total load/24.5).

C. Viscosity: The viscosity of each component when measured in a three-
fourths filled standard round quart paint can shall be between 1.0 x 10° and
3.0 x 10° centipoises for Standard Set Type and 0.8 x 10° and 2.2 x 10°
centipoises for Rapid Set Type when measured as follows: Stir the
components vigorously for 30 seconds with a spatula. Remove entrained air
by vigorously tamping and measure viscosity within 10 minutes after
stirring. Use Brookfield Viscometer, Model RVT at 5.0 RPM with a Model
C Brookfield Helipath Stand and Helipath TD Spindle having a crossarm
length of 0.804 inch for Standard Set Type and T.E. Spindle for Rapid Set
Type. Use weight included in spindle set. Component and ambient
temperature is to be 77°F * 3°F at time of measurement. Reading shall be
taken at approximately the center of the vertical travel of the spindle.

d. Viscosity--Shear Ratio:

Viscosity at 0.5 RPM
Viscosity at 2.5 RPM

This ratio shall be 2.0 minimum for Standard Set Type and 1.8 minimum for
Rapid Set Type for Component A and 1.9 minimum for Component B.
Take the above viscosities at the same time and conditions as in subsection

(C) above.
e. Bond Strength
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1)

2)

3)

4)

Clean a 4 inch x 4 inch area on a flat surface of a concrete block
made with 7-sack concrete and having a tensile strength in excess of
250 psi.

Use the equipment and load described in California Test Method
No. 420. Condition test equipment, concrete and epoxy at test
temperature for 24 hours before test.

Mix adhesive on a tin plate with a trowel or spatula for 60 seconds
15 seconds. Immediately start timing, place adhesive on pipe cap
and press firmly in place on concrete. Just before the required test
time, insert the dynamometer hook into pipe cap.

After curing 3-1/3 hours for Standard Set Type and 25 minutes for
Rapid Set Type at 77°F + 3°F measured from the end of the mixing
period, the bond strength shall be at least 200 psi.

f. Weight per Gallon, Pounds at 77°F + 3°F (Standard Set Type).

Component A 11.5-11.8
ComponentB  11.7-12.1

Composition:
STANDARD SET TYPE

Component A Parts by Weight
Epoxy Resin' 100
Titanium Dioxide, TT-P-422, Type Ill or IV 7.31
Resin Grade Asbestos® 5.00
Talc® 37.64

Component B
N-Aminoethyl Piperazine® 23.16
Nonylphenol® 52.00
Carbon Black, TT-P-343, Form 1, Class B 0.22
Talc® 77.37
Resin Grade Asbestos” 1.00

1Viscosity, 5-7 poises at 25°C (77°F); epoxide equivalent 175-195; Color
(Gardner), 5 maximum; manufactured from epichlorohydrin and bisphenol
A. The reactive diluent shall be butyl glycidyl ether.
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2Specific gravity, grams per ml., 2.45; moisture content, % by weight,
2.0 maximum; surface area, square meters per gram, 60 approximately;
reflectance, G.E. brightness, 72-76; nature of surface charge, electropositive
(cationic); Ph in water, 9.5; bulking value, gallons per 100 Ibs., 4.8; oil
absorption (DOP), pound per 100 Ibs., 120; refractive index, ny 25°C (77°F),
1.54-1.56; wet bulk density in water, after dispersion, 2 grams per liter,
settling after 1 hr., 100 ml. clear maximum; dry bulk density, pounds per
cubic foot, 4.

3percent passing U.S. No. 325 sieve, 94-96; maximum particle size,
70microns, oil absorption (Gardner-Coleman), 6-7 ml. per 20 grams;
fineness in oil (Hegman) 1-2; specific surface, 0.5-0.6 square meter per
gram; consistency (40% suspension in linseed oil) 55-60 KU.

“Color (ALPHA) 50 maximum; amine value 1250-1350 based on titration
which reacts with the three nitrogens in the molecule; appearance clear and
substantially free of suspended matter.

*Color (ALPHA) 50 maximum; hydroxyl number 245-255; distillation
range, °C at 760 mm first drop 295 minimum, 5% 298 minimum, 95% 325
maximum; water, % (K.F.) 0.05 maximum.

g. Directions for use.

Any settling of fillers or pigments in Components A or B shall be completely
re-dispersed to provide a homogeneous mix before the components are used.
Just before use, Components A and B shall be mixed in a one-to-one ratio
by volume.

When the Rapid Set Type adhesive is used, the components shall be mixed
by a 2-component type automatic mixing and extrusion apparatus. The
temperature of the Rapid Set Type adhesive shall be maintained at 65°F to
85°F before mixing. The temperature of the Standard Set Type adhesive
shall be maintained at 60°F to 100°F before mixing. Any heating of epoxy
adhesive shall be done by the application of indirect heat.

Packaging and Labeling of Adhesive: Each adhesive component shall be
packaged in containers not larger than 5 gallons in volume. The containers
shall be new steel, not less than No. 24 gage and shall otherwise meet
Interstate Commerce shipping standards. Each container shall be clearly
labeled with designation (Component A or B), type (Standard or Rapid Set),
manufacturer’s name, date of manufacture, batch number (a batch shall
consist of a single charge of all components in a mixing chamber), directions
for mixing, and the following warning:

CAUTION

This material will cause severe dermatitis if it is allowed to
come in contact with the skin or eyes. Use gloves and
protective creams on the hands. Should this material
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contact the skin, wash thoroughly with soap and water. Do
not attempt to remove this material from the skin with
solvents. If any gets in the eyes, flush for 10 minutes with
water and secure immediate medical attention.

Sampling: One quart sample of each of the components (A and B) from
each batch will be sampled for testing.

Certification: The Contractor shall submit to the Engineer a certificate of
compliance indicating that all types of adhesives conform to the
requirements of the specifications.

C. Pre-Mixed Reflectorized White and Yellow Traffic Paint

1. General: Qualification of Reflectorized Traffic Paint:  Only those traffic paints
which have qualified in the latest completed prequalification tests conducted by the
State Department of Transportation and having a Weighted Rating (W) of at least 6.5
for reflectorized white and 7.0 for reflectorized yellow at the completion of the road
test will be permitted for use on this project. Quick dry paints shall not be used.

The phrase “latest completed prequalification tests” shall mean either those traffic
paints which have been prequalified by the State Department of Transportation at the
time this contract becomes effective or those traffic paints which have been listed by
the State Department of Transportation as meeting the prequalification tests of the
State Department of Transportation at the time the Contractor is doing pavement
striping. The Traffic Engineer will furnish a list of prequalified traffic paints upon
the request of the Contractor.

The Contractor may use other materials designed for pavement striping, such as
adhesive striping, on temporary detours with the approval of the Traffic Engineer.
Such materials shall meet the color and reflection requirements for traffic paints.

2. Pre-Mixed Reflectorized White and Yellow Traffic Paint

a. General: The pre-mixed reflectorized white and yellow traffic paints shall be
composed of a pigment binder and glass spheres and shall be suitable for use
as traffic markings on concrete, bituminous macadam and asphalt concrete
pavements. These paints shall be ready for use without any subsequent
addition of glass spheres or solvent. The white paint shall be pure white and
free from tint. The yellow paint shall be within the green and red tolerance
limits when compared with U.S. Federal Highways Administration’s
“Standard Color Chips for Highways Signs.”

The term “pre-mixed reflectorized” shall refer to the finished mixture of
pigmented binder and glass spheres. The terms “pre-mixed compound” and
“compound” shall mean the same thing. The term “binder” shall refer to the
pigment and vehicle alone (not including glass spheres). The term “spheres”
shall refer only to the glass spheres incorporated in the compound.
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The pre-mixed reflectorized white and yellow traffic paints shall be mixed at
the factory ready for immediate application, using spray machines without
thinning, at the normal rate of application used for these purposes by the
Department of Transportation Services.

The traffic paints shall be well-ground and mixed. The paints shall not
exhibit any characteristics of skinning, settling, thickening, or livering. The
paints shall be readily mixed to a uniform consistency, capable of being
applied through the spray machine without clogging or causing other
operational difficulties. The mixing of the paint shall be performed in the
normal manner followed by the Department of Transportation Services.

The paint shall be capable of drying to an elastic adherent finish and shall
not show appreciable discoloration with age. The volatile material shall
have a minimum solvent action on asphalt and be of such character that any
gums and nonvolatile components of the vehicle will entirely dissolve
therein and not precipitate from the solution on standing. The paints shall be
of such quality that a dry film thereof will not darken or otherwise discolor
excessively when exposed to sunlight.

b. Tests: In addition to the above-mentioned requirements, the pre-mixed
reflectorized white and yellow traffic paints shall conform to the following
requirements:

1) Composition: The composition, formulation, and milling of the
paints shall in all respect be identical to the sample and
manufacturer’s certificate of formulation thereof submitted in
accordance with the Department of Transportation Services’
requirements.

2) Consistency: This test shall be performed in accordance with
ASTM D562. The paint, as received, shall have a consistency as
determined by the Stormer Viscosimeter and expressed as Krebs
units at 77°F between 75 and 90.

3) Wet Hiding Power: When applied with a 0.008 inch Bird Film
Applicator on Standard Morest Black and White Hiding Power
Chart, Form 05, as supplied by the Leneta Company, P.O. Box 86,
Ho-ho-kus, New Jersey 07423, the paint shall completely hide
black.

4) No Pickup Time: The paint shall be tested in accordance with
ASTM D711, except that the wet film shall be applied to the glass
with a 0.005 inch Bird Film Applicator. The drying time for no
pickup shall be not less than 5 minutes or more than 40 minutes.)
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5) Chemical Analysis: The Department of Transportation Services
shall have the option to perform a chemical analysis of said paints to
determine if the paints conform with the manufacturer’s certificate
of formulation and that they are identical with the sample of paint
submitted for prequalification test under the latest “Notice to
Prospective Bidders for Furnishing Traffic Paint.” (The Department
of Transportation Services retains the right to check formulation by
any approved method.

6) Weight per Gallon: The paint supplied by the successful bidder
shall be within 0.5 Department of Transportation Services prior to
installation of materials.

7) Glass Spheres: The glass spheres used in the compound shall be
colorless, clean and transparent, free from milkiness and air bubbles.
Not more than 20 percent of the glass spheres shall be irregular or
fused spheroids when tested in accordance with the method used by
the Department of Transportation Services.

8) Glass Spheres Content: There shall not be less than 4.00 pounds of
glass spheres per gallon of finished pre-mixed reflectorized traffic
paint.

9) Gradation of Spheres: Glass spheres shall meet the following
gradation when tested in accordance with ASTM D1214, using U.
S. Standard Sieves:

Sieve Size Percent Passing
#40 100
#50 90 -100
#100 20-75
#200 0-15
C. Packing: Marking and Batching: The paints shall be delivered in clean

open-head steel drums. Each container shall bear a label with the following
information shown thereon: Name and address of the manufacturer,
shipping point, trademark or trade name, kind of paint, formula, number of
gallons, date of manufacture and batch number.

All paint pails shall have a positive and permanent seal.

d. Sampling and Testing: The Contractor shall furnish paint samples from each
paint batch to an independent testing laboratory. At least two samples from
each batch consisting of one quart each in sealed containers will be used for
testing.

LALAMILO HOUSING PHASE 2A PAVEMENT MARKERS,
02577-13 STRIPING AND MARKINGS



No paint shall be used or paid for except as authorized by the Traffic
Engineer until laboratory tests (excluding the laboratory test for settling) are
completed, or if the paint fails to meet the requirements of these
specifications.

D. Preformed Pavement Markings

1. General: The preformed pavement marking tape shall consist of a film with glass
beads on a conformable backing precoated with a pressure sensitive adhesive. The
tape shall be capable of being adhered to asphalt concrete or Portland cement
concrete without the use of heat, solvents or other additional adhesive means, and
shall be immediately ready for traffic after application.

The size, quality and refractive index of the glass beads shall be such that the
performance requirements as specified herein are met. The beads shall not be easily
removed when the material surface is scratched with a thumbnail.

The preformed pavement marking tape shall contain selected pigments blended to
provide standard highway colors of white or yellow. The tape shall maintain a
uniform color under both daylight and night lighting conditions throughout its
expected life.

Preformed works and symbols shall conform to the applicable shapes and sizes
outlined in the latest edition of the FHWA publication, “Manual on Uniform Traffic
Control Devices for Streets and Highways” (MUTCD), as amended.

When stored in a cool, dry area indoors, the tape shall be suitable for use a minimum
of one year after the date of purchase.

2. Classification: Preformed pavement marking tape shall be of various types and
compositions and for applications as specified as follows:

a. Temporary Preformed Pavement Marking Tape: Temporary tape shall be
capable of performing for the duration of a normal construction period and
shall then be capable of being removed intact or in large pieces.

b. Permanent Preformed Pavement Marking Tape

1) Type | permanent tape shall be durable and capable of performing
as specified herein when subjected to a high traffic volume and
severe wear conditions such as repeated shear action from crossover
and stop, start, or turn movements. Removal should not be easy.

2) Type 1l permanent tape shall be used for highway edge of pavement
lines. The tape shall be capable of performing satisfactorily when
subjected to low traffic volumes, less severe wear action than for
Type |, and primarily free rolling traffic.
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3) Type Il permanent tape shall be used for symbols, legends and
intersection markings such as stopbars and crosswalks in areas of
high wear or as needed.

3. Reflectance: The films shall have the following initial minimum reflectance value of
0.2 degree and 0.5 degree observation angles and at an entrance angle of 86 degrees
as measured in accordance with the testing procedure of Federal Test Method
Standard 370. The photometric quantity to be measured shall be specific luminance
(SL), and shall be expressed as millicandelas per square foot per foot candle

(mced/ft.%/fc).
INITIAL MINIMUM REFLECTANCE VALUE
Specific Luminance (mcd/ft.?/fc)
White Yellow
Observation Angle Classification 0.26° 0.5° 0.2° 0.5°
Temporary 1770 1270 1310 810
Permanent Type | 550 380 410 250
Type Il 960 760 680 510
Type Il 550 380 410 250

The sample size shall be 2.0 feet x 2.5 feet and the test distance shall be 50 feet. The
angular aperture of both the photoreceptor and light projector shall be 6 minutes of
arc. The reference center shall be the geometric center of the sample, and the
reference axis shall be taken perpendicular to the test sample.

4. Skid Resistance: The surface of the preformed pavement marking tapes shall provide
an initial minimum skid resistance value of 45 BPN when tested in accordance with
ASTM E303.
5. Temporary Preformed Pavement Marking Tape
a. Composition: The tape shall be a highly reflective, conformable, pliant
polymer material intended for marking applications where removability is
required.

The tape shall consist of a mixture of high quality polymer materials and
pigments and shall not contain metallic foil. Glass beads shall be distributed
throughout the pigmented area and in a reflective layer bonded to the top
surface. The performance of the glass beads shall meet the durability and
reflectance criteria specified herein.

The tape shall be reinforced with a non-metallic medium and shall be pre-
coated with a pressure sensitive adhesive.

LALAMILO HOUSING PHASE 2A PAVEMENT MARKERS,
02577-15 STRIPING AND MARKINGS



The tape shall be capable of adhering to roadway surfaces under climatic and
traffic conditions normally encountered in the construction work zone.
Newly applied tape shall be capable of being immediately exposed to traffic
without pickup or distortion by vehicles.

b. Thickness: The film without adhesive shall have a minimum thickness of
0.03 inch (0.76 mm).

C. Removability: The tape shall be removable from asphalt cement concrete or
Portland cement concrete, either manually or with a roll-up device, at
temperatures about 40°F (4°C), and without the use of heat, solvents,
grinding or sandblasting. The tape shall meet this requirement even after
traffic exposure on transverse applications in accordance with the following:

1) Time in place - 632 days
2) ADT per lane - 9,000 (23% trucks, 3.5 axles/unit)
3) Minimum axle hits - 13,000,000

6. Permanent Preformed Pavement Marking Tape
a. Type |
1) Composition: Tape shall consist of a mixture of high quality

polymeric materials, pigments and glass beads, with a reflective
layer of beads bonded to the top surface.

2) Thickness: The film without adhesive shall have a minimum
thickness of 0.06 inch (1.52 mm).

3) Conformability and Patchability: The tape shall be conformable to
pavement contours, breaks, faults, etc., through the action of traffic
at normal pavement temperatures. Worn or missing areas shall be
reparable with butt spliced patches of the same material.

4) Tensile Strength and Elongation: The tape shall have a minimum
tensile strength of 40 pounds per square inch and minimum
elongation of 75 percent at break when tested in accordance with
ASTM D638. The sample size shall be 6 inches x 1 inch and shall
be tested at a temperature between 70°F and 80°F with a jaw speed
of 10 to 12 inches per minute.

5) Reflectivity Retention: Glass beads shall be strongly bonded and
not easily removed by traffic. The tape shall be tested for
reflectivity retention as follows:
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6)

b. Type Il

1)

2)

3)

4)

LALAMILO HOUSING PHASE 2A

@ A sample 2 inches x 6 inches shall be bent around a 1/2-
inch diameter mandrel with the 2-inch dimension
perpendicular to the mandrel axis. Examination of the area
with 5x magnifier shall show less than 10 percent of the
beads with 40 percent or less embedment in the binder.

(b) Taber Abraser Simulation Test: Using a Taber Abraser
with an H-18 wheel and a 125 gram load, a sample shall be
tested for 200 cycles and then inspected with a magnifier of
5-power or larger.

No more than 15 percent of the beads shall be lost due to
popout and bead erosion shall be the major mode of failure.

Effective Performance: The tape shall be neat and durable and shall
not flow or distort due to temperature or vehicle impacts. The pliant
polymer shall provide a cushioned, resilient substrate that shall
reduce bead crushing and loss for the life of the marking. The film
shall be weather resistant and shall show no appreciable fading,
lifting or shrinkage throughout its usage. The tape shall show no
significant tearing, roll back, or other signs of poor adhesion during
its useful life which shall be a minimum of one year from the date of
installation.

Immediately after application, the tape shall be capable of being
impacted by vehicles without being picked up or distorted.

Composition: The retroreflective pavement marking material shall
consist of glass beads embedded in a white or yellow film with a
thin, flexible conformable backing which is precoated with a
pressure sensitive adhesive.

Thickness: The film with adhesive shall have a minimum thickness
of 0.025 inch (0.64 mm).

Abrasive Resistance: Samples of test material shall not wear
through to the conformable backing surface in less than 400 cycles
when tested in accordance to Federal Test Method Standard 141,
Method 6192, except using an H-22 wheel and a 250 gm load.

Acid Resistance: The beads shall show resistance to etching, hazing
or delamination of bead surface after exposure to a 1 percent
solution of sulfuric acid. The test shall be performed as follows:

Soak one gram of beads in 100 cc of a 1 percent H,SO, solution for
100 hours. Then decant the acid solution and dry the beads at
100°C. Microscopic examination of a sample of the beads shall
show no more than 5 percent of the beads altered by the acid.
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5) Reflectivity Retention: The requirements shall be as described in
6.a.5).

6) Effective Performance: The requirements shall be as described in
6.a.6).

C. Type 11

1) Composition:  The retroreflective pavement marking film shall
consist of a mixture of high quality polymeric materials, pigments
and glass beads distributed throughout its base cross sectional area,
with a reflective layer of beads bonded to the top urethane wear
surface. The edges of the preformed tape shall be clean cut and
true.

2) Thickness: The film without adhesive shall have a minimum
thickness of 0.06 inch (1.52 mm).

3) Conformability and Patchability: The tape shall be conformable to
pavement contours, breaks, faults, etc., and worn or missing areas
shall be reparable with the same materials in accordance with the
manufacturer’s instructions.

4) Tensile Strength and Elongation. The material shall have a
minimum tensile strength of 350 pounds per square inch and a
minimum elongation of 50 percent at break when tested in
accordance to the provisions of ASTM D638. The sample size shall
be 6 inches x 1 inch and shall be tested between 70-80°F with a jaw
speed of 10 to 12 inches per minute.

5) Reflectivity Retention: The glass beads shall be strongly bonded
and not be easily removed by traffic wear.

The predominant mode of failure shall be “wear down” of the beads
at 200 cycles when no more than 15 percent of the beads shall be
lost due to popout using a Taber Abraser with an H-18 wheel and a
125 gram load.

6) Glass Bead Retention: When a 2-inch x 6-inch (5.08 x 15.24 cm)
sample is bent over a 1/2-inch diameter mandrel (with a 2-inch
dimension perpendicular to the mandrel axis), microscopic
examination of the area on the mandrel shall show no more than 10
percent of the beads with entrapment by the binder of less than 40
percent.

7) Installation:  The markings shall be applied and tamped in
accordance with the manufacturer’s recommendations.
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E. Reflective Thermoplastic Compound Pavement Markings

1. General:  Reflective thermoplastic compound pavement markings shall be a
substance, free of volatiles, which is machine applied to the pavement surface in a
hot molten state and which, after cooling to the ambient temperature, and without
polymerization or other chemical change, forms a traffic marking stripe of the quality
and appearance as specified herein.

The material used shall be a product especially compounded for traffic markings.
The installed stripe shall not be slippery when wet.

The compound shall not deteriorate by contact with sodium chloride, calcium
chloride, oil content of pavement materials, or from oil droppings from traffic.

In the plastic state, the material shall not give off fumes which are toxic or otherwise
injurious to persons or property. The material shall not break down or deteriorate if
held at the plastic temperature for a period of 4 hours, or by reason of four reheatings
to the plastic temperature.

There shall be no obvious change in color of the material as a result of up to four
reheatings, or from batch to batch.

To insure the best possible adhesion, the compound shall be installed in a melted
state of a minimum temperature of 375°F, and the material shall not scorch or
discolor if kept at temperatures between 380°F to 450°F for up to 4 hours.

The pigmented binder shall be well-dispersed and free from all skins, dirt, foreign
objects, or such ingredients as will cause bleeding, staining, or discoloration.

After application and proper drying time, the material shall show no appreciable
deformation or discoloration under local traffic conditions, and in an air and/or road
temperature ranging from 0° to 120°F.

Under this specification, the term “drying time” shall be defined as the minimum
elapsed time, after application, when the stripe shall have and retain the
characteristics required by the preceding sections. In addition, the drying time shall
be established by the minimum elapsed time after application, after which normal
local traffic will leave no impression or imprint on the applied marking.

The drying time shall not exceed a characteristic straight line curve, the lower
limits of which are 2 minutes at 50°F, the upper limits of which are 15 minutes of
90°F, both temperatures measured at a maximum relative humidity of 70 percent.

The stripe shall maintain its original dimensions and placement. The exposed surface
shall be free from tack. Cold ductility of the material shall be such as to permit
normal movement with the road surface without chipping.

LALAMILO HOUSING PHASE 2A PAVEMENT MARKERS,
02577-19 STRIPING AND MARKINGS



The marking shall have a uniform cross section. Pigment shall be evenly dispersed
throughout the material. The density and character of the material shall be uniform
throughout its thickness.

The material shall not smear or spread under normal traffic conditions at
temperatures below 120°F.

The filler to be incorporated with the resins or binders shall be a white calcium
carbonate or equivalent filler.

The white thermoplastic shall have a pigment containing not less than 6 percent per
Titanium Dioxide, and, after setting, shall be pure white, free from dirt or tint.

Yellow reflectorized thermoplastic compound shall be “Federal Yellow”.

The binder shall consist of a mixture of non-drying synthetic resins at least one of
which is solid at room temperature. The total binder content of the thermoplastic
compound shall be not less than 15 percent nor more than 35 percent by weight.

The material shall not change in its color and brightness characteristics after
prolonged exposure to sunlight.

During manufacture, reflectorizing beads shall be mixed into the material to the
extent of not less than 20 percent nor more than 50 percent by weight of the material.
The beads that are applied to the surface of the material shall be automatically
applied at a uniform rate of approximately 3 pounds of glass beads to every 100
square feet of line.

The glass beads used in the formulation shall have a refractive index of not less than
1.51 when tested by the liquid immersion method at 25°C (77°F) shall consist of 70
percent minimum by count of true spheres; shall be free from air inclusions; and shall
have the following graduation:

U. S. Sieve Number Percent Passing
30 90 -100
40 35-100
100 0-10

Not less than 70 percent of the spheres shall meet the following requirements:

a. The surface of the spheres shall be smooth, lustrous, and free from film
scratch and pits.

b. The spheres shall be clear and transparent and shall not be oviate in shape or

fused spheroids.
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C. The spheres shall show high autocollimating efficiency. Not more than 1
percent shall be black, amber, or milky.

The glass beads dropped on the applied marking shall have a refractive index of not
less than 1.51 when tested by the liquid immersion method of 25°C (77°F) shall
consist of 70 percent min. by count of true spheres; shall be free from air inclusion;
and shall have the following gradation:

U. S. Sieve Number Percent Passing
20 90 - 100
80 0-10

Not less than 70 percent of the spheres shall meet the following requirements:

a. The surface of the spheres shall be smooth, lustrous, and free from film
scratch and pits.

b. The spheres shall be clear and transparent and shall not be oviate in shape or
fused spheroids.

C. The spheres shall show high autocollimating efficiency. Not more than 1
percent shall be black, amber, or milky.

2. Specifications and Tests
a. Color
1) White: Initially white; as demonstrated by a standard color

difference meter such as the Gardner Color Difference Meter
manufactured by Gardner Laboratories, Inc., Bethesda, Maryland,
the material shall show deviations from a magnesium oxide standard
not greater than the following:

Mag Oxide
Scale Definition Standard Sample
Rd Reflectance 100 70 minimum
a Redness-Greenness 0 -5to +5
b Yellowness-Blueness 0 -10to +10
2) Yellow: Initially yellow; equal to standard color chips using Federal
test method standard 141 Method 4252.
b. Color Retention: The retention of the initial color shall be determined as

follows: Specimens shall be prepared and tested from the samples submitted
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in accordance with ASTM D620-57T, “Tentative Method of Test for
Colorfastness of Plastics.” The ultraviolet light source shall be as specified
from the test procedure or optionally may be a General Electric 275 watt
sunlamp bulb, type RS, with built-in reflector. After 100 hours of exposure,
specimens shall show no perceptible color change when compared visually
with an unexposed specimen.

C. Water Absorption: Material shall have not more than 0.5 percent by weight
of retained water, when tested by ASTM D570, procedure a.

d. Softening Point: Material shall have a softening point of not less than 90°C
(194°F), as determined by ASTM E28.

e. Specific Gravity: Specific gravity of compound at 25°C (77°F) shall be
from 1.9 to 2.5.

f. Impact Resistance: The impact resistance shall not be less than 15-inch-
pounds at 77°F after the material has been heated for 4 hours at 400°F and
cast into bars of 1-inch cross sectional area and 3 inches long and placed
with 1-inch extending above the vise in a cantilever beam (1zod Type) tester
using the 25-inch pound scale. See ASTM D256 for description of this
instrument.

g. Bond Strength: When two concrete blocks 2 inches by 3-1/2 inches by 7
inches are cemented together on the 3-1/2 inch by 7-inch faces witha 1/16 to
1/8-inch layer of the thermoplastic traffic line material and tested according
to ASTM C321, the bond strength shall not be less than 150 pounds square
inch.

h. Indentation Resistance: The reading of the Shore Durometer, Type A, as
described in ASTM D2240 after 15 seconds shall not be less than the
amounts herein designated when the material is tested after heating for 4
hours at 400°F, and cooled to the following temperatures:

Temperature Reading
115°F 65
T7°F 95
40°F 95
3. Packaging: Each unit container shall be clearly and adequately marked to indicate

the color of the material, the process batch number or similar manufacturer’s
identification, the manufacturer’s name and location of plant, and the date of
manufacture.
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The material shall be delivered to a designated area in unit containers as processed by
the manufacturer. Each unit container when filled shall weigh no less than 24 Ibs. or
more than 52 Ibs.

4. Warranty: Thermoplastic compound pavement marking material furnished and
installed under this specification shall be guaranteed by the Contractor against failure
due to poor adhesion resulting from defective materials or methods of application.

For approved pavements carrying 30,000 vehicles per day or less, the successful
bidder shall guarantee to replace, without cost to the Department, that part of the
pavement markings installed under this contract which, in the opinion of the
Construction Manager, has not remained to perform useful service as follows:

a. Stop Lines:

90 percent of the total of any one intersection for one year.
75 percent of the total of any one intersection for 2 years.
50 percent of the total of any one intersection for less than 3 years.

b. Lane Lines, Edge Lines, and Center Lines:

90 percent of a unit for one year.
80 percent of a unit for 2 years.
60 percent of a unit for 3 years.

(A “Unit” is defined as any length of highway having installed thereon 2,000
linear feet of line of specified width in any combination or pattern.)

The replacement material installed under this guarantee shall be guaranteed
the same as the original material, from the date of the original installation.

5. Equipment: The material shall be applied to the pavement by an extrusion method
wherein one side of the shaping die is the pavement and the other three sides are part
of the equipment.

The equipment shall provide continuous mixing and agitation of the material.
Conveying parts of the equipment shall be constructed to pavement accumulation and
clogging. All parts of the equipment which come in contact with the material shall
be easily accessible and exposable for cleaning and maintenance.

All mixing and conveying parts including the shaping die shall maintain the material
at the plastic temperature.

The equipment shall assure continuous uniformity in the dimensions of the stripe.
The thickness of the material on the pavement shall be no less than 3/32 inch and no
more than 3/16 inch measured as an average in any 3-foot length.

The applicator shall cleanly cut off square stripe ends and shall be capable of
applying “skip” lines. The use of pans, aprons or similar appliances which the die
overruns will not be permitted.
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Beads applied to the surface of the completed stripe shall be applied by an automatic
bead dispenser attached to the liner in such a manner that the beads are dispensed
almost instantly upon the completed line. The bead dispenser shall be equipped with
an automatic cutoff control synchronized with the cutoff of the thermoplastic
material.

The equipment shall be constructed to provide for varying die widths to produce
varying widths of traffic markings.

A special kettle shall be provided for melting and heating the composition. The
kettle shall be equipped with an automatic thermostatic control device so that heating
can be done by controlled heat transfer liquid rather than direct flame, to provide
positive temperature control and prevent overheating of the composition.

The applicator and kettle must be equipped and arranged to satisfy the requirements
of the National Fire Underwriters.

The applicator shall be mobile and maneuverable to the extent that straight lines can
be followed and normal curves can be made in a true arc.

The applicator shall be capable of containing a minimum of 125 pounds of molten
material.

6. Application: The Contractor shall clean off dirt, blaze, paint, tape and grease where
necessary and as directed by the Engineer.

The material may be installed in variable widths from 2 inches to 12 inches.

On pavements containing less than 6 percent bituminous asphalt and on all concrete
pavements, the Contractor shall prestripe the application area with a binder material
as recommended by the manufacturer.

The compound shall be installed in a melted state at temperatures of 380°F to 450°F.

The minimum installed thickness of the line as viewed from a lateral cross section
shall be not less than 3/32nds of an inch at the edges, nor less than 1/8th of an inch in
the center. The measures shall be taken as an average throughout any 36-inch section
of the line.

The new line when applied over an old line of compatible material shall bond itself to
the old line in such a manner that no splitting or separation takes place during its
useful life.

The finished lines shall have well-defined edges and be free of waviness.
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PART 3 - EXECUTION

3.01

3.02

GENERAL.: Pavement markers and markings shall be applied to surfaces that have been thoroughly
cleaned and are free of dirt, dust, curing compound, grease, oil, moisture, loose aggregates, unsound
layers and any other material which would adversely affect the bond of the adhesive or paint.

In the installation of pavement markers, the cleaning of asphalt concrete surfaces shall be by blast
cleaning. Clean, newly placed asphalt concrete need not be blast cleaned unless the surface contains
an abnormal amount of asphalt or the surface is contaminated with dirt, grease, oil or any other
material which would adversely affect bonding.

Unless otherwise specified, the Contractor shall establish control points, satisfactory to the Traffic
Engineer, spaced at intervals that will insure accurate location of pavement markers and striping.
Markers, paints and tape shall not be applied when moisture or foreign matter is present on the
pavement surface or when wind conditions are such as to cause dust to be deposited on the prepared
areas or to prevent satisfactory application of the marker adhesive or paint.

The Contractor shall paint temporary guidelines and outline of arrows, legends and crosswalks with a
2-inch wide brushed line on the day the roadway is opened to traffic which shall be approved by the
Traffic Engineer before permanent lines are painted.

The Contractor shall furnish and place all warning and directional signs necessary to direct and control
the traffic during marker installation or the striping operations. Warning signs shall be set up before
the beginning of each operation and extra signs shall be kept well ahead of the marking or painting
equipment.

The Contractor shall install all markers and apply all pavement striping before opening roadways to
public traffic except that when connections to existing pavements are made or when temporary detours
carry public traffic, the Contractor shall mark or stripe the connecting pavements on the day that the
roadway is open to traffic.

If it is necessary to run public traffic over roadways soon after paving, the Contractor shall paint, on
the day of each day's paving, temporary guide dashes at the traffic stripe or marker location on the
pavement, as guidance for drivers, until the permanent markings can be placed. The Contractor shall
maintain and repaint, if necessary, all temporary markings until the permanent striping and/or markers
are installed. This work shall be considered incidental to the items of paving, pavement markers
and/or pavement striping, and no separate payment will be made thereof.

Permanent pavement markers, striping and markings shall be applied no sooner than 7 calendar days
nor later than 14 calendar days after completion of the pavement.

PAVEMENT MARKERS: Unless otherwise ordered in writing by the Traffic Engineer, markers shall
be cemented to the pavement with Standard Set Type adhesive. If ordered by the Traffic Engineer, the
Contractor shall use Rapid Set Type adhesive for the Standard Set Type adhesive at no extra cost to
the State of Hawaii.

If the Contractor uses Rapid Set Type adhesive, he shall submit samples of the markers and Rapid Set
Type adhesive proposed for use to the Traffic Engineer, for testing and approval, at least 10 days
before the date of its intended use.
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The adhesive shall be placed uniformly on the cleaned pavement surface or on the bottom of the
marker in a quantity sufficient to result in complete coverage of the area of contact of the marker with
no voids present and with a slight excess after the marker has been pressed in place. The marker shall
be placed in position and pressure applied until firm contact is made with the pavement. Excess
adhesive around the edge of the marker, excess adhesive on the pavement, and adhesive on the
exposed surfaces of the markers shall be immediately removed. Soft rags moistened with mineral
spirits conforming to Federal Specification TT-T-291E or kerosene may be used, if necessary, to
remove adhesive from exposed faces of pavement markers. No other solvent shall be used. The
marker shall be protected against impact until the adhesive has hardened to the degree designated by
the Traffic Engineer.

The adhesive requires that the mixing operation and placing of the markers be done rapidly. When
hand mixing or machine mixing the Standard Set Type adhesive, all markers shall be aligned and
pressed into place within 5 minutes after mixing is started. When hand mixing Standard Set Type
adhesive, not more than one quart shall be mixed at one time. Any mixed batch which becomes
viscous so that the adhesive cannot be readily extruded from under the marker on application of slight
pressure shall not be used.

When the Rapid Set Type adhesive is used, the components shall be mixed by a two component type
automatic mixing and extrusion apparatus, the markers shall be placed within 60 seconds after the
adhesive has been mixed and extruded and no further movement of the marker will be allowed.

Automatic mixing equipment for the epoxy adhesive shall use positive displacement pumps and shall
properly meter the components in the specific ratio, +5 percent by volume of either component. Atthe
beginning of each day and at any other time ordered by the Traffic Engineer, the ratio shall be checked
by the Contractor in the presence of the Traffic Engineer. This check shall be made by disconnecting
the mixing heads, or using suitable bypass valves, and filling two suitable containers with the unmixed
components. The mixing head shall properly mix two components so that there is no trace of black or
white streaks in the mixed material.

The Standard Set Type adhesive shall not be used when either the pavement or the air temperature is
less than 50°F. The Rapid Set Type adhesive shall not be used when either the pavement or the air
temperature is less than 30°F. No markers shall be installed if the relative humidity of the air is
greater than 80 percent or if the pavement is not surface dry. The Traffic Engineer shall be the judge
as to when the adhesive has set sufficiently to bear traffic. The following table (next page) may be
used as a guide; however, the times shown may vary, depending upon field conditions:
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3.03

TIME TO BEAR TRAFFIC
Temperature* Standard Set Type Rapid Set Type
(°F) (Hours) (Minutes)
100 1-1/2 15
90 2 20
80 3 25
70 4 30
60 5 35
50 7 45
40 No Application Below 50°F 65
30 85
No Application Below °F

*The temperature indicated is either pavement surface or air temperature, whichever is lower. The
hardness of the rim of epoxy around the marker shall not be used as an indication of the degree of cure
of the epoxy under the marker.

Types “A” pavement markers that are used to delineate 10-foot lane stripes shall be installed in sets of
four markers as called for on the plans. Installation of fractional sets (i. e., one, two or three markers)
will not be permitted. The length of the 10-foot stripe and 30-foot gap may vary 1 foot to properly
distribute the spacing of stripes.

No pavement markers shall be installed over longitudinal or transverse joints of the pavement surface.

PAVEMENT STRIPING AND MARKINGS: Pavement striping and markings shall be of the length,
width and placement specified and shall conform to the Department of Transportation Services’
Standards.

Traffic paint shall be applied at a nominal film thickness of 0.015 inch, utilizing a wheeled, hand or
self-propelled applicator machine. The traffic paint applicator machine shall have appropriate shields
of nozzle controls which will permit sharp pavement stripe definition. The traffic paint applicator
machine shall have an air stream nozzle which can direct compressed air immediately before the area
of paint application for the purpose of cleaning the pavement prior to paint application.

Pavement arrows, legends, and crosswalks shall be applied with appropriate templates (refer to
“Traffic Standards Manual” of the Department of Transportation Services, dated July 1976).

No stripe shall be less than the specified width. No stripe shall exceed the specified width by more
than 1/2 inch. The length of the 10-foot painted segment for skip stripe may vary +1 foot and the 30-
foot gap between segments may vary +1 foot. The alignment of the stripe shall not deviate from the
intended alignment by more than 1 inch on tangents and on curves up to and including one degree.
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3.04

3.05

On curves exceeding one degree, the alignment of the stripe shall not deviate from the intended
alignment by more than 2 inches.

When necessary to correct a deviation which exceeds the permissible tolerance in alignment, that
portion of the stripe so affected shall be removed plus an additional 30 feet in each direction, and a
new stripe then provided in accordance with these specifications.

All stripes, segments of stripes and markings shall present a clean cut, uniform appearance. All
striping and markings which fail to meet the requirements specified herein, or are marred or damaged
by traffic or from other causes, shall be corrected prior to acceptance by the City at the Contractor's
expense. All misted areas, dripped and spattered paint shall be removed to the satisfaction of the
Construction Manager.

The freshly painted stripe shall be protected by cones or other satisfactory devices until the traffic
paint is dry and will not transfer to car tires. All stripes damaged by traffic, or pavements marked by
traffic crossing wet paint, shall be repaired or corrected as specified below.

The Contractor shall submit to the Traffic Engineer test specimens as requested. Test films shall be
applied to a suitable plane rigid surface. The area shall be of sufficient size to permit film thickness
measurement to be made at least 1 inch from any edge.

REMOVING EXISTING PAVEMENT MARKERS, STRIPING AND MARKINGS: Existing
pavement markers shall be removed by methods that cause the least possible damage to the pavement
or surfacing.

Where specified on the plans and/or directed by the Traffic Engineer, existing pavement striping and
markings shall be removed to the fullest extent possible by methods that will not materially damage
the surface or texture of the pavement, or leave impressions on the roadway that could be confused
with permanent striping during inclement weather or night driving conditions. Any damage to the
pavement or surfacing caused by the removal operations shall be repaired by the Contractor at his
expense by methods acceptable to the Traffic Engineer.

Painting over the existing striping and markings will not be permitted. Burning off existing striping
and markings will be permitted using an approved method using excess oxygen.

Sand or other material deposited on the pavement as a result of removing pavement markers, traffic
striping and markings shall be removed as the work progresses. Accumulation of sand or other
material which may constitute a hazard to traffic will not be permitted.

Extraneous traffic striping and markings shall be removed before any change is made in the traffic
pattern.

PREFORMED PAVEMENT MARKING TAPE: Preformed pavement marking tape may be applied
manually or with the tape applicators approved by the tape manufacturer. All markings shall be
applied in accordance with the tape manufacturer’s recommendations and as specified herein.

The Contractor shall install permanent preformed pavement marking tape only at the locations shown
on the plans and as specified herein.

LALAMILO HOUSING PHASE 2A PAVEMENT MARKERS,

02577-28 STRIPING AND MARKINGS



3.06

3.07

3.08

Preformed pavement marking tape shall not be applied over other markings or old paint. The
Contractor shall remove all old markings and otherwise prepare the surface for tape application as
specified.

The minimum temperatures for the application of preformed pavement marking tape shall be 60° F
(15°C) for air and 70°F (21°C) for roadway surfaces, with both temperatures rising. The maximum
temperature shall be 150° F (66°C) for roadway surfaces.

The Contractor shall prime existing roadway surfaces with an approved primer immediately prior to
the application of permanent preformed pavement marking tape. The Contractor shall apply the
primer as recommended by the tape manufacturer and as directed by the Construction Manager.

The Contractor may use tapes of different widths to form a specified stripe width (i. e., two 4-inch
wide tapes may be used to form an 8-inch wide stripe); however, 12-inch wide stripe shall be of a
single width and payment shall be made for the specified stripe width as shown on the plans and called
for in the bid form.

The Contractor shall use butt splices only and shall not overlap the tape material.

All markings shall be thoroughly tamped with approved mechanical tampers. Additionally, the
Contractor shall slowly drive on the newly applied markings several times with a truck.

All areas marked with preformed pavement marking tape shall be ready for traffic immediately after
application.

REMOVAL OF TEMPORARY TAPE TRAFFIC MARKINGS: The Contractor shall remove all
temporary tape striping placed to delineate traffic lanes, crosswalks, stop bars, etc., prior to the
laydown of the finish asphalt concrete mix #4 layer.

METHOD OF MEASUREMENT: Pavement markings will not be measured.

Lane striping will be measured.
Pavement markers will not be measured.

Pavement arrows, legends and words will be measured as complete units of the type and design
specified on the plans and in the bid form.

BASIS OF PAYMENT: The accepted quantities of the various types of pavement markers will be
paid for at the contract lump sum price complete in place. The price includes full compensation for
furnishing all labor, materials, tools, equipment and incidentals, and for doing all the work involved,
in furnishing and placing pavement markers complete in place, as shown on the plans, as specified
herein or as directed by the Engineer.

Pavement striping, including pavement markings such as stop lines (or stop bars), will be paid for at
the lump sum price bid in the bid form which price shall be full compensation for furnishing all labor,
materials, tools, equipment and incidentals and for doing all the work involved in furnishing and
installing traffic pavement striping complete in place as shown on the plans, including the removal of
existing extraneous paint or paint stripe, as specified herein or as directed by the Engineer.
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The quantity of pavement striping noted in the bid form is based on the striping plan. If the completed
work deviates from the striping plan, the unit price for the adjusted striping work will be determined
by dividing the lump sum price bid in the bid form by the quantity noted in the bid form. The lump
sum price bid will be adjusted by the amount determined by multiplying the above unit price by the
length of striping added or deleted. The adjusted striping work will be measured as follows:
pavement stripes 12 inches or less in width (including between line spacing) will be measured as a
single stripe; pavement stripes over 12 inches wide will be measured as two stripes; and the unpainted
spaces, up to 25 feet, between painted stripe segments will be included in the measurement.

The accepted quantities of pavement arrows, legend and words will be paid for at the contract unit
price per each as indicated in the bid form, in place complete.

The contract price shall be full compensation for furnishing all labor, materials, tools, equipment and
incidentals and for doing all the work involved as shown on the plans, as specified herein or as
directed by the Construction Manager.

Removal of existing pavement markings and markers shall be considered incidental to the various
payment items.

Removal of existing pavement markings and markers shall be paid for at the lump sum price bid in the
bid form which price shall be full compensation for furnishing all labor, materials, tools, equipment
and incidentals and for doing all the work involved in removal in place as shown on the plans.

END OF SECTION
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SECTION 02713 — POTABLE WATER SYSTEM

PART 1 - GENERAL

1.01

1.02

GENERAL CONDITIONS: The General Conditions and Special Conditions preceding these
specifications shall govern this section of the work.

WORK INCLUDED: Furnish all labor, materials, tools, equipment and related items necessary
to complete, in place, the potable water system in conformity with the dimensions, profiles,
sections, and details shown on the plans. Work shall be governed by the Water System
Standards, Department of Water Supply, County of Hawaii, et al., State of Hawaii, 2002,”
hereinafter referred to as the DWS Standards.

PART 2 — PRODUCTS

2.01

2.02

MATERIALS: All materials shall conform to the DWS Standards. Water mains shall be Ductile
Iron, Class 52. Fittings shall be Class 350 ductile iron with mechanical joints. Gate valves and
butterfly valves shall be cast iron, Class 150 and Class 250, respectively, with mechanical joints.

MECHANICAL JOINT RESTRAINT: Restraint devices for nominal pipe sizes 3 inch through
48 inch shall consist of multiple gripping wedges incorporated into a follower gland meeting the
applicable requirements of ANSI/AWWA C110/A21.10. The devices shall have a working
pressure rating of 350 psi for 3-16 inch and 250 psi for 18-48 inch. Ratings are for water pressure
and must include a minimum safety factor of 2 to 1 in all sizes. Mechanical joint restraint shall be
Megalug Series 1100 produced by EBAA Iron Inc. or approved equal.

PART 3 — EXECUTION

3.01

INSTALLATION: The installation, testing, disinfection and acceptance of water lines shall be
governed by the DWS Standards.

The Contractor shall be responsible for precisely laying out the various utility lines shown on the
contract plans as provided elsewhere in these specifications. The location shown on the contract
plans of the various existing utility lines which the new lines are to cross over or under or connect
to were determined on the basis of the best information available; however, no assurance can be
provided that the actual locations will be precisely as shown on the contract plans.

In performing all work, the Contractor shall exercise due care and caution necessary to avoid any
damage to and impairment in the use of any existing utility lines. Any damage inflicted on
existing lines resulting from the Contractor’s operations shall be immediately repaired and
restored as directed by the Engineer at the Contractor’s expense.

Connections to or the lowering or relocation of existing mains shall be done by the Contractor in
accordance with the DWS Standards. The Contractor shall furnish all necessary pipe, fittings,
appurtenances and other incidental materials.

Trenching, pipe cushion and backfilling for the water main shall be in accordance with the DWS
Standards.
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The Contractor shall coordinate the connection of the new water line with the Engineer. The
Contractor shall inform the Engineer a minimum of one week prior to the date of the actual
connection. The inverts shown on the plans are approximate only, and the Contractor shall adjust
the slope of the new water line as necessary to construct a fully functional and acceptable system.
The Contractor shall ensure that all piping, fittings, materials, tools, equipment and incidentals
are at the site and ready for connection.

END OF SECTION
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SECTION 02721 — STORM DRAINAGE SYSTEM

PART 1 - GENERAL

1.01 GENERAL CONDITIONS: The General Conditions and Special Conditions preceding these
specifications shall govern this section of the work.

1.02 WORK INCLUDED: Furnish all labor, materials, tools, equipment and related items necessary
to complete, in place, the storm drainage system in conformity with the dimensions, profiles,
sections, and details shown on the plans. Work relating to drainpipes and drainage structures
shall be governed by the following sections of the Standard Specifications:

Trench Excavation and Backfill...........coovuiiiiiiiiii e Section 11
DIFAIN PIPES....eteietieit ettt bbbt b et bbbttt bbb e Section 24
DI IMIANNOIES. ....cooiieveiee ettt ettt ettt e s s et e s sttt e s st it e e e s sbe e e s s sreaeessraeees Section 25
Catch Basins and Storm Water INIELS ........coovveie i Section 26
LO00] o101 (=] (=T 1 U 01 11 (=T Section 40

1.03 CONTRACTOR SUBMITTALS: Shop drawings shall be submitted for precast manholes, catch
basins and storm water inlets.

PART 2 — PRODUCTS

201 MATERIALS

A. Storm Drain Line: HDPE, ANSI/AWWA C-906.

B. Materials for the storm drainage system shall be in accordance with the sections of the
Standard Specifications noted hereinbefore.

PART 3 - EXECUTION

3.01 INSTALLATION: Install the storm drainage system in accordance with applicable sections of
the Standard Specifications noted hereinbefore and the Section 603 — Culverts and Storm Drains,
Standard Specifications for Road, Bridge, and Public Works Construction.

3.02  The Contractor shall be responsible for precisely laying out the storm drain lines and culverts
shown on the contract plans. The location shown on the contract plans of the various existing
utility lines which the new lines are to cross over or under or connect to were determined on the
basis of the best information available; however, no assurance can be provided that the actual
locations will be precisely as shown on the contract plans.

3.03 In performing all work, the Contractor shall exercise due care and caution necessary to avoid any
damage to and impairment in the use of any existing utility lines. Any damage inflicted on
existing lines resulting from the Contractor’s operations shall be immediately repaired and
restored as directed by the Engineer at the Contractor’s expense.

END OF SECTION
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SECTION 02840 - TRAFFIC SIGNS

PART 1 - GENERAL

1.01 GENERAL CONDITIONS: The General Conditions preceding these specifications shall govern
this section of the work.

1.02 WORK INCLUDED: Furnish all materials, labor and equipment required to accomplish the
installation of all traffic signs as indicated on the plans and specified herein.

1.03 SUBMITTALS: A list of component parts indicating the description of each part, the material
from which it has been fabricated (including ASTM numbers where applicable) and a statement
certifying compliance to the material specification.

PART 2 - PRODUCTS

201 MATERIALS

A. Asbestos Prohibition: No asbestos containing materials or equipment shall be used under
this section. The Contractor shall ensure that all materials and equipment incorporated in
the project are ashestos-free.

B. Materials shall be in accordance with Section 621 -Traffic Control Signs of the State
Standard Specifications, except as shown on the plans or amended in the specifications
herewith.

PART 3 - EXECUTION

3.01 INSTALLATION: Installation of signs shall be in accordance with Section 621 - Traffic Control
Signs of the State Standard Specifications, except as shown on the plans or amended in the
specifications herewith.

END OF SECTION
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DIVISION 3 - CONCRETE

SECTION 03300 - CAST-IN-PLACE CONCRETE

PART 1 - GENERAL

1.01 GENERAL CONDITIONS: The General Conditions and Special Conditions preceding these
specifications shall govern this section of the work.

1.02 WORK INCLUDED: Cast-in-place concrete and reinforcing steel for concrete slabs and footings.
Work shall be in conformance to Section 39 - Portland Cement Concrete and Section 48 -
Reinforcing Steel of the Standard Specifications.

1.03 QUALITY ASSURANCE

A Codes: Comply with the provisions of the following codes, specifications and standards,
except as otherwise shown or specified.

1. Concrete Reinforcing Steel Institute, “Manual of Standard Practice”
2. ACI 318 “Building Code Requirements for Reinforced Concrete”
3. ACI 304, “Recommended Practice for Measuring, Mixing, Transporting, and
Placing Concrete”
4, ACI 311, “Recommended Practice for Concrete Inspection”
B. Concrete Testing Service
1. The Contractor will employ, at his own expense, a testing laboratory experienced

in the testing of concrete materials and mixes to perform material evaluation
tests. This laboratory shall be the official testing agency for this project.

2. Materials and installed work may require testing and retesting, as directed by the
Engineer, at any time during the progress of the work. Allow free access to
material stockpiles and facilities at all times. Test, if not specifically indicated to
be done at the Department’s expense, including the retesting of rejected materials
and installed work, shall be done at the Contractor*s expense.

3. Tests shall comply with ASTM Standards whenever applicable.

PART 2 - PRODUCTS

201 CONCRETE MATERIALS

A. Portland Cement: ASTM C150, Type |

B. Adggregates: ASTM C33

1. Fine Aggregates: Clean, sharp, natural sand or rocksand as manufactured locally

LALAMILO HOUSING PHASE 2A 03300-1 CAST-IN-PLACE CONCRETE



2.02

2.03

2.04

2.05

C.

free from loam, clay, lumps or other deleterious substances.

2. Coarse Aggregates: Clean, uncoated, processed aggregate containing no clay,
mud loam or foreign matter.

Reinforcing:

1. ASTM A615-51, Grade 60
2. ASTM A185, galvanized welded wire fabric

CONCRETE ADMIXTURES

A

B.

D.

Air-Entraining Admixtures: ASTM C260

Water-Reducing Admixtures: ASTM C494, Type D

Set Control Admixtures: ASTM C494, as follows:

1. Type B, retarding
2. Type D, water-reducing and retarding

Calcium Chloride: Do not use calcium chloride in concrete.

PROPORTIONING AND DESIGN OF MIXES

A

Prepare design mixes for each type of concrete; 28-day compressive strengths shall be
3,000 psi (Class A); 2,500 psi (Class B); 2,000 psi (Class C) and in the Standard
Specifications.

Proportion mixes by either laboratory trial batch or field experience methods, using
materials to be employed on the project for each class of concrete required.

Unless otherwise noted, Class A concrete shall be used for all electrical ducts, reaction
blocks, slabs and walls; Class B concrete for curb and gutter, and sidewalk applications.

JOINT MATERIALS

A

Premolded Joint Fillers: Premolded material of specified thickness composed of
fiberboard impregnated with asphalt.

Joint Sealing Compound: Tremco Butyl Sealant or approved equal.

Epoxy-Resin Bonding Agent: Two component, mineral filled epoxy polysulfide polymer
complying with FS MMM-G-650, Type | or Type Il, Grade A.

MOISTURE BARRIER: Provide moisture barrier over prepared base material where shown on

plans. Use only materials which are resistant to decay when tested in accordance with ASTM
E154, as follows: Polyethylene sheet not less than 6 mils thick.
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2.06 CURING MATERIALS

A. Curing compounds for membrane curing shall conform to ASTM C3009.

B. Liguid Curing - Hardening Compound: Aqueous solution of sodium silicate with non-
acid penetrating agent, reacting chemically with free lime in concrete to form a hard, non-
dusting surface which will not inhibit bonding with future finishes. Products offered by
manufacturers to comply with the requirements for liquid curing hardening compounds
include the following:

1. Demicon: Castle Chemical Corp.
2. Eucosil: Euclid Chemical Co.
3. Chem Hard: L&M Construction Chemicals

2.07 EPOXY GROUT: Manufactured grout with built-in bonding material subject to approval of the
Engineer.

PART 3 - EXECUTION

3.01 PREPARATION: Pre-Placement Inspection -- Before placing concrete, inspect and complete the
formwork installation, reinforcing steel, and items to be embedded or cast in. Notify other crafts
involved in ample time to permit the installation of their work; cooperate with other trades in
setting such work, as required.

3.02 CONCRETE PLACEMENT

A. General: Place concrete in compliance with the practices and recommendations of ACI
304 and as herein specified.

1. Deposit concrete continuously or in layers of such thickness that no concrete will
be placed on concrete which has hardened sufficiently to cause the formation of
seams or planes of weakness within the section. If a section cannot be placed
continuously, provide construction joints as herein specified. Perform concrete
placing at such a rate that concrete which is being integrated with fresh concrete
is still plastic. Deposit concrete as nearly as practicable to its final location to
avoid segregation due to rehandling or flowing. Do not subject concrete to any
procedure which will cause segregation.

2. Screen concrete which is to receive other construction to the proper level to avoid
excessive skimming or grouting.

3. Do not use concrete which becomes non-plastic and unworkable, or does not
meet the required quality control limits, or which has been contaminated by
foreign materials. Do not use retempered concrete. Remove rejected concrete
from the project site and dispose of it in an acceptable location.

B. Concrete Conveying

1. Handle concrete from the point of delivery and transfer to the concrete conveying
equipment and to the locations of final deposit as rapidly as practicable by
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methods which will prevent segregation and loss of concrete mix materials.

2. Provide mechanical equipment for conveying concrete to ensure a continuous
flow of concrete at the delivery end. Provide runways for wheeled concrete
conveying equipment from the concrete delivery point to the locations of final
deposit. Keep interior surfaces of conveying equipment, including chutes, free of
hardened concrete, debris water, and other deleterious materials.

C. Placing Concrete Slabs

1. Deposit and consolidate concrete slabs in a continuous operation, within the
limits of construction joints, until the placing of a panel or section is completed.

2. Consolidate concrete during placing operations using mechanical vibrating
equipment, so that concrete is thoroughly worked around reinforcement and other
embedded items and into corners.

3. Bring slab surfaces to the correct level with a straightedge and strike off. Use bull
floats or darbies to smooth the surface, leaving it free of humps or hollows. Do
not sprinkle water on the plastic surface. Do not disturb the slab surfaces prior to
beginning finishing operations.

4, Maintain reinforcing steel in the proper position continuously during concrete
placement operations.

D. Dowel installation where shown. Prepare for bonding of dowels and anchors to existing
concrete by using drilled holes and a two-component epoxy which is manufactured for
this specific purpose. Install in accordance with manufacturer’s requirements to develop
strength of dowels.

3.03 CONCRETE SLAB FINISHES

Slabs: Finish by tamping the concrete to force aggregate away from the surface and screen at the
proper level. Float the surface and lightly trowel. When concrete has set sufficiently to ring under
the trowel, give a second troweling to produce a smooth, dense surface free from trowel marks
and sweeps, air bubbles or other imperfections of troweling.

3.04 CONCRETE CURING AND PROTECTION

A. General

1. Protect freshly placed concrete from premature drying and excessive cold or hot
temperature, and maintain without drying at relatively constant temperature for
the period of time necessary for hydration of the cement and proper hardening of
the concrete.

2. Start initial curing as soon as free moisture has disappeared from the concrete

surface after placing and finishing. Weather permitting, keep continuously moist
for not less than 72 hours.
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3. Begin final curing procedures immediately following initial curing and before the
concrete has dried. Continue final curing for at least 7 days and in accordance
with ACI 301 procedures. Avoid rapid drying at the end of the final curing
period.

Curing Methods

1. Perform curing of concrete by moist curing, or by moisture retaining cover
curing, by membrane curing, or by combinations thereof, as herein specified for a
continuous period of 14 days.

2. Liquid Curing-Hardening Compound: Apply to horizontal surfaces when
concrete is dry to touch by means of power spray, hand spray, or hair broom in
accordance with manufacturer’s directions.

Curing Unformed Surfaces

1. Initially cure unformed surfaces, such as slabs, floor topping, and other flat
surfaces by moist curing, whenever possible.

2. Moist cure surfaces to receive fluid applied waterproof membranes and
composition flooring. Do not cure by membrane curing or curing compounds.

3. All slabs not receiving a finish floor material shall receive a liquid curing-
hardening compound in accordance with the manufacturer’s recommendations.

4, Final cure unformed surfaces, unless otherwise specified, by any of the methods
specified above, as applicable.

Protection from Mechanical Injury: During the curing period, protect concrete from
damaging mechanical disturbances including load stresses, heavy shock, excessive
vibration, and from damage caused by rain or flowing water. Protect all finished concrete
surfaces from damage by subsequent construction operations.

3.05 MISCELLANEOUS CONCRETE ITEMS

A.

Filling In: Fill in holes and openings left in concrete structures from the passage of work
by other trades, unless otherwise shown or directed, after the work or other trades is in
place. Mix, place and cure concrete as herein specified, to blend with in-place
construction. Provide all other miscellaneous concrete filling shown or required to
complete the work.

Epoxy Adhesive: For application on corrective work where the ordinary methods of
remedy are deemed inadequate by the Engineer. Type of adhesive shall be subject to the
approval of the Engineer.
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3.06 CONCRETE SURFACE REPAIRS

A. Repair of Unformed Surfaces

1.

Test unformed surfaces such as monolithic slabs, for smoothness and to verify
surface plane to the tolerance specified for each surface and finish. Correct low
and high areas as herein specified.

Test unformed surfaces sloped to drain for trueness of slope, in addition to
smoothness, using a template having the required slope. Correct high and low
areas as herein specified.

Repair finish unformed surfaces that contain defects which adversely affect the
durability of the concrete. Surface defects, as such, include cracks in excess of
0.03 inch wide or which penetrate to the reinforcement or completely through
non-reinforced sections regardless of width, spalling, popouts, honeycomb, rock
pockets, and other objectionable conditions.

Correct high areas in unformed surfaces by grinding, after the concrete has cured
sufficiently so that repairs can be made without damage to adjacent areas.

Correct low areas in unformed surfaces during, or immediately after completion
of surface finishing operations by cutting out the low areas and replacing with
fresh concrete. Finish repaired areas to blend into adjacent concrete. Proprietary
patching compounds may be used when acceptable to the Engineer.

B. Finishing of Formed Surfaces

1.

Joint marks and fins shall be removed and surfaces left smooth and dense.
Tieholes and honeycombing shall be repaired with cement and sand mortar.

Exposed concrete surfaces shall be vigorously and thoroughly rubbed with a sand
cement mortar the consistency of a thick paint to fill all voids and provide a
smooth surface. There shall be no discernible thickness of mortar on the surface.

END OF SECTION
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DIVISION 16 —ELECTRICAL

SECTION 16301 - EXTERIOR ELECTRICAL WORK

PART 1 - GENERAL

1.01 GENERAL CONDITIONS:

A. The General Conditionsand Special Conditions preceding this Specification shall governthis
section.

B. Specification and Plans complement each other and what is specified, scheduled or mentioned
by one shall be binding as if called for by both. Specification and Plans are intended to
specify nature, quantity and quality of electrical work.

C. Before bidding, visit project site, carefully review each section of the Specification and al
Drawings of this Contract, and obtain from utility companies their standards, drawings and
specifications for the work to be provided. Verify details, report any error, conflicts or
omissionsto the Owner's representative (hereafter referred to as Engineer) at least 10 calendar
days before submission of bids for interpretation or clarification. If errors or omissions are
not reported, Contractor shall provide necessary work at no cost to the Department to properly
complete intent of Specification and Drawings.

By submitting aproposal of thework included in this contract, the Contractor shall be deemed
to have made such examination and to be familiar with and accept all conditions of the job
site.

1.02 WORK INCLUDED:

A. In general, provide complete underground electric, communications, and power systems
within project boundaries. Furnish al labor, materials (except as hereinafter noted), tools,
equipment and appliances required to provide and install al Electrical Work, complete, as
indicated on the Drawings and/or as herein specified, and as required for its correct and
proper operation. The Drawings note various sizes of equipment as determined for basis of
design; the Electrical Work, however, shall be installed to comply with the equipment
furnished by the successful supplier. Thework shall include but not necessarily belimited to:

1. Complete underground raceway system including trenches, ducts, manholes, and
boxes, to be used by the Hawaii Electric Light Company (HELCO) for their cables
and equipment.

2. Complete underground raceway system including trenches, ducts, manholes, and
boxes, to be used by Sandwich Isles Communications, Inc. for their cables and
equipment.

3. Complete street light system including energization of the system by HEL CO.

4, Coordinate work with and by the respective utility companies for relocation of the

existing overhead utility lines along Kawaihae Road to ensure that work by the
respective utility companies and their sub-contractors does not impact the overall
completion of this project and timeto accommodate the utility work isincluded in the
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1.03

project schedule.

5. Coordinate work and arrange for periodic inspections by Hawaii Electric Light
Company, Sandwich Isles Communications, Inc., State Inspectors, County
Inspectors, and Engineer.

6. Passtest mandrel through al ducts and conduits, and make corrections asdirected by
inspectors or Engineer.

7. Provide pulling wire, No. 12 AWG galvanized steel or polypropelene cord, in al
empty ducts and conduits, unlessindicated otherwise. Provide duct measuring/cable
pulling tape in al Hawaii Electric Light Company and Sandwich Isles
Communications, Inc. ducts and conduits.

8. Immediately report and pay for damages to existing equipment.

Obtain and pay for electrical permits, arrange for periodic inspection by local authoritiesand
deliver certificate of fina inspection to Engineer.

Contractor shall check and test the installation for completeness and functional operation as
described by the Drawings and specified herein. Fina test shall be in the presence of
Engineer and representatives of the utility companies, Sandwich I1sles Communications, Inc.,
and the County. Contractor shall arrange and pay for al testing costs. Should intermediate
or final inspections of the duct system reveal crushed, damaged or impassable ducts, the
Contractor shall repair those sections of duct system, including repairsto paved surfacesand
concrete structures, at no additional cost to the State.

SPECIAL CONDITIONS:

A.

Contractor shall install duct systems and schedule the electric and communications work
within the timetable set by the General Contractor.

Contractor shall verify duct entry configurations and their locations, for each utility company
and Sandwich Isles Communications manhole and handhole, with the respective utility
company and Sandwich Isles Communications.

Contractor shall make detailed arrangements for work by utility companies and Sandwich
Isles Communications, Inc. pertaining to this Contract. Payment to utility companiesfor their
work shall be by the State.

Contractor shall closely coordinate all work with Sandwich Ides Communications, Inc. (SIC).

All trenches must be inspected prior to backfilling material. The Contractor shall notify the
SIC Inspector (Customer Service Toll Free No. 1-888-995-7274) at least 72 hours prior to
pouring of concrete or backfilling trenches.

Arrangefor the General Contractor to identify thelocationsof all civil site utilities(i.e. drain,
water and sewer lines, etc.) and driveways prior to layout of electric and communications
systems.

Contractor and General Contractor shall closely supervise and coordinate all electrical work
with the utility companies and Sandwich Isles Communications, Inc. to ensure that proper
roadway drainage is maintained during construction. Should damage and erosion occur

LALAMILO HOUSING PHASE 2A 16301-2 EXTERIOR ELECTRICAL WORK



during construction, the Contractor or General Contractor shall repair all damage and restore
existing grade at no additional cost to the State.

1.04 RELATED WORK BY OTHERS:

A.

Service cables and transformer(s), final connection thereto, and metering egquipment by
Hawaii Electric Light Company. Obtain service raceway, grounding, transformer, and
metering requirements before bidding, fabricating, constructing and installing. Make detailed
arrangements for all work by utility company pertaining to Contract.

Street light installations and connection of street light circuitsto utility company power source
shall be by the contractor.

Telecommunications utility cables and equipment shall be by Sandwich Ises
Communications, Inc.

Equipment utilizing electricity shall be provided by respective sections of Specification.
Furnishing of equipment controllers (motor starters), unless otherwise specified, and
providing complete control and interlock is provided by respective section supplying
equipment. Installation of complete feeder or branch circuit system, and power wiring to
equipment and controllers shall be part of electrical work.

1.05 SUBMITTALS:

A.

Shop Drawings: Within four weeks of award of Contract and prior to installation, submit
complete shop drawings and manufacturer'sliterature for Engineer'sreview before any work
isfabricated. Submit six sets of manufacturer'sliterature and/or fabrication drawingsfor the
following:

A. Compl ete street light standards and accessories, including computerized footcandle
arrays showing illumination levels for all project roadways.

B. Complete eectric and utility system pullboxes, handholes, manholes, conduit and
accessories. For utility system pullboxes, handholes, and manholes, obtain approvals
from respective utility company prior to submission for Engineer=s review.

C. Utility companies drawings.

Prequalification: Brand names, manufacturer's names and catal og numbersindicate standard
of design and quality required. Where materials or products specified herein are designated
by manufacturer's name, any request to substitute materials or products other than those
specified shall be approved by the Engineer. Burden of proof of equality of proposed
substitutions will be the responsibility of the Contractor. List of substitute material together
with qualifying data shall be submitted for approval at least ten days before bid opening.

Submission shall be as follows:
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1.06

EXAMPLE:

Manufacturer and Catalog Substitute Manufacturer
[tem Number Specified And Catalog Number
Cable John Doe - No. 3200 King - No. 2200

Shop drawings and catalogue cuts for substitute materials shall clearly specify compliance
with and/or deviation from specified material. Certification shall not contain statements to
imply that the item does not meet requirements specified, such as"asgood as'; and "achieve
the same end use and results as materials formulated in accordance with the referenced
publications'. Certifications shall smply state that the item conforms to the requirements
specified. Certificatesshall be printed on the manufacturer's|etterhead and shall be signed by
the manufacturer's official authorized to sign certificates of compliance. Review of shop
drawings and catalogue cuts shall not release Contractor from complying with intent of
Drawings and Specifications.

Intent of Shop Drawing and Catalog Cut Review:

1. Shop drawing and catalog cut submittals processed by the Engineer are not Change
Orders. The purpose of the submittals by the Contractor is to demonstrate to the
Engineer that he understands the design concept, that he demonstrates his
understanding by indicating which equipment and material heintendsto furnish and
install and by detailing the fabrication and installation methods he intends to use;

2. If deviations, discrepancies or conflicts between shop drawings and Specifications
are discovered either prior to or after shop drawing submittals are processed by the
Engineer, the design drawings and specifications shall control and shall befollowed;

3. The fact that a manufacturer does not offer a specific option or meet a minimum
guaranteed performance specification, caled for herein or in a forma bid
specification, is not deemed proprietary when such is available from one or more
manufacturers.

Approvalsrendered on shop drawings shall be considered as aguarantee of measurementsor
site conditions. Where drawings are approved, said approval does not relieve the Contractor
from hisresponsibility for furnishing material or performing work asrequired by the Contract
Drawings and Specifications.

GUARANTEE AND CERTIFICATE:

Defective materials and workmanship shall be removed and replaced at no cost to the Department.
For period of one year after acceptance of work by the Department, materials and workmanship
developing defects and malfunctions shall be repaired and/or replaced, to conform to intent of the
Specification and Drawings at no additional cost to the Department.
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PART 2 - PRODUCTS

201

2.02

GENERAL.:

A.

All materials shall be new, except as specificaly noted, and shall bear the label of
Underwriters's Laboratories whenever standards have been established and label serviceis
normally and regularly furnished by the agency.

All materials used for Sandwich Ides Communications, Inc. work shall be on the Rural
Utilities Service (RUS), United States Department of Agriculturelist of approved materials.

MATERIALS:

A.

Concrete Encased Conduits (for below grade use): Conduits for electric systems shall be
round bore, PVC Schedule 40 plastic or approved equal. Conduits for communications
systems shall beround bore, PV C Schedule 40 plastic or approved equa. Conduitsfor street
lighting system shall be PV C Schedule 80.

Conduit and Duct Accessories: Couplings, spacers, plugs, and accessories shall be as
recommended by the manufacturer of conduits and ducts and shall be of the same schedule
as the ducts which are connected to it.

Wire Mesh: Welded steel wire fabric for reinforcing concrete, galvanized, conforming to
ASTM Specification A185.

Concrete: Ready mixed type with compressive strengths as shown on Drawings. Concrete
material and aggregates shall conform to latest ASTM Specifications. Concrete aggregates
for ductlines shall be 3/4" maximum in size.

Backfill Material Type A: Black or beach sand, earth or earth and gravel mixture. Material
used shall be non-expansive. If earth and gravel mixture, rock size shal be 1-inch or smaller
and shall not contain more than 50% rock particles by volume. Thisfill shall be used over
concrete encased ducts and over direct buried ducts after backfill Type B has been placed.

Backfill Material Type B: Black or beach sand, earth or earth and gravel mixture. Material
used shall be non-expansive. If earth and gravel, mixture must pass a 2-inch screen and

contain not more than 20% rock particles by volume. Thisfill shall be used al around direct
buried conduits.

Wires and Cables: Conductors shall be copper, No. 12 AWG minimum; No. 10 AWG and
smaller, solid and round; No. 8 AWG and larger, 7 or 19 strands concentric.

1 For street light circuits, exterior and bel ow-grade locations, conductors shall betype
RHW-USE, ground wire may be type THW.

2. Grounding conductors shall be 1/c - #4 bare copper unless indicated otherwise.

3. Wires and cablesfor locations and uses not specified above shall be suitablefor the

purpose and in accordance with the NEC.
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H. Sandwich |sles Communications BM 2(5/8)(8) Housing Ground Assembly Unit: Consists of
providing a copper clad ground rod, ground rod clamp and the required length of bare #6
AWG tinned copper ground wire connected to an auxiliary grounding connector (included in
the housing assembly unit) within the housing. The first set of parentheses indicates the
required diameter of the ground rod, and the second set of parenthesesindicatesthe length of
the ground rod.

l. Connectorsand Terminals: Connectorsand terminals shall be designed and approved for use
with the associated conductor material, and shall provide a uniform compression over the
entire contact surface. Solderless terminal lugs shall be used on all stranded conductors.
Crimp type connectors will be acceptable, however, the type which makes only one
indentation will not be acceptable. The crimping tool shall make a minimum of four
indentations around the circumference of the cable. In addition, crimp type connectorsto be
used on 250 MCM and larger conductors shall have adequate length for two sets of
indentations on each half of the connector.

1. Gaskets shall be of neoprene or Buna N rubber, and shall be a resilient,
heat-resistant and oil-resistant grade having low compression set and high tear
strength.

2. Cap screws shall be of acadmium or zinc-coated steel or of copper-silicon aloy, and

shall be of extra-large size and closely spaced so asto maintain atight joint.

J. Waterproof Connection Kits: Shall be quick disconnect in-line fuse holder (6 ampere fuse
link unless indicated otherwise) fused for hot leg. The fuse holder body shall be molded
plastic made in two sections where lead side section shal have a captive nut and
waterproofing ring. Fuse holder shall be TRON and manufactured by BUSSMANN, or
approved equal.

K. Luminaires: Provided complete with al necessary mounting hardware and accessories,
lamps, ballasts, etc., as specified herein and on the Drawings. Ballasts for high-intensity
dischargelamps shall beintegrally mounted inluminaire housing and be regul ated, constant
wattage, high power factor type, designed to operate the respective type of lamp indicated.
Lamps shall be low mercury content type, and TCLP-compliant, passing the EPA's Toxic
Characteristic Leaching Procedure test for non-hazardous waste. Where indicated,
luminaire housing shall be provided with 3 wire twist lock receptacle mounted in the
housing for individual photo electrical control.

L. Hardware, Supports, Backing, Etc.: All hardware, supports, backing and other accessories
necessary to install electrical equipment shall be provided. Wood materials shall be
"wolmanized" treated against termites, iron or steel materials shall be galvanized for
corrosion protection, and non-ferrous materials shall be brass or bronze.

PART 3 - EXECUTION

3.01 GENERAL:
A. Rules and Permit: The entire installation shall conform to ordinances of the County of

Hawaii; General Order No. 10, Public Utilities Commission, State of Hawaii; and shall be
madein strict accordance with thelatest rules and regulations of the National Board of Fire
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Underwriters, the currently adopted edition of the National Electrical Code (NEC) and the
local Electrical Bureau. The Contractor shall obtain and pay for the electrical permit as
required by local lawsand rules. All work shall be inspected by the proper local authorities
asit progresses. The Contractor shall pay all inspection feesand shall deliver certificates of
completion and inspection to the Engineer before final payment will be made. Costs of
permits and inspection fees shall be included in the Contractor's bid price.

B. Materials and Workmanship: All labor and materials of every kind shall be subject to the
approva of the Engineer who shall be afforded every facility for ascertaining the
competence of such labor and examining such materials as he may deem necessary.
Concealed work shall be reopened at random as directed during formal inspection by
Engineer or Electrical or Utility Inspector.

C. Qualification of Installers: For actual fabrication, installation and testing of the Work of
this section, use only thoroughly trained and experienced workmen completely familiar with
items required and with manufacturers recommended methods of instalation. In
acceptance or rejection of installed work, no alowance will be madefor lack of skill on part
of workmen.

D. Construction Methods:  Construction shall conform to construction practices as
recommended by the American Electricians Handbook by Croft (Iatest edition), American
National Standards Institute (ANSI), Edison Electric Ingtitute, National Board of Fire
Underwriters (NBFU), National Electrical Code (NEC), National Electrical Manufacturer's
Association (NEMA), Nationa Electrical Safety Code (NESC), Nationa Fire Protection
Association (NFPA), Underwriters Laboratories, Inc. (UL) and applicable instructions of
manufacturers of equipment and material supplied for this project.

E. Inspection: Skill and competency of workmanship shall be subject to the approval of the
Engineer, inspectors of the utility companies, Sandwich Isles Communications, Inc., the
State of Hawaii and the County of Hawaii. Notification for inspection shall be giventothe
respective companies or agencies three working days in advance of work.

F. Record Drawings. The Contractor shall maintain an accurate and adequate record of each
change as it occurs, regardless of how ordered. As-built drawings shall be prepared in
accordance with project requirements.

G. Plans and Specification: This specification is intended to cover al labor, materials and
standards of workmanship to be employed in the work indicated on the plansand called for
in the specification or reasonably implied therein. The plansand specification supplement
one another. Any part of the work mentioned in one and not represented in the other, shall
be done the same as if it has been mentioned in both. The Contractor shall not make
alterations in the drawings and specification.

H. Discrepancies and Interpretations:

1 Should the Contractor find any discrepancies in or omissions from any of the
documents or bein doubt asto their meaning, he shall advisethe Engineer who will
issue any necessary clarification within a time period which does not disrupt the
progress of the work.

2. All interpretation and supplemental instructions will be in the form of a written
addenda to the Contract Documents.
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3.02

3. Should any discrepancy arise from the failure of the Contractor to notify the
Engineer, the higher quality or larger quantity of item shall prevail. Engineer shall
make the final interpretation and judgement.

4, In the event of adiscrepancy between small scale drawingsand large scale details,
or between drawings and specification, on whichisin violation of any regulations,
ordinances, laws or codes, the discrepancy, if known by the Contractor, shall be
immediately brought to the attention of the Engineer for a decision before
proceeding with the particular work involved. Work carried out disregarding these
instructionswill be subject to removal and replacement at the Contractor's expense.

Symbols: The standard electrical symbols together with the specia symbols, notes and
instructions shown on the drawings indicate the work and outletsrequired and are all to be
included as a part of this specification.

Coordination: Thisspecification isaccompanied by plans, sectionsand elevations, and site
plansindicating locations of al outlets, controls, serviceruns, and other electrical apparatus.
These locations are approximate and, before installing, the Contractor shall study the
adjacent civil utility and landscaping details and actually make the installation in the most
logical manner. Any outlet may be relocated within ten feet before installation at the
direction of the Engineer. The circuit routing is typical only and may be varied in any
logical manner.

Before installation, verify all dimensions, conditions and sizes of equipment at job site.
Installation shall be complete in every detail as specified and ready for use.

Work shall conform to ordinances of County of Hawaii; latest edition of National Electrica
Code (NEC); General Order No. 10, Public Utilities Commission, State of Hawaii; and
Regulations and Standard Practices of Hawaii Electric Light Company, and Sandwich Ides
Communications, Inc.

Applicable rules, standards and specifications of following associations shall apply to
materials and workmanship:

American National Standards Institute (ANSI)
[llumination Engineer Society (IES)

Nationa Board of Fire Underwriters (NBFU)

National Electrical Manufacturer's Association (NEMA)
National Fire Protection Association (NFPA)
Underwriters Laboratories, Inc. (UL)

Applicable instructions of manufacturers of equipment and material supplied for this
proj ect.

All metallic materials shall be protected against corrosion. Exposed metalic parts of
outdoor apparatus shall be given a rust-inhibiting treatment and standard finish by the
manufacturer. All such parts as boxes, bodies, fittings, guards and miscellaneous parts
made of ferrous metals but not of corrosion-resistant steel, shall be zinc-coated in
accordance with ASTM A153. The Contractor shall not join dissimilar metals that will
result in deterioration due to galvanic corrosion.

CONSTRUCTION REQUIREMENTS:
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A. Trench Excavation:

1

10.

11.

12.

13.

Dimensions and locations of trenches for boxes, transformer and equipment pads,
direct buried conduits and ductlines shall be as indicated on Drawings. Trench
width and depths shall be sufficient to accommaodate proper install ation of conduit
banks and cables.

Should material at bottom of trench for direct buried conduits not be equal to
backfill material Type B, the trench shall be excavated an additional 3" to permit
backfilling with Type B backfill.

Where atrench isexcavated on slope, sides are to be vertical, and depth measured
a lowest side. All measurements are to be based on final grades.

Bottom of trenches to be flat and smooth.

Trenches shall be widened at equipment pads, manhole, handhole and pullbox sites
to permit proper entry of conduits.

Trenches shall be approved by respective utility inspectors prior to any ductsbeing
installed.

All excavations for manholes, pullboxes and handholes in excess of the required
depths shall befilled with concrete or crushed lavarock.

Excavate 30-0" on both sides of manhole and handhole locations prior to
installation of manhole and handhole. If water, water, drainage or sewer lines are
encountered, provide smooth transitions below the respective utility line.

Sheathing and bracing asrequired shall be provided to support sidesof excavations
from cave-ins.

Provide drainage and pumps to keep trenches dry.
Saw cut al edges of existing sidewalks and pavement before trenching.

Excavated material may be placed alongside trench; however, it shall not interfere
with utility company work.

Utility companies and Sandwich Isles Communications, Inc. shall be notified a
minimum of seventy-two hours before commencing excavations.

B. Backfill:

1

Ducts, boxes, and conduit installations shall be approved by the respective
ingpector from utility company and Sandwich Isles Communications prior to
backfilling. All excavations for boxes in excess of the required depths shall be
filled with concrete or crushed lava rock.

Should material below utility company and Sandwich |dle Communications= direct

buried conduits not be equal to 3" (thickness) of backfill material Type B, trench
shall be deepened by 3", and backfilled with Type B backfill.
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7.

Backfilling shall be to finished gradesindicated on accompanying Drawings, and
matching existing conditions.

Backfill material shall be completely free of wood or other debris. Excavated
material may be reused as backfill, providing that it conforms to the requirements
of Type A and Type B backfill. For excavated material used to backfill Sandwich
Isles Communications ducts, a written soils report of conformance by a licensed
third party Geotechnical Engineer is required prior to backfilling using the
excavated material.

Type B backfill over conduits shal be installed under the supervision of the
respective utility companies and Sandwich |sles Communications= inspector.

Backfill materia shall be placed in maximum of 8" layersin |oose thickness before
compacting. Backfill shall be thoroughly compacted with hand or mechanical
tampersto 95% of ASTM D1557 maximum dry density. In no case shall tamping
be accomplished by using the wheels or tracks of avehicle.

Backfill over conduit bends at transformer pads shall be Type A or better.

C. Installation of Conduit And Duct Bank:

1

Bottom of trench shall be clean, smooth, and well-graded and approved by utility
company inspectors.

Saw cut, ream and taper ducts and conduits with manufacturers approved tool.

Couplingsand bells shall betight to prevent entry of dirt or concreteinto ductsand
conduits. Stagger the joints of the ducts by rows and layers so as to provide a
ductline having the maximum strength.

Provide spacers to maintain proper separation between ducts.

Changes of direction shall not exceed 4 degrees per length of conduit or duct.
Radii and turns shall be made with appropriate duct bends and sweeps.

Horizontal bends for Sandwich Ises Communications, and communications
conduits/ducts shall be constructed with 25-foot minimum radius curves unless
indicated otherwise or approved by the Sandwich Ises Communications, Inc.
inspector or Engineer, respectively. Angled couplingsare not permitted. If factory
made bends are to be provided, the contractor shall demonstrate their suitability to
the Engineer and inspectors by pulling the respective mandrel completely through
the bend prior toinstallation. Vertical bendsfor Sandwich |sles Communications,
and communications conduits/ducts shall be constructed with 20-foot minimum
radius curves unlessindicated otherwise or approved by the respective inspector or
Engineer.

Ducts shall be clean and free from debris and rubbish.
After each day's work, provide temporary watertight conduit plugs or seals at the

end of conduit banks to prevent entry of dirt, rubbish, debris, or concrete. Ducts
for Sandwich Idles Communications use shall be provided with Jackmoon Plug or
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10.

11.

12.

13.

14.

15.

16.

equivalent. Duct tapeis not acceptable.

Pass atest mandrel conforming to the respective utility company, County of Hawalii
or the Engineer's requirements, through the entire length of each duct or conduit to
test for burrs and obstructions. Unless indicated otherwise, mandrel shall be 14"
long and shall have diameter of 2" lessthan inside diameter of duct. Mandrel for

Sandwich Isles Communications ducts shall be 12" long and shall have diameter of

3" less than inside diameter of duct. Mandrel shal be pulled through each
Sandwich Isle Communications duct, after which abrush with iff bristlesshall be
pulled through to make certain that no particles of earth, sand, or gravel have been
left in the duct. The Sandwich Isles Communications Inspector shall be present
during the mandrel testing. If burrs or obstructions are encountered, that section
shall be replaced at no additional cost to the Department.

Unless indicated otherwise, install #12 AWG galvanized iron pulling wire or
polypropylene cord, having a breaking strength of at least 200 pounds, in each
conduit after testing.

a For electric utility company ducts, provide cable pulling tape (NEPTCO
WP1800P Muletape or approved equal) in each new duct.

b. For Sandwich Isles Communi cations ducts, provide duct measuring/cable
pulling tape (NEPTCO WP1800P Muletape or approved equa) in each
new duct.

Using the duct measuring/cable pulling tape, the Contractor shall measure
at least one duct of acommon duct run. Thedistanceshall bemarked ona
copy of the record prints and submitted to the respective Sandwich Isles
Communications inspector for record keeping.

Terminate ductsin end-bellswhere ductlines enter manholesand handholes. Ducts
shall enter handholes at 90 degree angle. Ducts entering handholes at angles other
than 90 degrees may be permitted, but only when specified by the Engineer.

Apply thin coat of sealing compound on ducts and conduitsat couplings and bells.
Conduits stubbed for future connections shall be plugged and marked.

Securely anchor duct banks prior to pouring concrete encasement to prevent ducts
from floating. Utility Company and Sandwich Isles Communications duct banks
shall be inspected and approved by the respective inspector prior to placing
concrete and backfilling.

When pouring concrete, prevent heavy masses of concrete from falling directly on
ducts. If unavoidable, protect ducts with plank.

Direct flow of concrete down sides of duct bank to bottom, allowing concrete to
rise between ducts, filling al open spaces uniformly.

To ensure against voids in concrete, work a long, flat splicing bar or spatula
liberdly and carefully up and down the vertical rows of ducts. Mechanical
vibrators shall be used for stacked duct banks of three ducts or higher.
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17. Cure concrete for a minimum of 72 hours before permitting traffic and/or
backfilling.

18. Warning Tapes:

a 6" wide warning tape, red in color with a black imprinted message
“CAUTION ELECTRIC LINE BURIED BELOW?”, shdll be placed 12"
below finish grade over electric ducts or the concrete jacket for electric
ducts for the entire length of ductline installations.

b. A 3" wide warning tape, orange in color with black imprinted message
"CAUTION BURIED TELEPHONE CABLE BELOW" shal be placed
12" above Sandwich Idles Communications ducts or the concrete jacket for
said ducts for the entire length of ductline installations.
D. Concrete And Brick Work:
1. Concrete, ready mixed according to ASTM C94-98.

2. Convey concrete from mixer to forms rapidly to prevent segregation. Free drop
shall be limited to five feet, unless authorized by inspector.

3. Placing:
a Clean and removeal debrisfrominside forms and trenchesbefore placing
concrete.
b. Place concrete only on clean damp surfaces, free from water.
C. Place concretein forms, in horizontal layers not exceeding 18" thickness.
d. Place concrete to avoid segregation of materialsand displacement of ducts,

inserts and reinforcing.

e Vibrate structural concrete thoroughly during and immediately after
placing to ensure dense watertight concrete.
f. Prior to placing concretefor utility company ductlines, the Contractor shall
obtain the approval of the respective inspector.
4, Forming:
a Forms shall be of good sound lumber with sufficient strength and

conforming to shapes and dimensions indicated on Drawings.

b. Formsshall betreated with non-staining form oil immediately before each
use.
5. Patching: Patch all voids, pour joints and holes before concreteisthoroughly dry.

Use mortar of same proportions as original concrete.

6. Curing: Curing of concrete shall be accomplished by impervious membrane
method with liquid membrane compound. Apply two or more coats to obtain a
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total of one gallon for each 150 square feet of concrete surface.

7. Reinforcing Stedl:
a Clean reinforcing of mill or rust scale and form to dimensions indicated.
b. Install reinforcing in proper locations and secure in place to prevent

movement during concrete placing or vibrating.
8. Concrete Brick and Hollow Concrete Block Work:

a Concrete brick and hollow block shall be laid in full bed of mortar, both
horizontally and vertically.

b. Mortar shall be one part (by volume) cement and three parts (by volume)
fine aggregate, thoroughly mixed and used when fresh. Retampering will
not be allowed. Mortar shall have a minimum 28 days strength of 2,500

psi.

C. Setting bed shall be of depth required to bring top of blocks flush with
finish line.

E. Manholes, Handholes And Pullboxes:

1 Boxes shall be installed approximately where shown. The exact location of each
manhole, handhole and pullbox shall be determined after careful consideration has
been given to the location of other utilities, grades, and pavement. Manholes,
handholes and pullboxes shall be of the type noted on the Drawings and shall be
constructed in accordance with the applicable detailsasindicated. Provide number
of cableracksand pulling-inironsasrequired by the respective utility company. A
machine-finished seat shall be provided to insure aperfect joint between frame and
cover. Coversshall be machined to prevent rocking withinframes. In paved areas,
the tops of pullbox, handhole and manhole covers shall be flush with the finished
surface of the paving. In unpaved areas, the top of handhole covers shall be
approximately 2 inch above the finished grade; Sandwich 1sles Communications=

handholes shall be set approximately 1" above the finished grade.

2. Precast Handhole and Pullbox Installation: Commercial precast assembly shall be
set on 6 inches of level, 90 percent compacted crushed rock fill, 3/4 inch to 1inch
size, extending 12 inches beyond the handhol e/pullbox on each side. Granular fill
shall be compacted by a minimum of four passes with a plate type vibrator.
Provide number of cable racks and pulling-in irons as required by the respective
utility company, complete with all hardware including steps and pegs.

Pitsfor Sandwich |des Communications precast handholes and manholesareto be
flat and smooth, free of rocks, rock chips, hardened lumps of dirt, debris and all
deleterious material. A six-inch layer of compacted sand shall be placed asabase
for the precast manholes and handholes. Set handhole or manhole on alevel ares,
in the bottom of the excavation, on a 4" layer of crushed rock, for drainage
puUrposes.

3. Sandwich 1sles Communications M anholes, Handholes and Pullboxes:
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a Provide a5/8" diameter x 8-foot copper clad ground rod in al handholes
and manholes, unless indicated otherwise.

b. Damp-proofing shall be provided on all exterior precast manhole and
handhole walls. All dust, dirt and other deleterious substances shall be
removed from the concrete surface. The concrete surface shall be
thoroughly dry before the damp-proofing isapplied. The concrete surface
shall be primed in accordance with the manufacturer=s instructions and
two coats of damp-proofing compound shall be applied. Allow the
compound to dry thoroughly after priming and in between coats. Do not
backfill until the final coat has dried hard.

C. Before backfilling and compacting, make sure covers are in place and
secured. Layer 6" to 8" of backfill material around the manhole or
handhole. Tamp each individual layer of backfill material. Continue the
layering and Atamping@until final grade is achieved.

d. Caulk manhole and handhole seams after the unit is assembled using a
good quality silicone compound material.

e Where manholes or handholes have adjustable frames that are raised to
finish grade and secured in position, the base of the manhole or handhole
shall be placed level, and form work is constructed between the underside
of the frame and topside of the manhole or handhole using duct tape, wood
strips, cardboard, etc. All voids created during the installation shall be
filled with mortar mix, concrete or slurry and allowed to set. Strip forms
after sufficient strength has developed. Thisisespecially important where
manholes or handholes may be subject to any vehicular traffic.

f. UM -35 manholes are equipped with jack moon duct plugsto accommodate
the UD (1x 3) configurations. All 4-inch duct plugs, however, are to be
provided by the Contractor. This unit will accommodate six SDR-11
conduits; therefore, the Contractor is required to provide plugs for the
vacant conduit holes in the jack moon.

0. UM4x6 manholes shall beinstalled with the deck set at aminimum of 14"
below finished grade.

4. Ducts ending in manholes or handholes shall be terminated with junior end bells.
End bells, terminators or ducts shall be flush to inside wall surfaces; duct extension
into boxes is not acceptable. All ducts entering manholes or handholes shall be
grouted between conduits and sidewall, inside and out. Verify complement and
arrangement of ducts entering each manhole or handhole and location of duct
entrance with the respective utility company and Sandwich I1sles Communications,
Inc. prior to fabrication of the respective manhole or handhole.

Sandwich Isles Communications ducts shall enter the manholes and handholes on
the property side at all times unless otherwise specified by the Engineer. Ducts
shall enter handholes at 90 degree angle.

F. Electrical Equipment Pads:
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1 Slope of lots/areafor concrete equipment pads shall not exceed one-inchrisein one

foot run.
2. Grade sufficiently around equipment pad areato prevent future filling of lot/area.
3. Transformer pads may be precast or cast-in-place reinforced concrete asindicated
on Drawings.

4. Concrete equipment pads shall beinstalled level. Pad elevation shall be 2" above
the highest grade fronting the pad.

G. Street Lighting Systems:

1 Street lighting materials and installation shall be in accordance with the Standard
Specifications of the County of Hawaii, and as specified herein and on the
Drawings.

2. Street lighting system shall be provided illumination aong length of project

roadways. System shall be provided complete, and be completely tested and ready
for use. Furnish computerized footcandle arrays to show illumination levels and
distribution along all project roadways.

a Street light fixtures shall be mounted with bracket arms oriented 90
degrees to center line of road. Shaft shall be field adjusted for vertical
alignment.

b. Prior to trenching or excavating, structural outlines and center lines of
ductlines and street light foundation shall be clearly staked, and approval
received from Engineer, County inspectorsand utility companies. Staking
shall be with steel or wood pegs or paint.

3. Provide duct seal in duct entriesinto handholes and pullboxes to prevent moisture
from entering light fixtures.

H. Structural Steel And Miscellaneous Metal Work:  Structural steel work including bolts,
nuts, anchors, pulling-in irons, etc. shall be gavanized by hot-dipped process after
fabrication into largest practical sections.

l. Installation of Wiring System:

1 Street light electrical system materials and installation shall be in accordance with
Standard Specifications, and as specified herein and on the Drawings.

2. Unless otherwise indicated or specified herein, wiring shall consist of single
conductor cablesinstalled in conduit/duct in areaswhere permitted by the NEC and
NESC.

3. Conductors:

a Mechanical means for pulling shall be torque-limiting type and not used
for #2 AWG and smaller wires.
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b. Pulling tension shall not exceed wire manufacturer's recommendations.

C. Where necessary, powdered soapstone may be used as a lubricant for
drawing wires through conduit. No other means of lubricating will be
allowed.

d. Form neatly in enclosures and boxes for minimum of crossovers. Tag all
feeders.

e Thoroughly swab out existing ducts to remove foreign material beforethe
pulling of cable.

4, Splicing of Wire and Cable:
a Splices made according to NEC Article 110.

b. Splicesfor 600 Volt Class Cables. Theconductorsshall bejoined securely
both mechanically and electrically by the use of solderless or crimp type
connectors with properly sized tools.

(D] Splices for cables No. 10 AWG and smaller in underground
systems shall be made only in accessible locations using a
compression connector on the conductor, taped watertight.

()] Splicesfor cablesNo. 8 AWG and larger in underground systems
shall be made only in accessible locations using a compression
connector on the conductor and by insulating and waterproofing
suitable for continuous submersion in water.

5. Cable Terminations: Protect terminations of insulated power and lighting cables
from accidental contact, deterioration of coverings and moisture by the use of
terminating devices and materials.

a Install all terminations of insulated power and lighting cables in
accordance with the manufacturer's requirements.

b. Make terminations using materials and methods as indicated or specified
herein or as designated by the written instruction of the cable manufacturer
and termination kit manufacturer.

6. Protection of Wire and Cable Ends: The ends of wire and cables in handholes,
pullboxes, and in other wet locations, as defined by the NEC, that are not to be
spliced or connected to equipment shall be protected from moisture and other
damage.

a The ends of wires and cables shall be protected by applying not less than
six half-lapped wraps of electrical insulating tape beginning three inches
from the end of the wire or cable and continuing over the exposed
conductor to form awatertight seal.

b. The ends of wires and cables that are to be left unspliced or unconnected

temporarily during construction shall be protected to prevent moisture
from getting into the cable.
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3.03

3.04

3.05

7. Finishing:

a All cutting that may be required for complete installation of the electrical
work shall be carefully performed, and all patching shall be finished in
first-class condition by the Contractor.

b. Wipe clean all exposed raceways with rag and solvent. Unfinished
raceways shall be prime-painted and finished to blend into background.

8. Miscellaneous Details:

a Cut, drill and patch as required to install electrical system. Repair any
surface damaged or marred by notching, drilling or any other process
necessary for instalation of electrica work. Cutting, repairs and
refinishing subject to the approval of the Engineer. Need for remedial
work determined by Engineer as attributable to poor coordination and
workmanship shall be cause for reconstruction to the satisfaction of the
Engineer.

b. Attachment of electrical equipment to wood by non-ferrous wood screws.
Attachment to concrete by expansion anchors. Powder-charge-driven
studs and anchors permitted only with prior approval.

C. Furnish necessary test equipment and make all test necessary to check for
unspecified grounding, shorts and wrong connections. Correct faulty
conditions, if any.

EXISTING UNDERGROUND UTILITIES:

Underground utilitiesindicated on plansare approximatein location. Itisnot the intention of plans
to imply that all existing utilities are drawn and located. It shall be the responsibility of Contractor
to coordinate locations of existing utilities prior to doing any excavation work. Any damage to
existing utilities shall be repaired by Contractor at no cost to the Department.

CLEANING AND REPAIRING:

A.

—

>

w

During the progress of work, all rubbish, waste lumber, displaced materias, etc. shall be
removed as soon as possible and upon completion of the work, Contractor shall remove
from Owner's property and from all public and private property, at his own expense, al
temporary structures, rubbish and waste materia resulting from his operations.

The Contractor shall restore all removed or damaged pavement, gutters, curbs, sidewalks,
sign posts, trees and landscape damaged by his operationsto as near their origina condition
or better.

Ground Resistance: Ground resi stance measurements of each ground rod shall betaken and
certified by the Contractor. Ground resistance measurements shall bemadein normally dry
weather, not less than 48 hours after rainfall, and with the ground under test isolated from
other grounds. Upon completion of the project, the Contractor shall submitinwritingtothe
Engineer, the measured ground resi stance of each ground rod and grounding system, aswell
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as the resistance and soil conditions at the time the measurements were made.

B. Test al 600 volt class conductorsto verify that no short circuits or accidental groundsexist.
Make tests using an instrument which applies a voltage of approximately 500 volts to
provide adirect reading in resistance, and measure the insul ation resistance from phase to
phase and phase to neutral. All test results shall be recorded and submitted.

C. Wherever test or inspection reveals faulty materials or installation, Contractor shall take
corrective action, at his own expense, repairing or replacing materials or installation as
directed. The materials or installation shall then be retested.

END OF SECTION
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