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ARTICLE 1: DEFINITIONS AND ABBREVIATIONS

1.1

DEFINITIONS. Whenever the following terms or pronouns are used in these Bidding and Execution of
Contract Requirements, and General Conditions, or in any contract documents or instruments where these
Bidding and Execution of Contract Requirements, and General Conditions govern, the intent and meaning
shall be interpreted as follows:

ADDENDUM (plural - Addenda). A written or graphic document, including Drawings and
Specifications, issued by the Chairman during the bidding period which modifies or interprets the bidding
documents, by additions, deletions, clarifications or corrections, which shall be considered and made a
part of the bid proposal and the contract.

ADDITION (to the contract sum). Amount added to the contract sum by Change Order.

ADMINISTRATIVE RULES. Hawaii Administrative Rules for Chapter 103-D of the Hawaii Revised
Statutes.

ADVERTISEMENT. A public announcement inviting bids for work to be performed or materials to be
furnished.

BAD WEATHER DAY. When weather or other conditions prevent a minimum of four hours of work
with the Contractor’s normal work force on controlling items of work at the site. (See excess bad weather

day.)

BENEFICIAL OCCUPANCY. The point of project completion when the Department can use the
constructed facility in whole or in part for its intended purpose even though substantial completion may
not be achieved.

BID. See PROPOSAL.

BID SECURITY. The security furnished by the Bidder from which the Department may recover its
damages in the event the Bidder breaches its promise to enter into a contract with the Department and
fails to execute the required bonds covering the work contemplated, if its proposal is accepted.

BIDDER. Any individual, partnership, firm, corporation, joint venture, or other legal entity submitting,
directly or through a duly authorized representative or agent, a proposal for the work contemplated.

BIDDING DOCUMENTS. The advertisement “Notice to Contractors”, or invitation to bid, instructions
to Bidders, proposal requirements, the bid form and the proposed Contract Documents including all
addenda issued prior to receipt of Bids.

BULLETIN. A written notice to the Contractor requesting a price and / or time proposal for
contemplated changes preparatory to the issuance of a field order or change order.

BY OR TO THE PROJECT MANAGER. To avoid cumbersome and confusing repetition of expressions
in these General Conditions, it is provided that whenever the following words or words of like import are
used, they shall be understood as if they were followed by the words “by the Project Manager” or “to the
Project Manager”, unless the context clearly indicates another meaning: contemplated, required,
determined, directed, specified, authorized, ordered, given, designated, indicated, considered necessary,
deemed necessary, permitted, reserved, suspended, established, approval, approved, disapproved,
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acceptable, unacceptable, suitable, accepted, satisfactory, unsatisfactory, sufficient, insufficient, rejected
or condemned.

CALENDAR DAY. Any day shown on the calendar beginning at midnight and ending at midnight the
following day. If no designation of calendar or working day is made, “day” shall mean calendar day.

CHANGE ORDER. A written order signed by the Chairman that establishes the full payment and final
settlement of all claims for direct, indirect and consequential costs, including costs of delays, and
establishes any adjustments to contract time related to the work covered and affected by one or more field
orders, or for change work done or agreed to be done without issuance of a separate field order. A change
order signed by all the parties to the contract constitutes a supplemental agreement.

COMPLETION. See SUBSTANTIAL COMPLETION and FINAL COMPLETION.

CONSULTANT. A person, firm or corporation having a contract with the Department to furnish services
with respect to the project.

CONTRACT. The written agreement between the Contractor and the Department by its Chairman, by
which the Contractor is bound to furnish all labor, equipment, and materials and to perform the specified
work within the contract time stipulated, and by which DHHL is obligated to compensate the Contractor
therefor at the prices set forth therein. The contract shall include the Contract Documents, also any and all
amendments, and change orders, which are required to complete the construction in an acceptable
manner.

CONTRACT COMPLETION DATE. The calendar day on which all work on the project, required by
the contract, must be completed. See CONTRACT TIME and FINAL COMPLETION.

CONTRACT DOCUMENTS. The Contract, Addenda (which pertain to the Contract Documents,
Contractor’s Proposal (including Wage Schedule, List of Subcontractors and other documentation
accompanying the Bid and any post bid documentation submitted prior to the Notice of Award) when
attached as an exhibit to the contract, the Notice to Proceed, the Bonds, these General Conditions, the
SPECIAL CONDITIONS, the Specifications and the Drawings as the same are more specifically
identified in the contract together with all written Amendments, Change Orders, Field Orders, any written
order for minor changes in the work and Project Manager’s written interpretations and clarifications
issued on or after the effective date of the contract. :

CONTRACT PRICE. The amount designated on the face of the contract for the performance of work
including allowances, if any.

CONTRACT TIME. The number of working or calendar days provided in the contract for completion of
the contract, exclusive of authorized time extensions. The number of days shall begin running on the
effective date in the Notice to Proceed. If in lieu of providing a number of working or calendar days, the
contract requires completion by a certain date, the work shall be completed by that date.

CONTRACTOR. Any individual, partnership, firm, corporation, joint venture, or other legal entity
undertaking the execution of the work under the terms of the contract with the State of Hawaii, and acting
directly or through its agents, or employees.

DEPARTMENT. The Department of Hawaiian Home Lands (abbreviated DHHL).

DHHL General Conditions
August 16, 2005
DHHL GC Page 6 of 81



DRAWINGS (or Plans). The contract drawings in graphic or pictorial form, which show the design,
location, character, dimensions and details of the Work to be done and which shall be a part of the
Contract Documents.

EQUAL OR APPROVED EQUAL. Whenever this term is used in the drawings or specifications, it shall
be interpreted to mean a brand or article, prequalified in accordance with Section 6.3 SUBSTITUTION
OF MATERIALS AND EQUIPMENT AFTER BID OPENING, that may be used in place of the one
specified. v

EXCESS BAD WEATHER DAY. A working day on which inclement weather prevents work on the
contract and is beyond the average weather for the location of the project and the time of the year.

CHAIRMAN. The Chairman of the Hawaiian Homes Commission, Department of Hawaiian Home
Lands.

FIELD ORDER. A written order issued by the Project Manager to the Contractor requiring the contract
work to be performed in accordance with a change or changes in the work. A field order may (1) establish
a price adjustment and/or time adjustment in an amount the Project Manager believes is reasonable for the
change; or (2) may declare that the Project Manager does not intend to adjust contract time or price for
the work; or (3) may request the Contractor to submit a proposal for an adjustment to the contract time
and/or price by a certain date.

FINAL COMPLETION. The date set by the Chairman that all work required by the contract and any
amendments or changes thereto is in full compliance with the contract.

FORCE ACCOUNT. Term used when Work is ordered to be done at the sole option of the Department
and is to be billed for at cost of labor, materials and equipment, insurance(s), taxes, etc., plus a percentage
for overhead and profit. ’

GUARANTEE. Legally enforceable assurance of the duration of satisfactory performance of quality of a
product or Work.

HAZARDOUS MATERIALS. Any and all radioactive materials, asbestos, polychlorinated biphenyls,
petroleum, crude oil, chemicals known to cause cancer or reproductive toxicity, pollutants, contaminants,
toxic substances or materials cited in Hazardous Material Laws. Abandoned motor vehicles or parts
thereof are not hazardous material.

DHHL. Department of Hawaiian Home Lands.

HOLIDAYS. The days of each year which are set apart and established as State hol-idays pursuant to
Chapter 8. Hawaii Revised Statutes.

INSPECTOR. The person assigned by the Department to make detailed inspections of contract
performance and materials supplied for the work.

LAWS. All Federal, State, City and County Laws, ordinances, rules and regulations, and standard
specifications, including any amendments thereto effective as of the date of the call for sealed bids.

LIQUIDATED DAMAGES. The amount prescribed in the Special Conditions, LIQUIDATED
DAMAGES to be paid to the Department or to be deducted from any payments due or to become due the
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Contractor for each working day or calendar day (as applicable) delay in completing the whole or any
specified portion of the work beyond the Contract Time.

LETTER OF AWARD. A written notice from the Chairman to the successful Bidder(s) stating that the
Department has accepted its proposal.

MAJOR UNIT PRICE ITEM. A unit price item which, when extended on its estimated quantities in the
proposal form, exceeds five percent (5%) of the total base bid proposal less any allowance and contingent
items included in the proposal.

NON-CONFORMING WORK. Work that does not meet the requirements of the Contract Documents.

NOTICE TO BIDDERS/CONTRACTORS. The advertisement for proposals for all work or materials on
which bids are required. Such advertisement will indicate the location of the work to be done or the
character of the material to be furnished and the time and place of the opening of proposals.

NOTICE TO PROCEED. A written notice from the Project Manager to the Contractor advising it of the
date on which it is to begin the prosecution of the Work, which date shall also be the beginning of
Contract Time.

POST CONTRACT DRAWINGS. Drawings issued after the award of the contract for the purpose of
~ clarification and / or changes to the work indicated in the original drawings and which may be made a
part of the contract.

PROJECT ACCEPTANCE DATE. The calendar day on which the Project Manager accepts the project
as sufficiently completed in compliance with the contract so that the Department can occupy or utilize the
Work for its intended use. See SUBSTANTIAL COMPLETION.

PROJECT CONTRACT LIMITS (or CONTRACT ZONE). The portion of the site as delineated on the
drawings which define the Contractor’s primary area of operation for the prosecution of the work. It does
not define the exact limits of all construction that may be required under the contract.

PROJECT MANAGER. The Department’s Contract Administrator as described in ARTICLE 5,.
CONTROL OF WORK.

PROJECT GUARANTEE. A guarantee issued by the Contractor to the Department. See
GUARANTEE.

PROPOSAL (BID). The executed document submitted by a Bidder in the prescribed manner, in response
to a request for proposals or invitation to Bid, to perform at the prices quoted, for the work specified
under the contract, within the time prescribed for performance.

PROPOSAL FORM. The form prepared by the Department on which the written offer or formal bid for
the work to be done is submitted by the Bidder. By submitting a bid on the proposal form, a Bidder
adopts the language therein as its own.

PUNCHLIST. A list compiled by the Project Manager (or Contractor) stating work yet to be completed ‘
or corrected by the Contractor in order to substantially complete or finally complete the contract
requirements.
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QUESTIONNAIRE. The specified forms on which the Bidder shall farnish required information as to its
ability to perform and finance the work.

SHOP DRAWINGS/SUBMITTALS. All drawings, diagrams illustrations, schedules and other data or
information which are prepared or assembled by the Contractor and submitted by Contractor to illustrate
some portion of the Work.

SPECIAL CONDITIONS. The specific clauses that supplements or modify the standard clauses.of the
GENERAL CONDITIONS setting forth conditions or requirements peculiar to the individual project
under consideration, which are not thoroughly or satisfactorily covered, described or explained in these
GENERAL CONDITIONS.

SPECIFICATIONS. That portion of the Contract Documents consisting of written descriptions for
materials, equipment, construction systems, standards, workmanship, directions, provisions and
requirements that pertain to the method and manner of performing the work and certain administrative
requirements applicable thereto.

STATE. The State of Hawaii acting through its authorized representative.

SUBCONTRACT. Any written agreement between the Contractor and its subcontractors which contains
the conditions under which the subcontractor is to perform a portion of the work for the Contractor.

SUBCONTRACTOR. An individual, partnership, fimm, corporation, joint venture or other legal entity, as
covered in Chapter 444, Hawaii Revised Statutes, which enters into an agreement with the Contractor to
perform a portion of the work for the Contractor.

SUBSTANTIAL COMPLETION. The status of the project when the Contractor has completed all the
work and (1) all utilities and services are connected and working; (2) all equipment is in acceptable
working condition; (3) additional activity by the Contractor to correct punchlist items as described herein
will not prevent or disrupt use of the work or the facility in which the work is located; and 4) the building,
structure, improvement or facility can be used for its intended purpose.

SUPERINTENDENT. The employee of the Contractor, authorized to receive and fulfill instructions
from the Project Manager, who is charged with the responsibility of all the Work.

SURETY. The qualified individual, firm or corporation other than the Contractor, which executes a bond
with and for the Contractor to ensure its acceptable performance of the contract.

UNUSUALLY SEVERE WEATHER. Uncommonly harsh weather including but not limited to
hurricanes, tornadoes, tropical storms and tropical depressions. (See General Conditions, Section
7.21.8.6).

WORK. The furnishing of all labor, materials, equipment, and other incidentals necessary or convenient
for the successful completion of the project and the execution of all the duties and obligations imposed by
the contract.

WORKING DAY. A calendar day, exclusive of Saturdays, Sundays and State-recognized legal holidays
for the month in question.
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1.2 ABBREVIATIONS
HAR Hawaii Administrative Rules
HRS Hawaii Revised Statutes
VECP Value Managering Cost Proposal
DOTAX  State Department of Taxation
IRS Internal Revenue Service

~END OF ARTICLE I~

ARTICLE 2: PROPOSAL REQUIREMENTS AND CONDITIONS

2.1 QUALIFICATION OF BIDDERS. Prospective Bidders must be capable of performing the work for
which bids are invited, and must be capable of entering into a public contract of $25.000 (twenty five
thousand dollars) or more.

2.1.1 NOTICE OF INTENTION TO BID

2.1.1.1 In accordance with Section 103D-310, Hawaii Revised Statutes, and Section 3-122-108, Hawai
Administrative Rules, a written notice of intention to bid must be filed for the construction of any
public building or public work when the bid is $25,000 (twenty five thousand dollars) or more. A
written notice of intention to bid need not be filed for the mere furnishing and installing of furniture,
equipment, appliances, material and any combination of these items when a Contractor's license is not
required under Chapter 444 of the Hawaii Revised Statues, as amended, and the rules and regulations
of the Contractor's License Board.

[0S

d1.1.2 The written notice must be addressed to the Chairman, who is the officer charged with letting the
contract. The words, “INTENTION TO BID” must be clearly written or typed on the face of the
envelope containing the written notice of intention to bid. The notice may be faxed, hand carried or
mailed to the office indicated in the Notice to Contractors.

[
—
o

The written notice must be received by the office indicated in the Notice to Contractors no later than
2:00 p.m. on the 10th calendar day prior to the day designated for opening bids. If the 10th calendar
day prior to the day designated for opening bids is a Saturday, Sunday. or legal State holiday, then the
written notice must be received by the Department no later than 2:00 p.m. on the last working day
immediately prior to said Saturday, Sunday, or legal State holiday. The written notice will be time
stamped when received by said office. The time designated by the time stamping device i said
office shall be official. If the written notice is hand carried, then the bearer is responsible to ensure
that the notice is time stamped by said office. 1f the notice is faxed, the time of receipt by the
Department fax machine shall be official.

2.1.14 It is the responsibility of the prospective Bidder to ensure that the written notice of intention to bid is
received in time and the Department assumes no responsibility for failure of timely delivery caused
by the prospective Bidder or by any method of conveyance chosen by the prospective Bidder.

2.1.1.5 If two (2) or more prospective Bidders desire to bid jointly as a joint venture on a single project, they
must file an affidavit of joint venture with their notice of intention to bid. Such affidavit of joint
venture will be valid only for the specific project for which it is filed. No further license is required
when all parties to the joint venture possess current and appropriate contractor’s licenses. Joint
ventures are required to be licensed in accordance with Chapter 444 of the Hawaii Revised Statutes,
as amended, and the rules and regulations of the Contractor’s License Board when any party to the
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2.1.1.6

2.1.1.7

2.1.1.8

2.1.19

2.1.2.1

N
o
to

2.123

Joint venture agreement does not hold a current or appropriate contractor's license. The joint venture
must registered with the office of the Director of Commerce and Consumer Affairs in accordance
with Chapter 425 of the Hawaii Revised Statutes, as amended.

No persons, firm or corporation may bid where (1) the person, firm, or corporation, or (2) a
corporation owned substantially by the person, firm, or corporation, or (3) a substantial stockholder or
an officer of the corporation, or (4) a partner or substantial investor in the firm is in arrears in any
payment owed to the State of Hawaii or any of its political subdivisions or is in default of any
obligation to the State of Hawaii or to all or to any of its political subdivisions, including default as a
surety or failure to perform faithfully and diligently any previous contract with the Department.

The Chairman may, in accordance with Section 103D-310 Hawaii Revised Statutes, require the
prospective Bidder to submit answers to questions contained in the STANDARD QUALIFICATION
QUESTIONNAIRE FOR PROSPECTIVE BIDDERS ON PUBLIC WORKS CONTRACTS, on the
form provided by the Department, properly executed and notarized, setting forth a complete statement
of the experience of such prospective Bidder and its organization in performing similar work and a
statement of the equipment proposed to be used, together with adequate proof of the availability of
such equipment, at least two (2) working days prior to the time advertised for the opening of bids. If
the information in the questionnaire proves satisfactory, the Bidder’s proposal will be received. All
information contained in the answers to the questionnaire shall be kept confidential. The
questionnaire will be returned to the Bidder after it has served its purpose.

If upon review of the Questionnaire, or otherwise, the Bidder appears not fully qualified or able to
perform the intended work, the Chairman shall, after affording the Bidder an opportunity to be heard
and if still of the opinion that the Bidder is not fully qualified to perform the work, refuse to receive
or to consider any bid offered by the prospective Bidder.

Failure to complete and submit the prequalification questionnaire by the designated deadline will be
sufficient cause for the Department to disqualify a prospective Bidder.

TAX CLEARANCE (§103D-328 HRS)

Contractors are required to provide both state and federal tax clearances as a prerequisite to entering
into a public contract of $25,000 or more. To meet this requirement, all Bidders shall submit valid
tax clearances with their bid proposals when the bid is $25,000 or more. An additional tax clearance
will be required before final payment can be made.

Tax clearances may be obtained by completing the Tax Clearance Application (Form A-6) and
submitting it to the Hawaii State Department of Taxation (DOTAX) and the Internal Revenue Service
(IRS). The application may be obtained from the DOTAX, the IRS, or the Public Works Division,
Kalanimoku Building, Room 422, 1151 Punchbow] Street, Honolulu, Hawaii. The application may
be mailed in or walked in to either the DOTAX or the IRS. Both tax agencies encourage the use of
their mail-in process, which should be completed within twenty-one (21) calendar days. Tax
clearance certificates will be issued to the applicant upon determination that the applicant has filed all
tax returns due, and has paid all amounts owing on such returns, including penalty and interest.

Only original tax clearance certificates or certified copies will be accepted for this purpose. Failure to
submit the required tax clearance certificates may be sufficient grounds for the Department to refuse
to receive or consider the prospective Bidder's proposal.
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Tax clearance certificates are valid for six (6) months. The six-month period will begin with the later
approval date stamped on the tax clearance. An original copy of a tax clearance that bears an original
green certified copy stamp will be accepted by the Department for final payment. The period of
validity for final payment is forty-five (45) days.

The tax clearances submitted with the bid proposals must be valid on the solicitation’s first legal
advertisement date or any date thereafter up to the bid opening date. Valid tax clearances submitted
with the proposal will remain valid for the contract award and encumbrance.

Any person, firm or corporation that is not presently doing business in the State of Hawaii and
submits a Notice of Intention to Bid must submit along with said Notice of Intention to Bid a certified
letter stating that said person, firm or corporation is not doing business in the State of Hawaii and is
not in default of any obligations due to the State or any of its political subdivisions.

If a business cannot obtain a tax clearance certificate because of tax delinquencies, it may submit a
“special letter” from DOTAX and/or the IRS. The “special letter” may only be obtained if (1) the
business has an existing installment agreement with the tax agency, or (2) the delinquency is the
subject of an administrative or judicial appeal. The Bidder is cautioned that the “special letter” from
the IRS must be certified by DOTAX. All conditions applied to tax clearance certificates for this
purpose are applicable to these “special letters™. Instructions to obtain the “special letter” are
available from each respective tax agency.

Various combinations of tax clearance certificates and “special letters” are acceptable for this purpose
as follows:

(a) Tax clearance certificate signed by both tax agencies;

b) Individual tax clearance certificates from each tax agency, respectively;

(c) Tax clearance certificate from one tax agency and a “special letter” from the other tax
agency;

(d) “Special letters™ from both tax agencies.

" WRONGFUL REFUSAL TO ACCEPT A BID. In the event the Chairman, for any reason,

wrongfully refuses to accept what would otherwise be a responsive and responsible lowest bid, the
exclusive remedy for such lowest Bidder shall be the recovery of the reasonable actual costs of
preparing the bid. No other Bidder shall have any claim for damages. Refer to Section 2.14,
PROTESTS. '

INTERPRETATION OF QUANTITIES IN BID SCHEDULE

When quantities for individual items of work are listed in the proposal form for which respective unit
prices are asked, said quantities are estimated or approximate and are to be used by the Department
only for the purpose of comparing on a uniform basis bids offered for the work. The Department
does not, expressly or by implication agrees that the actual quantity of work will correspond
therewith. ~

After determining the low Bidder by comparison of bids submitted in accordance with the proposal
form and Section 3.1, CONSIDERATION OF PROPOSALS; CANCELLATION in these Contract
Documents, the quantities of unit price items of work may increase or decrease.

On unit price bids, payment will be made only for the actual number of units incorporated into the
finished project at the unit price bid, subject to Section 4.7, VARIATIONS IN ESTIMATED
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QUANTITIES. It is understood and agreed that the Contractor shall make no claim for anticipated
profit, loss of profit or unabsorbed field, branch or home office overhead and impact losses due to the
exercise of the Departments right to eliminate entire portions of the work or to increase or decrease
any or all the quantities shown in the proposal form.

CONTENTS OF PROPOSAL FORMS

Prospective Bidders will be furnished with proposal forms giving the location, description, and the
contract time of the work contemplated for which a lump sum bid price is asked or containing a
schedule of items, together with estimated quantities of work to be performed and materials to be
furnished, for which unit bid prices and/or lump sum bid prices are asked.

All papers bound with or attached to the proposal form shall be considered a part thereof and shall not
be detached or altered when the proposal is submitted.

The drawings, specifications and other documents designated in the proposal form will also be
considered a part thereof whether attached or not.

By submitting a bid on the proposal form, a Bidder accepts the language therein as its own.

BIDDER’S RESPONSIBILITY FOR EXAMINATION OF CONTRACT DOCUMENTS, SITE OF
WORK, ETC. ‘

The Bidder shall carefully examine the project site contemplated all Contract Documents and any
documents or items referenced therein and contract and bond forms therefore. The submission of a
bid shall be considered as a warranty that the Bidder has made such examination and is informed of
the conditions to be encountered in performing the Work and of the requirements of the Contract
Documents and any documents and items referenced therein, and contract and bonds.

UTILITIES AND SERVICES

Where its operations are next to or near properties of utility companies or other property, the
Contractor shall not start work until the Contractor makes arrangements necessary for the protection
of said property.

The Contractor shall cooperate, coordinate and schedule its work to suit the owners of underground or
overhead utility lines or other property in removing or altering such lines or providing new services in
order for the work to progress according to the contract. Cooperation includes rearranging the
Contractor’s operations and normal work schedules and realignment of work as approved by the
Department in order to accommodate the operations and work of the utilities and/or other property in
and around the work site at no additional cost to the Department.

The Contractor shall contact all the various utility companies before the start of the work to ascertain
any existing utilities and to develop a full understanding of the utility requirements with respect to
this project. The Contractor shall furnish the Project Manager with evidence that the Contractor has
contacted the utility companies.

If the Contractor discovers that the existence and location of utilities in the contract plans are not
correct, the Contractor shall not disturb the utilities and immediately notify the Project Manager. The
Project Manager will advise the Contractor regarding actions to take.

DHHL General Conditions
August 16, 2005
DHHL GC Page 13 of 8



|29
(w4
~J

2.5.8

2.5.10

2.6

2.6.1

2.6.2

2.6.3

The Contractor shall ascertain the exact location and depth of utilities within the project area. The
Contractor shall mark such locations to warn workers or equipment operators of their existence and
location. The Contractor shall be responsible to acquaint personnel working near utilities with the
type, size, location and depth of the utilities and the consequences that might result from disturbances.
The Contractor shall not start trenching or start similar operations until the Contractor has taken
reasonable and appropriate precautions to protect the utilities.

Any utilities or other property that the Contractor encounters during the progress of the work, such as
telephone ducts, electric ducts, water lines, sewer lines, electric lines and drainage pipes, whether
shown or not on the contract plans, shall not be disturbed or damaged unless otherwise instructed in
the plans and specifications.

In the event the utilities or other property are damaged or disturbed by the Contractor, the Contractor
shall be liable for all such damage where the utilities or other property are:

(a) Shown on the plan in its actual or approximate Jocation; or
(b) Exposed on the job as it progresses; or
(c) Pointed out to the Contractor in the field.

Such utilities or other property as described above shall be “known utilities or other property.” If the
Contractor encounters an unknown utility or other property, it shall not proceed until it has notified
the Project Manager and receives instructions. If the Project Manager directs additional work, it shall
be paid for under Section 4.2, CHANGES.

The Contractor shall repair and restore to pre-damaged condition any utilities or any other property it
may damage, and it shall be liable for any and all resulting damage at no cost to the Department, the
work or utility owner or property owner. Any damage claim due to the disruption of service caused
by the utilities being damaged shall be paid by the Contractor who shall defend, indemnify and hold
harmless the Department from all suits, actions or claims of any character brought on account of such
damages, whether or not the Department may have been partially at fault. Public liability and
property damage insurance to be obtained by the Contractor pursuant to ARTICLE 7,
PROSECUTION AND PROGRESS shall cover such risk of damage.

In the event the Contractor simultaneously with the discovery of an unknown utility or other property
damages that utility or other property, the Contractor shall not be held liable beyond the extent of the
Contractor’s liability insurance but shall immediately notify the Project Manager. Upon instruction
from the Project Manager, the Contractor shall repair all damages and execute 2 plan for dealing with
the damaged utility or other property. This repair work shall be considered additional work as
covered in Section 4.2, CHANGES.

ADDENDA AND BID CLARIFICATIONS

The terms and requirements of the bid documents (i.e. drawings, specifications and other bid and
contract documents) cannot be changed prior to the bid opening except by a duly issued addendum.
The Department may alter, increase or decrease the scope of the work or the contract time, provisions
and conditions by issuing a written addendum which sets forth such alterations, increase or decrease.

If a Bidder discovers what it considers to be a discrepancy, ambiguity, omission or doubt as to the
meaning of drawings, specifications and any other bid or contract documents, the Bidder shall request
in writing an interpretation from the Chairman.
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If the Department agrees that a discrepancy, ambiguity, omission or doubt exists, it shall issue a
written addendum to the bid documents to all prospective Bidders at the respective offices furnished
for such purposes eight (8) days before the bids are opened. The Department may extend the bid
opening to allow at least eight (8) days from the notification date of the addendum. Upon notification
by the Department, all Bidders/addressees shall be deemed to be on notice of the information therein
whether or not the addendum is actually received. All addenda so issued shall become part of the
contract documents.

No claim for additional compensation and/or time for performance will be allowed if the Contractor
discovered, or in the exercise of reasonable care, should have discovered a discrepancy. ambiguity,
omission or doubt for which an interpretation was not requested.

SUBSTITUTION OF MATERIALS AND EQUIPMENT BEFORE BID OPENING

Brand names of materials or equipment are specified or shown on the drawings to indicate a quality,
style, appearance or performance and not to limit competition. The Bidder shall base its bid on one of
the specified brand names unless alternate brands are qualified as equal or better in an addendum.
Qualifications of such proposed alternate brands shall be submitted in writing and addressed to the
Project Manager. The face of the envelope containing the request must be clearly marked
“SUBSTITUTION REQUEST”. The request may be hand carried or mailed to DHHL, 1099 Alakea
Street, Suite 2000, Honolulu, Hawaii 96813. In either case, the writien request must be received by
DHHL no later than fourteen (14) days before the bid opening date and time specified in the Notice to
Bidders. The written request will be time stamped by DHHL. For the purpose of this section, the time
designated by the time stamping device in DHHL shall be official. If the written request is hand
carried, the bearer is responsible to ensure that the request is time stamped by DHHL.

Submit three (3) sets of the written request, technical brochures, and a statement of variances. Refer
to the Appendix for the Sample “Request for Substitution.”

STATEMENT OF VARIANCES. The statement of variances must list all features of the proposed
substitution which differ from the drawings, specifications and/or product(s) specified and must
further certify that the substitution has no other variant features. The brochure and information
submitted shall be clearly marked showing make, model, size, options, etc., and must include
sufficient evidence to evaluate each feature listed as a variance. A request will be denied if submitted
without sufficient evidence. If after installing the substituted product, an unlisted variance is
discovered, Contractor shall immediately replace the product with a specified product at no cost to the
Department.

SUBSTITUTION DENIAL - Any substitution request not complying with the above requirements
will be denied. Substitution requests sent to other agencies and received by Project Manager after the
deadline above will be denied.

An addendum shall be issued to inform all prospective Bidders of any accepted substitution in
accordance with Section 2.6, ADDENDA AND BID CLARIFICATIONS.

For substitutions of materials and equipment after issuance of the Letter of Award, refer to Section
6.3, SUBSTITUTION OF MATERIALS AND EQUIPMENT AFTER BID OPENING.

PREPARATION OF PROPOSAL
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The Bidder’s proposal must be submitted on the proposal form furnished by the Department. The
proposal must be prepared in full accordance with the instructions thereon. The Bidder must state,
both in words and numerals, the lump sum price or total sum bid at which the work contemplated is
proposed to be done. These prices must be written in ink or typed. In case of a discrepancy between
the prices written in words and those written in figures, the words shall govern over the figures. The
Bidder shall sign the proposal in the spaces provided with ink. By submitting a bid, the Bidder adopts
the language of the proposal as its own.

If the proposal is made by an individual, the person’s name and post office address must be shown in
the space provided. If made by a partnership the name and post office address of each member of the
partnership must be shown and the proposal signed by all partners or evidence in the form of a
partnership agreement must be submitted showing the authority of the partner to enter, on behalf of
said partnership, into contract with the Department. 1f made by a corporation the proposal must show
the name, title and business address of the president, secretary and treasurer and also evidence in the
form of a corporate resolution must be submitted showing the authority of the particular corporate
representative to enter on behalf of said corporation into contract with the Department. If made by a
joint-venture the name and post office address of each member of the individual firm, partnership or
corporation comprising the joint-venture must be shown with other pertinent information required of
individuals, parterships or corporations as the case may be. The proposal must be signed by all
parties to the joint-venture or evidence in the form of a J oint-Venture Agreement must be submitted
showing the authority of the joint-venture’s representative to enter on behalf of said joint-venture into
contract with the Department.

Pursuant to the requirements of Section 103D-302, HRS, each Bidder shall include in its bid the name
of each person or firm to be engaged by the Bidder on the project as joint contractor or subcontractor
indicating also the nature and scope of work to be performed by such joint contractor and/or
subcontractor and their respective contractor’s license number. A joint contractor or subcontractor
performing less than or equal to one percent of the total bid amount is not required to be listed in the
proposal. The Bidder shall be solely responsible for verifying that their joint contractor or
subcontractor has the proper license at the time of the submitted bid.

BID SECURITY

Subject to the exceptions in Section 3-122-223(d) HAR, all lump sum bids of $25,000 (twenty five
thousand dollars) and higher, or lump sum base bids including alternates of $25,000 (twenty five
thousand dollars) and higher, that are not accompanied by bid security are non-responsive. Bid
security shall be one of the following: §3-122-222(a) HAR

Surety bid bond underwritten by a company licensed to issue bonds in this State which shall be
substantially in the form of the Surety Bid Bond form in the Appendix; or

Legal Tender; or

Certificate of Deposit; credit union share certificate; or cashier’s, treasurer’s, teller’s or official check

drawn by, or a certified check accepted by, and payable on demand to the State by a bank, a savings

institution, or credit union insured by the Federal Deposit Insurance Corporation or the National

Credit Union Administration.

{(a) These instruments may be utilized only to a maximum of $100,000 (one hundred thousand
dollars).
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(b) If the required security or bond amount totals over $1 00,000 (one hundred thousand dollars),
more than one instrument not exceeding $100,000 (one hundred thousand dollars) each and
issued by different financial institutions shall be accepted. -

(c) CAUTION - Bidders are cautioned that certificates of deposit or share certificates with an
early withdrawal penalty must have a face value sufficient to cover the maximum penalty
amount in addition to the proposal guaranty requirement. If the certificate is made out to
two names, the certificate must be assigned unconditionally to the Chairman .

Unless otherwise stated, the bid security shall be in an amount equal to at least five percent (5%) of
the lump sum bid or lump sum base bid including all additive alternates or in an amount required by
the terms of the federal funding, where applicable.

If the Bidder is a corporation, evidence in the form of a corporate resolution, authorizing the
corporate representative to execute the bond must be submitted with the proposal. (See sample in
Appendix.) If the Bidder is a partnership, all partners must sign the bond or evidence in the form of a
partnership agreement must be submitted showing the authority of the partner.

If the Bidder is a joint-venture, all parties to the Joint-venture must sign the bond; provided, that one
party to the joint-venture may sign on behalf of the joint-venture if evidence in the form of a joint-
venture agreement or power of attorney, is submitted showing the authority of the signatory to sign
the bond on behalf of the joint-venture.

In the case where the award will be made on a group or item basis, the amount of bid security shall be
based on the total bid for all groups or items submitted.

Bidders are cautioned that surety bid bonds which place a limit in value to the difference between the
bid amount and the next acceptable bid, such value not to exceed the purported amount of the bond,
are not acceptable. Also, surety bid bonds which place a time limit on the right of the State to make
claim other than allowed by statutes or these GENERAL CONDITIONS are not acceptable. Bidders
are hereby notified that a surety bid bond containing such limitation(s) is not acceptable and a bid
accompanied by such surety bid bond will be autornatically rejected.

DELIVERY OF PROPOSALS. The entire proposal shall be placed together with the bid security, in
a sealed envelope no smaller than 9-1/2" x 12" so marked as to indicate the identity of the project, the
project number, the date of bid opening and the name and address of the Bidder and then delivered as
indicated in the Notice to Contractors. Bids which do not comply with this requirement may not be
considered. Proposals will be received up to the time fixed in the public notice for opening of bids
and must be in the hands of the official by the time indicated. The words “SEALED BID” must be
clearly written or typed on the face of the sealed envelope containing the proposal and bid security.

WITHDRAWAL OR REVISION OF PROPOSAL. Proposal may be modified prior to the deadline .
to submit the proposal by any of the following documents:

Withdrawal of Proposals:
A signed, written notice received in the office designated in the solicitation; or
A signed written notice faxed to the office designated in the solicitation.

Modification of Proposals:
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A signed written notice received in the office designated in the solicitation, accompanied by a duly
executed certificate of resolution for corporations, partnerships and joint-ventures, stating that a
modification to the proposal is submitted; and

The actual modification sealed securely in a separate envelope or container, accompanying the
written notice.

PUBLIC OPENING OF PROPOSALS. Proposals will be opened and read publicly at the time and
place indicated in the Notice to Contractors. Bidders, their authorized agents and other interested
parties are invited to be present.

DISQUALIFICATION OF BIDDERS. Any one or more of the following causes will be considered
as sufficient for the disqualification of a Bidder and the rejection of its proposal or proposals:

Non-compliance with Section 2.1, QUALIFICATION OF BIDDERS;

Evidence of collusion among Bidders;

Lack of responsibility and cooperation as shown by past work such as failing to complete all of the
requirements to close the project within a reasonable time or engaging in a pattern of unreasonable or

frivolous claims for extra compensation;

Being in arrears on existing contracts with the State of Hawaii, or having defaulted on a previous
contract with the State of Hawaiij;

Lack of proper equipment and/or sufficient experience to perform the work contemplated, as revealed
by the Standard Questionnaire and Financial Statement for Bidders;

No contractor’s license or a contractor’s license which does not cover type of work contemplated;

More than one proposal for the same work from an individual, firm, partnership, corporation or joint
venture under the same or different name;

Delivery of bids after the deadline specified in the advertisement calling for bids;

Failure to pay, or satisfactorily settle, all bills overdue for labor and materials of former contracts in
force at the time of issuance of proposal forms; and/or

Debarment or suspension pursuant to the provisions of Chapters 103D, 104 and 444, Hawaii Revised
Statutes, as amended.

PROTESTS
Protests shall be adjudicated in accordance with §103D-701, HRS and as amended.

No Protest based upon the contents of the solicitation shall be considered unless it is submitted in
writing to the Chairman, prior to the date set for the receipt of proposals.
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A protest of an award or proposed award pursuant to §103D-302 or §103D-303, HRS, shall be
submitted in writing to the Chairman, within five (5) working days after the posting of the award of
the Contract.

When a protest is sustained and the protestor should have been awarded the contract under the
solicitation but is not, then the exclusive remedy for such protestor shall be the recovery of the
reasonable actual costs of preparing the bid, but not attorney’s fees.

~END OF ARTICLE 2 ~

ARTICLE 3: AWARD AND EXECUTION OF CONTRACT

3.1

CONSIDERATION OF PROPOSALS; CANCELLATION. After the proposals are opened and read,
the figures will be extended and/or totaled in accordance with the bid prices of the acceptable
proposals and the totals will be compared and the results of such comparison shall be made public. In
the event of a tie bid, the low Bidder shall be determined by lot. In the comparison of bids, words
written in the proposals will govern over figures and unit prices will govern over totals. Until the
award of the contract, the Department may cancel the solicitation, reject any and all proposals in
whole or part and may waive any defects or technicalities whenever such action is deemed to be in
the best interest of the Department.

IRREGULAR PROPOSALS. Proposals will be considered irregular and may be rejected for the
following reasons:

If the proposal is unsigned.
If bid security is not in accordance with Section 2.9, BID SECURITY.

If proposal is on a form other than that furnished by the Department; or if the form is altered or any
part thereof detached.

If the proposal shows any non-compliance with applicable law, alteration of form, additions not
called for, conditional bids, incomplete bids, non-initialed erasures, other defects, or if the prices are
obviously unbalanced.

If the Bidder adds any provisions reserving the right to accept or reject an award.

If the Bidder adds any provisions reserving the right to enter into a contract pursuant to an award.

When a proposal is signed by an officer or officers of a corporation and a currently certified corporate
resolution authorizing such signer(s) to submit such proposal is not submitted with the proposal or
when the proposal is signed by an agent other than the officer or officers of a corporation or a
member of a partnership and a power of attorney is not submitted with the proposal.

Where there is an incomplete or ambiguous listing of joint contractors and/or subcontractors the
proposal may be rejected. All work which is not listed as being performed by joint contractors and/or
subcontractors must be performed by the Bidder with its own employees. Additions to the list of joint
contractors or subcontractors will not be allowed. Whenever there is a doubt as to the completeness
of the list, the Bidder will be required to submit within five (5) working days, a written confirmation
that the work in question will be performed with its own work force. Whenever there is more than
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one joint contractor and/or subcontractor listed for the same item of work, the Bidder will be required
to either confirm in writing within five (5) working days that all joint contractors or subcontractors
listed will actually be engaged on the project or obtain within five (5) working days written releases
from those joint contractors and/or subcontractors who will not be engaged.

If in the opinion of the Chairman, the Bidder and/or its listed subcontractors do not have the
contractor’s licenses or combination of contractor’s licenses necessary to complete all of the work.

CORRECTION OF BIDS AND WITHDRAWAL OF BIDS (§3-122-31 HAR)

Corrections to bids after bid openings but prior to award may be made under the following
conditions:

If the mistake is attributable to an arithmetical error, the Chairman shall so correct the mistake. In
case of error in extension of bid price, the unit price shall govern.

If the mistake is a minor informality which shall not affect price, quantity, quality, delivery, or
contractual conditions, the Bidder shall request correction by submitting proof of evidentiary value
which demonstrates that a mistake was made. The Chairman shall prepare a written approval or
denial in response to this request. Examples of such mistakes include:

(a) Typographical errors;
{b) Transposition errors;
() Failure of a Bidder to sign the bid, but only if the unsigned bid is accompanied by other

material indicating the Bidder’s intent to be bound.

For reasons not allowable under Subsections 3.3.1.1 and 3.3.1.2 when the Chairman determines that
the correction or waiver of an obvious mistake is in the best interest of the Department or is warranted
for the fair treatment of other Bidders.

Withdrawal of bids after bid opening but prior to award may be made when the bid contains a mistake
attributable to an obvious error which affects price, quantity, quality, delivery, or contractual
conditions, and the Bidder requests withdrawal by submitting proof of evidentiary value which
demonstrates that a mistake was made. The Chairman shall prepare a written approval or denial
response to this request.

Correction or withdrawal of bids after award is not permissible except in response to a written
withdrawal or correction request by the Contractor, and the Chairman makes a written determination
that the Department’s procurement practices and policies would not be materially affected by such
carrection or withdrawal.

AWARD OF CONTRACT

The award of contract, if it be awarded, will be made within one hundred twenty (120) consecutive
calendar days after the opening of the proposals to the lowest responsible and responsive Bidder
(including the alternate or alternates which may be selected by the Chairman in the case of alternate
bids) whose proposal complies with all the requirements prescribed, but in no case will an award be
made until all necessary investigations are made. The successful Bidder will be notified, by letter
mailed to the address shown on the proposal, that its bid has been accepted and that it has been
awarded the contract.
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If the contract is not awarded within the one hundred-twenty (120) days noted in Subsection 3.4.]
above, the Department may request the successful Bidder to extend the time for the acceptance of its
bid. The Bidder may reject such a request without penalty; and in such case, the Department may at
its sole discretion make a similar offer to the next lowest responsive and responsible Bidder and so on
until a bid is duly accepted or until the Department elects to stop making such requests.

No contract will be awarded to any person or firm suspended or debarred under the provisions of
Chapters 103D, 104 and Chapter 444, Hawaii Revised Statutes as amended.

The contract will be drawn on the forms furnished by the Chairman. The contract will not be binding
on the Department until all required signatures have been affixed thereto and written certification that
funds are available for the work has been made.

CANCELLATION OF AWARD. The Department reserves the right to cancel the award of any
contract at any time before the execution of said contract by all parties. The exclusive remedy to the
awardee for such cancellation shall be payment of the reasonable bid preparation costs and the
reimbursement of any direct expenses incurred as directed in the Notice of Award. Such cancellation
will not incur any liability by the Department to any other Bidder.

RETURN OF BID SECURITY. All bid securities, except those of the four (4) lowest Bidders, will
be returned following the opening and checking of the proposals. The retained bid securities of the
four lowest Bidders will be returned within five (5) working days following the complete execution of
the contract.

REQUIREMENT OF PERFORMANCE AND PAYMENT BONDS

Performance and Payment Bonds shall be required for contracts $25,000 (twenty five thousand
dollars) and higher. At the time of the execution of the contract, the successful Bidder shal] file good
and sufficient performance and payment bonds on the form furnished by the Department (see
Appendix), each in an amount equal to one hundred percent (100%) of the amount of the contract
price unless otherwise stated in the solicitation of bids. Acceptable performance and payment bonds
shall be limited to the following:

Surety bonds underwritten by a company licensed to issue bonds in this State; or

A certificate of deposit; credit union share certificate; or cashier’s, treasurer’s, teller’s or official

check drawn by, or a certified check accepted by, and payable on demand to the Department by a

bank, a savings institution, or credit union insured by the Federal Deposit Insurance Corporation or

the National Credit Union Administration. ’

(a) These instruments may be utilized only a maximum of $100,000 (one hundred thousand
dollars).

(b) If the required security or bond amount totals over $100,000 (one hundred thousand dolars),
more than one instrument not exceeding $100,000 (one hundred thousand dollars) each and
issued by different financial institutions shall be acceptable.

If the Contractor fails to deliver the required performance and payment bonds, the Contractor's award
shall be canceled, the Department shall have the remedies provided under Section 3.9, FAILURE TO
EXECUTE THE CONTRACT and award of the contract shal] be made to the next lowest responsible
and responsive Bidder.
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EXECUTION OF THE CONTRACT

The contract shall be signed by the successful Bidder and returned, together with satisfactory
performance and payment bonds, within ten (10) calendar days after the Bidder is awarded the
contract for execution or within such further time as the Chairman may allow. No proposal or
contract shall be considered binding upon the Department until the contract has been fully and
properly executed by all parties thereto. For projects funded with State Capital Improvement Project
(CIP) funds, the Chairman shall also endorse thereon its certificate, as required by Section 103D-309,
HRS, that there is an available unexpended appropriation or balance of an appropriation over and
above all outstanding contracts sufficient to cover the Department’s amount required by such
contract. :

On any individual award totaling less than $25.000 (twenty five thousand dollars), the Department
reserves the right to execute the contract by the issuance of a Purchase Order. Issuance of a Purchase
Order shall result in a binding contract between the parties without further action by the Department.
The issuance of a Purchase Order shall not be deemed a waiver of these General Conditions, and
Contract Document requirements.

FAILURE TO EXECUTE THE CONTRACT

Before the Award - If a low Bidder without legal justification withdraws its bid after the opening of
bids but before the award of the contract, the Department shall be entitled to retain as damages the
amount established as bid security, and may take all appropriate actions to recover the damages sum
from the property or third-party obligations deposited as bid security.

After the Award. If the Bidder to which a contract is awarded shall fail or neglect to enter into the
contract and to furnish satisfactory security within ten (10) calendar days after such award or within
such further time as the Chairman may allow, the Department shall be entitled to recover from such
Bidder its actual damages, including but not limited to the difference between the bid and the next
lowest responsive bid, as well as personnel and administrative costs, consulting and legal fees and
other expenses incurred in arranging a contract with the next low responsible and responsive Bidder
or calling for new bids. The Department may apply all or part of the amount of the bid security to
reduce its damages. If upon determination by the Department that the bid security exceeds the amount
of its damages, it shall release or return the excess to the person who provided same.

Chairman’s Options. Upon a withdrawal of the lowest responsive bid, or upon a refusal or failure of
the lowest Bidder to execute the contract, the Chairman may thereupon award the contract to the next
lowest responsible and responsive Bidder or may call for new bids, whichever method the Chairman
may deem to be in the best interests of the Department.

NOTICE TO PROCEED

After the contract is fully executed and signed by the Chairman, the Contractor will be sent a formal
Notice to Proceed letter advising the Contractor of the date on which it may proceed with the work.
The Contractor shall be allowed ten (10) consecutive working days from said date to begin its work.
In the event that the Contractor refuses or neglects to start the work, the Chairman may terminate the
contract in accordance with Section 7.27, TERMINATION OF CONTRACT FOR CAUSE.

The Contractor may commence its operations strictly at its own risk prior to receipt of the formal
notice to proceed, provided it makes a written request and has received approval from the Chairman
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in writing. All work performed shall be conducted in accordance with Section 7.1, PROSECUTION
OF THE WORK.

In certain cases, the Department, with agreement of the Contractor, may issue a Notice to Proceed
before full execution of the contract by the Chairman and it may further issue a Notice to Proceed
concurrently with the Notice of Award.

In the event the Notice to Proceed is not issued within one hundred eighty (180) days after (1) the
date the contract is executed by all parties; or (2) for projects funded with State Capital Improvement
Project (CIP) funds, the date that the written certificate that funds are available is issued, whichever is
later, the Contractor may submit a claim for increased labor and material costs (but not overhead
costs) which are directly attributable to the delay beyond the first one hundred eighty (180) days.
Such claims shall be accompanied with the necessary documentation to justify the claim. No
payment will be made for assumed escalation costs.

RELATIONSHIP OF PARTIES. Independent Contractor Status and Responsibilities, including Tax
Responsibilities.

In the performance of services required under this Contract, the CONTRACTOR is an *“independent
contractor,” with the authority and responsibility to control and direct the performance and details of
the work and services required under this Contract; however, the STATE shall have a general right to
inspect work in progress to determine whether, in the STATE’s opinion, the services are being
performed by the CONTRACTOR in compliance with this Contract. Unless otherwise provided by
special condition, it is understood that the STATE does not agree to use the CONTRACTOR
exclusively, and that the CONTRACTOR is free to contract to provide services to other individuals or
entities while under contract with the STATE.

The CONTRACTOR and the CONTRACTORs employees and agents are not by reason of this
Contract, agents or employees of the State for any purpose, and the CONTRACTOR and the
CONTRACTOR’s employees and agents shall not be entitled to claim or receive from the STATE
any vacation, sick leave, retirement, workers’ compensation, unemployment insurance, or other
benefits provided to state employees.

The CONTRACTOR shall be responsible for the accuracy, completeness, and adequacy of the
CONTRACTOR’s performance under this Contract. Furthermore, the CONTRACTOR intentionally,
voluntarily, and knowingly assumes the sole and entire liability to the CONTRACTOR s employees
and agents, and to any individual not a party to this Contract, for all loss, damage, or injury caused by
the CONTRACTOR, or the CONTRACTOR’s employees or agents in the course of their
employment.

The CONTRACTOR shall be responsible for payment of all applicable federal, state, and county
taxes and fees which may become due and owing by the CONTRACTOR by reason of this Contract,
including but not limited to (i) income taxes, (i) employment related fees, assessments, and taxes,
and (iii) general excise taxes. The CONTRACTOR also is responsible for obtaining all licenses,
permits, and certificates that may be required in order to perform this Contract,

The CONTRACTOR shall obtain a general excise tax license from the Department of Taxation, State
of Hawali, in accordance with Section 23 7-9, HRS, and shall comply with all requirements thereof,
The CONTRACTOR shall obtain a tax clearance certificate from the of Taxation, State of Hawaii,
showing that all delinquent taxes, if any, levied or accrued under state law against the
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CONTRACTOR have been paid and submit the same to the STATE prior to commencing any
performance under this Contract. The CONTRACTOR shall also be solely responsible for meeting
all requirements necessary to obtain the tax clearance certificate required for final payment under
Sections 103-53 and 237-45, HRS, and Section 8.8, FINAL PAYMENT of these General Conditions.

The CONTRACTOR is responsible for securing all employee-related insurance coverage for the
CONTRACTOR and the CONTRACTOR's employees and agents that is or may be required by law,
and for payment of all premiums, costs, and other liabilities associated with securing the insurance
coverage:

PERSONNEL REQUIREMENTS:

The CONTRACTOR shall secure, at the CONTRACTOR’s own expense, all personnel required to
perform this Contract.

The CONTRACTOR shall ensure that the CONTRACTOR’s employees or agents are experienced
and fully qualified to engage in the activities and perform the services required under this Contract,
and that all applicable licensing and operating requirements imposed or required under federal, state,
or county law, and all applicable accreditation and other standards of quality generally accepted in the
field of the activities of such employees and agents are complied with and satisfied.

NONDISCRIMINATION. No person performing work under this Contract, including any
subcontractor, employee, or agent of the Contractor, shall engage in any discrimination that is
prohibited by any applicable federal, state, or county law.

CONFLICTS OF INTEREST - The CONTRACTOR represents that neither the CONTRACTOR, nor
any employee or agent of the CONTRACTOR, presently has any interest, and promises that no such
interest, direct or indirect, shall be acquired, that would or might conflict in any manner or degree
with the CONTRACTOR’s performance under this Contract.

~END OF ARTICLE 3~

ARTICLE 4: SCOPE OF WORK

4.1

4.1.1

INTENT OF CONTRACT, DUTY OF CONTRACTOR. The intent of the Contract is to provide for
the construction, complete in every detail, of the work described at the accepted bid price and within
the time established by the contract. The Contractor has the duty to furnish ail labor, materials,
equipment, tools, transportation, incidentals and supplies and to determine the means, methods and
schedules required to complete the work in accordance with the drawings, specifications and terms of
the contract.

ENTIRE CONTRACT. This Contract sets forth all of the Contract, conditions, understandings,
promises, warranties, and representations between the STATE and the CONTRACTOR relative to
this Contract. This Contract supersedes all prior Contracts, conditions, understandings, promises,
warranties and representations, which shall have no further force or effect. There are no Contracts,
conditions, understandings, promises, warranties, or representations, oral or written, express or
implied, between the STATE and the CONTRACTOR other than as set forth or as referred to herein.
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CHANGES. The Project Manager may at any time, during the progress of the work, by written order,
and without notice to the sureties, make changes in the work as may be found to be necessary or
desirable. Such changes shall not invalidate the Contract nor release the Surety, and the Contractor
will perform the work as changed, as though it had been a part of the original Contract.

MINOR CHANGES. Minor changes in the work may be directed by the Project Manager with
no change in contract price or time of performance. Minor changes are consistent with the intent of
the Contract Documents and do not substantially alter the type of work to be performed or involve
any adjustment to the contract sum or extension of the contract time.

ORAL ORDERS

Any oral order, direction, instruction, interpretation or determination from the Chairman or any other
person which in the opinion of the Contractor causes any change, shall be considered as a change
only if the Contractor gives the Chairman written notice of its intent to treat such oral order, direction,
instruction, interpretation or determination as a change directive. Such written notice must be
delivered to both the Chairman and the Project Manager before the Contractor acts in conformity with
the oral order, direction, instruction, interpretation or determination, but not more than five (5) days
after delivery of the oral order to the Contractor. The written notice shall state the date,
circumstances, whether a time extension will be requested, and source of the order that the Contractor
regards as a change. Such written notice may not be waived and shall be a condition precedent to the
filing of any claim by the Contractor. Unless the Contractor acts in accordance with this procedure,
any such oral order shall not be treated as a change for which the Contractor may make a claim for an
increase in the contract time or contract price related to such work.

No more than five (5) days after receipt of the written notice from the Contractor, a Field Order shall
be issued for the subject work if the Department agrees that it constitutes a change. If no Field Order
1s issued in the time established, it shall be deemed a rejection of Contractor’s claim for a change. If
the Contractor objects to the failure to issue a Field Order, it shall file a written protest with the
Chairman within thirty (30) days after delivery to the Chairman of the Contractor’s written notice of
its intention to treat the oral order as a change. In all cases, the Contractor shall proceed with the
work. The protest shall be determined as provided in Section 7.25, DISPUTES AND CLAIMS.

FIELD ORDERS. All changes will be set forth in a field order or change order. Upon receipt of a
field order, the Contractor shall proceed with the changes as ordered. If the Contractor does not agree
with any of the terms or conditions or in the adjustment or non-adjustment to the contract time and/or
contract price set forth therein, it shall file with the Chairman a written protest setting forth its reasons
in detail within thirty (30) days after receipt of the field order. In all cases, the Contractor shall
proceed with the work as changed. The protest shall be determined as provided in Section 7.25,
DISPUTES AND CLAIMS. Failure to file such a protest within the time specified shall constitute
agreement on the part of the Contractor with the terms, conditions, amounts and adjustments or non-
adjustment to the contract price and/or contract time set forth in the field order.

CHANGE ORDERS

The Department will issue sequentially numbered change orders at times it deems appropriate during
the contract period. A change order may contain the adjustment in contract price and / or time for a
number of Field Orders. The change order will be issued in the format attached (refer to the
Appendix). No payment for any change will be made until the change order is issued.
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The penal sum of the Surety Performance and Payment Bonds will be adjusted by the amount of each
and every change order.

DUTY OF CONTRACTOR TO PROVIDE PROPOSAL FOR CHANGES

A Field Order may request the Contractor to supply the Department with a proposal for an adjustment
to the contract time or contract price for the work described therein. Any such request for a proposal
shall not affect the duty of the Contractor to proceed as ordered with the work described in the Field
Order.

The Project Manager from time to time may issue a Bulletin to the Contractor requesting price and /
or time adjustment proposals for contemplated changes in the work. A Bulletin is not a directive for
the Contractor to perform the work described therein. :

Within seven (7) days after receipt of a Bulletin or Field Order containing a request for proposal, the
Contractor shall submit to the Project Manager a detailed written statement in a format similar to the
one shown in the Appendix setting forth all charges the Contractor proposes for the change and the
proposed adjustment of the contract time, all properly itemized and supported by sufficient
substantiating data to permit evaluation. No time extension will be granted for delays caused by late
Contractor pricing of changes or proposed changes. If the project is delayed because Contractor failed
to submit the cost proposal within the seven (7) days, or longer as allowed by the Project Manager,
liquidated damages will be assessed in accordance with Section 7.26, FAILURE TO COMPLETE
THE WORK ON TIME.

No payment shall be allowed to the Contractor for pricing or negotiating proposed or actual changes.
No time extension will be granted for delay caused by late Contractor pricing of changes or proposed
changes.

The Chairman may accept the entire proposal, or any discreet cost item contained within the proposal
or the proposed adjustment to contract time by a notice in writing to the Contractor delivered to the
Contractor within thirty (30) days after receipt of the proposal. The written acceptance by the
Chairman of all or part of the Contractor’s proposal shall create a binding agreement between the
parties for that aspect of the change.

If the Department refuses to accept the Contractor’s entire proposal, the Chairman may issue a Field
Order for the work; or if a Field Order has already been issued, the Department may issue a
supplemental Field Order establishing the remaining adjustments to contract price and/or contract
time for the ordered changes. If the Contractor disagrees with any term, condition or adjustment
contained in such Field Order or supplemental Field Order, it shall follow the protest procedures set
forth in and be subject to the other terms of Subsection 4.2.3, FIELD ORDERS.

PRICE ADJUSTMENT (§3-125-13 HAR)

Any adjustment in the contract price pursuant to a change or claim in this contract shall be made in
one or more of the following ways:

By agreement on a fixed price adjustment before commencement of the pertinent performance or as
soon thereafter as practicable;

By unit prices specified in the contract or subsequently agreed upon;
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Whenever there is a variation in quantity for any work covered by any line item in the schedule of
costs submitted as required by Section 72, COMMENCEMENT REQUIREMENTS, by the
Department at its discretion, adjusting the lump sum price proportionately;

In such other manner as the parties may mutually agree;

At the sole option of the Project Manager, by the costs attributable to the event or situation covered
by the change, plus appropriate profit or fee, all as specified in Section 4.5, ALLOWANCES FOR
OVERHEAD AND PROFIT and the force account provision of Section 8.3, PAYMENT FOR
ADDITIONAL WORK; or

In the absence of an agreement between the two parties, by a unilateral determination by the
Department of the reasonable and necessary costs attributable to the event or situation covered by the
change, plus appropriate profit or fee, all as computed in accordance with applicable Sections of
Chapters 3-123 and 3-126 of the Hawaii Administrative Rules and Regulations, and Section 4.5,
ALLOWANCES FOR OVERHEAD AND PROFIT.

ALLOWANCES FOR OVERHEAD AND PROFIT (§3-125-13 HAR)

In determining the cost or credit to the Department resulting from a change, the allowances for all
overhead, including, extended overhead resulting from adjustments to contract time (including home
office, branch office and field overhead, and related delay impact costs) and profit combined, shall
not exceed the percentages set forth below:

For the Contractor, for any work performed by its own labor forces, fifteen percent (15%) of the
direct cost;

For each subcontractor involved, for any work performed by its own forces, fifieen percent (15%) of
the direct cost;

For the Contractor or any subcontractor, for work performed by their subcontractors, seven percent
(7%) of the amount due the performing subcontractor.

Field overhead includes, but is not limited to all costs of supervision, Managering, clerical, layout,
temporary facilities, improvements and structures, all general condition expenditures, storage,
transport and travel, housing, small tools (as defined in 8.3.4.5(h), pickup trucks and automobiles.

Not more than three markup allowance line item additions not exceeding the maximum percentage
shown above will be allowed for profit and overhead, regardless of the number of tier subcontractors.
The allowance percentages will be applied to all credits and to the net increase of direct costs where
work is added and deleted by the changes.

PAYMENT FOR DELETED MATERIAL

CANCELED ORDERS. If acceptable material was ordered by the Contractor for any item deleted by
an ordered change in the work prior to the date of notification of such deletion by the Project
Manager, the Contractor shall use its best efforts to cancel the order. The Department shall pay
reasonable cancellation charges required by the supplier excluding any markup for overhead and
profit to the Contractor.
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RETURNED MATERIALS - If acceptable deleted material is in the possession of the Contractor or
is ultimately received by the Contractor, if such material is returnable to the supplier and the Project
Manager so directs, the material shall be returned and the Contractor will be paid for the reasonable
charges made by the supplier for the return of the material, excluding any markup for overhead and
profit to the Contractor. The cost to the Contractor for handling the returned material will be paid for
as provided in Section 4.4, PRICE ADJUSTMENT.

UNCANCELLED MATERIALS. If orders for acceptable deleted material cannot be canceled at a
reasonable cost, it will be paid for at the actual cost to the Contractor including an appropriate markup
for overhead and profit as set forth in Section 4.5, ALLOWANCES FOR OVERHEAD AND
PROFIT. In such case, the material paid for shall become the property of the Department and the cost
of further storage and handling shall be paid for as provided in Section 4.4, PRICE ADJUSTMENT.

VARIATIONS IN ESTIMATED QUANTITIES (§3-125-10 HAR)

Where the quantity of a major unit price item in this contract is estimated on the proposal form and
where the actual quantity of such pay item varies more than fifteen percent (15%) above or below the
estimated quantity stated in this contract, an adjustment in the contract price shall be made upon
demand of either party. The adjustment shall be based upon any increase or decrease in costs due
solely to the variation above one hundred fifteen percent (115%) or below eighty-five percent (85%)
of the estimated quantity. The adjustment shall be subject to Section 4.4 PRICE ADJUSTMENT and
Section 4.5, ALLOWANCES FOR OVERHEAD AND PROFIT. If the quantity variation is such as
t0 cause an increase in the time necessary for completion, the Chairman shall, upon receipt of a
written request for an extension of time within thirty (30) days of the item's completion, ascertain the
facts and make such adjustment to the completion date as the Chairman finds justified.

VARIATIONS IN BOTTOM ELEVATIONS. The Contractor shall plan and construct to the bottom
elevations of footings, piles, drilled shafts, or cofferdams as shown on the drawings. When the bottom
of a footing, pile, drilled shaft, or cofferdam is shown as an estimated or approximate elevation, the
Contractor shall plan and construct to that elevation or to any deeper elevation required by the
drawings or direction of the Project Manager. In the event the bottom elevation is lowered, the
Contractor shall be entitled to additional payment in accordance with Sections 4.4 PRICE
ADJUSTMENT and 4.5 ALLOWANCES FOR OVERHEAD AND PROFIT. In the event the
bottom elevation is raised, the Department shall be entitled to a credit in accordance with Sections 4.2
CHANGES, 4.4, PRICE ADJUSTMENT and 4.5, ALLOWANCES FOR OVERHEAD AND
PROFIT.

DIFFERING SITE CONDITIONS (§3-125-11 HAR)

During the progress of the work, if the Contractor encounters conditions at the site differing
materially from those shown in the drawings and specifications, Contractor shall promptly, and before
any such conditions are disturbed or damaged (except in an emergency as required by Subsection
7.17.8. EMERGENCIES), notify the Project Manager in writing of:

Subsurface or latent physical conditions at the site differing materially from those indicated in the
contract; or

Unknown physical conditions at the site, of an unusual nature differing materially from those
ordinarily encountered and generally recognized as inherent in work of the character provided for in
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this contract. Unclaimed motor vehicles or parts thereof and discarded materials or unclaimed items

-are not unknown or unforeseen physical conditions. (See also Section 5.8, EXAMINATION OF

DRAWINGS, SPECIFICATIONS, PROJECT SITE).

After receipt of written notice, the Chairman shall promptly investigate the site, and if it is found that
such conditions do materially differ and cause an increase in the Contractor’s cost of, or the time
required to, perform any part of the Work, whether or not changed as a result of such conditions, an
adjustment shall be made and the contract modified accordingly. Any adjustment in contract price
made pursuant to this Section 4.9. DIFFERING SITE-CONDITIONS (§3-125-11 HAR) shall be
determined in accordance with Sections 4.4, PRICE ADJUSTMENT and 7.25, DISPUTES AND
CLAIMS. :

Nothing contained in this Section 4.9, DIFFERING SITE CONDITONS shall be grounds for an
adjustment in compensation if the Contractor had actual knowledge or should have known of the
existence of such conditions prior to the submission of bids.

COSTS AND EXPENSES. Any reimbursement due the CONTRACTOR for per diem and
transportation expenses under this Contract shall be subject to Chapter 3-123 (Cost Principles) of the
Procurement Rules and the following guidelines:

Reimbursement for air transportation shall be actual cost or coach class air fare, whichever is less.

Reimbursement for ground transportation costs shall not exceed the actual cost of renting an
intermediate-sized vehicle.

Unless prior written approval of the CHAIRMAN is obtained, reimbursement for subsistence
allowance (i.e., hotel and meals, etc.) shall not exceed the applicable daily authorized rates for
interisland or out-of-state travel that are set forth in the current Governor’s Executive Order
authorizing adjustments in salaries and benefits for state officers and employees in the Chairman
branch who are excluded from collective bargaining coverage.

~END OF ARTICLE 4~

ARTICLE 5: CONTROL OF WORK

5.1

52

AUTHORITY OF THE CHAIRMAN - The Chairman shall make final and conclusive decisions on
all questions which may arise relating to the quality and acceptability of the materials furnished and
work performed, the manner of performance and the rate of progress of the work, the interpretation of
the plans and specifications, the acceptable fulfillment of the contract on the part of the Contractor,
the compensation under the contract and the mutual rights of the parties to the contract. The
Chairman shall have the authority to enforce and make effective such decisions and orders at the
Contractor’s expense when the Contractor fails to carry such decisions and orders out promptly and
diligently. The Chairman shall have the authority to suspend the work wholly or in part as provided in
Section 7.24, SUSPENSION OF WORK.

AUTHORITY OF THE PROJECT MANAGER. The Project Manager has the authority to act on
behalf of the Department on all matters regarding the contract and the work that are not reserved for
the Chairman. The Project Manager’s authority is vested exclusively in the Project Manager except
when specific authority to act for the Project Manager has been delegated to a specific person or
persons. Such delegation of authority may be established by the Contract Documents; otherwise, it is
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not effective or binding upon the Department until such written notification of the delegation is
received by the Contractor. :

AUTHORITY OF THE INSPECTOR *

The Inspector shall observe and inspect the contract performance and materials. The Inspector does
not have any authority vested in the Project Manager unless specifically delegated in writing,.

The Inspector may offer advice and recommendations to the Contractor, but any such advice or
recommendations are not directives from the Project Manager.

The Inspector has no authority to allow deviations from the Contract Documents and may reject any
and all work that the Inspector deems is not in conformity with the contract requirements. Failure of
an Inspector at any time to reject non-conforming work shall not be considered a waiver of the
Department’s right to require work in strict conformity with the Contract Documents as a condition of
final acceptance.

AUTHORITY OF CONSULTANT(S). The Department may engage Consultant(s) for limited or full
observation to supplement the inspections performed by the Department and respective Counties.
Unless otherwise specified in writing to the Contractor, such retained Consultant(s) will have the
authority of an Inspector.

SHOP DRAWINGS AND OTHER SUBMITTALS. The following documents shall be submitted
where required by the Contract Documents:

SHOP DRAWING

(a)  The Contractor shall prepare, thoroughly check, and approve all shop drawings, including
those prepared by subcontractors or any other persons. The Contractor shall indicate its
approval by stamping and signing each drawing. Any shop drawing submitted without being
reviewed, stamped and signed will be considered as not having been submitted, and any delay
caused thereby shall be the Contractor’s responsibility.

(b)  Shop drawings shall indicate in detail all parts of an item of work, including erection and
setting instructions and engagements with work of other trades or other separate contractors.
Shop drawings for structural steel, millwork and pre-cast concrete shall consist of calculations,
fabrication details, erection drawings and other working drawings to show the details,
dimensions, sizes of members, anchor bolt plans, insert locations and other information for the
complete fabrication and erection of the structure to be constructed.

(c) The Contractor shall be responsible for the design of all structural curtain walls, all
connections and fasteners for structural steel and architectural and structural precast concrete.
Curtain walls, connections and fasteners shall be designed by a licensed professional Manager
to carry the indicated or necessary loads. The precast concrete pieces shall be designed to
withstand erection, transportation and final loading stresses. All calculations shall be
performed by a licensed professional Manager and submitted to the Project Manager for
review.

(d)  The cost of shop drawings or any other submittal shall not be a separate or individual pay
item. All costs of furnishing shop drawings required by the contract shall be included in the
price agreed to be paid for the various contract items of work, and no additional allowances
will be made therefor.
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(e)  All shop drawings as required by the contract, or as determined by the Project Manager to be
necessary to illustrate details of the Work shall be submitted to the Project Manager with such
promptness as to cause no delay in the work or in that of any other Contractor. Delay caused
by the failure of the Contractor to submit shop drawings on a timely basis to allow for review,
possible resubmittal and acceptance will not be considered as a justifiable reason for a contract
time extension. Contractor, at its own risk, may proceed with the work affected by the shop
drawings before receiving acceptance; however the Department shall not be liable for any
costs or time required for the correction of work done without the benefit of accepted shop
drawings.

H It is the Contractor’s obligation and responsibility to check all of its and its subcontractor’s
shop drawings and be fully responsible for them and for coordination with connecting and
other related work. The Contractor shall prepare, and submit to the Project Manager
coordination drawings showing the installation locations of all plumbing, piping, duct and
electrical work including equipment throughout the project. By approving and submitting
shop drawings, the Contractor thereby represents that it has determined and verified all field
measurements and field construction criteria, or will do so, and that it has checked and
coordinated each shop drawing with the requirements of the work and the contract documents.
When shop drawings are prepared and processed before field measurements and field
construction criteria can be or have been determined or verified, the Contractor shall make all
necessary adjustments in the work or resubmit further shop drawings, all at no change in
contract price or time.

SHOP DRAWING FORM. Each drawing and/or series of drawings submitted must be accompanied
by a letter of transmittal giving a list of the titles and number of the drawings. Each series shall be
numbered consecutively for ready reference and each drawing shall be marked with the following
information:

(a) Date of Submission

(b)  Name of Project

(c) Project Number

(d)  Location of Project

(e)  Name of submitting Contractor and Subcontractor

€3] Revision Number

(g)  Specification and/or any drawing reference by article or sheet number.

No shop drawing shall be smaller than 24” x 36" nor larger than 28” x 42”. ‘At the determination of
the Project Manager, each sheet of drawings for the submittal shall consist of either (1) reproducible
transparency and three ozalid prints; or (2) six ozalid prints 5.5.1.3 The Department will not be
responsible for any cost of modifying/adjusting precast structures to fit the final as-built design, actual
field conditions and finished work. To this end, the Contractor shall follow the following procedures:

(a) Submit shop drawings for general design conformity for approval. Delay. precasting
operations. :
(b)  Start infrastructure work. Expose, check grade and install improvements requiring precast
structures. Resubmit shop drawings with schedule for all structures indicating required
deviations, correct and final inverts, depths, openings, special reinforcing and details,
alignments, correct configurations, tops, grating, etc. The Contractor shall submit a schedule
for the precasting work. Precast operations may commence based on approved shop drawings.
During precast operations, the Project Manager may inspect the operations at least once per
differing group of structures. The Contractor shall assume all risks and costs associated with

DHHL General Conditions
August 16, 2005
DHHL GC Page 31 of 81



552

5.53

554

555

5.5.5.1

modifying/adjusting the precast structures due to incomplete field verification, premature
analysis and shop drawings.

DESCRIPTIVE SHEETS AND OTHER SUBMITTALS. When a submittal is required by the
contract, the Contractor shall submit to the Project Manager eight (8) complete sets of descriptive
sheets such as brochures, catalogs, illustrations, etc., which will completely describe the material,
product, equipment, furniture or appliances to be used in the project as shown in the drawings and
specifications. Prior to the submittal, the Contractor will review and check all descriptive sheets for
conformity to the contract requirements and indicate such conformity by marking or stamping and
signing each sheet. It is the responsibility of the Contractor to submit descriptive sheets for review
and acceptance by the Project Manager as required at the earliest possible date after the date of award
in order to meet the construction schedule. Delays caused by the failure of the Contractor to submit
descriptive sheets as required will not be considered as justifiable reasons for contract time extension.
The submittal shall list the seven (7) items of information as listed in Subsection 5.5.1, Shop
Drawing.

MATERIAL SAMPLES AND COLOR SAMPLES. Prior to their submittal, all color samples and
material shall be assembled and presented as required by the Department. When sample submittals
are required by the contract, the Contractor shall review, approve, indicate its approval and submit to
the Project Manager samples of the materials to be used in the project and color selection samples. It
is the responsibility of the Contractor to submit material and color samples for review as required at
the earliest possible date after the date of award in order to meet the construction schedule. Delays
caused by the failure of the Contractor to submit material and color samples will not be considered as
justifiable reasons for contract time extension. The submittal shall list the seven (7) items of
information as listed in Subsection 5.5.1, Shop Drawing.

SUBMITTAL VARIANCES. The Contractor shall include with the submittal, written notification
clearly identifying all deviations or variances from the contract drawings, specifications and other
Contract Documents. The notice shall be in a written form separate from the submittal. The
variances shall also be clearly indicated on the shop drawing, descriptive sheet, material sample or
color sample. Failure to so notify of and identify such variances shall be grounds for the subsequent
rejection of the related work or materials, notwithstanding that the submittal was accepted by the
Project Manager. If the variances are not acceptable to the Project Manager, the Contractor will be
required to furnish the item as specified or indicated on the Contract Documents at no additional cost
or time.

REVIEW AND ACCEPTANCE PROCESS. The Project Manager shall check shop drawings and
within forty-five (45) days of receipt return them to the Contractor unless otherwise agreed between
the Contractor and the Department. Submittals required for work to be installed within the first sixty
days after the notice to proceed shall be returned by the Project Manager within twenty (20) days. If
the volume of shop drawings submitted at any time for review is unusually large, the Contractor may
inform the Project Manager of its preferred order for review and the Project Manager shall use
reasonable efforts to accommodate the Contractor’s priorities.

The acceptance by the Project Manager of the Contractor’s submittal relates only to their sufficiency
and compliance with the intention of the contract. Acceptance by the Project Manager of the
Contractor’s submittal does not relieve the Contractor of any responsibility for accuracy of
dimensions, details, and proper fit, and for agreement and conformity of submittal with the Contract
Drawings and Specifications. Nor will the Project Manager’s acceptance relieve the Contractor of
responsibility for variance from the Contract Documents unless the Contractor, at the time of
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submittal, has provided notice and identification of such variances required. by this section.
Acceptance of a variance shall not justify a contract price or time adjustment unless the Contractor
requests such an adjustment at the time of submittal and the adjustment are explicitly agreed to in
writing by the Department. Any such request shall include price details and proposed scheduling
modifications. Acceptance of a variance is subject to all contract terms, stipulations and covenants,
and is without prejudice to any and all rights under the surety bond.

If the Project Manager returns a submittal to the Contractor that has been rejected, the Contractor, so
as not to delay the work, shall promptly make a resubmittal conforming to the requirements of the
Contract Documents and indicating in writing on the transmittal and the subject submittal what
portions of the resubmittal has been altered in order to meet the acceptance of the Project Manager.
Any other differences between the resubmittal and the prior submittal shall also be specifically
described in the transmittal. ' :

No mark or notation made by the Project Manager or Consultant(s) on or accompanying the return of
any submittal to the Contractor shall be considered a request or order for a change in work. If the
Contractor believes any such mark or notation constitutes a request for a change in the work for
which it is entitled to an adjustment in contract price and/or time, the Contractor must follow the
same procedures established in Section 4.2, CHANGES for oral orders, directions, instructions,
interpretations or determinations from the Project Manager or else lose its right to claim for an
adjustment.

COORDINATION OF CONTRACT DOCUMENTS. 1t is the intent of the Contract Documents to
describe a functionally complete Project (or part thereof) to be constructed: in accordance with the
Contract Documents. The Contract Documents are complementary: any requirement occurring in one
document is as binding as though occurring in all. In the event of conflict or discrepancy the priorities
stated in the following Subsections shall govern: :

Addenda shall govern over all other Contract Documents. Subsequent addenda issued shall govern
over prior addenda only to the extent specified.

Special Conditions and Proposal shall govern over the General Conditions and Specifications.
Specifications shall govern over drawings.

Specification Error - Should an error or conflict appear within the specification, the Contractor shall
immediately notify the Project Manager. The Project Manager shall promptly issue instructions as to
procedure. Any requirement occurring in one or more parts of the specification is as binding as

though occurring in all applicable parts.

Should an error or conflict appear within a specification section, between a listed manufacturer /
product and the performance requirements of the specification section, the performance requirements
shall govern.

DRAWINGS
Schedules shall govern over all other notes and drawings.

Bottom elevations of footings shown on drawings shall govern over a general note such as: “All
footings shall rest on firm, undisturbed soil and extend a minimum of a certain number of feet into
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natural or finish grade, whichever is lower.” In the event the footing must be lowered below the
bottom elevation shown, the Contractor shall be entitled to additional payment as provided in Section
4.2, CHANGES. In the event the footing is raised above the bottom elevation shown, the Department
shall be entitled to a credit as provided in Section 4.2, CHANGES.

When a bottom of pile, drilled shaft, piling or cofferdam is shown as an estimated or approximate
elevation, the Contractor shall plan and construct to that elevation or to any deeper elevation required
by the plans or the direction by the Project Manager.  The Project Manager, at the Project Manager’s
sole discretion, may order in writing termination of all or part of the work above the estimated or
approximate elevation.

Except for drawing schedules and bottom elevations as noted above, general notes shall govern over
all other portions of the drawings:

Larger scale drawings shall govern over smaller scale drawings.

Figured or numerical dimensions shall govern over dimensions obtained by scaling. Measurements
from the drawings when scaled shall be subject to the approval of the Project Manager.

In cases of discrepancies in the figures or drawings, the discrepancies shall be immediately referred to
the Project Manager without whose decision said discrepancy shall not be corrected by the Contractor
save at its own risk and in the settlement of any complications arising from such adjustment without
the knowledge and consent of the Project Manager, the Contractor shall bear all extra expense
involved.

Items shown on the drawings that are completely void in terms of description, details, quality and / or
performance standards in both the Drawings and Specifications to make a price determination shall be
considered an omission and the Contractor shall immediately refer same to the Project Manager for a
decision.

Where there is a conflict between the architectural sheets and the civil or landscaping or electrical
sheets, etc., the conflict shall be considered a discrepancy and the Contractor shall immediately refer
same to the Project Manager for a decision.

Any requirement occurring in one or more of the sheets is as binding as though occurring in all
applicable sheets.

INTERPRETATION OF DRAWINGS AND SPECIFICATIONS. The Contractor shall carefully
study and compare the Contract Documents with each other, with field conditions and with the
information furnished by the Department and shall at once report to the Project Manager errors,
conflicts, ambiguities, inconsistencies or omissions discovered. Should an item not be sufficiently
detailed or explained in the Contract Documents, Contractor shall report and request the Project
Manager’s clarification and interpretation. The Project Manager will issue a final clarification or
final interpretation.

EXAMINATION OF DRAWINGS, SPECIFICATIONS, PROJECT SITE

The Contractor shall examine carefully the Project Site to become familiar with the conditions to be
encountered in performing the Work and the requirements of the Contact Documents.
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No extra compensation will be given by reason of the Contractor’s misunderstanding or lack of
knowledge of the requirements of the Work to be accomplished or the conditions to be encountered in
performing the project.

No extra compensation will be given by reason of the Contractor’s misunderstanding or lack of
knowledge when the existence of differing site, subsurface or physical conditions could have been
reasonably discovered or revealed as a result of any examination, investigation, exploration, test or
study of the site and contiguous areas required by the bidding requirements or contract documents to
be conducted by or for the Contractor.

When the contract drawings include a log of test borings showing a record of the data obtained by the
Department’s investigation of subsurface conditions, said log represents only the opinion of the
Department as to the character of material encountered in its test borings and at only the location of
each boring. The Contractor acknowledges that underground site conditions in Hawaii vary widely.
There is no warranty, either expressed or implied, that the conditions indicated are representative of
those existing throughout the work or any part of it, or that other conditions may not occur.

Reference is made to the Special Conditions for identification of subsurface investigations, reports,
explorations and tests utilized by the Department in preparation the Contract Documents. Such
reports, drawings, boring logs etc., if any, are not part of the Contract Documents.

COOPERATION BETWEEN THE CONTRACTOR AND THE DEPARTMENT

FURNISHING DRAWINGS AND SPECIFICATIONS. Contractor will be supplied copies of the
Contract Drawings and Specifications as specified in the General Requirements. Contractor shall have
and maintain at least one unmarked copy of the Contract Drawings and Specifications on the work
site, at all times. Contractor shall cooperate with the Project Manager, the Inspector(s), and other
contractors in every possible way.

SUPERINTENDENT. The Contractor shall have a competent superintendent on the work site as its
designated agent. The superintendent shall be able to read and understand the project plans and
specifications and shall be experienced in the type of project being undertaken and the work being
performed. The superintendent shall receive instructions from the Project Manager or its authorized
representative. The Contractor shall authorize the superintendent to (a) execute the orders and
directions of the Project Manager or its authorized representative without delay and (b) promptly
supply such materials, equipment, tools, labor and incidentals as may be required to complete the
project within the prescribed contract time. The Contractor shall furnish a superintendent regardless
of the amount of project work sublet.

If the superintendent or agent is not present at the work site, the Project Manager shall have the right
to suspend the work as described under Section 7.24, SUSPENSION OF WORK.

The Contractor shall file with the Project Manager a written statement giving the name of the
superintendent or agent assigned to the project. The Contractor shall be responsible for notifving the
Project Manager in writing of any change in the superintendent or agent.

The requirements of this Subsection 5.9.2, SUPERINTENDENT may be waived by the Project
Manager.
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MANAGERING WORK. The Contractor shall properly and accurately lay out the work, perform all
Managering work, and furnish all Managering materials and equipment required to establish and
maintain all lines, grades, dimensions and elevations called for in the drawings or required in the
progress of construction, unless otherwise noted in the contract documents. The Contractor will be
held definitely and absolutely responsible for any errors in lines, grades, dimensions and elevations
and shall at once, on instruction from the Project Manager, correct and make good such errors or any
errors, or faults in the work resulting from errors in Managering performed under the requirements of
its contract to the entire satisfaction of the Project Manager. Full compensation for the work shall be
included in the prices paid for contract items of work. No additional allowance will be made for the
correction of incorrect Managering work.

The Project Manager shall furnish the requisite bench elevations.

The Contractor shall locate and verify all lines, grades, dimensions and elevations indicated on the
drawings before any excavation, or construction begins. Any discrepancy shall be immediately
brought to the attention of the Project Manager; any change shall be made in accordance with the
Project Manager’s instruction.

The Contractor shall verify all street survey monuments (horizontal and vertical alignment) prior to
final acceptance by the Project Manager in accordance with any governmental requirements.

The Contractor shall provide a surveyor or Civil Manager licensed in the State of Hawaii to verify.
and establish all lines, grades, dimensions and elevations.

USE OF STRUCTURE OR IMPROVEMENT. The Department shall have the right, at any time
during construction of the structure or improvements, to enter same for the purpose of installing by
government labor or by any other Contractor or utility any necessary work in connection with the
installation of facilities, it being mutually understood and agreed, however, that the Contractors,
utilities and the Department will, so far as possible work to the mutual advantage of all, where their
several works in the above mentioned or in unforeseen instances touch upon or interfere with each
other. As a convenience to those involved, the Project Manager shall allocate the work and designate
the sequence of construction in case of controversy between Contractors on separate projects under
Department jurisdiction.

The Department shall also have the right to use the structure, equipment, improvement or any part
thereof, at any time after it is considered by the Project Manager as available. In the event that the
structure, equipment or any part thereof is so used, the Department shall be responsible for all

* expenses incidental to such use and any damages resulting from the Department's use.

Equipment warranty will commence to run before the work is complete when and if the Department
begins actual use of the equipment for the purpose for which the equipment was designed and
installed.

1f the Department enters the structure for construction and/or occupancy and the Contractor is delayed
because of interference by the Department or by extra work resulting from damage which the
Contractor is not responsible for, or by extraordinary measures the Contractor must take to
accommodate the Department, the Contractor shall be granted an extension of time in accordance
with Section 7.2], CONTRACT TIME. However, if such use increases the cost or delays the
completion of the remaining portions of work, the Contractor shall be entitled to such extra
compensation or extension of time or both, as the Department may determine to be proper. Any
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additional work necessary will be paid in accordance with Section 8.3, PAYMENT FOR
ADDITIONAL WORK.

INSPECTION. The Project Manager, the Department’s consultants, Inspectors employed by the
Department and other representatives duly authorized by the Department shall at all times have access
to the work during its construction and shall be furnished with every reasonable facility for
ascertaining at any time that the materials and the workmanship are in accordance with the
requirements and intentions of the contract. All work done and all materials furnished shall be
subject to inspection and acceptance.

Such inspection and approval may extend to all or part of the Work, and to the preparation,
fabrication or manufacture of the materials to be used. By entering into a contract for the supply of
materials, equipment or performance of labor in connection with the Work, such Material and
Equipment Supplier or Labor Contractor consents to and is subject to the terms of Section 5.9,
COOPERATION BETWEEN THE CONTRACTOR AND THE DEPARTMENT to the same extent
as the Contractor.

AUTHORITY TO SUSPEND OPERATIONS. The Project Manager shall have the authority to
suspend operations of any work being improperly performed by issuing a written order giving the
reason for shutting down the work. Should the Contractor disregard such written order, the work done
thereafter will not be accepted nor paid for.

The inspection of the work shall not relieve the Contractor of any of its obligations to fulfill the
contract as prescribed. Notwithstanding prior payment and acceptance by the Project Manager, any
defective and nonconforming work shall be corrected to comply with the contract requirements.
Unsuitable, unspecified or unapproved materials may be rejected.

FEDERAL AGENCY INSPECTION. Projects financed in whole or in part with Federal funds shall
be subject to inspection and corrective requirements at all times by the Federal Agency involved at no
cost to the Department.

REMOVAL OF DEFECTIVE, NON-CONFORMING AND UNAUTHORIZED WORK

All work which has been rejected as not conforming to the requirements of the Contract shall be
remedied or removed and replaced by the Contractor in an acceptable manner and no compensation -
will be allowed for such removal or replacement. Any work done beyond the work limits shown on
the drawings and specifications or established by the Project Manager or any additional work done
without written authority will be considered as unauthorized and will not be paid for. Work so done
may be ordered removed at the Contractor’s expense.

SCHEDULING CORRECTIVE WORK. The Contractor shall perform its corrective or remedial
work at the convenience of the Department and shall obtain the Project Manager’s approval of its
schedule.

FAILURE TO CORRECT WORK. Upon failure on the part of the Contractor to comply promptly
with any order of the Project Manager made under the provisions of Section 5.10, the Project
Manager shall have authority to cause defective work to be remedied or removed and replaced, and
unauthorized work to be removed, at the Contractor’s expense, and to deduct the costs from any
monies due or to become due the Contractor.
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VALUE MANAGERING INCENTIVE (§3-132 HAR amended by Act 149 SLH 1999). On projects
with contract amounts in excess of $250.000 (two hundred fifty thousand dollars), the following
Value Managering Incentive Clause shall apply to allow the Contractor to share in cost savings that
ensue from cost reduction proposals it submits.

The Value Managering Incentive Clause applies to all Value Managering Change Proposals (cost
reduction proposals, hereinafter referred to as (VECP) initiated and developed by the Contractor for
changing the drawings, designs, specifications or other requirements of this contract. This clause
does not however, apply to any VECP unless it is identified as such by the Contractor at the time of
its submission to the Project Manager.

VALUE MANAGERING CHANGE PROPOSAL (VECP). All VECP must:

Result in a savings to the Department of at least $4000 (four thousand dollars) by providing less
costly items and without impairing any essential functions and characteristics such as service life,
reliability, economy of operation, ease of maintenance and all necessary features of the completed
work;

Require, in order to be applied to this Contract, a change order to this Contract; and
Not adversely impact on the schedule of performance or the Contract completion date.

VECP REQUIRED INFORMATION. The VECP will be processed expeditiously and in the same
manner as prescribed for any other change order proposal. As a minimum, the following information
will be submitted by the Contractor with each proposal:

A description of the difference between the existing contract requirements and the VECP, and the
comparative advantages and disadvantages of each including durability, service life, reliability,
economy of operation, ease of maintenance, design safety standards, desired appearance, impacts due
to construction and other essential or desirable functions and characteristics as appropriate;

An itemization of the requirements of the contract which must be changed if the VECP is adopted and
a recommendation as to how to make each such change;

An estimate of the reduction in performance costs that will result from adoption of the VECP taking
into account the costs of implementation by the Contractor, including any amounts attributable to
subcontracts, and the basis for the estimate;

A prediction of any effects the VECP would have on other costs to the Department, such as
Department furnished property costs, costs of related items, and costs of maintenance and operation
over the anticipated life of the material, equipment, or facilities as appropriate; the construction
schedule, sequence and time; and bid item totals used for evaluation and payment purposes;

A statement of the time by which a change order adopting the VECP must be issued so as to obtain
the maximum cost reduction during the remainder of this contract noting any effect on the contract
time; and 5.12.3.6 The dates of any previous submissions of the VECP, the numbers of any
Government contracts under which submitted and the previous actions by the Government, if known.

REQUIRED USE OF LICENSED ARCHITECT OR MANAGER. When, in the judgment of the
Project Manager, a VECP alters the design prepared by a registered professional architect or
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Manager, the Contractor shall ensure the changes to be prepared are by or under the supervision of a
licensed professional architect or Manager, and stamped and so certified.

Unless and until a change order applies a VECP to a contract, the Contractor shall remain obligated to
perform in accordance with the terms of the contract and the Department shall not be liable for delays
incurred by the Contractor resulting from the time required for the Department's determination of the
acceptability of the VECP.

The determination of the Project Manager as to the acceptance of any VECP under a contract shall be
final.

ACCEPTANCE OF VECP. The Project Manager may accept in whole or in part any VECP
submitted pursuant to this section by issuing a change order to the Contract. Prior to issuance of the
change order, the Contractor shall submit complete final contract documents similar to those of the
original Contract showing the accepted changes and the new design and features as well as the
following:

Design calculations;

The design criteria used: and

A detailed breakdown of costs and expenses to construct or implement such revisions.
The change order will identify the final VECP on which it is based.

VECP PRICE ADJUSTMENTS. When a VECP is accepted under a contract, an adjustment in the
contract price shall be made in accordance with Section 4.4, PRICE ADJUSTMENT. The adjustment
shall first be established by determining the effect on the Contractor’s cost of implementing the
change, including any amount attributable to subcontractors and to the Department’s charges to the
Contractor for architectural, Managering, or other consultant services, and the staff time required to
examine and review the proposal. The contract price shall then be reduced by fifty percent (50%) of
the net estimated decrease in the cost of performance.

The Contractor may restrict the Department’s right to use the data or information or both, on any
sheet of a VECP or of the supporting data, submitted pursuant to this Subsection, if it is stated on that
sheet as follows:

“This data or information or both shall not be disclosed outside the Department or be duplicated,
used, or disclosed, in whole or in part, for any purpose other than to evaluate this VECP. This
restriction shall not limit the Department’s right to use this data or information or both if obtained
from another source, or is otherwise available, without limitations. If this VECP is accepted by the
Department by issuance of a change order after the use of this data or information or both in such an
evaluation, the Department shall have the right to duplicate, use and disclose any data or information
or both pertinent to the proposal as accepted in any manner and for any purpose whatsoever and have
others so do.”

In the event of acceptance of a VECP, the Department shall have all rights to use, duplicate or
disclose in whole or in part in any manner and for any purpose whatsoever, and to have or permit
others to do so, any data or information or both reasonably necessary to fully utilize such proposal.

DHHL General Conditions
August 16, 2005
DHHL GC Page 39 of 81



5.12.10

5.12.11

5.12.12

5.12.13

5.13

5.13.1

5.13.1.1

5.13.1.2

5.13.1.

(9%]

5.13.14

5.13.1.

wy

5132

5.133

5.13.4

The Contractor shall submit with each VECP all required information and provide all additional
information as may be required by the Project Manager to evaluate and implement the VECP. The
cost for preparing the VECP shall be the Contractor’s responsibility, and any part of the Contractor’s
cost for implementing the change shall be due only when the proposal is accepted and a change order
is issued.

If the service of the Department’s architect, Project Manager or consultant is necessary to review and
evaluate a VECP, the cost therefor shall be paid for by the Contractor.

Each VECP shall be evaluated as applicable to this contract, and past acceptance on another
Department project for a similar item shall not be automatic grounds for approval.

The method by which the Contractor will share a portion of the cost savings from an accepted VECP
shall be for this contract only, and no consideration shall be made for future acquisition, royalty type
payment or collateral savings.

The Department may accept the proposed VECP in whole or in part. The Chairman shall issue a
contract change order to identify and describe the accepted VECP.

SUBCONTRACTS. Nothing contained in the contract documents shall create a contractual
relationship between the Department and any subcontractor.

SUBSTITUTING SUBCONTRACTORS. Contractors may enter into subcontracts only with
subcontractors listed in the proposal. No subcontractor may be added or deleted and substitutions will
be allowed only if the subcontractor:

Fails, refuses or is unable to enter into a subcontract; or
Becomes insolvent; or
Has its subcontractor's license suspended or revoked; or

Has defaulted or has otherwise breached the subcontract in connection with the subcontracted work;
or

Is unable to comply with other requirements of law applicable to contractors, subcontractors and
public works projects.

Requesting Approval to Substitute a Subcontractor. Requests to substitute a subcontractor shall be
submitted to the Project Manager for approval. Contractor agrees to hold the Department harmless
and indemnify the Department for all claims, liabilities, or damages whatsoever, including attorney’s
fees arising out of or related to the approval or disapproval of the substitution.

The Contractor shall cause appropriate provisions to be inserted in all subcontracts relative to the
work to bind subcontractors to the Contractor by the terms of the General Conditions and the other
contract documents insofar as applicable to the work of the subcontractor and to give the Contractor
the same rights regarding the termination of a subcontractor as the Department may exercise over the
Contractor.

The Contractor shall not sponsor any unliquidated subcontractor’s claim against the Department and
shall defend, indemnify and hold the Department harmless against any direct claims by its
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subcontractors. Any claim for additional compensation by a subcontractor in connection with the
work shall be made only against the Contractor. The Contractor may mot assert any such claim
against the Department until the liability of the Contractor has been unconditionally established by
negotiation, arbitration or litigation, and the amount due the subcontractor has been determined, save
for interest due.

Once a subcontractor’s claim is established, should the Contractor intend to make the claim against
the Department, it shall follow the procedure set forth under Section 7.25. DISPUTES AND
CLAIMS.

SUBCONTRACTING. Contractor shall perform with its own organization, work amounting to not
less than twenty percent (20%) of the total contract cost, exclusive of costs for materials and
equipment the Contractor purchases for installation by its subcontractors, except that any items
designated by the Department in the contract as “specialty items” may be performed by a
subcontractor and the cost of any such specialty items so performed by the subcontractor may be
deducted from the total contract cost before computing the amount of work required to be performed
by the Contractor with its own organization.

~END OF ARTICLE 5~

ARTICLE 6: CONTROL OF MATERIALS AND EQUIPMENT

6.1

6.2

6.2.1

6.2.2

6.2.3

MATERIALS AND EQUIPMENT. Contractor shall furnish, pay for and install all material and
equipment as called for in the drawings and specifications. Materials and equipment shall be new and
the most suitable for the purpose intended unless otherwise specified. The Department does not
guarantee that the specified or pre-qualified product listed in the drawings and specifications are
available at the time of bid or during the contract period.

SOURCE OF SUPPLY AND QUALITY OF MATERIALS

Only materials conforming to the drawings and specifications and, when required by the contract
have been accepted by the Project Manager, shall be used. In order to expedite the inspection and
testing of materials, at the request of the Project Manager, the Contractor shall identify its proposed
sources of materials within ten (10) days after notification by the Project Manager.

At the option of the Project Manager, the materials may be accepted by the Project Manager at the
source of supply before delivery is started. Representative preliminary samples of the character and
quantity prescribed shall be submitted by the Contractor or producer for examination and tested in
accordance with the methods referred to under samples and tests.

PROJECT MANAGER’S AUTHORIZATION TO TEST MATERIALS. Materials proposed to be
used may be inspected and tested whenever the Project Manager deems necessary to determine
conformance to the specified requirements. The cost of testing shall be borne by the Contractor.
However, should test results show that the material(s) is in compliance with the specified
requirements; the cost of the testing will be borne by the Department.

UNACCEPTABLE MATERIALS. In the event material(s) are found to be unacceptable, the
Contractor shall cease their use, remove the unacceptable material(s) that have already been installed
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6.4

6.5

6.5.1

or applied, and furnish acceptable materials all at no additional cost to the Department. No material
which is in any way unfit for use shall be used.

SUBSTITUTION OF MATERIALS AND EQUIPMENT AFTER BID OPENING

SUBSTITUTION OF MATERIALS AND EQUIPMENT BEFORE BID OPENING - Refer to
Section 2.7, SUBSTITUTION OF MATERIALS AND EQUIPMENT BEFORE BID OPENING.
For materials and equipment submitted in compliance with Section 2.7, SUBSTITUTION OF
MATERIALS AND EQUIPMENT BEFORE BID OPENING if after installing the substituted
product, an unlisted variance is discovered the Contractor shall immediately replace the product with
a specified product at no cost to the Department. :

SUBSTITUTION AFTER CONTRACT AWARD. Subject to the Project Manager’s determination if
the material or equipment is equal to the one specified or prequalified, substitution of material or
equipment may be allowed after the Letter of Award is issued only:

If the specified or prequalified item is delayed by unforeseeable contingencies beyond the control of
the Contractor which would cause a delay in the project completion; or

If any specified or prequalified jtem is found to be unusable or unavailable due to a change by the
manufacturer or other circumstances; or

If the Contractor desires to provide a more recently developed material, equipment, or manufactured
mode] from the same named manufacturer than the one specified or prequalified; or

If the specified material and / or equipment inadvertently lists only a single manufacturer.

A substitution request after the Contract is awarded shall be fully explained in writing. Contractor
shall provide brochures showing that the substitute material and / or equipment is equal or better in
essential features and also provide a matrix showing comparison of the essential features. Contractor
shall justify its request and include quantities and unit prices involved, respective supplier’s price
quotaticns and such other documents necessary to fully support the request. Any savings in cost will
be credited to the Department. Contractor shall absorb any additional cost for the substitute item(s) or
for its installation. Submitting a substitution request, does not imply that substitutions, for brand name
specified materials and equipment will be allowed. The Project Manager may reject and deny any
request deemed irregular or not in the best interest of the Department. A request for substitution shall
not in any way be grounds for an extension of contract time. At the discretion of the Project
Manager, a time extension may be granted for an approved substitution.

ASBESTOS CONTAINING MATERIALS. The use of materials or equipment containing asbestos
is prohibited under this contract. Contractor warrants that all materials and equipment incorporated in
the project are asbestos-free.

TEST SAMPLES

The Project Manager may require any or all materials to be tested by means of samples or otherwise.
Contractor shall collect and forward samples requested by the Project Manager. Contractor shall not
use or incorporate any material represented by the samples until all required tests have been made and
the material has been accepted. In all cases, the Contractor shall furnish the required samples without
charge. Where samples are required from the completed work, the Contractor shall cut and fumish
samples from the completed work. Samples so removed shall be replaced with identical material and

DHHL General Conditions
August 16, 2005
DHHL GC Page 42 of 81



6.5.2

6.6

6.6.1

6.6.2

6.6.3

6.6.4

6.7

6.8

refinished. No additional compensation will be allowed for furnishing test samples and their
replacement with new materials. : :

Tests of the material samples will be made in accordance with the latest standards of the American
Society for Testing and Materials (ASTM), as amended prior to the contract date unless otherwise
provided. In cases where a particular test method is necessary or specifications and serial numbers are
stipulated, the test shall be made by the method stated in the above-mentioned publication. Where the
test reference is the American Association of State Highway and Transportation Officials
(AASHTO), it means the specifications and serial numbers of the latest edition and amendments prior
to the bid date.

The Project Manager may, at no extra cost to the Department retest any materials which have been
tested and accepted at the source of supply after the same has been delivered to the work site. The
Project Manager shall reject all materials which, when retested, do not meet the requirements of the
Contract. .

MATERIAL SAMPLES

The Contractor shall furnish all samples required by the drawings and specifications or that may be
requested by the Project Manager of any and all materials or equipment it proposes to use. Unless
specifically required, samples are not to be submitted with the bid.

No materials or equipment of which samples are required shall be used on the Work until the Project
Manager has received and accepted the samples. If the Contractor proceeds to use such materials
before the Project Manager accepts the samples, the Contractor shall bear the risk.

Contractor shall furnish two (2) copies of a transmittal letter with each shipment of samples. The
letter shall provide a list of the samples, the name of the building or work for which the materials are
intended and the brands of the materials and names of the manufacturers. Also, each sample
submitted shall have a label indicating the material represented, its place of origin, the names of the
producer, the Contractor and the building or work for which the material is intended. Samples of
finished materials shall be marked to indicate where the materials represented are required by the
drawings or specifications.

Acceptance of any sample(s) shall be only for the characteristics or for the uses named in such
acceptance and for no other purpose. Acceptance of samples shall not change or modify any contract
requirement. All samples will be provided by the Contractor at no extra cost to the Department. See
also Section 5.5, SHOP DRAWINGS AND OTHER SUBMITTALS.

NON-CONFORMING MATERIALS. All materials not conforming to the requirements of this
contract documents, whether in place or not, shall be rejected and removed immediately from the site
of work unless otherwise permitted by the Project Manager in writing. No rejected material which
has subsequently been made to conform shall be used unless and until written acceptance has been
given by the Project Manager. If the Contractor fails to comply forthwith with any order of the
Project Manager made under the provisions of this Section 6.7, NON-CONFORMING MATERIALS
the Project Manager shall have the authority to remove and replace non-conforming materials and
charge the cost of removal and replacement to the Contractor.

HANDLING MATERIALS. Contractor shall handle all materials to preserve their quality and fitness
for work. Transport aggregates from the source or storage site to the work in tight vehicles to prevent
loss or segregation of materials after loading and measuring.
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6.9 STORAGE OF MATERIALS. Contractor shall store all materials to preserve their quality and
fitness for the work. Unless otherwise provided, any portion of the project site within the Project
Contract Limit not required for public travel may be used for storage purposes and for the
Contractor’s plant and equipment. Any additional space required shall be provided by the Contractor
at its expense subject to the Project Manager’s acceptance. Contractor shall store materials on
wooden platforms or other hard, clean surfaces and covered to protect it from the weather and
damage. Stored materials shall be located to allow prompt inspection.

6.10 PROPERTY RIGHTS IN MATERIALS. Nothing in the contract shall be construed to vest in the
Contractor any right to any materials and equipment after such materials and equipment have been
attached, affixed to, or placed in the work.

6.11 ANTITRUST CLAIMS. The STATE and the CONTRACTOR recognized that in actual economic
practice, overcharges resulting from antitrust violations are in fact usually bome by the purchaser.
Therefore, the CONTRACTOR hereby assigns to STATE any and all claims for overcharges as to
goods and material purchased in connection with this Contract, except as 1o overcharges which result
from violations commencing after the price is established under this Contract and which are not
passed on to the STATE under an escalation clause.

~END OF SECTION 6~

ARTICLE 7: PROSECUTION AND PROGRESS (Including Legal Relations and Responsibility)

7.1 PROSECUTION OF THE WORK

7.1.1 After approval of the Contract by the Chairman, a Notice to Proceed will be given to the Contractor
as described in Section 3.10, NOTICE TO PROCEED. The Notice to Proceed will indicate the date
the Contractor is expected to begin the construction and from which date contract time will be
charged.

7.1.2 The Contractor shall begin work no later than ten (10) working days from the date in the Notice to
Proceed and shall diligently prosecute the same to completion within the contract time allowed. The
Contractor shall notify the Project Manager at least three (3) working days before beginning work.

7.1.3 If any subsequent suspension and resumption of work occurs, the Contractor shall notify the Project
Manager at least twenty-four (24) hours before stopping or restarting actual field operations.

7.14 WORKING PRIOR TO NOTICE TO PROCEED. The Contractor shall not begin work before the
date in the Notice to Proceed. Should the Contractor begin work before receiving the Notice to
Proceed, any work performed in advance of the specified date will be considered as having been done
at the Contractor's risk and as a volunteer and subject to the following conditions:

7.1.4.1 Under no circumstances shall the Contractor commence work on site until it has notified the Project
Manager of its intentions and has been advised by the Project Manager in writing that the project site
is available to the Contractor. The project site will not be made available until the Contractor has
complied with commencement requirements under Section 7.2, COMMENCEMENT
REQUIREMENTS.
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7.1.42

7.1.43

7.2.4.1

7.2.5

7.2.6

In the event the contract is not executed, the Contractor shall, at its own expense, do such work as is
necessary to leave the site in a neat condition to the satisfaction of the Project Manager. The
Contractor shall not be reimbursed for any work performed.

All work done prior to the Notice to Proceed shall be performed in accordance with the Contract
Documents, but will only be considered authorized work and be paid for as provided in the Contract
after the Notice to Proceed is issued.

For repairs and/or renovations of existing buildings, unless otherwise permitted by the Project
Manager, the Contractor shall not commence with the physical construction unless all or sufficient
amount of materials are available for either continuous construction or completion of a specified
portion of the work. When construction is started, the Contractor shall work expeditiously and pursue
the work diligently until it is complete. If only a portion of the work is to be done in stages, the
Contractor shall leave the area safe and usable for the user agency at the end of each stage.

COMMENCEMENT REQUIREMENTS. Prior to beginning work on site, the Contractor shall
submit the following to the Project Manager:

Identification of the Superintendent or authorized representative on the job site. Refer to Section 5.9,
COOPERATION BETWEEN THE CONTRACTOR AND THE DEPARTMENT;

Proposed Working Hours on the job. Refer to Section 7.5, NORMAL WORKING HOURS;
Permits and Licenses. Refer to Section 7.4, PERMITS AND LICENSES;

Schedule of Prices to be accepted for the agreed Monthly Payment Application. Unless the proposal
provides unit price bids on all items in this project, the successful Bidder will be required, after the
award of contract, to submit a schedule of prices for the various items of construction included in the
contract. For projects involving more than a single building and / or facility, the breakdown cost shall
reflect a separate schedule of prices for the various items of work for each building and/or facility.
The sum of the prices submitted for the various items must equal the lump sum bid in the Bidder's
proposal. This schedule will be subject to acceptance by the Project Manager who may reject same
and require the Bidder to submit another or several other schedules if in the Project Manager's
opinion the prices are unbalanced or not sufficiently detailed. This schedule of prices shall be used
for the purpose of determining the value of monthly payments due the Contractor for work installed
complete in place; and may be used as the basis for determining cost and credit of added or deleted
items of work, respectively;

The Contractor shall estimate at the close of each month the percentage of work completed under
each of the various construction items during such month and submit the Monthly Payment
Application to the Project Manager for review and approval. The Contractor shall be paid the
approved percentage of the price established for each item less the retention provided in Section 8.4,
PROGRESS AND/OR PARTIAL PAYMENTS; and

PROOF OF INSURANCE COVERAGE. Certificate of Insurance or other documentary evidence
satisfactory to the Project Manager that the Contractor has in place all insurance coverage required by
the contract. Refer to Section 7.3, INSURANCE REQUIREMENTS.

Until such time as the above items are processed and approved, the Contractor shall not be allowed to
commence on any operations unless authorized by the Project Manager.
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7.3.1

733

7.3.4

73.6

7.3.7

INSURANCE REQUIREMENTS

OBLIGATION OF CONTRACTOR. Contractor shall not commence any work until it obtains, at its
own expense, all required herein insurance. Such insurance shall be provided by an insurance
company authorized by the laws of the State to issue such insurance in the State of Hawaii. Coverage
by a “Non-Admitted” carrier is permissible provided the carrier has a Best’s Rating of “A-VII” or
better.

All insurance described herein will be maintained by the Contractor for the full period of the contract
and in no event will be terminated or otherwise allowed to lapse prior to written certification of final
acceptance of the work by the Department.

Certificate(s) of Insurance acceptable to the Department shall be filed with the Project Manager prior
to commencement of the work. Certificates shall identify if the insurance company is a “captive”
insurance company or a “Non-Admitted” carrier to the State of Hawaii. The Best’s rating must be
stated for the “Non-Admitted” carrier. Certificates shall contain a provision that coverage(s) being
certified will not be cancelled or materially changed without giving the Project Manager at least thirty
(30) days prior written notice. The Department is to be named as Additional Insured on any of the
required insurance and it shall be so noted on the certificate. Should any policy be cancelled before
final acceptance of the work by the Department, and the Contractor fails to immediately procure
replacement insurance as specified, the Department, in addition to all other remedies it may have for
such breach, reserves the right to procure such insurance and deduct the cost thereof from any money
due to the Contractor.

Nothing contained in these insurance requirements is to be construed as limiting the extent of
Contractor’s responsibility for payment of damages resulting from its operations under this Contract,
including the Contractor’s obligation to pay liquidated damages, nor shall it affect the Contractor’s
separate and independent duty to defend, indemnify and hold the Department harmiess pursuant to
other provisions of this Contract. In no instance will the Department’s exercise of an option to
occupy and use completed portions of the work relieve the Contractor of its obligation to maintain the
required insurance until the date of final acceptance of the work.

All insurance described herein shall be primary and cover the insured for all work to be performed
under the Contract, all work performed incidental thereto or directly or indirectly connected
therewith, including traffic detour work or other work performed outside the work area and all change
order work.

The Contractor shall, from time to time, furnish the Project Manager, when requested, satisfactory
proof of coverage of each type of insurance required covering the work. Failure to comply with the
Project Manager’s request may result in suspension of the work, and shall be sufficient grounds to
withhold future payments due the Contractor and to terminate the contract for Contractor’s default.

TYPES OF INSURANCE. Contractor shall purchase and maintain insurance described below which
shall provide coverage against claims arising out of the Contractor’s operations under the Contract,
whether such operations be by the Contractor itself or by any subcontractor or by anyone directly or
indirectly employed by any of them or by anyone for whose acts any of them may be liable.

WORKER’S COMPENSATION. The Contractor shall obtain worker’s compensation insurance for
ai! persons whom they employ in carrying out the work under this contract. This insurance shall be in

DHHL General Conditions
August 16, 2005
DHHL GC Page 46 of 81



7372

7.3.73

73.74

73.7.5

7.4

7.4.1

7.4.2

74.3

strict conformity with the requirements of the most current and applicable State of Hawaii Worker's
Compensation Insurance laws in effect on the date of the execution of this contract and as modified
during the duration of the contract.

COMMERCIAL GENERAL LIABILITY INSURANCE AND AUTOMOBILE INSURANCE.
Contractor’s commercial general liability insurance and automobile liability insurance shall both be
obtained in a combined, single limit of not less than $1.000,000 (one million dollars) unless otherwise
indicated in the Special Conditions per occurrence that shall include coverage for bodily injury,
sickness, disease or death of any person, arising directly or indirectly out of, in connection with, the
performance of work under this contract.

The Contractor’s property damage liability insurance shall provide for a single combined limit of not
less than $1,000,000 (one million dollars) unless otherwise indicated in the Special Conditions for all
damages arising out of injury to or destruction of property of others including the Department’s,
arising directly or indirectly out of or in connection with the performance of the work under this
contract including explosion or collapse.

The Contractor shall either (a) Require each of its subcontractors to procure and to maintain during
the life of its subcontract, subcontractor’s comprehensive general liability, automobile liability and
property damage liability insurance of the type and in the same amounts specified herein; or (b)
Insure the activities of its subcontractors in its own policy.

BUILDERS RISK INSURANCE. Unless excluded by the Special Conditions of this contract, the
Contractor shall provide builder’s risk insurance during the progress of the work and until final
acceptance by the Department upon completion of the contract. It shall be “All Risk” (including but
not limited to earthquake, windstorm and flood damage) completed value insurance coverage on all
completed work and work in progress to the full replacement value thereof. Such insurance shall
include the Department as an additional named insured. The Contractor shall submit to the Project
Manager for its approval all items deemed to be uninsurable. The policy may provide for a
deductible in an amount of up to twenty five percent (25%) of the amount insured by the policy.
With respect to all losses up to any deductible amount, the relationship between the Contractor and
the Department shall be that of insurer and the additional insured respectively as if no deductible
existed. The Contractor is responsible for theft, if any item of the contract is stolen prior to, or after
installation, until the work is accepted by the Department. Progress payment does not constitute
acceptance. ‘

PERMITS AND LICENSES

The Department or its representative may process Federal (e.g. Corps of Managers), State and county
permit applications. The Contractor shall pick up the preprocessed Permits at the appropriate
governmental agency and pay the required fees. Other permits necessary for the proper execution of
the work such as utility connection permits, elevator installation permits etc., unless processed by the
Department and paid for by the Contractor, shall be obtained and paid for by the Contractor.

Until such time as the above permits are approved, the Contractor shall not be allowed to commence
any operations without written approval of the Project Manager.

The Project Manager reserves the right to waive application and processing of the building permit.
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7.5

7.6

7.6.1

7.6.2

7.7

7.1.1

7.7.2

7.17.3

NORMAL WORKING HOURS. Prior to beginning operations, unless otherwise established by the
Department, the Contractor shall notify the Project Manager in writing of the time in hours and
minutes, A.M. and P.M. respectively, at which it desires to begin and end the day’s work. If the
Contractor desires to change the working hours, it shall request the Project Manager’s approval three
(3) consecutive working days prior to the date of the change.

HOURS OF LABOR (§104-2 HRS)

No laborer or mechanic employed on the job site of any public work of the Department or any
political sub-division thereof shall be permitted or required to work on Saturday, Sunday or a legal
holiday of the State or in excess of eight (8) hours on any other day unless the laborer or mechanic
receives overtime compensation for all hours worked on Saturday, Sunday and a legal holiday of the
State or in excess of eight (8) hours on any other day. For the purposes of determining overtime
compensation under this Section 7.6, HOURS OF LABOR (§104-2 HRS) the basic hourly rate of any
laborer or mechanic shall not be less than the basic hourly rate determined by the Department of
Labor and Industrial Relations to be the prevailing basic hourly rate for corresponding classes of
laborers and mechanics on projects of similar character in the Department.

Overtime compensation means compensation based on one and one-half times the laborers or
mechanics basic hourly rate of pay plus the cost to an employer of furnishing a laborer or mechanic
with fringe benefits.

PREVAILING WAGES (State §104-2 HRS & Federal Davis-Bacon)

The Contractor shall at all time observe and comply with all provisions of Chapter 104, HRS, the
significant requirements of which are emphasized in the Department of Labor and Industrial Relations
Publication No. H104-3 entitled “Requirements of Chapter 104, Hawaii Revised Statutes, Wages and
Hours of Employees on Public Works Law”. The Contractor must also comply with all provisions of
Federal Davis-Bacon Act (40 U.S.C. 276-276a-5 and Code of Federal Regulation (CFR) Title 29 and
related Acts.

WAGE RATE SCHEDULE. The wage rate schedule is not physically enclosed in the bid documents.
However, the wage rate schedule is incorporated herein by reference and made a part of the Bid and
Contract Documents. The bidder must obtain and use the latest minimum rates ten (10) days prior to
the date set for the bid opening of bids. The wage rate schedule may be obtained from the DHHL,
Labor Compliance Specialist, 1099 Alakea Street, Suite 2000, Honolulu, Hawaii or, State Department
of Labor and Industrial Relations web site: http://www.loihi@rs.dlir.state.hi.us or the Federal
Department of Labor (Davis- Bacon) wage rate schedule web site: http://www.wdol.gov.

The Contractor or its subcontractor(s) shall pay all laborers and mechanics employed on the job site,
unconditionally and not less often than once a week, and without deduction or rebate on any account
except as allowed by law, the full amounts of their wages including overtime, accrued to not more
than five (5) working days prior to the time of payment, at wage rates not less than those stated in the
contract, regardless of any contractual relationship which may be alleged to exist between the
Contractor and subcontractor and such laborers and mechanics. The wages stated in the contract shall
not be less than the minimum prevailing wages (basic hourly rate plus fringe benefits), as determined
by the of Labor and Industrial Relations and published in wage rate schedules. Any increase in wage
rates, as determined by the of Labor and Industrial Relations and issued in the wage rate schedule,
shall be applicable during the performance of the contract, in accordance with Section 104-2(a) and
(b). Hawaii Revised Statutes. Notwithstanding the provisions of the original contract, if the of Labor
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7.7.4

7.7.5

7.7.6

7.8

7.9

7.9.1

7.9.2

and Industrial Relations determines that prevailing wages have increased during the performance of
the contract, the rate of pay of laborers and mechanics shall be raised accordingly.

The applicable wage rate schedule shall be physically included in the Contract Documents executed
by the successful Bidder.

POSTING WAGE RATE SCHEDULE. The rates of wages to be paid shall be posted by the
Contractor in a prominent and easily accessible place at the job site and a copy of such wages
required to be posted shall be given to each laborer and mechanic employed under the contract by the
Contractor at the time the person is employed thereunder, provided that where there is a collective
bargaining agreement, the Contractor does not have to provide its employees the wage rate schedules.
Any revisions to the schedule of wages issued by the of Labor and Industrial Relations during the
course of the Contract shall also be posted by the Contractor and a copy provided to each laborer and
mechanic employed under the Contract as required above.

The Chairman may withhold from the Contractor so much of the accrued payments as the Chairman
may consider necessary to pay to laborers and mechanics employed by the Contractor or any
subcontractor on the job site. The accrued payments withheld shall be the difference between the
wages required by this Contract and the wages actually received by such laborers or mechanics.

FAILURE TO PAY REQUIRED WAGES (§ 104-4, HRS or Federal Davis-Bacon). If the
Department finds that any laborer or mechanic employed on the job site by the Contractor or any
subcontractor has been or is being paid wages at a rate less than the required rate by the Contract, or
has not received their full overtime compensation, the Department may, by written notice to the
Contractor, terminate its right, or the right of any subcontractor, to proceed with the work or with the
part of the work on which the required wages or overtime compensation have not been paid and may
complete such work or part by contract or otherwise, and the Contractor and its sureties shall be liable
to the Department for any excess costs occasioned thereby. :

PAYROLLS AND PAYROLL RECORDS (§104-3 HRS)

A certified copy of each weekly payroll shall be submitted to the Chairman within seven (7) calendar
days after the end of each weekly payroll period. Failure to do so on a timely basis shall be cause for
withholding of payments, termination of the contract, and/or debarment. The Contractor shall be
responsible for the timely submission of certified copies of payrolls of all subcontractors. The
certification shall affirm that payrolls are correct and complete, that the wage rates contained therein
are not less than the applicable rates contained in the wage determination decision, any amendments
thereto during the period of the contract, and that the classifications set forth for each laborer and
mechanic conform with the work they performed.

Payroll records for all laborers and mechanics working at the site of the work shall be maintained by
the General Contractor and its subcontractors, if any, during the course of the work and preserved for
a period of four (4) years thereafter. Such records shall contain the name of each emplovee, their
address, their correct classification, rate of pay, daily and weekly number of hours worked, itemized
deductions made and actual wages paid. Such records shall be made available for inspection at a
place designated by the Chairman, the U.S. Department of Labor and any authorized persons who
may also interview employees during working hours on the job site.
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7.10.4

7.10.5

7.11

7.11.1

7.11.1.1

7.11.1.2

7.11.1.3

Note that the falsification of certifications noted in this Section 7.9, PAYROLLS AND PAYROLL
RECORDS (§104-3 HRS) may subject the Contractor or subcontractor to penalties and debarment
under the laws referenced in Section 7.14, LAWS TO BE OBSERVED and / or criminal prosecution.

OVERTIME AND NIGHT WORK

Overtime work shall be considered as work performed in excess of eight (8) hours in any one (1) day
or work performed on Saturday, Sunday or legal holiday of the State. Overtime and night work are
permissible when approved by the Project Manager in writing, or as called for elsewhere within these
Contract Documents. :

OVERTIME NOTIFICATION. Contractor shall inform the Project Manager in writing at least two
(2) working days in advance as to exactly what specific work is to be done during any overtime and
night period to ensure that proper inspection will be available.

In the event that work other than that contained in the above notification is performed and for which
the Project Manager determines Department inspection services were necessary but not available
because of the lack of notification, the Contractor may be required to remove all such work and
perform the work over again in the presence of Department inspection personnel.

Any hours worked in excess of the normal eight (8) working hours per day or on Saturdays, Sundays
or legal State holidays will not be considered a working day.

The Department hereby reserves the right to cancel the overtime, night, Saturday, Sunday or legal
State holiday work when it is found that work during these periods is detrimental to the public welfare
or the user agency.

OVERTIME AND NIGHT PAYMENT FOR DEPARTMENT INSPECTION SERVICE

Whenever the Contractor’s operations require the Department’s inspection and staff personnel to
work overtime or at night, the Contractor shall reimburse the Department for the cost of such services
unless otherwise instructed in the Contract. The Project Manager will notify the Contractor of the
minimum number of required Department employees and other personnel engaged by the Department
prior to the start of any such work. The costs chargeable to the Contractor shall include but not be
limited to the following: '

The cost of salaries which are determined by the Department and includes overtime and night time
differential for the Department’s staff and inspection personnel. In addition to the cost of the salaries,
the Contractor shall reimburse the Department’s share of contributions to the employee’s retirement,
medical plan, social security, vacation, sick leave, worker’s compensation funds, per diem, and other
applicable fringe benefits and overhead expenses;

The transportation cost incurred by the Department’s staff and inspection personne! which are based
on established rental rates or mileage allowance in use by the Department for the particular equipment
or vehicle; and/or

Fees and other costs billed the Department by Consultants engaged on the project for overtime and/or
night time work.
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7.12.1

7.123

7.12.4

7.13

7.13.1

7.13.2

7.13.2.1

PAYMENT FOR INSPECTION SERVICES.- The monies due the Department for staff and
inspection work and use of vehicles and equipment as determined in Subsection 7.11.1, OVERTIME
AND NIGHT PAYMENT FOR DEPARTMENT INSPECTION SERVICE shall be deducted from
the monies due or to become due the Contractor. In any and all events, the Contractor shall not pay _
the Department’s employees directly.

LIMITATIONS OF OPERATIONS

Contractor shall at all times conduct the work in such manner and in such sequence as will ensure the
least practicable interference with pedestrian and motor traffic passageways. The Contractor shall
furnish convenient detours and provide and plan other appropriate signs, flashers, personnel,
warnings, barricades and other devices for handling pedestrian and motor traffic.

In the event that other contractors are also employed on the Job site, the Contractor shall arrange its
work and dispose of materials so as not to interfere with the operations of the other contractors
engaged upon adjacent work. The Contractor shall join its work to that of others and existing
buildings in a proper manner, and in accordance with the drawings and specifications, and perform its
work in the proper sequence in relation to that of others, all as may be directed by the Project
Manager.

Each Contractor shall be responsible for any damage done by it to work performed by another
contractor. Each Contractor shall conduct its operations and maintain the work in such condition that
no fugitive dust shall be created and adequate drainage shall be in effect at all times,

In the event that the Contractor fails to prosecute its work as provided in this Section 7.12,
LIMITATIONS OF OPERATIONS or disregards the directions of the Project Manager, the Project
Manager may suspend the work until such time as the Contractor provides for the prosecution of the
work with minimum interference to traffic and passageways or other contractors, dust control,
adequate drainage, the repair of damage and complies with the direction of the Project Manager. No
payment will be made to the Contractor for the costs of such suspension.

ASSIGNMENT OR CHANGE OF NAME (§3-125-14 HAR)

SUBCONTRACTS AND ASSIGNMENT. The CONTRACTOR shall not assign or subcontract any
of the CONTRACTOR's duties, obligations, or interests under this Contract and no such assignment
or subcontract shall be effective unless (i) the CONTRACTOR obtains the prior written consent of
the STATE and (ii) the CONTRACTOR s assignee or subcontractor submits to the STATE a tax
clearance certificate from the of Taxation, State of Hawaii, showing that all delinquent taxes, if any,
levied or accrued under state law against the CONTRACTOR s assignee or subcontractor have been
paid. Additionally, no assignment by the CONTRACTOR of the CONTRACTOR'’s right to
compensation under this Contract shall be effective unless and until the assignment is approved by the
Comptroller of the State of Hawaii, as provided in Section 40-58, HRS.

RECOGNITION OF A SUCCESSOR IN INTEREST. When in the best interest of the State, a
successor in interest may be recognized in an assignment Contract in which the STATE, the
CONTRACTOR and the assignee or transferee (hereinafter referred to as the *Assignee™) agree that:

The Assignee assumes all of the CONTRACTOR s obligations;
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The CONTRACTOR remains liable for all obligations under this Contract but waives all rights under
this Contract as against the STATE; and

The CONTRACTOR shall continue to furnish, and the Assignee shall also furnish, all required
bonds.

CHANGE OF NAME. When the CONTRACTOR asks to change the name in which it holds this
Contract with the STATE, the procurement officer of the purchasing agency (hereinafier referred to
as the “Agency procurement officer”) shall, upon receipt of a document acceptable or satisfactory to
the Agency procurement officer indicating change of name (for example, an amendment to the
CONTRACTOR's articles of incorporation), enter into an amendment to this Contract with the
CONTRACTOR to effect such a change of name. The amendment to this Contract changing the
CONTRACTOR s name shall specifically indicate that no other terms and conditions of this Contract
are thereby changed.

REPORTS. All assignment Contracts and amendments to this Contract effecting changes of the
CONTRACTOR s name or novations hereunder shall be reported to the CPO within thirty days of the
date that the assignment Contract or amendment becomes effective.

ACTIONS AFFECTING MORE THAN ONE PURCHASING AGENCY. Notwithstanding the
provisions of Subsections 7.13.2 through 7.13.4 herein, when the CONTRACTOR holds Contracts
with more than one purchasing agency of the State, the assignment Contracts and the novation and
change of name amendments herein authorized shall be processed only through the CPQO’s office.

LAWS TO BE OBSERVED. The CONTRACTOR shall comply with all federal, state, and county
laws, ordinances, codes, rules, and regulations, as the same may be amended from time to time, that
in any way affect the CONTRACTOR’s performance of this Contract.

The Contractor at all times shall observe and comply with all Federal, State and local laws or
ordinances, rules and regulations which in any manner affect those engaged or employed in the work,
the materials used in the work, and the conduct of the work. The Contractor shall also comply with
all such orders and decrees of bodies or tribunals having any jurisdiction or authority over the work.
Any reference to such laws, ordinances, rules and regulations shall include any amendments thereto
before and after the date of this Contract.

The Contractor shall defend, protect, hold harmless and indemnify the State and its departments and
agencies and all their officers, representatives, employees or agents against any claim or lability
arising from or based on the violation of any such laws, ordinances, rules and regulations, orders or
decrees, whether such violation is committed by the Contractor or its Subcontractor(s) or any
employee of either or both. If any discrepancy or inconsistency is discovered in the contract for the
work in relation to any such laws, ordinances, rules and regulations, orders or decrees, the Contractor
shall forthwith report the same to the Project Manager in writing.

While the Contractor must comply with all applicable laws, attention is directed to: Wage and Hours
of Employees on Public Works, Chapter 104, Hawaii Revised Statutes (HRS); Hawaii Public
Procurement Code, Authority to debar or suspend, Section 103D-702, HRS; Hawaii Employment
Relations Act, Chapter 377, HRS; Hawaii Employment Security Law, Chapter 383, HRS; Worker's
Compensation Law, Chapter 386, HRS; Wage and Hour Law, Chapter 387, HRS; Occupational
Safety and Health, Chapter 396, HRS; and Authority to Debar or Suspend, Chapter 126, subchapter 2,
Hawaii Adminisirative Rules (HAR).
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CONFLICT BETWEEN GENERAL CONDITIONS AND PROCUREMENT RULES. In the event
of a conflict between the General Conditions and the Procurement Rules, the Procurement Rules in
effect on the date this Contract became effective shall control and are hereby incorporated by
reference.

PATENTED DEVICES, MATERIALS AND PROCESSES. If the Contractor desires to use any
design, device, material, or process covered by letters of patent or copyright, the right for such use
shall be procured by the Contractor from the patentee or owner. The Contractor shall defend, protect,
indemnify and hold harmless the State of Hawaii, the contracting agency, and their officers,
employees, and agents from and against all liability, loss, damage, cost, and expense, including
attorney’ fees, and all claims, suits, and demands arising out of or resulting from any claims,
demands, or actions by the patent holder for infringement or other improper or unauthorized use of
any patented article, patented design, patented device, patented process, patented appliance or
patented material in connection with this Contract. The Contractor shall be solely responsible for
correcting or curing to the satisfaction of the DHHL any such infringement or improper or
unauthorized use, including, without limifation: (a) furnishing at no cost to the DHHL a substitute
article, design, device, process, appliance or material acceptable to the DHHL; (b) paying royalties or
other required payments to the patent holder; (c) obtaining proper authorizations or releases from the
patent holder; and (d) furnishing such security to or making such arrangement with the patent holder
as may be necessary to correct or cure any such infringement or improper or unauthorized use. This
section shall not apply to any article, design, device, material, appliance or process covered by letters
of patent or copyright, which the Contractor is required to use by the Drawings or Specifications.

SANITARY, HEALTH AND SAFETY PROVISIONS

The Contractor shall provide and maintain in a neat, sanitary condition such accommodations for the
use of its employees as may be necessary to comply with the requirements of the State and local
boards of health, or other bodies or tribunals having jurisdiction. Unless otherwise stated in the
drawings or specifications, the Contractor shall install toilet facilities conveniently located at the job
site and maintain same in a neat and sanitary condition for the use of the employees on the job site for
the duration of the Contract. The toilet facilities shall conform to the requirements of the State
Department of Health. The cost of installing, maintaining and removing the toilet facilities shall be
considered incidental to and paid for under various contract pay items for work or under the lump
sum bids as the case may be, and no additional compensation will be made therefor. These
requirements shall not modify or abrogate in any way the requirements or regulations of the State
Department of Health.

Attention is directed to Federal, State and local laws, rules and regulations concerning construction
safety and health standards. The Contractor shall not require any worker to work in surroundings or
under conditions which are unsanitary, hazardous or dangerous to their health or safety.

PROTECTION OF PERSONS AND PROPERTY

SAFETY PRECAUTIONS AND PROGRAMS. The Contractor shall be responsible for initiating,
maintaining and supervising all safety precautions and programs in connection with the performance
of the Contract. The Contractor shall take reasonable precautions for the safety of, and shall provide
reasonable protection to prevent damage, injury or loss to:

All persons on the Work site or who may be affected by the Work;
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7.18.1

All the Work and materials and equipment to be incorporated therein, whether in storage on or off the
site, under care, custody or control of the Contractor and its subcontractors; and

Other property at the site or adjacent thereto, including trees, shrubs, lawns, walks, pavement,
roadways, structures and utilities not designated for removal, relocation or replacement in the course
of construction.

Contractor shall give notices and comply with applicable laws, ordinances, regulations, rules, and
lawful orders of any public body having jurisdiction for the safety of persons or property or their
protection from damage, injury or loss; and the Contractor shall erect and maintain reasonable
safeguards for safety and protection, including posting danger signs, or other warnings against
hazards.

The Contractor shall notify owners of adjacent properties and of underground (or overhead) utilities
when performing work which may affect the owners; and shall cooperate with the owners in the
protection, removal and replacement of their property.

All damage, injury or loss to any property referred to in Subsections 7.17.1.2 and 7.17.1.3 caused by
the fault or negligence or damage or loss attributable to acts or omissions directly or indirectly in
whole or part by the Contractor a subcontractor or any one directly or indirectly employed by them,
or by anyone for whose acts they might be liable, shall be remedied promptly by the Contractor.

The Contractor shall designate a responsible member of the Contractor’s organization at the site
whose duty shall be the protection of accidents. This person shall be the Contractor’s superintendent
unless otherwise designated by the Contractor.

The Contractor shall not load or permit any part of the construction to be loaded so as to endanger its
safety. The Contractor shall not injure or destroy trees or shrubs nor remove or cut them without
permission of the Project Manager. Contractor shall protect all land monuments and property marks
until an authorized agent has witnessed or otherwise referenced their location and shall not remove
them until directed.

In the event the Contractor encounters on the site, material reasonably believed to be asbestos or other
hazard material that has not been rendered harmless, the Contractor shall stop work in the area and
notify the Project Manager promptly. The work in the affected area shall be resumed in the absence
of hazard materials or when the hazard has been rendered harmless.

EMERGENCIES. In an emergency affecting the safety and protection of persons or the Work or
property at the site or adjacent thereto, Contractor without special instructions or authorization from
the Project Manager, shall act, at the Contractor’s discretion, to prevent threatened damage, injury or
loss. Contractor shall give the Project Manager prompt written notice of the emergency and actions
taken. Additional compensation or extension of time claimed by the Contractor on account of an
emergency shall be determined under the provisions of Section 7.25, DISPUTES AND CLAIMS.

ARCHAEOLOGICAL SITES

Should historic sites such as walls, platforms, pavements and mounds, or remains such as artifacts,
burials, concentration of charcoal or shells be encountered during construction, work shall cease in
the immediate vicinity of the find and the find shall be protected from further damage. The Contractor
shall immediately notify the Project Manager and contact the State Historic Preservation Division
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which will assess the significance of the find and recommend the appropriate mitigation measures, if
necessary.

When required, the Contractor shall provide and install any temporary fencing to protect
archaeological sites within the project. The fencing shall be installed prior to any construction
activity and shall be maintained by the Contractor for the duration of the project. Fence installation
and maintenance shall be to the satisfaction of the Project Manager. The Contractor shall remove the
fencing upon completion of construction, or as directed by the Project Manager.

No work shall be done within the temporary fencing area. If any construction work is done within the
temporary fencing, the Contractor shall notify the Project Manager immediately: and if the Contractor
entered the archaeological site area without permission, it shall stop work in this area immediately.
The Project Manager shall notify the archaeologist to assess any damage to the area. The Contractor
shall allow the archaeologist sufficient time to perform the field investigation.

Any site requiring data recovery within the project shall not be disturbed until data recovery is
completed.

RESPONSIBILITY FOR DAMAGE CLAIMS; INDEMNITY

The CONTRACTOR shall defend, indemnify, and hold harmless the State of Hawaii, the contracting
agency, and their officers, employees, and agents from and against all liability, loss, damage, cost,
and expense, including all attorneys® fees, and all claims, suits, and demands therefor, arising out of
or resulting from the acts or omissions of the CONTRACTOR or the CONTRACTOR’s employees,
officers, agents, or subcontractors under this Contract. The provisions of this Subsection shall remain
in full force and effect notwithstanding the expiration or early termination of this Contract.

The Contractor agrees that it will not attempt to hold the State and the Department, their officers,
representatives, employees or agents, liable or responsible for any losses or damages to third parties
from the action of the elements, the nature of the work to be done under these Contract Documents or
from any unforeseen obstructions, acts of God, vandalism, fires or encumbrances which may be
encountered in the prosecution of the work.

The Contractor shall pay all just claims for materials, supplies, tools, labor and other just claims
against the Contractor or any subcontractor in connection with this contract and the surety bond will
not be released by final acceptance and payment by the Department unless all such claims are paid or
released. The Department may, but is not obli gated to, withhold or retain as much of the monies due
or to become due the Contractor under this contract considered necessary by the Project Manager to
cover such just claims until satisfactory proof of payment or the establishment of a payment plan is
presented.

The Contractor shall defend, indemnify and hold harmless the State and the Department, their
officers, representatives, employees or agents from all suits, actions or claims of any character
brought on account of any claims or amounts arising out of or recovered under the Workers’
Compensation Laws or violation of any other law, by-law, ordinance, order or decree.

COST OF LITIGATION. In case the STATE shall, without any fault on its part, be made a party to
any litigation commenced by or against the CONTRACTOR in connection with this Contract, the
CONTRACTOR shall pay all costs and expenses incurred by or imposed on the STATE, including
attorneys’ fees.
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CHARACTER OF WORKERS OR EQUIPMENT

The Contractor shall at all times provide adequate supervision and sufficient labor and equipment for
prosecuting the work to full completion in the manner and within the time required by the contract.

Character and Proficiency of Workers - All workers shall possess the proper license and/or
certification, job classification, skill and experience necessary to properly perform the work assigned
to them. All workmen engaged in special work or skilled work, such as bituminous courses or
mixtures, concrete pavement or structures, electrical installation, plumbing installation, or in any
trade shall have sufficient experience in such work and in the operation of the equipment required to
properly and satisfactorily perform all work. All workers shall make due and proper effort to execute
the work in the manner prescribed in these Contract Documents, otherwise, the Project Manager may
take action as prescribed herein.

Any worker employed on the project by the Contractor or by any subcontractor who, in the opinion of
the Project Manager, is not careful and competent, does not perform its work in a proper and skillful
manner or is disrespectful, intemperate, disorderly or neglects or refuses to comply with directions
given, or is otherwise objectionable shall at the written request of the Project Manager, be removed
forthwith by the Contractor or subcontractor employing such worker and shall not be employed again
in any portion of the work without the- written consent of the Project Manager. Should the Contractor
or subcontractor continue to employ, or again employ such person or persons on the project, the
Project Manager may withhold all payments which are or may become due, or the Project Manager
may suspend the work until the Project Manager's orders are followed, or both.

INSUFFICIENT WORKERS. A sufficient number of workers shall be present to ensure the work is
accomplished at an acceptable rate. In addition, the proper ratio of apprentice to journey worker shall
be maintained to ensure the work is properly supervised and performed. In the event that the Project
Manager finds insufficient workers are present to accomplish the work at an acceptable rate of
progress or if a adequate number of journey workers are not present and no corrective action is taken
by the Contractor after being informed in writing, the Chairman may terminate the Contract as
provided for under Section 7.27, TERMINATION OF CONTRACT FOR CAUSE.

EQUIPMENT REQUIREMENTS. All equipment furnished by the Contractor and used on the work
shall be of such size and of such mechanical condition that the work can be performed in an
acceptable manner at a satisfactory rate of progress and the quality of work produced will be
satisfactory.

Equipment used on any portion of the project shall be such that no injury to the work, persons at or
near the site, adjacent property or other objects will result from its use.

If the Contractor fails to provide adequate equipment for the work, the contract may be terminated as
provided under Section 7.27, TERMINATION OF CONTRACT FOR CAUSE.

In the event that the Contractor furnishes and operates equipment on a force account basis, it shall be
operated to obtain maximum production under the prevailing conditions.

CONTRACT TIME

Time is of the essence for this Contract.
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7.21.5.1

7.21.5.2

CALCULATION OF CONTRACT TIME. When the contract time is on a working day basis, the
total contract time allowed for the performance of the work shall be the number of working days
shown in the contract plus any additional working days authorized in writing as provided hereinafter.
Refer to ARTICLE 1, DEFINITIONS for the definition of Working Day. The count of elapsed
working days to be charged against contract time shall begin from the date of the Notice to Proceed
and shall continue consecutively to the date of Project Acceptance determined by the Project
Manager. When the contract completion time is a fixed calendar date, it shall be the date on which all
work on the project shall be completed. Maintenance periods are not included within the contract time
unless specifically noted in the Contract Documents. Failure to complete the work by contract
completion date shall not terminate the Contract. '
MODIFICATIONS OF CONTRACT TIME (§3-125-4 HAR)

EXTENSIONS. For increases in the scope for work caused by alterations and additional work made
under Section 4.2, CHANGES, the Contractor will be granted a time extension only if the changes
increase the time of performance for the Contract. If the Contractor believes an extension of time is
justified and is not adequately provided for in a Field Order, it must request the additional time sought
in writing when the detailed cost breakdown required by Section 4.2, CHANGES, is submitted. The
Contractor must show how the time of performance for the critical path will be affected and must also
support the time extension request with schedules and statements from its subcontractors, suppliers,
and/or manufacturers. Compensation. for any altered or additional work will be paid as provided in
Section 4.2, CHANGES.

The Department may direct changes to the work at any time until the work is finally accepted. The
issuance of a Field Order at any time may alter or modify the contract duration only by the days
specified therein; or if not specified therein, for the days the critical path must be extended for the
change. Additional time to perform the extra work will be added to the time allowed in the contract
without regard to the date the change directive was issued, even if the contract completion date has
passed. A change requiring time will not constitute a waiver of pre-existing Contractor delay.

DELAY FOR PERMITS. For delays beyond the control of the Contractor in obtaining necessary
permits, one day extension for each day delay may be granted by the Project Manager, provided the
Contractor notifies the Project Manager that the permits are not available, as soon as the delay occurs.
Time extensions shall be the exclusive relief granted on account of such delays. No additional
compensation will be paid for these time extensions.

" DELAYS BEYOND CONTRACTOR’S CONTROL. For delays affecting the critical path caused by

acts of God, or the public enemy, fire, unusually severe weather, earthquakes, floods, epidemics,
quarantine restrictions, labor disputes, freight embargoes and other reasons beyond the Contractor’s
control, the Contractor may be granted an extension of time provided that:

The Contractor notifies the Project Manager in writing within five (5) work days after the occurrence
of the circumstances described above and states the possible effects on the completion date of the
contract.

No time extension will be granted for weather conditions other than unusually severe weather
occurrences, and floods.

DHHL General Conditions
August 16, 2005
DHHL GC Page 57 of 81



7.21.5.4

7.21.6

7.21.6.1

7.21.6.2

7.21.6.3

7.21.7

7.21.7.1

The Contractor, if requested, submits to the Project Manager within ten. (10) work days after the
request, a written statement describing the delay to the project. The extent of delay must be
substantiated as follows:

(a) State specifically the reason or reasons for the delay and fully explain in a detailed
chronology the effect of this delay to the work and/or the completion date;

(b) Submit copies of purchase order, delivery tag, and any other pertinent documentation to
support the time extension request;

(e) Cite the period of delay and the time extension requested; and

(d) A statement either that the above circumstances have been cleared and normal working

conditions restored as of a certain day or that the above circumstances will continue to
prevent completion of the project.

Time extensions shall be the exclusive relief granted and no additional compensation will be paid the
Contractor for such delays.

DELAYS IN DELIVERY OF MATERIALS. For delays in delivery of materials and/or equipment
which occur as a result of unforeseeable causes beyond the control and without fault or negligence of
the Contractor, its subcontractor(s) or supplier(s). the Contractor may be granted an extension of time
provided it complies with the following procedures:

The Contractor must notify the Project Manager in writing within five (5) consecutive working days
after it first has any knowledge of delays or anticipated delays and state the effects such delays may
have on the completion date of the Contract.

The Contractor, if requested, must submit to the Project Manager within ten (10) working days after a
firm delivery date for the material and equipment is established, a written statement as to the delay to
the progress of the project. The delay must be substantiated as follows:

(a) State specifically the reason or reasons for the delay. Explain in a detailed chronology the
effect of this delay to the other work and / or the completion date;

) Submit copies of purchase order(s), factory invoice(s), bill(s) of lading, shipping manifest(s),
delivery tag(s) and any other pertinent correspondence to support the time extension request;
and

©) Cite the start and end date of the delay and the days requested therefore. The delay shall not
exceed the difference between the originally scheduled delivery date versus the actual
delivery date.

Time extensions shall be the exclusive relief granted and no additional compensation will be paid the
Contractor on account of such delay.

DELAYS FOR SUSPENSION OF WORK. Delay during periods of suspension of the work by the
Project Manager shall be computed as follows:

When the performance of the work is totally suspended for one (1) or more days (calendar or working
days, as appropriate) by order of the Project Manager in accordance with Subsections 7.24.1.1,

©724.12, 7.24.1.4 or 7.24.1.6 the number of days from the effective date of the Project Manager’s

order to suspend operations to the effective date of the Project Manager’s order to resume operations
shall not be counted as contract time and the contract completion date will be adjusted. Should the
Contractor claim for additional days in excess of the suspension period, Contractor shall provide
evidence justifying the additional time. During periods of partial suspensions of the work, the
Contractor will be granted a time extension only if the partial suspension affects the critical path. If
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the Contractor believes that an extension of time is justified for a partial suspension of work, it must
request the extension in writing at least five (5) working days before the partial suspension will affect
the critical operation(s) in progress. The Contractor must show how the critical path was increased
based on the status of the work and must also support its claim, if requested, with statements from its
subcontractors. A suspension of work will not constitute a waiver of pre-existing Contractor delay.

CONTRACTOR CAUSED DELAYS - No time extension will be considered for the following:

Delays in performing the work caused by the Contractor, subcontractor and/or supplier;

Delays in arrival of materials and equipment caused by the Contractor, subcontractor and / or supplier
in ordering, fabricating, delivery, etc.;

Delays requested for changes which the Project Manager determines unjustifiable due to the lack of
supporting evidence or because the change is not on the critical path;

Delays caused by the failure of the Contractor to submit for review and acceptance by the Project
Manager, on a timely basis, pricing proposals, shop drawings, descriptive sheets, material samples,
color samples, etc. except as covered in Subsection 7.21.5 and 7.21.6;

Failure to follow the procedure within the time allowed to qualify for a time extension; and

Days the Contractor is unable to work due to normal rainfall or other normal bad weather day
conditions.

REDUCTION IN TIME - If the Department deletes any portion of the work, an appropriate reduction
of contract time may be made in accordance with Section 4.2, CHANGES.

CONSTRUCTION SCHEDULE

The Contractor shall submit its detailed construction schedule to the Project Manager prior to the start
of the work. The purpose of the schedule is to allow the Project Manager to monitor the Contractor’s
progress on the work. The schedule shall account for normal inclement weather, unusual soil or other
conditions that may influence the progress of the work, schedules and coordination required by any
utility, off or on site fabrications, and all other pertinent factors that relate to progress.

Submittal of and the Project Manager’s receipt of the construction schedule shall not imply the
Department’s approval of the schedule’s breakdown, its individual elements, and any critical path that
may be shown. Any acceptance or approval of the schedule: (1) shall be for general format only and
not for sequences or durations thereon; and (2) shall not be deemed an agreement by the Department
that the construction means, methods and resources shown on the schedule will result in work that
conforms to the contract requirements. The Contractor has the risk of all elements {whether or not
shown) of the schedule and its execution.

In the event the Contractor submits and the Department receives an accelerated schedule (shorter than
the contract time), such will not constitute an agreement to modify the contract time or completion
date, nor will the receipt, acceptance or approval of such a schedule incur any obligation by the
Department. The Contractor shall be solely responsible for and shall accept all risks and any delays
that may materialize during the construction work until the contract completion date is reached. The
contract time or completion date is established for the benefit of the Department and cannot be
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changed without an appropriate change order issued by the Department. All float on an accelerated
schedule belongs exclusively to the Department. The Department will not be responsible for or
obligated to accept the work before the completion date established by the Contract.

STATEMENT OF WORKING DAYS - For all contracts on a working day basis, the Contractor will
submit a statement of the number of working days for each month together with the Monthly Payment
Application. The Monthly Payment Application will not be processed without the statement of
working days.

SUSPENSION OF WORK (§3-125-7 HAR)
PROCEDURE TO BE FOLLOWED. The Chairman may, by written order to the Contractor, at any
time and without notice to any surety, suspend the performance of the Work either in whole or in part

for any cause, including but not limited to:

Weather or excess bad weather days, considered unsuitable by the Project Manager for prosecution of
the work; or

Soil Conditions considered unsuitable by the Project Manager for prosecution of the work; or 7.24.1.3
Failure of the Contractor to:

(a) Correct conditions unsafe for the general public or for the workers;

®) Carry out orders given by the Project Manager;

(c) Perform the work in strict compliance with the provisions of the contract; or

(d) Provide a qualified Superintendent on the jobsite as described under Subsection 5.9.2,
SUPERINTENDENT.

When any redesign is deemed necessary by the Project Manager; or

Disturbance due to noise, odors or dust arising from the construction even if such disturbance does
not violate the section on Environmental Protection contained in the Contract Documents; or

The convenience of the Department.

PARTIAL OR TOTAL SUSPENSION OF WORK. Suspension of work on some but not all items of
work shall be considered a partial suspension. Suspension of work on the entire work at the job site
shall be considered total suspension. The period of suspension shall be computed as set forth in
Subsection 7.21.7, Delays for Suspension of Work.

PAYMENT

In the event that the Contractor is ordered by the Chairman in writing as provided herein to suspend
all work under the contract in accordance with Subsections 7.24.1.4 or 7.24.1.6, the Contractor may
be reimbursed for actual direct costs incurred on work at the jobsite, as authorized in writing by the
Chairman, including costs expended for the protection of the work. Payment for equipment which
must standby during such suspension of work shall be made as described in clause 8.3 4.5.(e). No
payment will be made for profit on any suspension costs. An allowance of five percent (5%) will be
paid on any reimbursed actual costs for indirect categories of delay costs, including extended branch
and home-office overhead and delay impact costs.
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However, no adjustment to the contract amount or time shall be made under this Section 7.24,
SUSPENSION OF WORK (§3-125-7 HAR) for any suspension, delay, or interruption:

(a) To the extent that performance would have been so suspended, delayed, or interrupted by any
other cause, including the fault or negligence of the Contractor; or

(b) For which an adjustment is provided for or excluded under any other provision of this
Contract.

Any adjustment in contract price made pursuant to this subsection shall be determined in accordance
with this Section 7.24, SUSPENSION OF WORK (§3-125-7 HAR) and Section 4.2, CHANGES.

Claims for such compensation shall be filed with the Project Manager within ten (10) calendar days
after the date of the order to resume work or such claims will be waived by the Contractor. Together
with the claim, the Contractor shall submit substantiating documents supporting the entire amount
shown on the claim. The Chairman may make such investigations as are deemed necessary and shall
be the sole judge of the claim and the Chairman’s decision shall be final.

CLAIMS NOT ALLOWED. No claim under this Section 7.24, SUSPENSION OF WORK (§3-125-7
HAR) shall be allowed:

For any direct costs incurred more than twenty (20) days before the Contractor shall have notified the
Project Manager in writing of any suspension that the Contractor considers compensable. This
requirement shall not apply as to a claim resulting from a suspension order under Subsections
7.24.1.4 or 7.24.1.6; and 7.24.4.2 Unless the claim is asserted in writing within ten (10) calendar days
after the termination of such suspension, delay, or interruption, but in no case not later than the date
of final payment under the contract.

No provision of this Section 7.24, SUSPENSION OF WORK (§3-125-7 HAR) shall be construed as
entitling the Contractor to compensation for delays due to failure of surety, for suspensions made at
the request of the Contractor, for any delay required under the Contract, for partial suspension of

work or for suspensions made by the Project Manager under the provisions of Subsections 7.24.1.1,
7.24.1.2,7.24.1.3 and 7.24.1.5.

DISPUTES AND CLAIMS (§3-126-31 HAR). Disputes shall be resolved in accordance with Section
103D-703, HRS, and chapter 126, Procurement Rules, as the same may be amended from time to
time. '

REQUIRED NOTIFICATION. As a condition precedent for any claim, the Contractor must give
notice in writing to the Project Manager in the manner and within the time periods stated in Section
4.2, CHANGES for claims for extra compensation, damages, or an extension of time due for one or
more of the following reasons:

Requirements not clearly covered in the Contract, or not ordered by the Project Manager as an extra;

Failure by the Department and Contractor to agree to an Oral Order or an adjustment in price or
contract time for a Field Order or a Change Order (which was not previously agreed on by a Field
Order), issued by the Department;

An action or omission by the Project Manager requiring performance changes beyond the scope of the
Contract; and/or
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Failure of the Department to issue a Field Order for controversies within the scope of Section 4.2,
CHANGES.

For any other type of claim, the Contractor shall give notice within the time periods set forth in
contract provisions pertaining to that event. If no specific contract provisions pertain to the claim,
then the written notice of claim must be submitted within fifteen (15) days of the event giving rise to
the claim.

CONTINUED PERFORMANCE OF WORX. The Contractor shall at all times continue with
performance of the contract in full compliance with the directions of the Project Manager. Continued
performance by the Contractor shall not be deemed a waiver of any claim for additional
compensation, damages, or an extension of time for completion, provided that the written notice of
claim is submitted in accordance with Subsection 7.25.1, REQUIRED NOTIFICATION.

The requirement for timely written notice shall be a condition precedent to the assertion of a claim.

REQUIREMENTS FOR NOTICE OF CLAIM. The notice of claim shall clearly state the
Contractor’s intention to make claim and the reasons why the Contractor believes that additional
compensation, changes or an extension of time may be remedies to which it is entitled. At a
minimum, it shall provide the following:

Date of the protested order, decision or action;

The nature and circumstances which caused the claim;

The contract provision(s) that support the claim;

The estimated doliar cost, if any, of the protested work and how that estimate was determined; and

An analysis of the progress schedule showing the schedule change or disruption if the Contractor is
asserting a schedule change or disruption.

If the protest or claim is continuing, the information required in Subsection

REQUIREMENTS FOR NOTICE OF CLAIMS above shall be supplemented as requested by the
Project Manager. ' ‘

FINAL STATEMENT FOR CLAIM. The Contractor shall provide a final written statement of the
actual adjustment in contract price and/or contract time requested for each notice of claim. Such
statement shall clearly set forth that it is the final statement for that notice of claim. All such final
statements shall be submitted within thirty (30) days after completion of the work that is the subject
of the claim, but in no event no later than thirty (30) days after the Project Acceptance Date or the
date of termination of the Contractor, whichever comes first.

All claims of any nature are barred if asserted after final payment under this Contract has been made.

Contractor may protest the assessment or determination by the Project Manager of amounts due the
Department from the Contractor by providing a written notice to the Chairman within thirty (30) days
of the date of the written assessment or determination. Said notice shall comply with all requirements
of Subsections 7.25.4, REQUIREMENTS FOR NOTICE OF CLAIM and 7.25.6, FINAL
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7.26

STATEMENT FOR CLAIM above. The requirement of such notice cannot be waived and it is a
condition precedent to any claim by the Contractor. Failure to comply with these notice provisions
constitutes a waiver of any claim.

In addition to the requirements of Subsections 7.25.4, 7.25.6, and 7.25.8, all final written statements
of claim shall be certified. This certification requirement applies to the Contractor without exception,
including, but not limited to, situations involving claims of subcontractors or suppliers which meet
the requirements of Subsection 5.13.4. The certification must be executed by a person duly
authorized to bind the Contractor with respect to the claim. The certification shall state as follows:

“I certify that the claim is made in good faith; that the supporting data are accurate and complete to
the best of my knowledge and belief: that the amount requested accurately reflects the contract
adjustment for which the Contractor believes the Department is liable; and that 1 am duly authorized
to certify the claim on behalf of the Contractor.”

DECISION ON CLAIM/APPEAL. The decision of the Chairman on the claim shall be final and
conclusive, unless fraudulent, or unless the Contractor delivers to the Chairman a written appeal of
the Chairman’s decision. Said appeal shall be delivered to the Chairman no later than thirty (30) days
after the date of the Chairman’s decision.

In that event, the decision of the Chairman shall be final and conclusive, unless frandulent or unless
the Contractor brings an action seeking judicial review of the Chairman’s decision in an appropriate
circuit court of this State within six (6) months from the date of the Chairman’s decision.

PAYMENT AND INTEREST. The amount determined payable pursuant to the decision, less any
portion already paid, normally should be paid without awaiting Contractor action concerning appeal.
Such payments shall be without prejudice to the rights of either party. Interest on amounts ultimately
determined to be due to a Contractor shall be payable at the Statutory rate applicable to judgments
against the State under Chapter 662, HRS from the date of receipt of a properly certified final written
statement of actual adjustment required until the date of decision; except, however, that if an action is
initiated in circuit court, interest under this Section 7.25, DISPUTES AND CLAIMS (§3-126-31
HAR) shall only be calculated until the time such action is initiated. Interest on amounts due the
Department from the Contractor shall be payable at the same rate from the date of issuance of the
Project Manager’s notice to the Contractor. Where such payments are required to be returned by a
subsequent decision, interest on such payments shall be paid at the statutory rate from the date of
payment. ‘

Contractor shall comply with any decision of the Chairman and proceed diligently with performance
of this contract pending final resolution by a circuit court of this State of any controversy arising
under, or by virtue of, this Contract, except where there has been a material breach of contract by the
Department; provided that in any event the Contractor shall proceed diligently with the performance
of the Contract where the Project Manager has made a written determination that continuation of
work under the Contract is essential to the public health and safety.

WAIVER OF ATTORNEY’S FEES. In the event of any litigation arising under, or by virtue of, this
Contract, the Contractor and the Department agree to waive all claims against each other for
attorney’s fees and agree to refrain from seeking attorney’s fees as part of any award or relief from
any court.

FAILURE TO COMPLETE THE WORK ON TIME
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Completion of the work within the required time is important because delay in the prosecution of the
work will inconvenience the public and interfere with the Department’s business. In addition, the
Department will be damaged by the inability to obtain full use of the completed work and by
increased Managering, inspection, superintendence, and administrative services in connection with
the work. Furthermore, delay may detrimentally impact the financing, planning, or completion of
other Department projects because of the need to devote Department resources to the project after the
required completion date. The monetary amount of such public inconvenience, interference with
Department business, and damages, is difficult, if not impossible, to accurately determine and
precisely prove. Therefore, it is hereby agreed that the amount of such damages shall be the
appropriate sum of liquidated damages.

When the Contractor fails to complete the Work or any portion of the Work within the time or times
fixed in the contract or any extension thereof, it is agreed the Contractor shall pay liquidated damages
to the Department in the amount of $1,000 (one thousand dollars) per day, unless otherwise indicated
in the Special Conditions.

If the Contractor fails to correct Punchlist deficiencies as required by Section 7.32, PROJECT
ACCEPTANCE DATE, the Department will be inconvenienced and damaged, therefore, it is agreed
that the Contractor shall pay liquidated damages to the Department based upon the amount stated in
GR 3 — COMPLETION AND LIQUIDATED DAMAGES of the General Requirements, Section
3.02, LIQUIDATED DAMAGES. Liquidated damages shall accrue for all days afier the Contract
Completion Date or any extension thereof, until the date the Punchlist items are corrected and
accepted by the Project Manager.

If the Contractor fails to submit final documents as required by Section 7.33, FINAL SETTLEMENT
OF CONTRACT, the Department will be inconvenienced and damaged, therefore, it is agreed that the
Contractor shall pay liquidated damages to the Department in the amount stated in the General
Requirements. Liquidated damages shall accrue for all days after the Contract Completion Date or
any extension thereof, until the date the final documents are received by the Project Manager.

The Project Manager shall assess the total amount of liquidated damages in accordance with the
amount of $1.000 (one thousand dollars) per day, unless otherwise indicated in the Special
Conditions, and provide written notice of such assessment to the Contractor.

ACCEPTANCE OF LIQUIDATED DAMAGES. The assessment of liquidated damages by the
Project Manager shall be accepted by the parties hereto as final, unless the Contractor delivers a
written appeal of the Project Manager’s decision in accordance with Subsection 7.25.10, DECISION
ON CLAIM/APPEAL REQUIREMENTS. Any allowance of time or remission of charges or
liquidated damages shall in no other manner affect the rights or obligations of the parties under this
contract nor be construed to prevent action under Section 7.27, TERMINATION OF CONTRACT
FOR CAUSE. If the Department terminates the Contractor's right to proceed, the resulting damage
will include such liquidated damages for such time as may be required for final completion of the
work after the required contract completion date.

PAYMENTS FOR LIQUIDATED DAMAGES. Liquidated damages shall be deducted from monies
due or that may become due to the Contractor under the contract or from other monies that may be
due or become due to the Contractor from the Department.

If the Contractor contests the per diem liquidated charge, the Department may elect to recover the
actual damages caused by the Contractor’s delay. Should the Department claim liquidated damages
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for delay and if such liquidated damages are disallowed for any reason, the Department shall recover
the actual damages to which it is legally entitled as a result of the Contractor’s delay or other breach.

TERMINATION OF CONTRACT FOR CAUSE (§3-125-18 HAR)

DEFAULT. If the Contractor refuses or fails to perform the work, or any separable part thereof, with
such diligence as will assure its completion within the time specified in this contract. or any extension
thereof, fails to complete the work within such time, or commits any other material breach of this
contract, and further fails within seven (7) days after receipt of written notice from the Project
Manager to commence and continue correction of the refusal or fajlure with diligence and
promptness, the Chairman may, by written notice to the Contractor, declare the Contractor in breach
and terminate the Contractor’s right to proceed with the work or the part of the work as to which there
has been delay or other breach of contract. In such event, the Department may take over the work and
perform the same to completion, by contract or otherwise, and may take possession of, and utilize in
completing the work, the materials, appliances, and plant as may be on the site of the work and
necessary therefor. Whether or not the Contractor’s right to proceed with the work is terminated, the
Contractor and the Contractor’s sureties shall be liable for any damage to the Department resulting
from the Contractor’s refusal or failure to complete the work within the specified time.

ADDITIONAL RIGHTS AND REMEDIES. The rights and remedies of the Department provided in
this contract are in addition to any other rights and remedies provided by law.

COSTS AND CHARGES

All costs and charges incurred by the Department, together with the cost of completing the work
under contract, will be deducted from any monies due or which would or might have become due to
the Contractor had it been allowed to complete the work under the contract. If such expense exceeds
the sum which would have been payable under the contract, then the Contractor and the surety shall
be liable and shall pay the Department the amount of the excess.

In case of termination, the Chairman shall limit any payment to the Contractor to the part of the
contract satisfactorily completed at the time of termination. Payment will not be made until the work
has satisfactorily been completed and the tax clearance required by Section 8.8, FINAL PAYMENT
is submitted by the Contractor. Termination shall not relieve the Contractor or Surety from liability
for liquidated damages. ‘

ERRONEOUS TERMINATION FOR CAUSE. If, after notice of termination of the Contractor’s
right to proceed under this Section 7.27, TERMINATION OF CONTRACT FOR CAUSE (§3-125-18
HAR) it is determined for any reason that good cause did not exist to allow the Department to
terminate as provided herein, the rights and obligations of the parties shall be the same as, and the
relief afforded the Contractor shall be limited to, the provisions contained in Section 7.28,
TERMINATION FOR CONVENIENCE.

TERMINATION FOR CONVENIENCE (§3-125-22 HAR)

TERMINATION. The Chairman may, when the interests of the Department so require, terminate this
contract in whole or in part, for the convenience of the Department. The Chairman shall give written
notice of the termination to the Contractor specifying the part of the contract terminated and when
termination becomes effective.
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CONTRACTOR’S OBLIGATIONS. The Contractor shall incur no further obligations in connection
with the terminated work and on the date set in the notice of termination the Contractor will stop
work to the extent specified. The Contractor shall also terminate outstanding orders and subcontracts
as they relate to the terminated work. The Contractor shall settle the liabilities and claims arising out
of the termination of subcontracts and orders connected with the terminated work subject to the
Department's approval. The Chairman may direct the Contractor to assign the Contractor’s right,
title, and interest under terminated orders or subcontracts to the Department. The Contractor must
still complete the work not terminated by the notice of termination and may incur obligations as
necessary to do so.

RIGHT TO CONSTRUCTION AND GOODS. The Chairman may require the Contractor to transfer
title and delivery to the Department in the manner and to the extent directed by the Chairman, the
foliowing:

Any completed work; and

Any partially completed construction, goods, materials, parts, tools, dies, jigs, fixtures, drawings,
information, and contract rights (hereinafter called “construction material”) that the Contractor has
specifically produced or specially acquired for the performance of the terminated part of this contract.

The Contractor shall protect and preserve all property in the possession of the Contractor in which the
Department has an interest. If the Chairman does not elect to retain any such property, the Contractor
shall use its best efforts to sell such property and construction material for the Department's account
in accordance with the standards of Section 490:2-706, HRS.

COMPENSATION

Contractor shall submit a termination claim specifying the amounts due because of the termination for
convenience together with cost or pricing data, submitted to the extent required by subchapter 15,
chapter 3-122, HAR. If the Contractor fails to file a termination claim within one (1) year from the
effective date of termination, the Chairman may pay the Contractor, if at all, an amount set in
accordance with Subsection 7.28.4.3.

The Chairman and the Contractor may agree to a settlement provided the Contractor has filed a
termination claim supported by cost or pricing data submitted as required and that the settlement does
not exceed the total contract price plus settlement costs reduced by payments previously made by the
Department, the proceeds of any sales of construction, supplies, and construction materials under
Subsection 7.28.3.3 of this Section, and the contract price of the work not terminated.

Absent complete agreement, the Chairman shall pay the Contractor the following amounts, less any

payments previously made under the Contract.

(a) The cost of all contract work performed prior to the effective date of the notice of termination
work plus a five percent (5%) markup on the actual direct costs, including amounts paid to
subcontractor(s), Jess amounts previously paid or to be paid for completed portions of such
work; provided, however, that if it appears that the Contractor would have sustained a loss if
the entire contract would have been completed, no markup shall be allowed or included and
the amount of compensation shall be reduced to reflect the anticipated rate of loss. No
anticipated profit or consequential damage will be due or paid.
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(b) Subcontractors shall be paid a markup of ten percent (10%) on their direct job costs incurred
to the date of termination. No anticipated profit or consequential damage will be due or paid
to any subcontractor. These costs must not include payments made to the Contractor for
subcontract work during the contract period.

() In any case, the total sum to be paid the Contractor shall not exceed the total contract price
reduced by the amount of any sales of construction supplies, and construction materials.

Costs claimed, agreed to, or established by the Department shall be in accordance with chapter 3-123,
HAR.

CORRECTING DEFECTS. If the Contractor fails to commence to correct any defects of any nature,
within ten (10) working days after the correction thereof has been requested in writing by the
Department, and thereafter to expeditiously complete the correction of said defects, the Project
Manager may without further notice to the Contractor or surety and without termination of contract,
correct the defects and deduct the cost thereof from the contract price.

FINAL CLEANING. Before final inspection of the work, the Contractor shall clean all ground
occupied by the Contractor in connection with the Work of all rubbish, excess materials, temporary
structures and equipment, and all parts of the work must be left in a neat and presentable condition to
the satisfaction of the Project Manager. However, the Contractor shall not remove any warning and
directional signs prior to the formal acceptance by the Project Manager. Full compensation for final
cleaning will be included in the prices paid for the various items of work or lump sum bid, as the case
may be, and no separate payment will be made therefor.

SUBSTANTIAL COMPLETION AND FINAL INSPECTION. Before the Department accepts the
project as being completed, unless otherwise stipulated by the Project Manager the following
procedure shall be followed:

SUBSTANTIAL COMPLETION

The Contractor and its subcontractors shall inspect the project to confirm whether the Project is
Substantially Complete. This inspection effort shall include the testing of all equipment and
providing a Punchlist that identifies deficiencies which must be corrected. Contractor shall make the
corrections and if required repeat the procedure. Also, the Contractor shall schedule final Building,
Plumbing, Electrical, Elevator, Fire and other required inspections and obtain final approvals.

(a) When in compliance with the above requirements, the Contractor shall notify the Project
Manager in writing that project is Substantially Complete and ready for a Final Inspection.
Along with the Substantial Completion notification, the Contractor shall provide its
Punchlist(s) with the status of the deficiencies and dates when the deficiencies were
corrected. The Project Inspector and / or the Project Manager shall make a preliminary
determination whether project is Substantially Complete.

(b) If the Project is not Substantially Complete, the Project Manager shall inform the Contractor.
The Contractor shall identify deficiencies which must be corrected, update its Punchlist,
make the necessary corrections and repeat the previous step. After completing the necessary
work, the Contractor shall notify the Project Manager in writing that Punchlist deficiencies
have been corrected and the project is ready for a Final Inspection.
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(©) If the Project is Substantially Complete, the Project Manager shall schedule a Final
Inspection within fifteen (15) days of the Contractor’s notification letter or as otherwise
determined by the Project Manager.

In addition, and to facilitate closing of the project, the Contractor shall also proceed to obtain the
following closing documents (where applicable) prior to the Final Inspection:
(a) Field-Posted As-Built Drawings;

(b) Maintenance Service Contract and two (2) copies of a list of all equipment;
{c) Five (5) sets of operating and maintenance manuals;
(d) Air conditioning test and balance reports; and

(e) Any other final submittal required by the Contract.

FINAL INSPECTION. If at the Final Inspection the Project Manager determines that all work is
completed, the Project Manager shall notify the Contractor in accordance with Section 7.32,
PROJECT ACCEPTANCE DATE. Should there be remaining deficiencies which must be corrected
the Contractor shall provide an updated Punchlist to the Project Manager, within five (5) days from
the Final Inspection Date. The Contractor shall make the necessary corrections.

The Project Manager shall confirm the list of deficiencies noted by the Contractor’s punchlist(s) and
will notify the Contractor of any other deficiencies that must be corrected before final settlement.

The Project Manager may add to or otherwise modify the Punchlist from time to time. The Contractor
shall take immediate action to correct the deficiencies.

REVOKING SUBSTANTIAL COMPLETION. At any time before final Project Acceptance is
issued the Project Manager may revoke the determination of Substantial Completion if the Project
Manager finds it was not warranted. The Project Manager shall notify the Contractor in writing with
the reasons and outstanding deficiencies negating the declaration. Once notified, the Contractor shall
make the necessary corrections and repeat the required steps noted in Subsections 7.31.1 and 7.31.2.

PROJECT ACCEPTANCE DATE

If upon Final Inspection, the Project Manager finds that the project has been satisfactorily completed
in compliance with the contract, the Project Manager shall declare the project completed and accepted
and will notify the Contractor in writing of the acceptance by way of the Project Acceptance Notice.

PROTECTION AND MAINTENANCE. After the Project Acceptance Date, the Contractor shall be
relieved of maintaining and protecting the work except that this does not hold true for those portions
of the work which have not been accepted, including Punchlist deficiencies. The Department shall be
responsible for the protection and maintenance of the accepted facility.

The date of Project Acceptance shall determine:
End of Contract Time;

Commencement of all guaranty periods except as noted in Section 7.34, CONTRACTOR’S
RESPONSIBILITY FOR WORK: RISK OF LOSS; and

Commencement of all maintenance services except as noted in Section 7.34, CONTRACTOR’S
RESPONSIBILITY FOR WORK: RISK OF LOSS.
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PUNCHLIST REQUIREMENTS. If a Punchlist is required under Section 7.31, SUBSTANTIAL
COMPLETION AND FINAL INSPECTION, the Project Acceptance Notice will include the Project
Manager’s Punchlist and the date when correction of the deficiencies must be completed.

Upon receiving the Punchlist, the Contractor shall promptly devote the required time, labor,
equipment, materials and incidentals necessary to correct the deficiencies expeditiously.

For those items of work that cannot be completed by the established date, the Contractor shall submit
a schedule in writing to the Project Manager for approval along with documentation to justify the
time required, no later than five (5) working days before the date stipulated for completion of the
Punchlist work. A Proposed schedule submitted after the five (5) day period will not be considered.
FAILURE TO CORRECT DEFICIENCIES. After the Contract Completion Date, or any extension
thereof, if the Contractor fails to correct the deficiencies within the established date or agreed to
Punchlist completion date, the Project Manager shall assess liquidated damages as required by
Section 7.26, FAILURE TO COMPLETE THE WORK ON TIME.

If the Contractor fails to correct the deficiencies and complete the work by the established or agreed
to date, the Department also reserves the right to correct the deficiencies by whatever method it
deems necessary and deduct the cost from the final payment due the Contractor.

The Contractor may further be prohibited from bidding in accordance with Section 2.12,
DISQUALIFICATION OF BIDDERS. In addition, assessment of damages shall not prevent action
under Section 7.27, TERMINATION OF CONTRACT FOR CAUSE.

FINAL SETTLEMENT OF CONTRACT

The contract will be considered settled after the project acceptance date and when the following items
have been satisfactorily submitted, where applicable:

Necessary Submissions in addition to the items noted under Subsection 7.31.1.2.
All written guarantees required by the contract.

Complete and certified weekly payrolls for the Contractor and its Subcontractor(s). -
Certificate of Plumbing and Electrical Inspection.

Certificate of Building Occupancy.

Certificate for Soil Treatment and Wood Treatment.

Certificate of Water System Chlorination.

Certificate of Elevator Inspection, Boiler and Pressure Pipe installation.

All other documents required by the Contract.
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FAILURE TO SUBMIT CLOSING DOCUMENTS. The Contractor shall submit the final Payment
Application and the above applicable closing documents within sixty (60) days from the date of
Project Acceptance or the agreed to Punchlist completion date. Should the Contractor fail to comply

with these requirements, the Chairman may terminate the Contract for cause. The pertinent provisions
of Section 7.27, TERMINATION OF CONTRACT FOR CAUSE shall be applicable.

In addition, should the Contractor fail to furnish final closing documents within the required time
period, the Project Manager shall assess liquidated damages as required by Section 7.26, FAILURE
TO COMPLETE THE WORK ON TIME.

CONTRACTOR’S RESPONSIBILITY FOR WORK; RISK OF LOSS

Until the establishment of the Project Acceptance Date or Beneficial Occupancy, whichever is sooner,
the Contractor shall take every necessary precaution against injury or damage to any part of the work
caused by the perils insured by an All Risk policy, whether arising from the execution or from the
non-execution of the work. The Contractor shall rebuild, repair, restore and make good all injuries or
damage to any portion of the work occasioned by the perils insured by an All Risk policy before the
date of final acceptance and shall bear the risk and expense thereof.

After the Project Acceptance Date or Beneficial Occupancy, whichever is sooner, the Contractor shall
be relieved of maintaining and protecting the work except for those portions of the work which have
not been accepted including Punchlist deficiencies.

The risk of damage to the work from any hazard or occurrence that may be covered by a required
Property Insurance policy is that of the Contractor, unless such risk of loss is placed elsewhere by
express language in the Contract Documents. No claims for any loss or damage shall be recognized
by the Department, nor will any such loss or damage excuse the complete and satisfactory
performance of the Contract by the Contractor.

GUARANTEE OF WORK

In addition to any required manufacturers warranties, all work and equipment shall be guaranteed by
the Contractor against defects in materials, equipment or workmanship for one year from the Project
Acceptance Date or as otherwise specified in the Contract Documents.

REPAIR OF WORK. If, within any guarantee period, repairs or changes are required in connection
with the guaranteed work, which in the opinion of the Project Manager is necessary due to materials,
equipment or workmanship which are inferior, defective or not in accordance with the terms of the
Contract, the Contractor shall within five (5) working days and without expense to the Department
commence 1to:

Place in satisfactory condition in every instance all such guaranteed work and correct all defects
therein; and

Make good and repair or replace to new or pre-existing condition all damages to the building, facility,
work or equipment or contents thereof, resulting from such defective materials, equipment or
installation thereof.
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MANUFACTURER’S AND INSTALLER’S GUARANTEE. Whenever a manufacturer’s or
installer’s guarantee on any product specified in the respective Specification sections, exceeds one
year, this guarantee shall become part of this contract in addition to the Contractor’s guarantee.
Contractor shall complete the guarantee forms in the name of the Department and submit such forms
to the manufacturer within such time required to validate the guarantee. Contractor shall submit to the
Department a photocopy of the completed guarantee form for the Department’s record as evidence
that such guarantee form was executed by the manufacturer.

If a defect is discovered during a guarantee period, all repairs and corrections to the defective jtems
when corrected shall again be guaranteed for the original full guarantee period. The guarantee period
shall be tolled and suspended for all work affected by the defect. The guarantee period for work
affected by the defect shall restart for its remaining duration upon confirmation by the Project
Manager that the deficiencies have been repaired or remedied.

WORK OF AND CHARGES BY UTILITIES

The Contractor shall be responsible for scheduling and coordinating the work with the utility
companies and applicable governmental agencies for permanent service installation and connections
or modifications to existing utilities. The Contractor shall make available all portions of the work
necessary for the utility companies to do their work. The Department shall not bear the risk of any
damage to the contract work caused by any utility company, and work of repairing such damage and
delay costs must be resolved between the Contractor, the utility company, and their insurers.

Unless stated as an allowance item to be paid by the Contractor, the Department will pay the utility
companies and applicable governmental agencies directly for necessary modifications and
connections. Contractor charges for overhead, supervision, coordination, profit, insurance and any
other incidental expenses shall be included in the Contractor’s Bid whether the utility is paid directly
by the Department or by an allowance item in the Contract.

RIGHT TO AUDIT RECORDS

The STATE may, at reasonable times and places, audit the books and records of the CONTRACTOR,
prospective contractor, subcontractor or prospective subcontractor which are related to the cost or
pricing data, and a State contract, including subcontracts, other than a firm fixed-price contract. The
Contractor and subcontractor(s) shall maintain the books and records for a period of four (4) years
from the date of final payment under the Contract.

The Contractor shall ensure that its subcontractors comply with this requirement and shall bear all
costs (including attorney’s fees) of enforcement in the event of its subcontractor’s failure or refusal to
fully cooperate.

Additionally, Sections 231-7, 235-108, 237-39 and other HRS chapters through reference, authorize
the Department of Taxation to audit all taxpayers conducting business within the State. Contractors
must make available to the Department of Taxation all books and records necessary to verify
compliance with the tax laws.

RECORDS MAINTENANCE, RETENTION AND ACCESS
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7.38.1

7.38.3

7.3%.1

7.40

7.40.1

The Contractor and any subcontractor whose contract for services is valued at $25,000 (twenty five
thousand) or more shall, in accordance with generally acceptable accounting practices, maintain fiscal
records and supporting documents and related files, papers, and reports that adequately reflect all
direct and indirect expenditures and management and fiscal practices related to the Contractor and
subcontractor’s performance of services under this Contract.

The representative of the Department, the Chairman, the Attorney General, (the Federal granting
agency, the Comptroller General of the United States, and any of their authorized representatives
when federal funds are utilized), and the Legislative Auditor of the State of Hawaii shall have the
right of access to any book, document, paper, file, or other record of the Contractor and any
subcontractor that is related to the performance of services under this Contract in order to conduct an
audit or other examination and /or to make copies, excerpts and transcripts for the purposes of
monitoring and evaluating the Contractor and subcontractor’s performance of services and the
Contractor and subcontractor’s program, management, and fiscal practices to assure the proper and
effective expenditure of funds and to verify all costs associated with any claims made under this
Contract.

The right of access shall not be limited to the required retention period but shall last as long as the
records are retained. The Contractor and subcontractor shall maintain and retain all books and records
related to the Contractor and subcontractor’s performance of services under this Contract, including
any cost or pricing data for three (3) years from the date of final payment, except that if any litigation,
claim, negotiation, investigation, audit or other action involving the books and records has been
started before the expiration of the three (3) year period, the Contractor and subcontractors shall
retain the books and records until completion of the action and resolution of all issues that arise from
it, or until the end of the three (3) year retention period, whichever occurs later. Furthermore, it shall
be the Contractor’s responsibility to enforce compliance with this provision by any subcontractor.

COST OR PRICING DATA. Cost or pricing data must be submitted to the Agency purchasing
officer and timely certified as accurate for contracts over $100,000 unless the contract is for a
multiple-term or as otherwise specified by the procurement officer. Unless otherwise required by the
Agency procurement officer, cost or pricing data submission is not required for Contracts awarded
pursuant to competitive sealed bid procedures. If certified cost or pricing data are subsequently found
to have been inaccurate, incomplete, or noncurrent as of the date stated in the certificate, the STATE
is entitled to an adjustment of the contract price, including profit or fee, to exclude any significant
sum by which the price, including profit or fee, was increased because of the defective data. It is
presumed that overstated cost or pricing data increased the contract price in the amount of the defect
plus related overhead and profit or fee. Therefore, unless there is a clear indication that the defective
data was not used or relied upon, the price will be reduced in such amount.

AUDIT OF COST OR PRICING DATA. When cost or pricing principles are applicable, the STATE
may require an audit of cost or pricing data.

CONFIDENTIALITY OF MATERIAL

All material given to or made available to the CONTRACTOR by virtue of this Contract, which is
identified as proprietary or confidential information, will be safeguarded by the CONTRACTOR and
shall not be disclosed to any individual or organization without the prior written approval of the
STATE.
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7.40.2

7.41

7.42

7.43

7.45

All information, data, or other material provided by the CONTRACTOR to the STATE shall be
subject to the Uniform Information Practices Act, chapter 92F, HRS.

PUBLICITY. The CONTRACTOR shall not refer to the STATE, or any office, agency, or officer
thereof. or any State employee, including the head of the purchasing agency, the Chief Procurement
Officer, the Director, the Agency procurement officer, or to the services or goods, or both, provided
under this Contract, in any of the CONTRACTOR’s brochures, advertisements, or other publicity of
the CONTRACTOR. All media contacts with the CONTRACTOR about the subject matter of this
Contract shall be referred to the Agency procurement officer.

OWNERSHIP RIGHTS AND COPYRIGHT. The STATE shall have complete ownership of all
material, both finished and unfinished which is developed, prepared, assembled, or conceived by the
CONTRACTOR pursuant to this Contract, and all such material shall be considered *works made for
hire.” All such material shall be delivered to the STATE upon expiration or termination of this
Contract. The STATE, in its sole discretion, shall have the exclusive right to copyright any product,
concept, or material developed, prepared, assembled, or conceived by the CONTRACTOR pursuant
to this Contract.

GOVERNING LAW. The validity of this Contract and any of its terms or provisions, as well as the
rights and duties of the parties to this Contract, shall be governed by the laws of the State of Hawaii.
Any action at law or in equity to enforce or interpret the provisions of this Contract shall be brought
in a state court of competent Jjurisdiction in Honolulu, Hawaii.

SEVERABILITY. In the event that a court declares any provision of this Contract invalid or
unenforceable, such invalidity or unenforceability shall not affect the validity or enforceability of the
remaining terms of this Contract.

WAIVER. The failure of the STATE to insist upon the strict compliance with any term, provision, or
condition of this Contract, shall not constitute or be deemed to constitute a waiver or relinquishment
of the STATE’s right to enforce the same in accordance with this Contract. The fact that the STATE
specifically refers to one provision of the Procurement Rules or one section of the Hawaii Revised
Statutes, and does not include other provisions or statutory sections in this Contract shall not
constitute a waiver or relinquishment of the STATE’s rights or the CONTRACTOR's obligations
under the Procurement Rules or statutes.

~END OF ARTICLE 7~

ARTICLE 8: MEASUREMENT AND PAYMENT

8.1

8.1.1

MEASUREMENT OF QUANTITIES

All work completed under the Contract shall be measured by the Project Manager according to United
States standard measures, or as stated in this Contract. The method of measurement and
computations to be used in determination of quantities of material furnished and of work performed
under the contract shall conform to good Managing practice. These measurements shall be
considered correct and final unless the Contractor has protested same to the Project Manager and has
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8.3.1

83.2

demonstrated the existence of an error by actual physical measurement before the work has
progressed in a manner, which would prohibit a proper check.

All measurements of the area of the various surfaces, pavement and base courses will be made in the
horizontal projection of the actual surface and no deductions will be made for fixtures or structures
having an area of nine (9) square feet or less. All measurements of headers, curbs, fences and any
other type of construction which is to be paid for by its length will be made in the horizontal
projection of the actual driven length from toe to top of cutoff, except where slope exceeds ten
percent (10%) and for piles, which will be by actual length. All materials which are specified for
measurement by the cubic yard “Loose Measurement™ or “Measured in the Vehicle” shall be hauled
in approved vehicles and measured therein at the point of delivery. Approved vehicles for this
purpose may be of any type or size satisfactory to the Project Manager, provided that the body is of
such type that the actual contents may be readily and accurately determined. Unless all approved
vehicles on a job are of a uniform capacity each approved vehicle must bear a plainly legible
identification mark indicating the specific approved capacity. The Inspector may reject all loads not
hauled in such approved vehicles.

NO WAIVER OF LEGAL RIGHTS. The Project Manager shall not be precluded or estopped by any
measurements, estimate or certificate made either before or after the completion and acceptance of the
work and payment therefor, from showing the true amount and character of the work performed and
materials furnished by the Contractor, or from showing that any such measurement estimate or
certificate is untrue or incorrectly made, or rejecting the work or materials that do not conform in fact
to the contract. The Project Manager shall not be precluded or estopped, notwithstanding any =:ch
measurement, estimate, or certificate and payment in accordance therewith, from recovering from .ne
Contractor and its sureties such damages as the Department may sustain by reason of the Contractor’s
failure to comply with the terms of the Contract. Neither the acceptance by the Project Manager or
any representative of the Project Manager, nor any payment for or acceptance of the whole or any
part of the work, nor any extension of time, or any possession taken by the Project Manager, shall
operate as a waiver of any portion of the contract, or of any power herein reserved, or any right to
damage herein provided. A waiver of any notice requirement or breach of the contract shall not be
held to be a waiver of any other notice requirement or subsequent breach.

PAYMENT FOR ADDITIONAL WORK

Additional work as defined in Section 4.2, CHANGES, when ordered, shall be paid for as defined in
Section 4.4, PRICE ADJUSTMENT by a duly issued change order in accordance with the terms
provided therein.

On credit proposals and proposals covering both increases and decreases, the application of overhead
and profit shall be on the net change in direct costs for the performance of the work.

When payment is to be made for additional work directed by a Field Order, the total price adjustment
as specified in the Field Order or if not specified therein for the work contained in the related change
order shall be considered full compensation for all materials, labor, insurance, taxes, equipment use or
rental and overheads, both field and home office including extended home and branch office overhead
and other related delay impact costs.

DHHL General Conditions
August 16, 2005
DHHL GC Page 74 of 81



8.3.4

8.3.4.1

8342

83.43

83.4.4

8345

FORCE ACCOUNT METHOD. When, for the convenience of the Department, payment is to be
made by the Force Account method, all work performed or labor and materials and equipment -
furnished shall be paid for as described below. Payment by the Force Account method will not alter
any rights, duties and obligations under the contract.

LABOR. For all hourly workers, the Contractor will receive the rate of wage including fringe
benefits when such amounts are required by collective bargaining agreement or other employment
contract generally applicable to the classes of labor employed on the work, which shall be agreed
upon in writing before beginning work for each and every hour that said labor is actually engaged in
said work. '

{(a) All markups for overhead and profit shall be added subject to limitations established in

Section 4.5, ALLOWANCES FOR OVERHEAD AND PROFIT.
(b) No allowance for overtime compensation will be given without the written approval of the

Project Manager prior to performance of such work.

INSURANCE AND TAXES. The Contractor and subcontractor(s) will also receive the actual
additional costs paid for property damage, liability, worker’s compensation insurance premiums,
State unemployment contributions, Federal unemployment taxes, social security and Medicare taxes.

MATERIALS. For materials accepted by the Project Manager and used, the Contractor and
subcontractor(s) shall receive the actual cost of such materials delivered and incorporated into work,
plus a markup allowed under Section 4.5, ALLOWANCES FOR OVERHEAD AND PROFIT.

SUBCONTRACTORS. Subcontractor costs shall be the actual costs of the subcontractor marked up
as defined in this Section 8.3, PAYMENT FOR ADDITIONAL WORK plus a markup allowed under
Section 4.5, ALLOWANCES FOR OVERHEAD AND PROFIT.

EQUIPMENT
(a) For machinery or special equipment (other than small tools as herein defined in Subsection
8.3.4.5.(h) owned or leased by the Contractor or a related entity, the use of which has been
authorized by the Project Manager:
) The Contractor will be paid at the per-hour rental rates based on the monthly rate
established for said machinery or equipment in the then-current edition of the
Rental Rate Blue Book for Construction Equipment including the estimated
operating cost per hour and regional correction provided therein.

2 If no rate is listed for a particular kind, type or, size of machinery or equipment,
then the monthly, hourly rates shall be as agreed upon in writing by the Contractor
and the Project Manager prior to the use of said machinery or equipment. If there
is no agreement, the Project Manager will set a rate. The Contractor may contest
the rate pursuant to Section 7.25, DISPUTES AND CLAIMS.

3) Rental rates which are higher than those specified in the aforesaid Rental Rate
Blue Book publication may be allowed where such higher rates can be justified by
Job conditions such as work in water and work on lava, etc. Request for such
higher rates shall be submitted in writing 1o the Project Manager for approval prior
to the use of the machinery or equipment in question.
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(c)

(d)

(e

®

For machinery or special equipment [other than small tools as herein defined in clause
8.3.4.5 (h)] rented by the Contractor or a related entity specifically for the Force Account
work, the use of which has been authorized by the Project Manager, the Contractor will be
paid the actual rental cost for the machinery or equipment, including mobilization and
demobilization costs. A receipt from the equipment supplier shall be submitted to the
Project Manager.

For machinery or special equipment [other than small tools as herein defined in clause
8.3.4.5 (h)] rented by the Contractor or a related entity for use in the project, but which will
also be used for the Force Account work, the use of which has been authorized by the
Project Manager, the Contractor will be paid the actual rental cost for the machinery or
equipment. No additional mobilization and demobilization costs will be paid. A receipt
from the equipment supplier shall be submitted to the Project Manager.

The rental rate for trucks not owned by the Contractor shall be those as established under
the Hawaii State Public Utilities Commission, which will be paid for as an equipment item
pursuant to Subsection 8.3.4.5, EQUIPMENT. Rental rates for Contractor owned trucks not
listed in the Rental Rate Blue Book shall be agreed upon in writing by the Contractor and
Project Manager prior to the use of said trucks. If there is no agreement, the Project
Manager shall set the rate. The Contractor may contest the rate pursuant to Section 7.25,
DISPUTES AND CLAIMS.

The rental period shall begin at the time equipment reaches the site of work, shall include
each day that the machinery or equipment is at the size of the work and shall terminate at
the end of the day on which the equipment is no longer needed. In the event the equipment
must standby due to work -being delayed or halted by reason of design, traffic, or other
related problems uncontrollable by the Contractor, excluding Saturdays, Sundays and Legal
Holidays, unless the equipment is used to perform work on such days, the rental shall be
two (2) hours per day until the equipment is no longer needed.

@)) The rental time to be paid will be for the time actually used. The Project Manager
prior to the performance of such work must approve any hours or operation in
excess of eight (8) hours in any one (1) day.

2) Rental time will not be allowed or credited for any day on which machinery or

equipment is inoperative due to its breakdown. On such days, the Contractor will
be paid only for the actual hours, if any, that the machinery or equipment was in

operation.

3) In the event the Force Account work is completed in less than eight (8) hours,
equipment rental shall nevertheless be paid for a minimum eight (8) hours.

4) For the purpose of determining the rental period the continuous and consecutive

days shall be the normal eight (8) hour shift work day, Monday through Friday
excluding legal holidays. Any work day to be paid less than eight (8) hours shall
not be considered as continuous, except for equipment removed from rental for
fuel and lubrication.

(4) No additional premium beyond the normal rates used will be paid for equipment
over eight (8) hours per day or forty (40) hours per week.

All rental rates for machinery and equipment shall include the cost of fuel, oil, lubricants,
supplies, small tools, necessary attachments, repairs, maintenance, tire wear, depreciation,
storage, and all other incidentals.
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All machinery and equipment shall be in good working condition and suitable for the
purpose for which the machinery and equipment is to be used. :

Individual pieces of equipment or tools having a replacement value of $2,000 (two
thousand dollars) or less, whether or not consumed by use, shall be considered to be small
tools and included in the allowed markup for overhead and profit and no separate payment
will be made therefor.

The total of all Force Account rental charges accrued over the duration of the contract for a
specific item of equipment shall not exceed the replacement cost of that equipment.

(H) The Contractor shall provide the cost of replacement to the Project Manager prior
to using the equipment. If the Project Manager does not agree with the
replacement cost, the Project Manager shall set the replacement cost. The
Contractor may contest the replacement cost pursuant to Section 7.25, DISPUTES
AND CLAIMS.

Should the item of equipment be rented from an unrelated entity, the rental cost will be
treated as equipment cost under Subsection 8.3.4.5, EQUIPMENT.

Transportation and/or Mobilization: The following provisions shall govemn in determining
the compensation to be paid to the Contractor for use of equipment or machinery on the

Force Account method:

(1) The Project Manager shall approve the location from which the equipment is to be

moved or transported.
(2) Where the equipment must be transported to the site of the Force Account work,

the Department will pay the reasonable cost of mobilizing and transporting the
equipment, including its loading and unloading, from its original location to the
site of Force Account work. Upon completion of the work the Department will
pay the reasonable cost of mobilizing and transporting the equipment back to its
original location or to another location, whichever cost is less.

3) The cost of transporting the equipment shall not exceed the rates established by
the Hawaii State Public Utilities Commission. If such rates are nonexistent, then
the rates will be determined by the Project Manager based upon the prevailing
rates charged by established haulers within the locale.

(4) Where the equipment is self-propelled, the Department will pay the cost of
moving the equipment by its own power from its original location to the site of the
Force Account work. Upon completion of the work the Department will pay the
reasonable cost of moving of the Equipment back to its original or another
location, whichever cost is less.

(5) At the discretion of the Project Manager, when the Contractor desires to use such
equipment for other than Force Account work, the costs of mobilization and
transportation shall be prorated between the Force Account and non- Force
Account work.

Pickup trucks, vans, storage trailers, unless specifically rented for the Force Account work,
shall be considered incidental to the Force Account work and the costs therefor are
included in the markup allowed under Section 4.5, ALLOWANCES FOR OVERHEAD
AND PROFIT.
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8.3.4.6

83.4.8

8.4

8.4.1

84.1.1

STATE EXCISE (GROSS INCOME) TAX AND BOND. A sum equal to the current percentage rate

for the State excise (Gross Income) tax on the total sum determined in Subsections 8.3.4.1, 8.3.4.2,

8.3.4.3 and 8.3.4.4 above, and the bond premium shall be added as compensation to the Contractor.

The actual bond premium not to exceed one percent (1%) shall be added to items covered by

Subsections 8.3.4.1, 8.3.4.2, 8.3.4.3 and 8.3.4.4 when applicable.

(a) The compensation as determined in Subsections 8.3.4.1, 8.3.4.2, 83.4.3,83.44and 8345
above shall be deemed to be payment in full for work paid on a Force Account basis.

RECORDS. The Contractor and the Project Manager shall compare records of the labor, materials
and equipment rentals paid by the Force Account basis at the end of each day. These daily records, if
signed by both parties, shall thereafter be the basis for the quantities to be paid for by the Force
Account method. The Contractor shall not be entitled to payment for Force Account records not
signed by the Project Manager.

STATEMENTS. No payment will be made for work on a Force Account basis until the Contractor
has submitted to the Project Manager, duplicate itemized statements of the cost of such Force
Account work detailed as follows:
(a) Laborers. Name, classification, date, daily hours, total hours, rate, and extension for each
laborer and foreman and also the amount of fringe benefits payable if any.
(b) Equipment. Designation, dates, daily hours, total hours, rental rate, and extension for each
unit of machinery and equipment.
(©) Materials:
1 Quantities of materials, prices and extensions.
2) Costs of transporting materials, if such cost is not reflected in the prices of the
materials.
3) Statements shall be accompanied and supported by receipted invoices for all
materials used and transportation charges. However, if materials used on the Force
Account work are not specifically purchased for such work but are taken from the
Contractor’s stock, then in lieu of the invoices the Contractors shall submit an
affidavit certifying that such materials were taken from stock and that the amount
claimed represents the actual cost to the Contractor.

(d) Insurance. Cost of property damage, liability and worker’s compensation insurance
premiums, unemployment insurance contributions, and social security tax.

PROGRESS AND/OR PARTIAL PAYMENTS

PROGRESS PAYMENTS. The Contractor will be allowed progress payments on a monthly basis
upon preparing the Monthly Payment Application forms and submitting the originals to the Project
Manager. The monthly payment shall be based on the items of work satisfactorily completed and the
value thereof at unit prices and/or lump sum prices set forth in the contract as determined by the
Project Manager and will be subject to compliance with Section 7.9, PAYROLLS AND PAYROLL
RECORDS.

ORIGINAL INVOICES REQUIRED. All payments under this Contract shall be made only upon
submission by the CONTRACTOR of original invoices specifying the amount due and certifying that
services requested under the Contract have been performed by the CONTRACTOR according to the
Contract.
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84.2
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8.4.3.1

8432

84.4

8.4.4.1

84.4.2

8443

8.44.4

8.4.5

8.5

8.5.1

8.5.2

SUBJECT TO AVAILABLE FUNDS. Such payments are subject to availability of funds and
allotment by the Director of Finance in accordance with chapter 37, HRS. Further, all payments shall
be made in accordance with and subject to chapter 40, HRS.

In the event the Contractor or any Subcontractor fails to submit certified copies of payrolls in
accordance with the requirements of Section 7.9, PAYROLLS AND PAYROLL RECORDS, the
Project Manager may retain the amount due for items of work for which payroll affidavits have not
been submitted on a timely basis notwithstanding satisfactory completion of the work until such
records have been duly submitted. The Contractor shall not be due any interest payment for any
amount thus withheld.

PARTIAL PAYMENT FOR MATERIALS. The Contractor will also be allowed partial payments to
the extent of ninety percent (90%) of the manufacturers, supplier’s, distributor’s or fabricator’s
invoice cost of accepted materials to be incorporated in the work on the following conditions:

The materials are delivered and properly stored at the site of the Work: or

For special items of materials accepted by the Project Manager, the materials are delivered to the
Contractor or subcontractor(s) and properly stored in an acceptable location within a reasonable
distance to the site of the Work.

Partial payments shall be made only if the Project Manager finds that:

The Contractor has submitted bills of sale for the materials or otherwise demonstrates clear title to
such materials.

The materials are insured for their full replacement value to the benefit of the Department against
theft, fire, damages incurred in transportation to the site, and other hazards.

The materials are not subject to deterioration.

In case of materials stored off the project site, the materials are not commingled with other materials
not to be incorporated into the project.

FEDERAL FUNDS. If this Contract is payable in whole or in part from federal funds, Contractor
agrees that, as to the portion of the compensation under this Contract to be payable from federal
funds, the Contractor shall be paid only from such funds received from the federal government, and
shall not be paid from any other funds:

PROMPT PAYMENT (§3-125-23 HAR)

Any money, other than retainage, paid to the CONTRACTOR shall be dispersed to subcontractors
within ten days after receipt of the money in accordance with the terms of the subcontract; provided
that the subcontractor has met all the terms and conditions of the subcontract and there are no bona
fide disputes; and

Upon final payment to the CONTRACTOR, full payment to the subcontractor, including retainage,
shall be made within ten days after receipt of the money; provided that there are no bona fine disputes
over the subcontractor’s performance under the subcontract.

DHHL General Conditions
August 16, 2005
DHHL GC Page 79 of 81



853
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854.1

8.54.2

8543

855

8.5.6

8.6

8.6.1

862

8.6.3

BONA FIDE DISPUTES. The existence of a bona fide dispute with a subcontractor or material
supplier shall not release the Contractor of its prompt payment obligations as to all sums due that are
not directly affected by such dispute.

FILING NON-PAYMENT COMPLAINT. Subcontractors and material suppliers may file in writing
a complaint with the Chairman regarding non-payment by the Contractor. Such complaint shall
include:

The amount past due for work performed and already paid for by the Department;
That all the terms, conditions or requirements of its subcontract have been met; and

That no bona fide dispute over its performance exists. The Department will investigate the validity of
the complaint.

The Department may withhold from future progress payments amounts to COver any sums paid to the
Contractor for work performed by a subcontractor if the Department finds that the subcontractor
complaint regarding non-payment by the Contractor has merit.

If the Project Manager determines that the Contractor failed to make prompt payment required to a
subcontractor or material supplier with whom it has no bona fide dispute, the Project Manager shall
inform the Contractor of the findings and request the Contractor make payment accordingly. If the
Contractor does not act promptly, the Project Manager shall take appropriate action as allowed under

_ this Contract and/or refer the matter to the Contractor Licensing Board for appropriate action under

Section 444-17, Hawaii Revised Statutes regarding the Revocation, Suspension and Renewal of
(Contractor) Licenses and/or initiate a petition for debarment of the Contractor from bidding on other
Department jobs.

RETAINAGE

The Department will retain five percent (5%) of the total amount of progress and / or partial payments
until after completion of the entire Contract in an acceptable manner at which time this balance, less
any previous payments, will be certified and paid to the Contractor. After fifty percent (50%) of the
work is completed, and if progress is satisfactory, the Project Manager at its sole discretion may elect
not to withhold further retainage. If progress is not satisfactory, the Department may continue to
withhold as retainage sums not exceeding five percent (5%) of the amount eamned.

The retainage shall not include sums deducted as liquidated damages from monies due or that may
become due the Contractor under the Contract.

Contractor may withdraw from time to time the whole or any portion of the sum retained after
endorsing over to the Department and depositing with the Department any general obligation bond of
the State or its political subdivisions suitable to the Department but in no case with a face value less
than the value established by law of the amount to be withdrawn. The Department may sell the bond
and use the proceeds therefrom in the same way as it may use monies directly retained from progress
payments or the final payment.
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8.7.1
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8.8.1

8.8.2

89

WARRANTY OF CLEAR TITLE. The Contractor warrants and guarantees that all work and
materials covered by progress or partial payments made thereon shall be free and clear of all liens,
claims, security interests or encumbrances, and shall become the sole property of the Department.
This provision shall not, however, be construed as an acceptance of the work nor shall it be construed
as relieving the Contractor from the sole responsibility for all materials and work upon which
payments have been made or the restoration of any damaged work, or as waiving the right of the
Department to require the fulfillment of all the items of the Contract.

LIENS AND WARRANTIES. Goods provided under this Contract shall be provided free of all liens
and provided together with all applicable warranties, or with the warranties described in the Contract
documents, whichever are greater.

FINAL PAYMENT

Upon final payment to the CONTRACTOR, full payment to the subcontractor, including retainage,
shall be made within ten days after receipt of the money; provided that there are no bona fine disputes
over the subcontractor’s performance under the subcontract. :

Sums necessary to meet any claims of any kind by the Department may be retained from the sums
due the Contractor until said claims have been fully and completely discharged or otherwise satisfied.

STATE’S RIGHT TO OFFSET. The STATE may offset against any monies or other obligations the
STATE owes to the CONTRACTOR under this Contract, any amounts owed to the State of Hawaii
by the CONTRACTOR under this Contract or any other Contracts or pursuant to any law or other
obligation owed to the State of Hawaii by the CONTRACTOR, including, without limitation, the
payment of any taxes or levies of any kind or nature. The STATE will notify the CONTRACTOR in
writing of any offset and the nature of such offset. For purposes of this Subsection, amounts owed to
the State of Hawaii shall not include debts or obligations which have been liquidated, agreed to by the
CONTRACTOR, and are covered by an installment payment or other settlement plan approved by the
State of Hawaii, provided, however, that the CONTRACTOR shall be entitled to such exclusion only
to the extent that the CONTRACTOR is current with, and not delinquent on, any payments or
obligations owed to the State of Hawaii under such payment or other settlement plan.

~END OF ARTICLE 8~
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