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Change Order 

No.       

Date of Issuance:  Effective Date:  

    

Project: 

 

Owner: 

 

Owner's Contract No.: 

 Contract: 

 

Date of Contract: 

 
Contractor: 

 

Engineer's Project No.: 

 
 
The Contract Documents are modified as follows upon execution of this Change Order: 

Description: 

      

      

Attachments (list documents supporting change): 

      

      

CHANGE IN CONTRACT PRICE:  CHANGE IN CONTRACT TIMES: 

Original Contract Price:  Original Contract Times:   Working days   Calendar days 

    Substantial completion (days or date):   

 $    Ready for final payment (days or date):   
        

[Increase] [Decrease] from previously approved 
Change Orders No.       to No.      : 

 
[Increase] [Decrease]  from previously approved Change Orders 
No.       to No.      : 

   Substantial completion (days):   

 $    Ready for final payment (days):   
        

Contract Price prior to this Change Order:  Contract Times prior to this Change Order: 

    Substantial completion (days or date):   

 $    Ready for final payment (days or date):   
        

[Increase] [Decrease] of this Change Order:  [Increase] [Decrease] of this Change Order: 

    Substantial completion (days or date):   

 $    Ready for final payment (days or date):   
        

Contract Price incorporating this Change Order:  Contract Times with all approved Change Orders: 

    Substantial completion (days or date):   

 $    Ready for final payment (days or date):   
        
RECOMMENDED:  ACCEPTED:  ACCEPTED: 

By:    By:    By:   
        Engineer (Authorized Signature)         Owner (Authorized Signature)           Contractor (Authorized Signature) 

Date:    Date:    Date:   

Approved by Funding Agency (if applicable): 

____________________________________________________________ 

  

Date:   
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Change Order 

Instructions 

A. GENERAL INFORMATION 

This document was developed to provide a uniform format for handling contract changes that affect Contract 
Price or Contract Times. Changes that have been initiated by a Work Change Directive must be incorporated 
into a subsequent Change Order if they affect Price or Times. 

Changes that affect Contract Price or Contract Times should be promptly covered by a Change Order. The 
practice of accumulating Change Orders to reduce the administrative burden may lead to unnecessary 
disputes. 

If Milestones have been listed in the Agreement, any effect of a Change Order thereon should be addressed. 

For supplemental instructions and minor changes not involving a change in the Contract Price or Contract 
Times, a Field Order should be used. 

B. COMPLETING THE CHANGE ORDER FORM 

Engineer normally initiates the form, including a description of the changes involved and attachments based 
upon documents and proposals submitted by Contractor, or requests from Owner, or both. 

Once Engineer has completed and signed the form, all copies should be sent to Owner or Contractor for 
approval, depending on whether the Change Order is a true order to the Contractor or the formalization of a 
negotiated agreement for a previously performed change. After approval by one contracting party, all copies 
should be sent to the other party for approval. Engineer should make distribution of executed copies after 
approval by both parties. 

If a change only applies to price or to times, cross out the part of the tabulation that does not apply. 

 


