Change Order

No.
Date of Issuance: Effective Date:
Project: Owner: Owner's Contract No.:
Contract: Date of Contract:
Contractor: Engineer's Project No.:
The Contract Documents are modified as follows upon execution of this Change Order:
Description:
Attachments (list documents supporting change):
CHANGE IN CONTRACT PRICE: CHANGE IN CONTRACT TIMES:
Original Contract Price: Original Contract Times: [ | Working days [ | Calendar days
Substantial completion (days or date):
$ Ready for final payment (days or date):
[Increase] [Decrease] from previously approved [Increase] [Decrease] from previously approved Change Orders
Change Orders No. to No. : No. to No.
Substantial completion (days):
$ Ready for final payment (days):
Contract Price prior to this Change Order: Contract Times prior to this Change Order:
Substantial completion (days or date):
$ Ready for final payment (days or date):
[Increase] [Decrease] of this Change Order: [Increase] [Decrease] of this Change Order:
Substantial completion (days or date):
$ Ready for final payment (days or date):

Contract Price incorporating this Change Order: Contract Times with all approved Change Orders:
Substantial completion (days or date):

$ Ready for final payment (days or date):
RECOMMENDED: ACCEPTED: ACCEPTED:
By: By: By:

Engineer (Authorized Signature) Owner (Authorized Signature) Contractor (Authorized Signature)
Date: Date: Date:

Approved by Funding Agency (if applicable):
Date:
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Change Order

Instructions
GENERAL INFORMATION

This document was developed to provide a uniform format for handling contract changes that affect Contract
Price or Contract Times. Changes that have been initiated by a Work Change Directive must be incorporated
into a subsequent Change Order if they affect Price or Times.

Changes that affect Contract Price or Contract Times should be promptly covered by a Change Order. The
practice of accumulating Change Orders to reduce the administrative burden may lead to unnecessary
disputes.

If Milestones have been listed in the Agreement, any effect of a Change Order thereon should be addressed.

For supplemental instructions and minor changes not involving a change in the Contract Price or Contract
Times, a Field Order should be used.

COMPLETING THE CHANGE ORDER FORM

Engineer normally initiates the form, including a description of the changes involved and attachments based
upon documents and proposals submitted by Contractor, or requests from Owner, or both.

Once Engineer has completed and signed the form, all copies should be sent to Owner or Contractor for
approval, depending on whether the Change Order is a true order to the Contractor or the formalization of a
negotiated agreement for a previously performed change. After approval by one contracting party, all copies
should be sent to the other party for approval. Engineer should make distribution of executed copies after
approval by both parties.

If a change only applies to price or to times, cross out the part of the tabulation that does not apply.
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